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EX. Branch Panel: 1LA SEC 1
Location: Voits: 120/208 Wye A.l.C. Rating:
Supply From: Phases: 3 Mains Type:
Mounting: Wires: 4 Mains Rating: 100 A
Enclosure: MCB Rating: 1A
Notes:

CKT Circuit Description Trip | Poles A B c Poles | Trip Circuit Description apapel CKT
1 RoaHMO-EABTHNEO MO erAm . SPARE | 20A | 1 OVA | OVA 1| 20A (EHOFNC-BARPER-RIMITOSRECEPTACTES | 2
3 |VENDING 111 RECEPTACLE IE YK 1000 VA | 1000 VA "1 | 20A |VENDING 111 RECEPTACLE 4

5| PO HNG-BAC-BERWIG R t00ma  SPARE 20A | 1 OVA | VA 1 20A |EXISTING RM. #110 RECEPTACLES | 8
7 |EXISTING WOMENRM. 138, JANITOR.. | 20A | 1 | 0VA | OVA JERR B 1 | 20A |EXISTING RM. 112,113 RECEPTACLES T 8
9 |EXISTING ELEV. PIT GFI BY COORD. 118... 20A | 1 OVA | OVA { 1 20 A |EXISTING RM, 116,113A & B RECEPTACLES 10
11 |EXISTING ELEV. PIT LIGHTS 20A | 1 OVA |1000VA| 1 20 A |VENDING 111 RECEPTACLE 12
13 |[EXISTING SHOP RM. 115 RECEPTACLES 20A | 1 OVA | OVA 1 20 A |EXISITING ELEV. PIT, SUMP PUMP COOR. RM..| 14
15 |EXISTING SHERRIF'S RECEFTACLES 20A | 1 OVA | OVA 1 20 A |EXISTING COO. 137, SHERIFF'S AREA.., 16
17 |VENDING 111 RECEPTACLE 20| 1 1000VA| OVA | 2 | 20A |EXISTING MEN'S RM. H.W.H. 18
19 |VENDING 111 RECEPTACLE 20A | 1 [1000VA| OVA - — 20

21 | PROMNGTOBI-REARIC-IOOM .. SPARE| 20A | 1 OVA | OVA 1| 20A |EXISTING SWITCH GEAR RM. 119.. 22
23 |EXISTING SHOP RM. 115 20A | 1 OVA | OVA 1 20 A |EXISTING DRINKING FOUNTAIN 24
25 |EXISTING SHERIFF AREA RM. 135... 20A | 1 OVA | OVA 1 20 A |EXISTING BREAK RM. 121 RECEPTACLES 26
27 |EXISTINGPP=Se=SPT EL:V 8 OUTLET 20A | 1 OVA | OVA 1 20 A |EXISTING RM. 140C,140D,140E RECEPTACLES | 28
29 |EXISITNG OVERHEAD DOOR INBOUND... WA | 3 OVA | OVA 1 20 A |EXISTING CONFERENCE RM. 125... 30
31 |- 15A ~ | OoVA | oVA 1 20 A |EXISTING BREAK RM, 121 RECEPTACLES 32
33 |- - p DVA | OVA 1 20 A |EXISTING BREAK RM. 121 RECEPTACLES 34
35 |EXISTING LOUVER L-26 20A | 1 OVA | OVA 1 20 A |EXISTING BREAK RM, 121 RECEPTACLES 36
e oy : e e e e e A S T e St
el o O™ T TR T T PO TSPRRE o™
. caprmpi : e - i s it o e
Total Load:| 1000 VA 2000 VA 2000 VA
Total Amps: 8 A 18 A 18 A
Legend

2024-%'4-11 -
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EX. Branch Panel: ELP2

Location: Volts: 120/208 Wye A.l.C. Rating:
Supply From;, Phases: 3 Mains Type:
Mountingt, SURFACE, A Wires: Mains Rating: 100 A
Enclosure: MCB Rating: 50 A
Notes:
CKT Circuit Description Trip | Poles A B C Poles | Trip Circuit Description CKT
1 |EX CAMERA LEVEL 1 20A 1 OVA | OVA 1 20A |EX. CAMERA LEVEL 2 2
3 |EX. CAMERA LEVEL 3 20A 1 OVA | OVA 1 20 A |EX. CAMERA LEVEL 4 4
5 |EX. CAMERAL LEVEL 5 20 A 1 OVA | OVA 1 20A |EX.REC. 6
7 |EX. REC. ELEC. RM. 1 _ 20 A 1 OVA | OVA 1 20A |EX.REC. 8
9 |E-REe—temrewver-  SPARE 20A | 1 OVA | OVA 1| 20A |EX.RC ENT. CANOPY ) 10
11 |EX.REC. ELEC.RM28& 3 20 A 1 OVA | OVA 1 20 A |EX. RC ENT. CANOPY 12
13 |EX REC.TTB LEVEL 2 i 20 A 1 OVA | OVA 1 20 A |EX. RC ENT. CANOPY 14
15 |EX.REC.TTBLEVEL3&4 20 A 1 OVA | OVA 1 20A |EH-REe SPARE 16
17 |PrembEeEwE—t  SPARE | 20A | 1 OVA | OVA | 1 | 20A |[Sr-onretrfvtes SPARE 18
19 |EX.GATESLEVEL3 20A | 1 | OVA | OVA 1| 20A |[EN-OaFEaEEe—, SPARE 20
21 |SIGNAGE - GARAGE LOBBY LEVEL 1 20 A 1 58 VA | OVA 1 20 A | e SPARE 22
23 |SIGNAGE - SSCP CHECKPOINT & GARAGE... | 20A 1 346 VA| OVA | 1 20A | S CAMERAS 1&2 24
U5 Rty sebikbemdeidest [ C 20 A 1 [115VA| OVA 1 20A |SPARE RC 26
27 | SFARE RC 20A 1 OVA | OVA 1 20A |OPARE RC 28
29 |SPARE RC 20A 1 OVA [ OVA | 1 20A |SPmRE RC 30
Total Load: 115 VA 58 VA 346 VA
Total Amps: 1A 0A 3A
Notes: o -

2024-@4-11 ~
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Rec'd TCCo PCO-245 04.16.25
MLB Construction Services LLC
One Stone Break Road

Malta, NY 12020

Tel: 518-289-1371 PROPOSAL

Fax: 518-289-1652

SUBMITTED TO: F’ROJEC.T NAME
Rob Wagner | Alb. Airport 21-1082-STR & INT
Turner Construction Company PROJECT NO. DATE
1 Computer Drive South 23-114 4/14/25
FRbR. RO 220 PROPOSAL NO. PROPOSAL AMOUNT

118 $10,813.00
Per NOC 118 dated 4/14/2025, MLB Construction Services LLC is pleased to present our proposal for the following:
Provide the added blocking per RFIs #264 and #275. Please be advised that RFI-264 had to be re-asked (as RFI-279) and

therefore has not been included in this pricing.

Description Labor Material Equipment Subcontract Other Price

Adirondack Taping & Supply Inc $10,343.25 $10,343.25
Subtotal: $10,343.25

MLB OH&P (Subcontractor) $9,402.95 5.00% $469.75

Total: $10,813.00

If you have any questions, please contact me at 5618-2839-1371.

We reserve the right to request an extension of time together with additional cost incurred at a later date.
[:] We request calendar days extension of time for the above work.
D This proposal may be withdrawn by us if not accepted within 10 days.

WE HAVE NOT BEEN DIRECTED TO PROCEED WITH THIS WORK.

OWNER MUST RETURN THIS PROPOSAL WITH THEIR SIGNED APPROVAL SHOWN BELOW BEFORE WORK CAN BEGIN.

Submitted by: R z/”}}ZS Approved by:

—A g -
Craig Ditl Date: \NJ U

[
NAY

MLB Construction Services LLC
Cc: JMD/SAS/File (MLB Construction Services LLC)

Page 1 of 1



Rec'd TCCo PCO-245 04.16.25
SUBCONTRACTOR PROPOSAL

Albany Airport Terminal Expansion Project BP-04 Field Order ~ Change Order
Subcontractor Name:  Adirondack Taping & Supply, Inc. Date: 4111125
Address: 46 Elm Street Project No.: 23114
Glens Falls, NY 12801 ADK COR # 31R
Telephone No.:  (518) 761-0089 RFI #: 264
LABOR
Total Rate Total
Work Description Trade Hours from Labor Rate Labor
Breakdown Cost
Added Wood blocking in added detail B5/A-324 from RFI#275 Carpenter Foreman 40 $81.93 $3,277.20
Added wood blocking for roof units per RFI#264. Detail 1/A-107 Carpenter 60 $77.42 $4,645.20
for EF-1,GV-1, GV-2, SEF-5, SEF-6, SEF-7, and 4 goosenecks. | Taper Foreman $71.65
Taper $69.31
A. TOTAL SUBCONTRACTOR LABOR $7,922.40
MATERIAL
Material Description Quantity Unit Unit Cost Material Cost
2x6 PT wood 10ft 650 .~ LF $1.17 $759.85
2x12 PT wood 10ft 60 v LF $2.28 $136.74
Concrete Hilti Pins 2 Boxes $150.00 $300.00
#12 drill point screws 05~ Boxes $239.12 $119.56
Saw Blades 10,7 EA $11.94 $119.40
Total from additional Material Worksheet Extension(s) if required.
B. TOTAL SUBCONTRACTOR MATERIAL $1,435.55
EQUIPMENT
C. TOTAL SUBCONTRACTOR EQUIPMENT 45,00
SUMMARY
Total labor, material,equipment (A+B+C) $9,402.95
Subcontractor's Override ( 10% ) $940.30
TOTAL SUB-PROPOSAL $10,343.25
’/"2‘/ %4, o % » % 4/11/25 This Price is valid for, and work must be
Sulﬂomructofs Signature / Date agreed upon within 7 days from date of
Taylor Oldroyd submission upon which it becomes null and void.
Please Type or Print Name

Subcontractor Worksheet



RFI #BP-04 RFI-264: B

Status

To

Date Initiated
Location

Cost Impact
Spec Section
Drawing Number
Linked Drawings
Received From

Copies To

Activity

Question

TCCo New York North

2 S s 1 Computer Drive South
“11"d8 Albany, New York 12205
/ P: (518) 432-0277

Rec'd TCCo PCO-245 04.16.25
Project: 230609 Albany Airport: Terminal
Expansion
737 Albany Shaker Rd.
Albany, New York 12211

TCCo New York North

F: (518) 432-027

ood Blocking for Roof Curbs & Equipment
Stands

4 RFI-264;

Open

Todd Cirillo (CHA) From Kelsey Martin (MLB Construction Services, LLC)
Jordan Hudak (CHA)

Ashley Richards (CHA)

Mar 12, 2025 Due Date Apr 1, 2025

Project Stage Course of Construction

Schedule Impact
Cost Code

Reference

Eddie Andres (Turner Construction Company), Zack
Geddies (Albany County Building Department),
Natram Lackraj (Turner Construction Company),
Marty Millington (MLB Construction Services, LLC),
Maureen Moran (CHA), Mike Washburn (MLB
Construction Services, LLC)

Question from Kelsey Martin MLB Construction Services, LLC on Tuesday, Mar 11, 2025 at 04:05 PM EDT

. The details provided do not depict wood blocking between the equipment curbs and the metal decking/insulation on the roof.
: Please advise if woad blocking is required under the following equipment: 4x Goosenecks; GV-1, 2; CU 1-7; SEF 5-7; HP 1-3;

EF-1.

Attachments
attachments.pdf

Awaiting an Official Response

/AUDED I\ AS- qu

®

EF-1: Provide wood blocking as shown on detail 1/A-107.

4X goosenecks and gravity ventilators GV-1 & GV-2: Provide wood blocking
similar to EF-1 roof curb detail.

CU 1-7: No wood blocking required. CU's sit on houskeeping pads.

SEF-5 - SEF-7: Provide wood blocking similar to EF-1 roof curb detail.

HP-1 - HP-3: No wood blocking required. Units sit on Big Foot roof supports.

T. Cirillo, A. Smith CHA 3-25-25

Page 1 of 1 Printed On: Mar 12, 2025 02:08 PM EDT
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Rec'd TCCo PCO-245 04.16.25

. MECHANICAL
s EQUIPMENT UNIT

e .. FASTENERS AT 12" OC.
- I e e - FLASHING

i PRE-MANUFACTUREL '
» X |k P P INSULATED MECHANICAL CURB

mill T 7T MEMBRANE FLASHING

- e 7 ———INSULATION ON CURB
_|E 1O i» s o _ ——— TURN ROOF MEMBRANE UP
ZE ™ i CURB FACE AND OVER
v Fo | ¥ | e - ,-'/. ”
1718 drdl-— _..————— GRICKET WHERE ROOF SLOPES
o PP TOWARD CURB
N o~ 4" CONTINUOUS HEAT WELD
Tl e e —— . NEW TOEXISTING

~< ————ROOF ASSEMBLY

T~ WOOD BLOCKING

~ _ ‘D AS REQUIRED
e

1 YEE-1 EXHAUST FAN ROOF GURB DETAIL
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Rec'd TCCo PCO-245 04.16.25
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Rec'd TCCo PCO-253 04.18.25
MLB Construction Services LLC

One Stone Break Road

Malta, NY 12020

Tel: 518-289-1371 P RO POSAL

Trax: 518-289-1652

| PROJECT NAME
SUBMITTED TO: i
Rob Wagner Alb. AII’DFJT‘( 21-1082-STR & INT -
Turner Construction Company PROJECT NO: | DATE
1 Computer Drive South 23-114 L 4/9/25
Albany, NY 12205 PROPOSAL NO. © PROPOSAL AMOUNT

80 $707.00

Per NOC 80 dated 12/12/2024, MLB Construction Services LLC is pleased to present our proposal for the following:

Please remove the electrical at the Kids Zone as directed in the response to RFI[-177.

Description Labor Material Equipment Subcontract Other Price
George J Martin & Son Inc $676.00 $676.00
Subtotal: $676.00

MLB OH&P (Subcontractor) $614.60 5.04% $31.00

Total: $707.00

If you have any questions, please contact me at 518-289-1371.

We reserve the right to request an extension of time together with additional cost incurred at a later date.
D We request calendar days extension of time for the above work.
D This proposal may be withdrawn by us if not accepted within 10 days.

WE HAVE NOT BEEN DIRECTED TO PROCEED WITH THIS WORK.

OWNER MUST RETURN THIS PROPOSAL W|TH THEIR SIGNED APPROVAL SHOWN BELOW BEFORE WORK CAN BEGIN.

Submitted by: /'j% f % ; % 4/2[2% Approved by:
o 71

E aig ) Date:

MLB Construction Services LLC

Cc: JMD/SASIFile (MLB Construction Services LLC)

Page 1 of 1
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BID # 684641 Date: April 7, 2025
MLB Construction Services, LLC. Prepared by: Everett Jones
1 Stonebreak Rd. Malta, NY 12020 Contact Info: ejones@martinelectric.com

Attn: Craig Dittl
L_.RE: 6846-41 NOC # 80 Demo Circuit Old A_rEnghtsr EFI 17’1

Craig-

Martin Electric is pleased to provide this Proposal for the above referenced project. Please review
our clarifications and exclusions for this scope, and thank you for this opportunity.

SCOPE OF WORK

Martin Electric agrees to furnish: labor, material, equipment, and necessary supervision required to
complete the scope which includes the following:

« Please refer to the attached signed T&M sheets below for the description of verified scope,
labor, and materials. 20856 dated 12/16/24

CLARIFICATIONS

= All work must be completed during normal working hours M-F 7:00am-3:30pm
* No premium time or off hours work assumed

NYS Certified WBE File #8942

164 Columbia Turnpike, Rensselaer, NY 12144
www.martinelectric.com

I




|1

Lo AMFQ'MMMA!#f}R}‘mt’F'g‘f'?«;ﬁN‘czﬁ?:&éﬁﬁmg@.wﬁ;_ i

BID #6846-41 Date: April 7, 2025

MLB Construction Services, LLC. Prepared by: Everett Jones

1 Stonebreak Rd. Malta, NY 12020 Contact Info: ejones@martinelectric.com
APPROACH

Martin Electric plans to approach this project in the following manner:

EXCLUSIONS
Arc Flash/Coordinated Study Nurse Call IZ] System Desgin or Re-Design
BMS Overtime Tele/Data Equipment
Concrete Patching & Painting Tele/Data Wire
g:ltltllrr:g é\iN F;ﬁt%r:ir;gl;ozi Rigging Temporary Lighting
' ’ Roof Penetrations Temporary Power
STt Sales Tax (Material) Third Party or Certification Testing
E{fﬂgix‘;ﬂig‘;,agﬂ’:g S Sales Tax (Labor) Utility Hook-Up
EiteAlamm Security Utility Usage
Life Safety (LSS) Seismic Restraints Winter Conditions

D Other:

PROPOSAL COST

Based on the proposed scope of work, approach, clarifications, and exclusions listed above; Martin
Electric is proposing the amount of:

TOTAL — 7 s676.00

N

PROPOSAL TERMS:

Terms for payment shall be net 30 days based on a schedule of values from the contract. This
quote is valid for 15 days and is made contingent upon both parties reaching mutually agreeable
terms and conditions.

NYS Certified WBE File #8942

164 Columbia Turnpike, Rensselaer, NY 12144
www.martineleciric.com

I









































































Executive Session

Attorney-Client Privilege Matters



	AGENDA
	AGENDA ITEM NO. 1Chairman’s Remarks
	AGENDA ITEM NO. 2Approval of Minutes
	AGENDA ITEM NO. 3Communications andReport of Chief Executive Officer
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	AGENDA ITEM NO. 10.1Lease: Lease of 70A Sicker Road, with Global AviationServices (d/b/a Primeflight GSE Maintenance Services)
	AGENDA ITEM NO. 10.2Approve Operating Permit with PrimeFlight AviationServices, Inc. to provide GSE Maintenance Services toSouthwest Airlines Co.
	AGENDA ITEM NO. 10.3Purchase Order: Four (4) Light TowersVendor: Admar Construction Equipment & Supplies878 Old Albany Shaker RoadLatham, NY 12110
	AGENDA ITEM NO. 10.4Purchase Order: Purchase of one (1) 2025 Chevrolet Tahoe 4WDJoe Basil Chevrolet, Inc, 5111 Transit Road, Depew, NY 14043
	AGENDA ITEM NO. 10.5Two (2) Aviation Fuel Truck Re-Build/ExchangeRampmaster211 W. Stewart Huston Drive, Coatesville, PA 19320$303,230.00 per truck (Total of $606,460)
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	AGENDA ITEM NO. 10.7Lease of 42-B Kelly Road, with Evoqua Water Technologies LLC
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	AGENDA ITEM NO. 11.2Change Order 12: Authorization to Award Contract ChangeOrder #12 to Construction Contract 21-1082-GC for the Pre-TSATerminal Expansion to MLB Construction Services, LLC.
	AGENDA ITEM NO. 11.3Change Order 5: Authorization to Award ContractChange Order No. 5 to Construction Contract 21-1082-INT STR for the Pre-TSA Terminal Expansion toMLB Construction Services, LLC.
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	AGENDA ITEM NO. 13Informational Only
	Old Business
	New Business
	Executive SessionAttorney-Client Privilege Matters
	ADP5322.tmp
	General:
	Action Items:
	10. Authorization of Contracts/Leases/Contract Negotiations/Contract Amendments
	New Business:
	Executive Session - Attorney-Client Privilege Matters
	ES-1 Matter Involving a Particular Corporation
	ES-2 Matter Involving a Particular Individual




