








NOTICE 



ALBANY COUNTY AIRPORT AUTHORITY 

ALBANY INTERNATIONAL AIRPORT 

ADMINISTRATION BUILDING 

SUITE 200 

ALBANY, NEW YORK 12211-1057 

TEL: 518-242-2222 

ADMIN FAX: 518-242-2641 

FINANCE FAX: 518-242-2640 

SITE: www.albanyairport.com 

ALBANY COUNTY AIRPORT AUTHORITY 

SPECIAL MEETING 

NOTICE 

Notice is hereby given of the following special meeting of the Albany County Airport Authority: 

The Albany County Airport Authority will hold a Special Meeting on Thursday, January 23, 2020 at 
11 :30 a.m. The meeting will be held in the 3rd Floor Conference Room located in the Main Terminal 
at the Albany International Airport, Albany, New York. 



liMESUNION 
timesunion.com 

Albany Times Union 
News Plaza 
Box 15000 

Albany, New York 12212 

ALBANY COUNTY AIRPORT AUTHORITY 
ADMINISTRATION BUILDING, SUITE 200 
ALBANY, NY 12211 

Account Number: 600054430 
Order Number: 0004095342 
Order Invoice Text: Special Meeting Notice 

T Tomes I R Bernard/ T Duquette/ P Sheehan/ A Rubel of the city of Albany, being duly sworn, 
says that he/she is principal Clerk of THE TIMES UNION, a daily newspaper printed in the county 
of Albany, Town of Colonie, and Published in the County of Albany, Town of Colonie and the city 
of Albany, aforesaid and that notice of which a printed copy is annexed has been regulary 
published in the said ALBANY TIMES UNION on the following dates 

01-24-2020 

~~= 
Sworn to before me, this E day of a=:::~ 

Notary Public 
Albany County 

SUSAN QUINE 

_) 

NOTARY PUBLIC, STATE OF NEW YORK 
Recistration No. OIQU6396414 
Qu';ili.fied in Rensselaer County 

Commission Expires August I 9, 2023 



ALBANY COUNTY AIRPORT AUTHORITY 

SPECIAL MEETING 

NOTICE 

Notice is hereby given of the following special meeting of the 
Albany County Airport Authority: 

The Albany County Airport Authority will hold a Special Meeting 
on Thursday, January 23, 2020 at 11 :30 a.m. The meeting will 
be held in the 3rd Floor Conference Room located In the 
Main Terminal at the Albany International Airport, Albany, 
New York. 

TU1t 4095342 



Liz Charland 

From: 
Sent: 
To: 
Subject: 

Importance: 

Liz Charland 

Tuesday, January 21, 2020 12:31 PM 
TU Legals 

Please publish one time ASAP 

High 

ALBANY COUNTY AIRPORT AUTHORITY 

SPECIAL MEETING 

NOTICE 

Notice is hereby given of the following special meeting of the Albany County Airport Authority: 

The Albany County Airport Authority will hold a Special Meeting on Thursday, January 23, 2020 at 11:30 a.m. The 
meeting will be held in the 3rd Floor Conference Room located in the Main Terminal at the Albany International 
Airport, Albany, New York. 
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Liz Charland 

From: 
Sent: 
To: 

Subject: 

Liz Charland 

Tuesday, January 21, 2020 12:29 PM 
Bart Johnson; Bob Heitz; Brandon Russell, Majority Counsel; County Executive Daniel P. 

McCoy; Dave Collins; Douglas A Bullock, Albany County Mass Transit Committee Chair; 
Eric Anderson; Fire Chief Dave Cook; Frank Mauriello, Albany County Minority Leader; 
Fred Acunto; George Penn (Albany County); Jill Bryce; John DelBalso; Kelly Boyea 
(Albany County); Majority Leader Dennis Feeney; Mike DeMasi (Business Review); Mike 

DeSocio; Pam Allen; Pete Rea (prea@dot.state.ny.us); Spotlight News; WRGB News 
Special Meeting - Thursday January 23, 2020 at 11 :30 a.m. 

ALBANY COUNTY AIRPORT AUTHORITY 

SPECIAL MEETING 

NOTICE 

Notice is hereby given of the following special meeting of the Albany County Airport Authority: 

The Albany County Airport Authority will hold a Special Meeting on Thursday, January 23, 2020 at 11 :30 a.m. The meeting 
will be held in the 3rd Floor Conference Room located in the Main Terminal at the Albany International Airport, 
Albany, New York. 
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Liz Charland 

From: 
Sent: 
To: 

Subject: 

Importance: 

Liz Charland 

Tuesday, January 21, 2020 12:28 PM 

Kenneth Doyle; Kevin R. Hicks, Sr. - IPAD; Kevin R. Hicks, Sr. (Personal); Lyon Greenberg, 
MD; Lyon Greenberg, MD - IPAD; Rev. Kenneth Doyle (Personal); Samuel A. Fresina; 
Samuel A. Fresina - IPAD; Sari O'Connor; Steve Heider; Steven H. Heider; Tony Gorman; 
Tony Gorman - IPAD 

Special Board Meeting - this Thursday January 23, 2020 at 11 :30 a.m. 

High 

ALBANY COUNTY AIRPORT AUTHORITY 

SPECIAL MEETING 

NOTICE 

Notice is hereby given of the following special meeting of the Albany County Airport Authority: 

The Albany County Airport Authority will hold a Special Meeting on Thursday, January 23, 2020 at 11 :30 a.m. The 
meeting will be held in the 3rd Floor Conference Room located in the Main Terminal at the Albany International 
Airport, Albany, New York. 
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ALBANY COUNTY AIRPORT AUTHORITY  TEL:  518-242-2222 

ALBANY INTERNATIONAL AIRPORT   ADMIN FAX: 518-242-2641 

ADMINISTRATION BUILDING   FINANCE FAX: 518-242-2640 

SUITE 200     SITE: www.albanyairport.com  

ALBANY, NEW YORK 12211-1057 
 

 
 

 
ALBANY COUNTY AIRPORT AUTHORITY 

 
SPECIAL MEETING 

 
AGENDA 

 
January 23, 2020 

  
 

 Action Item: 
 

1. Authorization of Contracts/Leases/Contract Negotiations/Contract Amendments 
 
1.1 Change Order #3: Authorization to award Change Order #3 to 

Contract # 989-PC New Parking Garage Precast to Unistress 
Industries.  

 
1.2 Change Order #4: Authorization to award Change Order #4 to Contract # 

989-GCr New Parking Garage General Construction to LeChase 
Construction Services, LLC. 

 
2. Information Items 

 
2.1 Report issuance of Emergency Contract for Cyber Security and Information 

Technology Services IT Emergency Contract 
 
2.2 Release Request for Proposal for Cyber Security and Information 

Technology Services  
 

3. Executive Session 
 

Attorney-Client Privilege Matters: 
 
ES-1 -  Matter leading to the appointment of a particular corporation. 
 
ES-2 - Matter leading to the appointment of a particular corporation. 
 Change Order (Gateway Sign) to Contract No. 989-PC with Unistress Corp. 
 Returned to regular session and approved by majority. 
 
ES-3 -  Matter leading to the appointment of a particular corporation. 
 Change Order (Gateway Sign) to Contract No. 989-GCR with LeChase 
 Returned to regular session and approved by majority. 
 
 
 
 

  
 



  
 

AGENDA  ITEM NO. 1.1 
 

 Change Order #3: Authorization to award 
Change Order #3 to Contract # 989-PC  

   New Parking Garage Precast to 
Unistress Industries. 



AGENDA ITEM NO:   1.1 
MEETING DATE: January 23, 2020

ALBANY COUNTY AIRPORT AUTHORITY 
REQUEST FOR AUTHORIZATION  

DEPARTMENT: 

 Contact Person:  John LaClair, P.E.   Airport Engineer 

PURPOSE OF REQUEST: 

 Change Order #3: Authorization to award Change Order #3 to Contract # 989-PC 
New Parking Garage Precast to Unistress Industries. 

CONTRACT AMOUNT: 

Base Amount:    $10,400,000.00 
Change Order #1:    60,984.22  
Change Order #2:    200,000.00 
Change Order #3:   85,340.72* 
Total:  $10,746,324.94 

*To be approved at this meeting.

BUDGET INFORMATION: 

Federal Airport Improvement Program 
Anticipated in Current ALB Capital Plan :   Yes   √     No    NA      
Funding Account No.:   CPN  2263 

FISCAL IMPACT – FUNDING 

Federal       2.1% State 36.8%        Airport  61.1%__  NA ______ 
Term of Funding: 2018-2020 

  Grant No.: N/A   State PIN: 1A00.97 

JUSTIFICATION: 

Request for authorization of Change Order #3 for Contract 989-PC for New Parking Garage 
Precast Concrete of Pittsfield, Mass. in the amount of $85,340.72 which is the incentive 
($5,000/day x 15days = $75,000 contract max.) which was included in the base contract for 
Substantial Completion of the Precast Contract work. The contractor completed the caulking 
and sealing of the precast garage pieces 16 days ahead of the revised (by Change Order #1) 
completion date. The remainder of the Change Order is for the casting, delivery and 
installation of an infill piece on level 3 at the vehicle entrance that was not detailed in the 
original drawings. As a percentage of construction change orders are less than 3.5% of the 
bid amount. 

ACAA Approved
01/23/2020



        
AGENDA ITEM NO:   1.1         
MEETING DATE: January 23, 2020 

 
 CHIEF EXECUTIVE OFFICER’S RECOMMENDATION: 
 

 Recommend approval. 
 
 
 FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES   √   NA   
 
 
       PROCUREMENT DEPARTMENT APPROVAL: 
 
              Procurement complies with Authority Procurement Guidelines and Chief Financial Officer has  
             approved.  YES      √       NO       . 
 
 BACK-UP MATERIAL:    
 
    Please refer to attached Change Order backup information complied by Turner Construction. 

 
 
 

  





Job Number: 51651 Job Name: Albany Airport 

Unistress Worksheet 
Scope of work: 

COR-10: Added infill panel at south elevation 

Sub-Contractor Performed Work 

Phase Code Quantity 

990-5010 
990-5060 

---

Unistress Performed Work 

Material 

Phase Code Quantity 

U/M 

1 Is -
1 Is 

U/M 

Erection 
Field Work 

Date: 10/23/2019 

Description Unit$ Extension 

$3,553.00 $ 3,553.00 
$1,400.00 $ 1,400.00 

$ -
$ -

Sub-Total Sub-Contracted Work: $ 4,953.00 

Mark-up on Sub-Contracted work: $ 495.30 -----~--Tot a I Sub-Contracted Work: $ 5,448.30 

Description Unit$ Extension 

3560 1 Is Production of Infill Panel $3,000.00 $ 3,000.00 
t---

$ -
$ -

I-

$ -

Sub-Total Unistress Material: $ 3,000.00 
Eauioment 

Phase Code Quantity U/M Description Unit$ Extension 

$ -

$ -
$ -
$ -

Sub-Total Unistress Equipment: $ 
Unistress Labor 

Phase Code Quantity U/M Description Unit $ Extension 

980-4010 1 Is Delivery $1,000.00 $ 1,000.00 - -
$ -

I- - -
$ -

I- - -
$ -
$ -

Sub Total Unistress Labor: $ 1,000.00 

Sub-Total Unistress Performed Work: $ 4,000.00 

10%! Mark-Up on Unistress Performed Work: $ 400.00 

Total Unistress Performed Work: $ 4,400.00 

Total Sub-Contracted Work: $ 5,448.30 
Total Unistress Performed Work: $ 4,400.00 

5%! Profit: $ 492.42 

Total Sales Tax (if applicable): $ 

Sub-Total for Scope Specified : $ 10, 340.72 

Total for Scope Specified: $ 10,340.72 1 

unis'lress 



AGENDA  ITEM NO. 1.2 

Change Order #4: Authorization to award 
Change Order #4 to Contract # 989-GCr New 

Parking Garage General Construction to 
LeChase Construction Services, LLC. 



AGENDA ITEM NO:   1.2 
MEETING DATE: January 23, 2020

ALBANY COUNTY AIRPORT AUTHORITY 
REQUEST FOR AUTHORIZATION 

DEPARTMENT: 

 Contact Person:  John LaClair, P.E.   Airport Engineer 

PURPOSE OF REQUEST: 

 Change Order #4: Authorization to award Change Order #4 to Contract # 989-GCr 
New Parking Garage General Construction to LeChase 
Construction Services, LLC. 

CONTRACT AMOUNT: 

Base Amount:  $15,700,000.00 
Change Order #1: $       60,694.95 
Change Order #2 $       56,318.00 
Change Order #3: $     338,604.00 
Change Order #4: $     163,353.00* 
Total: $16,318,969.95 

*Pending approval at this meeting.

BUDGET INFORMATION: 

Federal Airport Improvement Program 
Anticipated in Current ALB Capital Plan :   Yes   √     No    NA      
Funding Account No.:   CPN  2263 

FISCAL IMPACT – FUNDING 

Federal       2.1% State 36.8%        Airport   61.1%__  NA ______ 
Term of Funding: 2018-2020 

  Grant No.: N/A   State PIN: 1A00.97 

JUSTIFICATION: 

Request for authorization of Change Order #4 for Contract 989-GCr for New Parking 
Garage Site and Foundations, to LeChase Construction Services LLC of Schenectady, N.Y. 
in the amount of $163,353.00 for unforeseen conditions encountered by the contractor 
during construction. The additional work items that include underground conduits for 
PARCS system, fire alarm changes, additional roof drains, revised fire alarm piping, 
additional PARCS conduits for vehicle bridge, joint and caulking for vehicle bridge, 
modifications to exterior framing on Pedestrian bridge, metal panel corrections per shop 
drawing review, additional asphalt paving at building #112 and a garage elevator hoistway 
louver. As a percentage of construction change orders are less than 4% of the bid amount 
we do not anticipate any significant requests for change order at this juncture. 

ACAA APPROVED
01/23/2020



        
AGENDA ITEM NO:   1.2         
MEETING DATE: January 23, 2020 

 
 CHIEF EXECUTIVE OFFICER’S RECOMMENDATION: 
 

 Recommend approval. 
 
 
 FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES   √   NA   
 
 
 
       PROCUREMENT DEPARTMENT APPROVAL: 
 

Procurement complies with Authority Procurement Guidelines and Chief Financial Officer 
has approved.  YES      √       NO       . 

 
 BACK-UP MATERIAL:    
 
    Please refer to attached Change Order backup information complied by Creighton Manning       
      Engineering and Turner Construction. 

 
 
 

  



989-GC CHANGE ORDER #005 

$163,353.00 

• Draft AIA to LeChase 
o Draft AIA Tara Collins 
o AIA Executed by LeChase 
o AIA Executed by Turner Construction 

o AIA Executed by CHA 
o AIA Executed by ACAA 
o Backup Provided for COR-021, 022, 044, 046, 047, 059, 061, 063, 064, 065 



® 

AIA Document G701/CMa™ 1992 

Change Order - Construction Manager-Adviser Edition 
PROJECT (Name and address) : 

Albany County Airport Authority 
Parking Garage: General Construction 
737 Albany Shaker Road 
Albany, New York 12211 

TO CONTRACTOR (Name and address): 

LeChase Construction 
1473 Erie Boulevard 
Schenectady, New York 12305 

THE CONTRACT IS CHANGED AS FOLLOWS: 

CHANGE ORDER NUMBER: 005 
INITIATION DATE: 01/05/20 

PROJECT NUMBERS: / 989-GCr 

CONTRACT DATE: 05/02/19 

CONTRACT FOR: General Construction 

OWNER: 0 
CONSTRUCTION MANAGER: 0 

ARCHITECT: 0 
CONTRACTOR: □ 

FIELD: 0 
OTHER: 0 

01. COR-021: 989-GC-IB-016 Underground Conduits PARCS, Data+ Depressurization Well [Add $42,659.00] 
02. COR-022; RFI-179 Fire Alarm Changes [Add $54,344.00] 
03. COR-044; RFI-088 Additional Roof Drain and Pipe on C7 [Add $4,700.00] 
04. COR-046: RFI-195 Revised Detail for Fire Alarm Piping [Add $7,816.00] 
05. COR-047: RFI-233 Additional P ARCS conduit for L3 Vehicular Bridge [Add $11,584.00] 
06. COR-059: RFI-230 Caulk Joint at Vehicular Bridge [Add $8,216.00) 
07. COR-061: RFI 240 Modifications to Exterior Framin At Ped Bridge West Elevation [Add $7,796.00] 
08. COR-063: RFI-063 Metal Panels Issues from Approved Shop Drawings [Add $7,254.00] 
09. COR-064: Additional Paving at Building l 12[Add $10,206.00] 
10. COR-065: 989-GC-IB-033r Gararge Elevator Hoistway Louver [Add $8,778.00] 

The original Contract Sum was 
Net change by previously authorized Change Orders 
The Contract Sum prior to this Change Order was 
The Contract Sum will be increased by this Change Order in the amount of 
The new Contract Sum including this Change Order will be 

The Contract Time will be increased by Zero (0) days. 
The date of Substantial Completion as of the date of this Change Order therefore is March 27,2020. 

$ ___ 1_5-'-'-, 1-'--00..:..., 0;..;.o..;_;o • ...;_oo'--

$ ____ 4_55~,6_1_6._95_ 
$ ___ 1_6.a....,1_55~,6_1_6._95_ 
$ 163,353.00 
$ ---l-6-,2-99-,9-8-5.-95-

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price 
which have been authorized by Construction Change Directive. 

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR. 

Turner Construction Company 
CONSTRUCTION MANAGER (Firm name) 
I Computer Drive South 
Albany, New York 12205 
ADDRESS 

CHA 
ARCHITECT (Firm name) 
III Winners Circle 
Albany, New York 12205 
ADDRESS 

AIA Doaurnent G70l/CMa"' - 1992 , Copyright e 1992 byThe Americ an Institute o f Architects. All rights rasarvad, WARNING : Thi s AIA" Documo n t 
is protecte d by U. S . Copyright Law and I nte rnati ona l Treatien . Unauthori zed reproducti on or distribution of this AtA• Documen t , or any 
portion o f it, may reau l t in Bovor e civi l and criminal pena lties , and will be pr osecuted t o the maximum extent possible under the l aw . 
This d raft was produce d by AIA s o ftwa re at 11:15 : 47 ET on 06/2 7 / 2019 under Order No. 0010453350 which expires on 03 / 13 / 2020, and is n o t 
f or re sale. 
Uoar Notes: (3B9ADAAF) 
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BY (Signature) 
Robert Wagner 
(Iyped name) 

LeChase Construction 
CONTRACTOR (Firm name) 
1473 Erie Boulevard 
Schenectady, New York 12305 
ADDRESS 

BY (Signature) 
Neil Schiavi 
(f'yped name) 

DATE: 

DATE: 

BY (Signature) 
Rich LaRose, AIA 
(f'yped name) DATE: 

Albany County Airport Authority 
OWNER (Firm name) 
73 7 Albany Shaker Road 
Albany, New York 12211 
ADDRESS 

BY (Signature) 
Phil Calderon 
(f'yped name) DATE: 

AIA Document G701/CMaD - 1992. Copyright C 1992 byThe Alllerican Institute of Architects. All rights reserved. WARNING : This AJ.A0 Docume nt 
i s protecte d by u. s . Copyright Law and IntG1 rnational Tre a ties . Unauthorized reproduction or distribution of thi s AIA"' Docume nt, or a ny 
portion of it, may r e sult in sever e civi l a nd crimina l pe nal t i es , and will be pros e c uted t o t he max imwn e xte nt po ssible unde r the l a w. 
This draft was produced by AIA software at 11: 15: 47 ET on 06/27/2019 under Order No. 0010453350 which expires on 03/13/2020, and is not 
for resale. 
User Notes: (3B9ADAAF) 
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LeChase Construction Services, LLC 

220 Harborside Drive, Suite 301 
Schenectady, NY 12305 

Phone: 518-388-9200 

Change Order Request 

Date: 10/3/2019 

Owner : Albany County Airport Authority Project: 1934006 - Albany Airport Parking Garage - 989-GCR 

Reason: 

Change Order Request # : 21 - PCO 030 • Bulletin 16 

Description of Change: PCO 030 • Bulletin 16-Changes-Provide additional underground conduits as indicated on attached 
Electrical Drawing E-002. 

Description 

Electrical 

Earthwork 

Scope of Work 

Change Order Add Ons 
Fee 
GL Insurance 
P&P Bond 

Total For Chanae Order Reauest 

Subtotal of Costs 

Cost 

32,858.00 

7,119.00 

39,977.00 

1,999.00 
427.00 
256.00 

42,659.00 

NO TIME EXTENSION REQUIRED 

o~ ~ b\)p ~ ~S-,ta 

"~ "''°"'" Cc2,(. ~ ~ .. °"' ~ ~~ Neu,, ~6-4) ~ 
o~tt~\lttO~~Coai;.~ 

ll \~~ ~. \M-t ~ i,M./~ 
!)~~·Ji ~, .. ""to~~-t-b~ ~~~ 

Albany County Airport Authority LeChase Construction Services, LLC Other: If Applicable 

Print: Print: FAULKNER Print: 

Signed: _________ _ Signed: ________ _ Signed: ________ _ 

Date: Date: Date: 

Page 1 of 1 



Rec'd TCCo 09.17.19 

INFORMATION BULLETIN No.16 

Project Name: ALBANY COUNTY AIRPORT AUTHORITY No.: IB16-E-0l 
989-GCR Contract - GENERAL CONSTRUCTION RESUBMIT 

Date: 9-17-19 
Description: 
I P ARCs Underground Conduits 

Information: 

Provide additional underground conduits as indicated on attached Electrical Drawing E-002. 

1B Status: 

D CLARIFICATION -This serves as a clarification to the Contract Documents. Contractor to proceed with 
this work. No Cost and/or Schedule Impact. 

C8J FOR PRICING - Contractor to proceed with this work only after receiving written direction to proceed. 

NOTICE TO CONTRACTOR: Unless this is a Clarification, Price Quotations are required within 5 
days of this notice, and MUST include Labor, Material and Equipment breakdown as required. 

Comments: 

I Generated By: Mark Anderson, CHA 





CHANGE ORDER REQUEST 

ii! Albany Airport Parking Garage 989-GCR 
C{)NSIRLl(llOf/ Contractor: Nfrastructure Date: 09/23/19 

Contractor COR #: PCO #: PCO-006 
Bid Package #: 989-GC Bulletin 03 !IB3-PEC] 05/22/19 Building/Area: Parkins Garase 

Change Order Reference Document: 

RFI#: Bulletin#: 16 Other: 

Description of Change: 
INSTALL 368FT • 2- 2" SCH80 PVC (PUMP STATION}· UNDERGROUND 
INSTALL 100FT • 3-1" SCH80 PVC (PARKS 1) • UNDERGROUND 
INSTALL SOFT* 5- 2" SCH80 PVC (PARKS 2) • UNDERGROUND 
INSTALL 3- 13X24 HAND HOLE 
INSTALL 3 - 17X30 HAND HOLE 
INSTALL 7 - 2" SLEEVES FOR PARKS 
MOUNT EZC BOX ON WALL 
CORE DRILL 2-2" {PUMP STATION) 
ALL OTHER SCOPE EXCEPT LISTED ABOVE IS EXCLUDED. 

Justification 

Change Order Attachment List: 
1. COR cover page 4 
2. COR Reference Doc 5 

3. Subcontractor backup 6 

Commercial Verification of Price: 
1. Verification of unit rates consistent with contract 4 
2. Verification of quantities and locations 5 
3 6 

Schedule Impact: 

I !A - Zero/ Noncritical Impact to Schedule 

I 
Daxs to Comelete Added Scoee: 

10 I 
I X !B - Impact Critical, Recoverable w/ Overtime Current Contract Adjusted Contract 

Completion Date Comeletlon Date: 

I !C - Impact Critical, Not Recoverable I 03/12/20 I 03/12/20 I 

For both B and C: Attached detailed description of Impact. Lisi milestones impacted & state why. Attach schedule showing 
the impact & a recovery schedule. 

Signatory Approval 
Subcontractor: 

Name: Title: Date 

LeChase: 
Name: Title: Date 

Owner: 
Name: Title: Date 

Name: Title: Date 

Request Termination: 

I !Voided Explanation: 

I !Denied 



CHANGE ORDER REQUEST BREAKDOWN SUMMARY SHEET 
Pn:,fectNamo: AlmrrJAJrporthrtdclgG«agoffl-GCR MWBE Perticipatoin: )Percentage Overall 

Building/Area: Par1ungG.-.go MBE I t'RE.E!. 

W!3E --- - _L_ _"'sR 
PCO#: 
COR#; 

Subcontractof'Nendor: -BPOc 
Change Order Source: B\AJ.ETIN 16 

IIREFI IIREFI 

_,, #REF! 

OREFI #R Fl 

/IREla fREF! 

OREFI #REF! 

#REF! IREFI 

IREFI IREFI 

.,........,I .,, 221 0 SO.OD 110.01 0.00 4312:l'I IREFI fflEF1 

T.-;(lf~) ·' ... 

Tobi Tot,f Tot.Labor. s;;c 7.l,: ~~ 

Total llaterbls, SUbc:oC1tnc:t & Labot, & OOt-P: S32 658 47 

f'agc2<12 



CHANGE ORDER REQUEST 

Contractor: Keller Date: 09/19/19 
M 

Contractor COR #: PCO#: 
Bid Package #: 989-GCR Building/Area: garage 

Change Order Reference Document: 

RFI#: Bulletin#: 16 Other: 

Description of Change: 
Added underground electric conduit per bulletin 16. Approx. 727 LF doesn't include concrete, rebar, forming, 
grounding, etc. 

Justification 
Added underground electric conduit per bulletin 16. Approx. 727 LF doesn't include concrete, rebar, forming, 
grounding, etc. 

Change Order Attachment List: 
1 . COR cover page 4 
2. COR Reference Doc 5 
3. Subcontractor backup 6 

Commercial Verification of Price: 
1. Verification of unit rates consistent with contract 4 
2. Verification of quantities and locations 5 
3 6 

Schedule Impact: 

I IA -Zero/ Noncritical Impact to Schedule Dals to Comelete Added Scoee: 

I 2 I 
I X 1B - Impact Critical, Recoverable w/ Overtime Current Contract Adjusted Contract 

I IC - Impact Critical, Not Recoverable I 
Comeletlon Date 

I 
Comeletlon Date: 

I 

For both B and C: Attached detailed description of impact. List milestones impacted & state why. Attach schedule showing the 
impact & a recovery schedule. 

Signatory Approval 

Subcontractor: Jameson Phillies Estimator/ PM 09/19/19 
Name: Title: Date 

LeChase: 
Name: Title: Date 

Owner: 
Name: Title: Date 

Name: Title: Date 

Request Termination: 

I !Voided Explanation: 

I I Denied 



CHANGE ORDER REQUEST BREAKDOWN SUMMARY SHEET 
Project Name: 

Building I Area: 

PCO#: 
COR#: 

SubconttactOf'IVendor: 
BP#: 

Change Order Soun::e: 

ACAA - 989-GCR 

Ground Roar garage 

Wm. J Keller & Sons Construction Corp. 
989-GCR Figuro TZ1 LF / 350 LFIDAY = 2 days 

BulleUn 16 

Net Subtotal$: - -,-- ----

Total SGA & OH+P •····--

Tax[~ applicable) 

Total 

$0.00 

Net Subtotals, I ---1 $0.00I m.021 462.61 

Total SGA & OH+P --·-- Total SGA&OH+P -------

Total Total Labor: 

Total Materials, Subcontract & Labor, & 01-f..p: 

P;,gl:21)(2 
COA-~•-....,1fl 



COR Response Cover Sheet 

GENERAL CONTRACTOR: 
LeChase Construction Services, LLC 
220 Harborside Dr. Suite 301 
Schenectady, NY 12305 

Albany ~irport Parking Garage [989 GC] 
Project # 1934006 

Change Order Number: COR 21 
Revision Number: 1 

M eCHASE 

Construction Manager: 
Turner Construction Company 
1 Computer Drive South 
Albany, NY 12201 

Construction Manager Response to Change Order: ■ 

LeChase Construction Response to CM Comments: ■ 

Nfrastructure 
1. Provide all backup, lump sum not acceptable. 

See attac hed backup . 
2. Delete mounting of EZC box, this will be mounted in Pares contracted package. 

Mount ing of EZC removed from Proposal. 
3. Conduit for pump station not core drilled. 

Core drill co nduit removed from propo sa l. 
4. Where is½" conduit to east canopy, this is not called out on COR cover sheet. 

Keller-

1/2" Conduit going out to PARCS was changed to 1" by ATI prior to th is drawing be ing released . 
All conduits unde r slab was already 1" so it was continued out to the hand holes as this size . 

1. Trenches already open- why additional time/costs. 
The t renches were not already open. We spent 2-3 clavs the week of 11/4/19 finaliz ing the Pares 
system to t hese islands. There was addit ional time coordina t ing scope thut was poorly deta iled 
in t he bid documents. There was additional time setting hand holes, than adjusting the hand 
holes 2 different t imes, because CHA provided us with a prel imin ary bu lletin drawing and t hen 
the Pares team provided us w ith w hat would be t he fina l layou t drawing in the f ield . 



CHANGE ORDER REQUEST 

-.- Contractor: 
Albany Airport Parking Garage 989-GCR 

Nfrastructure Date: 09/23/19 
Contractor COR #: PCO #: PCO-006 

Bid Package#: 989-GC Bulletin 03 (IB3-PEC] 05122/19 Building/Area: Parking Garage 

Change Order Reference Document: 

RFI#: Bulletin#: 16 Other: 

Description of Change: 
INSTALL 368FT • 2- 2" SCH80 PVC (PUMP STATION)- UNDERGROUND 
INSTALL 100FT' 3-1" SCHB0 PVC (PARKS 1) • UNDERGROUND 
INSTALL SOFT• 5-2" SCHOO PVC (PARKS 2) - UNDERGROUND 
INSTALL 3 • 13X24 HAND HOLE 
INSTALL 3 - 17X30 HAND HOLE 
INSTALL 7- 2" SLEEVES FOR PARKS 
ALL OTHER SCOPE EXCEPT LISTED ABOVE IS EXCLUDED. 

Justification 

Change Order Attachment List: 
1 COR cover page 4 
2. COR Reference Doc 5 
3. Subcontractor backup G 

Commercial Verification of Price: 
1. Verification of unit rates consistent with contract 4 
2. Verification of quanlilies and locations 5 
3 6 

Schedule Impact: 

I l( JA - Zero I Noncritical Impact lo Schedule Days to Comploto AddlHl Scope: 
I 10 I 

I !B - Impact Critical, Recoverable w/ Overtime current Contract 
Completlon Date AdJustad Contract Complollon Date: 

I IC· Impact Critical, Not Recoverable I 03112120 I 03112120 t 

For both Band C; Attached detailed descripUon of Impact. List milestones Impacted & state why Attach schedule showing !he impact & a recovery 
schedule 

Signatory Approval 

Subcontractor: 
Name: Title; Date 

LeChase: 
Name; Title; Date 

Owner: 
Name: Tille: Dale 

Name: TiUe; Dale 

Raquaat Termination: 

I !Voided Explanatlon: 

I !Denied 















































































































































































































































































































INFORMATIONAL ONLY 

AGENDA  ITEM NO. 2.1 

Report issuance of Emergency Contract for 
Cyber Security and Information 

Technology Services 



        
AGENDA ITEM NO:   2.1         
MEETING DATE: January 23, 2020 

 
ALBANY COUNTY AIRPORT AUTHORITY 

INFORMATIONAL ONLY 
                                                                           

 DEPARTMENT:  
 
  Contact Person:  Philip F. Calderone, Esq. 
     Chief Executive Officer 
  
 PURPOSE OF REQUEST:  
 
  Report issuance of Emergency Contract for Cyber Security and Information  
  Technology Services  
  
    CONTRACT AMOUNT: $48,000.00  
      January 20 – April 9, 2020 
  
 FISCAL IMPACT - FUNDING (Dollars or Percentages) 
 
  Federal            State         Airport   100% __  NA   ______ 
  Funding Source:     
   
 FISCAL IMPACT - FUNDING (Dollars or Percentages) 
 
  Federal      State   Airport       √          NA                
  
 DESCRIPTION: 
 

Retain a cybersecurity consultant with expertise in cyber security to immediately address 
the Authority computer system.  The consultant shall utilize best practices for password 
protections, review all computer application in use for vulnerability, review privilege 
accounts and access levels, and determine the number of access points into the airport-wide 
computer based system.  In addition, the cyber specialist shall determine the appropriate 
and secure back-up system to re-establish function of all servers in the event of another 
attack.  A review of external contract and services shall be undertaken to access and build 
security firewalls to protect the Authority’s interest. 
 
The short term assignment shall include the following: 
• Develop a priority plan of action and commence taking immediate step forward 
securing  
Airport systems. 
 
• Conduct daily meeting with Executive staff to monitor progress. 
 
• Analyze any current cyberattacks or threats. 
 
The assignment shall be approximately a three month period commencing immediately.  
All work shall be administered in cooperation of the Airport IT Department under the 
direction of the CEO. 
 



        
AGENDA ITEM NO:   2.1         
MEETING DATE: January 23, 2020 

 
 JUSTIFICATION:  
 

The Authority’s contractor, Logical Net, was victim to a cyberattack which effected many 
local companies including the Airport Authority.  The Authority has subsequently restored 
its data base and is able to function and conduct business as usual.  In order to prevent a 
second major attack, the Authority has determined that immediate action is necessary to 
protect hundreds of thousands of files which are used on a daily basis.  An emergency 
contract has been awarded to assure that the Airlines, the Airport Authority, Million Air 
operation and AvPorts operation continue to function without another cyberattack. 
 

 CHIEF EXECUTIVE OFFICER’S RECOMMENDATION: 
 

Recommend acceptance of the CEO’s emergency procurement in accordance with the 
Authority’s procurement guidelines. 

  
 FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES      NA  √  
 
 BACK-UP MATERIAL:  
 
  None 
 

 



INFORMATIONAL ONLY 

AGENDA  ITEM NO.  2.2 

 Release Request for Proposal for Cyber 
Security and Information Technology Services 



AGENDA ITEM NO:   2.2 
MEETING DATE: January 23, 2020 

ALBANY COUNTY AIRPORT AUTHORITY 
INFORMATIONAL ONLY 

DEPARTMENT: 

Contact Person:  Philip F. Calderone, Esq. 
Chief Executive Officer 

PURPOSE OF REQUEST: 

 Release Request for Proposal for Cyber Security and Information Technology Services 

CONTRACT AMOUNT:  TBD   

FISCAL IMPACT - FUNDING (Dollars or Percentages) 

Federal State        Airport   100% __  NA ______ 
Funding Source: 

FISCAL IMPACT - FUNDING (Dollars or Percentages) 

 Federal      State   Airport       √ NA 

JUSTIFICATION:  

The Airport has developed into a significant business to serve the airlines and traveling 
public.  The infrastructure has grown in size and complexity requiring protections from 
cyberattacks and other system failures.  The Airport must be secure to protect itself from 
vulnerability and these actions that would impact airport operations.  It has become evident 
that cyber security protections are necessary as well as improved information technology 
services.  The risk to the Airport operational and financial well-being supports this 
investment in our information technology department. 

CHIEF EXECUTIVE OFFICER’S RECOMMENDATION: 

Release a Request for Proposal (Contract # SC-1043) to seek proposals from qualified firms 
to perform Cyber Security and Information Technology Services. 

FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES     NA  √ 

BACK-UP MATERIAL: 

Legal Notice for Request for Proposal 
Request for Proposal Scope of Services 



AGENDA  ITEM NO.  ES-2 

 NEGOTIATIONS: 
Change Order (Gateway Sign) to 

Contract No. 989-PC 
 with Unistress Corp. 



AGENDA ITEM NO:   ES-2     
MEETING DATE: January 23, 2020

ALBANY COUNTY AIRPORT AUTHORITY 
REQUEST FOR AUTHORIZATION  

DEPARTMENT: 

 Contact Person:  John LaClair, Chief Engineer 

PURPOSE OF REQUEST: 

NEGOTIATIONS:  Change Order (Gateway Sign) to Contract No. 989-PC 
with Unistress Corp. 

BUDGET INFORMATION: 

Federal Airport Improvement Program 
Anticipated in Current ALB Capital Plan :   Yes   √     No    NA      
Funding Account No.:   CPN  2261 

FISCAL IMPACT – FUNDING 

Federal State 100%        Airport   _____ NA ______ 
Term of Funding: 2018-2020 

  Grant No.: N/A   State PIN: 1A00.97 

JUSTIFICATION: 

Governor Andrew Cuomo commissioned a design team to prepare renderings of the Airport’s 
New Gateway Sign and announced that the Airport would have a new gateway sign that will 
span Albany Shaker Road.  NYSDOT has subsequently requested that the Airport advance 
the construction of the sign with the understanding that the Airport will be reimbursed for 
all of the design, inspection and construction costs.  The Airport has met with all contractors 
and is currently negotiating the cost of the work with all involved parties. 

We are requesting that the CEO be given authority to negotiate and execute these change 
orders for the gateway sign to the contractors working on the parking garage.  These 
contractors have the equipment and resources available to complete the work in a timely 
manner.  The change order review process is ongoing and should take approximately 2-3 
months to have a final cost breakdown in place.  At this time staff will present the final 
change orders to the Authority Board for approval. 

CHIEF EXECUTIVE OFFICER’S RECOMMENDATION: 

 Recommend approval. 

FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES   √   NA 

ACAA Approved
NEGOTIATIONS
01/23/2020



        
AGENDA ITEM NO:   ES-2         
MEETING DATE: January 23, 2020 

 
       PROCUREMENT DEPARTMENT APPROVAL: 
 
              Procurement complies with Authority Procurement Guidelines and Chief Financial Officer has  
             approved.  YES      √       NO       . 
 
 BACK-UP MATERIAL:   None 
 
 

  



AGENDA  ITEM NO.  ES-3 

 NEGOTIATIONS: 
Change Order (Gateway Sign) to 

Contract No. 989-GCR 
 with LeChase 



AGENDA ITEM NO:   ES-3     
MEETING DATE: January 23, 2020

ALBANY COUNTY AIRPORT AUTHORITY 
REQUEST FOR AUTHORIZATION  

DEPARTMENT: 

Contact Person:   Philip F. Calderone, Esq. 
Chief Executive Officer 

PURPOSE OF REQUEST: 

NEGOTIATIONS:   Change Order (Gateway Sign) to Contract No. 989-GCR 
with LeChase 

BUDGET INFORMATION: 

Federal Airport Improvement Program 
Anticipated in Current ALB Capital Plan :   Yes   √     No    NA      
Funding Account No.:   CPN  2261 

FISCAL IMPACT – FUNDING 

Federal State 100%        Airport  ________  NA ______ 
Term of Funding: 2018-2020 

  Grant No.: N/A   State PIN: 1A00.97 

JUSTIFICATION: 

Governor Andrew Cuomo commissioned a design team to prepare renderings of the Airport’s 
New Gateway Sign and announced that the Airport would have a new gateway sign that will 
span Albany Shaker Road.  NYSDOT has subsequently requested that the Airport advance 
the construction of the sign with the understanding that the Airport will be reimbursed for 
all of the design, inspection and construction costs.  The Airport has met with all contractors 
and is currently negotiating the cost of the work with all involved parties. 

We are requesting that the CEO be given authority to issue change orders for the gateway 
sign to the contractors working on the parking garage.  These contractors have the 
equipment and resources available to complete the work in a timely manner.  The change 
order review process is ongoing and should take approximately 2-3 months to have a final 
cost breakdown in place.  At this time staff will present the final change orders to the 
Authority Board for approval. 

CHIEF EXECUTIVE OFFICER’S RECOMMENDATION: 

 Recommend approval. 

FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES   √   NA 

ACAA Approved
NEGOTIATIONS
01/23/2020



        
AGENDA ITEM NO:   ES-3         
MEETING DATE: January 23, 2020 

 
       PROCUREMENT DEPARTMENT APPROVAL: 
 
              Procurement complies with Authority Procurement Guidelines and Chief Financial Officer has  
             approved.  YES      √       NO       . 
 
 BACK-UP MATERIAL:   None 
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