
































































































































































































































































































































































































































PC0-453 Rec'd TCCo 04.16.26 

CHANGE ORDER REQUEST 
67 

since 1884 

Title: NOC #240 Ticketing Fin Tube Valve Replacement (RFI 542) 

Project Name: Albany Airport Terminal Expansion 

danforth 

Our Information 

John W Danforth Company 

300 Colvin Woods Parkway 

Tonawanda, NY 14150 

Phone: (716)-955-0035 

Description of Change Order Request 

Project Address: 737 Albany Shaker Road 

Albany, NY 12211 

COR Date: 01/28/2026 

John W Danforth Company Job Number: 90272-100 

Customer Job Number: 

Customer Reference Number: 

Customer Information 

MLB Construction Services 

1 Stonebreak Road 

Ballston Spa, NY 12020 

Phone: (518)-289-1371 

• Provide, wire, and program the following system modifications to the Siemens Building Controls 

called out on RFl-542 

- Per drawing MD-21 O provide fin tube valve assembly's to be installed by Danforth. 

- Additional control programing and modification. 

- Siemens will support the additional testing and balancing with the added scope. 

- Danforth will remove old valve bodies and install the new 12 valve bodies. Drain and Fill System 

Labor 

Description 

Labor for Shift Differntial 

Local 7 Journeyman-Drain and Fill 

Local 7 Foreman-Drain and Fill 

Local 7 Journeyman-Valve Work 

Local 7 Foreman-Valve Work 

Hours Subtotals: ST: 208.00 

Material 

Qty (HR) 

96.00 

8.00 

8.00 

48.00 

48.00 

Description Qty of Material 

Quote from Ferguson 

Subcontractor 

Company 

Siemen's 

Contract 

Building 
Controls 

Description 

Provide Programming 
and Control Valves 

1.00 

Qty of Unit 

1.00 

Unit (HR) 

ST 

ST 

ST 

ST 

ST 

Unit of Measure 

lot 

Unit of Measure 

lot 

Rate (HR) 

$11.27 

$111.16 

$114.35 

$111.16 

$114.35 

Total Labor: 

Rate 

$1,108.00 

Total Material: 

Rate 

$12,976.30 

Total 
Subcontractor: 

Total Cost 

$1,081.92 

$889.28 

$914.80 

$5,335.68 

$5,488.80 

$13,710.48 

Total Cost 

$1,108.00 

$1,108.00 

Total Cost 

$12,976.30 

$12,976.30 



Terms & Conditions 

Subtotal 

Tax Rate (Materials) 
Mark Up Rate (Subtotal) 

Requested Total 

PCO-453 Rec'd TCCo 04.16.26 

0.000% 
10.000% 

$27,794.78 

$0.00 
$2,779.48 

$30,574.26 

Exclusions to include :Retention; unforeseen conditions; roofing work of any kind; cleanup; dumpsters; painting; temporary facilities of any kind; 

any design calculations or PE stamp; full time on-site safety rep; sales tax; bonding or special insurances of any kind; concrete cutting or 

concrete work of any kind; cut & patch of any kind; grouting; electrical/power wiring of any kind; controls wiring; environmental remediation; 

excavation/backfilling; dewatering; chemical/mechanical pipe cleaning; flushing/draining/refilling/venting of systems; instructions to operating 

personnel; operational tests; valve tagging; equipment/system identification; shop drawings; as-built drawings; escutcheons; caulking; 

reconditioning and cleaning of owner equipment or material; shoring/tamping; labor to perform x-ray quality welding; schedule update; any work 

that is not explicitly called out in scope of work description above. 

This change proposal covers only the direct costs associated with the change order work described above. The contractor expressly reserves 

the right to submit, at a later date, added costs and/or time extension requests attendant to this modification arising from, but not limited to: 

extended field and home office overhead, labor and equipment inefficiencies, disruptions, cumulative impacts, impacts to the critical path and 

related delay costs, schedule resequencing and/or overtime and acceleration. 

We reserve the right to modify this estimate, if additional work not covered by this proposal is required. 

Unless noted otherwise, it is anticipated that all work required by this change will be done on a straight time basis. Overtime work, if required, will 

be billed as an additional item. 

This proposal is for acceptance within 20 days and is subject to escalation thereafter. 

Please advise as soon as possible if we are to proceed. We will not proceed without formal written change order, per contract terms. 

ACCEPTANCE OF PROPOSAL: The above prices, specifications, and conditions are satisfactory and are hereby accepted. John W. Danforth 

Company is authorized to do the work as indicated. Payment will be made as outlined above. The conditions of the proposal above stand good 

for 30 days. Pricing is based on conditions at time of bid. Danforth reserves its right for an adjustment in contract time, price, or both, due to 

changing conditions relating, but not limited to COVID-19, or any pandemic, epidemic, disease outbreak, or conflict; or any governmental 

regulations that are enacted after this date that may impact project cost. 

Ill~ CLEARSTORY 



Siemens 

To: Danforth 

Project: Albany Airport Terminal Expansion 

Sections: Building Controls 

Project Number: 44OP-377236 
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Change Order Proposal 

Date: January 23, 2026 

We propose the following pricing for the additional scope of work requested by the project team as called 
out in RFI#BP-04 RFI-542: Ticketing & Baggage Fin Tube Covers & Actuator Replacement 

Scope of Work: 

• Provide, wire, and program the following system modifications to the Siemens Building Controls 
called out on RFI-542 

Per drawing MD-210 provide fin tube valve assembly's to be installed by the pertaining parties. 

Additional control programing and modification. 

Siemens will support the additional testing and balancing with the added scope. 

The project mechanical will remove old valve bodies and install the new valve bodies. 

Clarifications : 

• Provide all required wiring associated with this scope of work. Removal and reinstallation of all 
required BMS controls and associated cabling. Siemens isn't responsible for removal or installation of 
valve bodies. 

• Excludes sales tax, payment, and performance bonds and per project aggregate insurance. 
• Excludes wiring, installing, or programming of any third-party controls not called out in this scope 

above. 
• All onsite work for this project to be completed Monday through Friday from 7:00AM to 4:00PM. 
• This change proposal is good for 60 days. 
• This proposal is subject to the existing Siemens and contract Terms and Conditions. 

As a result of the global Covid-19 Virus outbreak and global supply chain issues, temporary 
delays in delivery, labor or services from Siemens and its sub-suppliers or subcontractors may 
occur. Among other factors, Siemens' delivery is subject to the correct and punctual supply 
from sub-suppliers or subcontractors, and Siemens reserves the right to make partial deliveries 
or modify its labor or services. While Siemens shall make every commercially reasonable 
effort to meet the delivery or service or completion dates. 

Siemens Industry, Inc. 
Smart Infrastructure 
6 British American Blvd 
Latham, NY 12110 

Jason Hickok 
jason.hickok@siemens.com 
Cell: 518 903-9459 



Siemens 
PCO-453 Rec'd TCCo 04.16.26 

Change Order Proposal 

Notes: 
1) This scope of work is to be included as part of any contract which results from our proposal 

for this project. 
2) Our Price does NOT include per project aggregate insurance costs 
3) Siemens Standard Terms and Conditions are applicable to this proposal. 
4) Payment terms are 30 days from receipt of invoice. 
5) Price does NOT include Sales or Use Tax. Order must include required tax certificates. 

Order is subject to an approved credit check without exception 

Material: 

(12) 262-02044 @ $252.59 

Labor: 

(8 Hours) Engineer@$138.0l 
(34 Hours) Specialist @ $173.38 
(8 hours) PM@$220.82 

Total Cost-

10%OH&P 

Total Change Order Price: 

Proposal Accepted: 
Siemens Industry, Inc. is authorized to proceed with the work as 
proposed. 

Purchaser 

By 

Title 

Date 

Siemens Industry, Inc. 
Smart Infrastructure 
6 British American Blvd 
Latham, NY 12110 

$ 3,031.08 

$ 1,104.08 
$ 5,894.92 
$ 1,766.56 

$ 11,796.64 

$ 1,179.66 

$ 12,976.30 

Proposal Submitted: 
Siemens Industry, Inc. 

By 

Title 

Date 

Jason Hickok 

Project Manager 
January 23, 2026 

Page 2 of2 

Jason Hickok 
jason.hickok@siemens.com 
Cell: 518 903-9459 
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~FERGUSON 

10:16:00 JAN 28 2026 

FEL-COHOES, NY #364 

5 GREEN MOUNTAIN DRIVE 

COHOES, NY 12047-4807 

Phone: 518-268-6749 
Fax: 518-708-8225 

Deliver To: 
~rom: Benjamin Fox 

ben.fox@ferguson.com 

!Comments: 

FERGUSON ENTERPRISES LLC #501 

Price Quotation 

Bid No: B600845 

Bid Date: 01/28/26 
Quoted By: BFF 

Customer: JOHN W DANFORTH CO 

Cust PO#: 

Item 

IBNRF 
PFXCCS33 
IBBGF 
CUF 

5 LIEBECH LANE 

ALBANY ACCOUNT 

CLIFTON PARK, NY 12065 

Description 

3/4 BLK RUN OF NIP 
LF 3/4 FIP X SWT DIELEC UNION 
1X3/4 BLK Ml BUSH 
LF 3/4 WROT CXC UNION 

Phone: 518-268-67 49 

Fax: 518-708-8225 

Cust Phone: 716-832-1940 
Terms: 

Ship To: 

Job Name: 

Quantity 

12 
24 
24 
12 

NET 10TH PROX 

JOHN W DANFORTH CO 

5 LIEBECH LANE 

ALBANY ACCOUNT 

CLIFTON PARK, NY 12065 

Net Price UM Total 

34.764 EA 417.17 
17.570 EA 421.68 
2.744 EA 65.86 

16.990 EA 203.88 

Net Total: $1108.59 
Tax: $77.60 

Freight: $0.00 
Total: $1186.19 

Quoted prices are based upon receipt of the total quantity for immediate shipment (48 hours). SHIPMENTS BEYOND 48 HOURS SHALL BE 
AT THE PRICE IN EFFECT AT TIME OF SHIPMENT UNLESS NOTED OTHERWISE. QUOTES FOR PRODUCTS SHIPPED FOR RESALE 
ARE NOT FIRM UNLESS NOTED OTHERWISE. 

Page 1 of 1 

Due lo the uncertain impact of potential tariffs, Ferguson's quolalion/proposal has ncil included any provision or contingency for future tariffs or increase of 
existing tariffs. Ferguson reserves the right lo adjust prices lo reflect the impact of any new or increased tariffs that affect our costs at the time of shipment 
Ferguson will prov1ae notice of any sucli adjustments along with documentation supporting the changes. 

CONTRACTOR CUSTOMERS: IF YOU HAVE DBE/MBE/WBE/NBE/SDVBE/SBE GOOD FAITH EFFORTS DIVERSITY GOALS/ REQUIREMENTS ON A 
FEDERAL, STATEI LOCAL GOVERNMENT, PRIVATE SECTOR PROJECT, PLEASE CONTACT YOUR BRANCH SALES REPRESENATIVE 
IMMEDIATELY PR OR TO RECEIVING A QUOTE/ORDER. 

Seller not responsible for delays, lack of product or increase of pricing due to causes beyond our control, and/or based upon 
Local, State and Federal laws governing type of products that can be sold or put into commerce. This Quote Is offered contingent upon the 
Buyer's acceptance of Seller's terms and conditions, which are incorporated by reference and found either following this document, or 
on the web at https://www.ferguson.com/contenUwebsite-info/terms-of-sale 
Govt Buyers: All items are open market unless noted otherwise. 
LEAD LAW WARNING: It is illegal to install products that are not "lead free" in accordance with US Federal or other applicable law in potable water 
systems anticipated .for human consumption. Products with •Np in the description are NOT lead free and can only be installed in non-potable 
.applications. Buyer is ~olely responsible ~or_product selection. . . . 
Buyer shall accept delivery of products w1thm 60 days of Seller rece,vmg the products al Seller's warehouse. If Buyer causes or requests a delay ,n 
delivery of the products, Buyer may be subject to storage fees and addiUonal costs caused by such delay. Seller reserves the right to requote the 
producls and reschedule the delivery date, subject to manufacturer's lead times and price increases, if Buyer is unable lo accepl delivery within 60 
days. 

HOW ARE WE DOING? WE WANT YOUR FEEDBACK! 
Scan the QR code or use the link below to 

complete a su,vey about your bids: 
https://survey.medallia.com/?bidsorder&fc=364&on=367566 
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1i 
TCCo New York North 

Ur·ner 1 Computer Drive South 
Albany, New York 12205 
P: (518} 432-0277 

Project: 230609 Albany Airport: Terminal 
Expansion 

737 Albany Shaker Rd. 
Albany, New York 12211 

F: (518} 432-0279 

RFI #BP-04 RFl-542: Ticketing & Baggage Fin Tube Covers & Actuator 
Replacement 

Revision 

To 

Date Initiated 

Location 

Cost Impact 

Spec Section 

Drawing Number 

Linked Drawings 

Received From 

Coples To 

Activity 

Question 

0 

Christopher Carroll (CHA Consulting, Inc.) 
Ashley Richards (CHA Consulting, Inc.} 
Holly Johnson (Fait-Albert Associates} 
Maureen Moran (CHA Consulting, Inc.} 
Mike Heinzman (Feit-Albert Associates} 
Todd Cirillo (CHA Consulting, Inc.} 
Tony Stellato (CHA Consulting, Inc.} 
Aaron Smith (CHA Consulting, Inc.} 

Dec 17, 2025 

Lori Rowe (MLB Construction Services, LLC) 

Eddie Andres (Turner Construction Company}, 
Scott Bridie (Turner Construction Company}, Todd 
Cirillo (CHA Consulting, Inc.), Craig Ditti (MLB 
Construction Services, LLC), Zack Geddies (Albany 
County Building Department}, Jordan Hudak (CHA 
Consulting, Inc.}, Jeff Lino (MLB Construction 
Services, LLC}, Kelsey Martin (MLB Construction 
Services, LLC}, Marty Millington (MLB Construction 
Services, LLC), Maureen Moran (CHA Consulting, 
Inc.}, Jo Anne Nichols (MLB Construction Services, 
LLC), Lori Rowe (MLB Construction Services, LLC}, 
Mike Washburn (MLB Construction Services, LLC) 

Status 

From 

Due Date 

Project Stage 

Schedule Impact 

Cost Code 

Reference 

Closed on 12/18/25 

Lori Rowe (MLB Construction Services, LLC) 

Dec 24, 2025 

Course of Construction 

Question from Lori Rowe MLB Construction Services, LLC on Monday, Dec 15, 2025 at 02:54 PM EST 

Upon investigating the FT in ticketing, Siemens found the actuators and valve bodies to be 
in quite bad shape (see photos}. The FT in baggage claim was not evaluated but assumed 
to be In the same state. Danforth owes replacement of the actuators and FT covers, 
however the valve bodies are out of our scope. Please advise if we are lo replace the valve 
bodies in addition to ensure a properly functioning system 

Attachments 
_Plumbing-107-Ticketing_ &_ Baggage_Fin_ Tube_ Covers_&_Actuator Replacement. pdf 

Official Response Response from Aaron Smith CHA Consulting, Inc. on Thursday, Dec 18, 2025 at 03:17 PM EST 

•• A1'1:6A7ias efect!!~ to h1t'!e t_h,e ,11a1:£.e_bodjes Jorthe. Fin Tube (FD units reJJlaced as well / 

TCCo New York North Page 1 of 1 Printed On: Dec 19, 2025 08:51 AM EST 
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Executive Session 

Attorney-Client Privilege Matters 
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