










































































































































































































































































































































DRAFT ® 

AIA Document G701/CMa™ 1992 

Change Order - Construction Manager-Adviser Edition 
PROJECT (Name and address): 
Albany County Airport Authority 
Parking Garage: General Construction 
737 Albany Shaker Road 
Albany, New York 12211 

TO CONTRACTOR (Name and address): 

LeChase Construction 
1473 Erie Boulevard 
Schenectady, New York 12305 

THE CONTRACT IS CHANGED AS FOLLOWS: 

CHANGE ORDER NUMBER: 015 

INITIATION DATE: 05/04/20 

PROJECT NUMBERS: / 989-GCr 

CONTRACT DATE: 05/02/19 

CONTRACT FOR: General Construction 

01. COR-100: 989-GC Substantial Completion Bonus [Add $200,000.00] 
02: COR-128: Gateway Sign DOT Lighted Mock Up Request [Add $1,238.00] 
03 : COR-133 : Sign Light Support Detail [Add $10,443.00] 
04: COR-134: Generator Fuel Credit [Deduct $572.00] 
05 . COR-136: Gateway Sign: White Vinyl Letters [Add $851.00] 
06. COR-###: Precast Cap [Deduct $11,960.00] 

The original Contract Sum was 
Net change by previously authorized Change Orders 
The Contract Sum prior to this Change Order was 
The Contract Sum will be increased by this Change Order in the amount of 
The new Contract Sum including this Change Order will be 

The Contract Time will be increased by Zero (0) days. 
The date of Substantial Completion as of the date of this Change Order therefore is March 27,2020. 

OWNER: 0 
CONSTRUCTION MANAGER: 0 

ARCHITECT: 0 
CONTRACTOR: 0 

FIELD: 0 
OTHER: □ 

$ 15,700,000.00 
$ 3,274,216.00 
$ 18,974,216.00 
$ 200,000.00 
$ ----19-,-17-4-,2-1-6-.0-0-

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price 
which have been authorized by Construction Change Directive. 

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR. 

Turner Construction Company 
CONSTRUCTION MANAGER (Firm name) 
I Computer Drive South 
Albany, New York 12205 
ADDRESS 

BY (Signature) 
Robert Wagner 
(Typed name) 

LeChase Construction 
CONTRACTOR (Firm name) 
1473 Erie Boulevard 
Schenectady, New York 12305 
ADDRESS 

BY (Signature) 
Neil Schiavi 
(Typed name) 

DATE: 

DATE: 

CHA 
ARCHITECT (Firm name) 
III Winners Circle 
Albany, New York 12205 
ADDRESS 

BY (Signature) 
Rich LaRose, AIA 
(Typed name) DATE: 

Albany County Airport Authority 
OWNER (Firm name) 
737 Albany Shaker Road 
Albany, New York 12211 
ADDRESS 

BY (Signature) 
Phil Calderone 
(Typed name) DATE: 

AIA Document G701/CMa"' - 1992. Copyright ~ 1992 byThe American Institute of Architects . All rights reserved. WARNING : This AIA" Document 
is protected by U.S . Copyright Law and International Treaties. Unauthorized repr oducti o n or distri b ution of this AIA~ Document , or any 
portion of it, may result in severe civil a nd criminal penalties, and will be prosecuted t o t he maxi mum extent pos sibl e under the law. 
This draft was produced by AIA software at 11 : 15:47 ET on 06/27/2019 under Order No . 0010453350 which e xpires on 03/13/2020, and is not 
f or re s ale . 
User Notes: ( 3B9ADAAF) 
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March 9, 2020 

John LaClair, P.E., G.G.P. 
Chief Engineer 
Albany County Airport Authority 

Attn: 

Reference: 

Dear Mr. LaClair: 

John Laclair 

Albany Airport Parking Garage General Construction 989-GCR 
Letter of Substantial Completion 

This letter is to inform Albany Airport Authority that LeChase Construction Services, LLC is substantially complete 
with the construction of the General Construction for the Parking Garage, Pedestrian Bridge and Sitework as of 
March 6, 2020. The Garage, Pedestrian Bridge and Sitework packages have been constructed in accordance with 
the project's drawings and specifications. The following items are still in construction due to design related issues, 
work not complete due to coordination with trades working under separate contract or change order work: 

1. Garage Ramp Roof (Structure, Roof, Paint & Lights) -Targeted to be completed prior to 3/27 /20 
2. SACO Lighting - Targeted to be completed prior to 3/27 /20 
3. Elevator Coordination Fire Alarm - To be completed in conjunction with Kone 
4. Sign Coordination Work - To be completed in conjunction with Sign Contractor 

LeChase is requesting a final punchlist from your design teams by 3/13/20 so we can work diligently to complete 
any remaining punchlist items that have been indicated or are addressed by the architect/design team and during 
the final walk with the county inspectors. 

Please contact me with any questions. Thanks. 

Respectfully, 

Ryan Faulkner, CPC 
Project Executive 

CC: Neil Schiavi 

220 Harborside Drive Ste 301, Schenectady, NY 12305 
p: 518.388.9200 f: 518.388.9206 www.lechase.com 



4.1 SUBSTANTIAL AND FINAL COMPLETION 
The parking garage and pedestrian bridge elevators shall be completed, turned over and 
operational for use no later than December 31, 2019 for the bonus/penalty of 
$5,000/day. This bonus/penalty has a maximum duration of 20 days. 

The parking garage, pedestrian bridge and vehicular bridge must be ready for 
occupancy and public use no later than end of business March 27, 2020 for the 
bonus/penalty of $10,000/day. This bonus/penalty has a maximum duration of 20 days. 

4.2 LIQUIDATED DAMAGES 
AUTHORITY and CONTRACTOR recognize that time is of the essence of this 
Agreement and that the AUTHORITY will suffer financial loss if the Work is not 
completed within the times specified in paragraph 4.1 above, plus any extensions 
thereof allowed in accordance with Article 17. They also recognize that it is and will be 
impracticable or extremely difficult to ascertain the actual damages which the 
AUTHORITY will, sustain, which may include, but are not limited to: 

1. Delays in the completion and subsequent operation of the AUTHORITY's 
Airport Facilities; 

2. Unreasonable inconvenience to the public; 
3. Loss of revenue; 
4. Increased costs for Agreement administration; and 
5. Delays and increased costs to other contractors. 

Accordingly, instead of requiring such ascertainment of actual damages, AUTHORITY and 
CONTRACTOR agree that CONTRACTOR shall pay AUTHORITY as Liquidated Damages for 
delay (but not as a penalty) an amount specified in the Schedule of Liquidated Damages below 
for each Calendar Day that expires after the time specified in paragraph 4.1 for Substantial 
Completion until the Work (or specified portion thereof) is substantially complete. 

After Final Completion, if CONTRACTOR shall neglect, refuse, or fail to complete the remaining 
Work (or specified portion thereof) within the time specified in paragraph 4.1 for completion and 
readiness for final payment or any proper extension thereof granted by AUTHORITY, 
CONTRACTOR shall pay AUTHORITY as Liquidated Damages for delay (but not as a penalty) 
an amount specified in the Schedule of Liquidated Damages, above, for each Calendar Day that 
expires after the time specified in paragraph 4.1 for completion and readiness for final payment. 
The AUTHORITY may deduct the sum of Liquidated Damages from any monies due or that may 
become due the CONTRACTOR; or if such monies are insufficient, the CONTRACTOR or its 
Surety shall pay to the AUTHORITY any deficiency. The Liquidated Damages specified in this 
Agreement do not include any penalties. The CONTRACTOR and the AUTHORITY 
acknowledge that the amount of Liquidated Damages set forth in this Agreement represents a 
good faith estimate as to the actual potential damages the AUTHORITY would incur as a result 
of the late completion of the Work or portions thereof. The remedies specified herein are not 
exclusive, and are in addition to other rights and remedies provided by law or stipulated under 
this Agreement. The CONTRACTOR is responsible and liable for said Liquidated Damages 
even in the event that the CONTRACTOR abandons the performance of the contract or the 
CONTRACTOR's employment is terminated pursuant to the provisions of this Agreement. 
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Change Order Request 
LeChase Construction Services, LLC 

220 Harborside Drive, Suite 301 
Schenectady, NY 12305 

Date: 4/14/2020 

Phone: 518-388-9200 

Owner : Albany County Airport Authority Project: 1934006 - Albany Airport Parking Garage - 989-GCR 

Change Order Request # : 

Description of Change: 

Description 

Gateway Signage 

Reason: 

128- PCO 187 • Mockup International Sign & Lights 

This COR is to hook up Albany International Airport Sign temporarily for a mockup at the request of 
the DOT. 

The Gateway sign project had been shut down previously do to Covid-19, at the request of the DOT 
they wanted to review the sign lighting while the structure remained stationed on the truck. We 
remobilized our electricians and sign teams to complete the work in order for an onsite review to take 
place. A mock was not initially included in our contract work. 

Scope of Work 

Change Order Add Ons 

Fee 
GL Insurance 
P&P Bond 

Total For Chanae Order Request 

Subtotal of Costs 

Cost 

1,161.00 

1,161.00 

58.00 
12.00 
7.00 

1,238.00 

Albany County Airport Authority LeChase Construction Services, LLC Other: If Applicable 

Print: Print: Print: 

Signed: __________ _ Signed: _________ _ Signed: _________ _ 

Date: Date: Date: 

Page 1 of 1 



£hange Order Request - Temporary Lighting of Signs 4/8/2020 
SAXTON CORPORATION OF ALBANY 

DESCRIPTION RATES Hours COST ... .. - .. . . . ... . .. 

Electrician - Rate (Jeramy Bertran) $ 89.68 6.50 $ 582.92 

Truck-Flatbed with Aerial Lift $ 51.99 6.50 $ 337.94 
(Based on 2019 FEMA Equipment Rates) 

Generator Rental $ 5.36 6.50 $ 34.84 
(Based on 2019 FEMA Equipment Rates) 

TRAVEL FEE (1/2 hr each way) $ 100.00 1.00 $ 100.00 

$ 1,055.70 

OVERHEAD & PROFIT 10.00% $ 105.57 

$ 1,161.26 

Approved BY : 

Date: 





Change Order Request 
LeChase Construction Services, LLC 

220 Harborside Drive, Suite 301 
Schenectady, NY 12305 

Date: 4/29/2020 

Phone: 518-388-9200 

Owner : Albany County Airport Authority Project: 1934006 - Albany Airport Parking Garage - 989-GCR 

Change Order Request # : 

Description of Change: 

show.s 
,, 1( 

sl~t f65f' 

-e><lre,+,. j ''::> t,.f 

Description 

Gateway Signage 

Reason: 

133 - PCO 196 - Sign Light Support Detail 

This COR is for all additional work associated with sign supports to allow light fixtures to be installed . 
The contract documents specify clearly that all signs are to be design and installed to meet DOT 
standard sign details, which has been provided. There are zero notes on the sign drawings that 
required and structure for lights to be installed. On sheet E-601 there is a standard detail showing the 
light attaching to a "sign brace", which now also requires the post to be taller than standard DOT post 
heights. The detail on this sheet does not specifiy a material to be used and furthermore the lengths 
of the cross braces would have been wrong as the dimensions on the lights are actually longer than 
the design team indicated and will extend past the. The canteliever sign design has no design support 
detail. After further clarification has been provided they have now specified a 3/8" galvanized plate to 
be installed 9" tall x length of fixture + boxes x2 + 1/2" either side .... The detail provided at bid time 
clearly doesn't show that. LeChase is in agreement that although the design is lacking coordiantion 
and a significant amount of detail that we owe you something at all ground level signs, but not to the 
extent that the designer has asked for in April 2020 and the cantelieverhad no design. We would agree 
to install a Unistrut support off existing sign posts at No Cost. We considered this means and 
methods based off the lack of information in a hard bid project. 

LeChase has priced the new design concepts with Saxton sign and their cost to complete this detail 
is $20,535. LeChase will agree to offset a portion of that cost by 50% and will not charge markup. 
So, we will provide this new detail for a cost of $10,267. 

This is a 2-3 week lead time and we will proceed once we have approved change order. If you would 
like to move forward at the no cost option, please advise and we will proceed next week. 

Scope of Work Cost 

- /..eLJ, 1).$,e ',,;(c:,..~ Ir Wf.rl °ff'"">r-. 1 I~ OOo 

{r,'{. 27. 2::o )- a..J rl,.~ c...,".,_tJ h~ l,- Subtotal of Costs 

10,267.00 

10,267.00 

(o't,2Jt, 'Zo) -h,r $' 6rooo 

. li:uk ,J Coo,.Ji--+'l OI'\ 0 " J/'il,,J...J~ ... ~;s Change Order Add Ons 

6 .... -\- I~ S eo. rJi-.J-~ ~ Fee 
GL Insurance 

[£5 ~r 5!j'jL t li5'•-t1'J P&P Bond 

Total For Chanae Order ReQuest 

Albany County Airport Authority LeChase Construction Services, LLC 

Print: Print: 

Signed: __________ _ Signed: _________ _ 

Date: Date: 

Page 1 of 1 

Other: If Applicable 

Print: 

0.00 
110.00 
66.00 

10,443.00 

Signed: _________ _ 

Date: 



(;r"HJBii--
COMP l. E f ED BY: c·~\ ...... 5- c-·•\-... ~.,...(/l 

CHECKED BY: 

:=::========================: 
PROJECI Nt. lE: l n \~c,- I A ·1 { 90d 7 

PROJECT LOC,\TION: I l . A \ :> e< •- Ir _J......_,._ ______ _ __, 

CHA COMPUTATION PAD 
OHG 

SHEET ,, c=-~"J OF c .=1 
DATE 

SUB IEC 1 



Sign No. Actual Sign Length 3/8" Plate Length (including extra 2··1 3/8"" plate w idth (including <'klrJ 1'"1 Added Li,ngth of Type B Post Licht size without mounting legs 

F 7'-3" s· ., .. -~ ~" 1·•· 7'-11 l/2" 
G 7'-3" E' -5'' 9·· l 'Y' 7'-111/2'" 
H 7'-6" 8'-8" 9" 19 ' 7'-111/2'' 

I (Need Tvoe B Posts) <i'-1" S'-1 1/ 4 .. 9' l'l" 5'-1/2" 
K (Need Type B Posts! 6'-5'" 7'-81/4'" 9" 19 6' 113/4" 
M (Cantilever) 81-61

' 3' E'' 9" 19" 7'-111/2" 

N (Cantilever) S' -6" 81·8" 9• 112 · 7'-111/2" 

2 Extra lights fixtures 7'-111/2" 
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SAXTON SIGN CORPORATION 
1320 Route 9 Castleton, NY 12033 

Telephone: (518) 732-7704 (800) 942-6366 
Fax: 518-732-7716 

TO: 

LeChase Construction 

DATE: 
04/28/2020 

I JOBNO. 
. -~-··-·--·-·--~------

ATTENTION: Ryan_fa~-~ -- . - ·---­
Zachary Johnson 

---------------
. ;RE: ~b~x _.1\i 1,-port ? :,ten~li!!.h!_ ... ___ . _ 
DOT Siµns 

WE ARE SENDING YOU 
the following items: 

_ Shop Drawings 
_ Copy of letter 

_ Attached _ U11der separate cover via 

_ Prints _Plans _ Samples _ Specifications 
_ Change order _lLOther-----"P-=ri=ce=-· ~( J=m=1t.,_;.' _____________ _ 

COPJ.ES DATE NO. 

THESE ARE TRANSMITTED as checked below: 

_ :For approval 

].(_For your use 

X .As requested 

__ Approved as submirced 

_ Approved as noted 

_ Returned for corrections 

DESCRIP11ON 

_ Resubmit ... •--·-·· ··-····· ·copies for approval 

___ Submit ____ copies for distribution 

___ Return corrected prints 

__ For review and comment _ Other _ _________________ _ 

___ FOR BIDS DUE _____ -- ···-·---··-- ··----·---- __ _ __ PRINTS RETURNED AFTER LOAN TO US 

REMARKS: 

. Sign '••ivi•i add additional zee bar to support new galvanized plate 3/8" x 9"H x 8' 8"L for mounting light fixture to. 

c~levv · Materials $1 ,434.00 Labor-$2,667.00 · ·· ;~ --- ,_ ·· 

Sign ''Nt add additionaTzee-bar to support neY✓ galvanized plate 3/8" x 9"H x 8' 8"1 .-,,,----.....sh 0 :I;r-/,;e_ ~ ... ~ 

Signs F, G, H, I, & K extend type B posts 4" j;:6''1-beams i"1fH add gaivanked plates for mounting lights ti'y-othero: . ., . '"" 
S1gn"F" gaf.:.. Plate 3/8'; x 9" x 8'8"L Materials $ 941 .50 Labor $1 ,61 1.00 = $2,552.5-0· 

Sign "G" galv. Plate 3/8" x 9" x 8' B''L Materials $ 94:1 :so . t ,abm; $1 ,611.00 = S:2~§52.:50 
- ··-- ·-- ·- ----·-··-······---·"·•· ... . ,._.,., _ --·----··-·-·---·-·--··-- - --------------------------
Sign "H" galv. Plate 3/8" x 9" x 8' 8"L 

Sign "I" galv. Plate 3/8" x 9" x 5' 9-1/4"L 

Sign "K" galv. Plate 3/8" x 9" x 7' 8_:-1/4"L 

Materials $ 941.50 Labor $1,611.00 

Materials $ 882.00 Labor $1,611.00 

Materials $ 921.00 Labor $1,6 11.00 

= $2,493.00 

= $2,§32.00 

'lr'OT AL = $20,535.50 
------------------···•·,--•-, ... .. -.,.-, .. - --

·~*No Safety man provided with these prices. 

,:,,:,price 'doeii"not include NYS Sales.fax-or permits, if applicable 

COPY TO _____ f-...,.'l .... e ________ _ 
/1 J1 

SIGNED_ G· ·- 4-- ~#!J~ 
"., · Jack Condron --, 

If enclosures are not as noted, ldndly notify us at once 





LeChase Construction Services, LLC 

220 Harborside Drive, Suite 301 

Schenectady, NY 12305 

Phone: 518-388-9200 

Change Order Request 

Date: 5/11/2020 

Owner : Albany County Airport Authority Project: 1934006 - Albany Airport Parking Garage - 989-GCR 

Change Order Request # : 

Description of Change: 

Description 

Electrical 

Reason: 

134 • PCO 197• Generator Fuel Tank Credit 

Provide credit for the reduced amount of fuel provided for the engine generator. 

Scope of Work 

731 gallons original capacity 
351 gallons new capacity 
386 gallons delta @ $1.39/gallon ( off road diesel priced this morning 
from my supplier)= $537. 

Change Order Add Ons 

Fee 
GL Insurance 
P&P Bond 

Total For Chani:1e Order ReQuest 

Subtotal of Costs 

Albany County Airport Authority LeChase Construction Services, LLC Other: If Applicable 

Print: Print: Print: 

Cost 

-537.00 

-537.00 

-26.00 
-6.00 
-3.00 

-572.00 

Signed: __________ _ Signed: _________ _ Signed: _________ _ 

Date: Date: Date: 

Page 1 of 1 



Get Comfortable ... 
Stay Comfortable 

To Whom It May Concern: May 11, 2020 

Price quoted for off-road diesel is $1.30 per gallon plus any applicable taxes. 

That is not a lock in price, that is based off today's market price. 

Thank you, 

G.A. Bove Fuels 

76 Railroad St. Mechanicville, NY 12118 
(518) 664-5111 

40 Derby St. Hudson Falls, NY 12839 
(518) 747-7761 

www.bovefuels.com 

1537 Rt. 30 Wells, NY 12190 
(518) 924-2052 





LeChase Construction Services, LLC 

220 Harborside Drive, Suite 301 

Schenectady, NY 12305 

Phone: 518-388-9200 

Change Order Request 

Date: 5/19/2020 

Owner : Albany County Airport Authority Project: 1934006 - Albany Airport Parking Garage - 989-GCR 

Reason: 

Change Order Request# : 136 • PCO 199· Gatway Sign Letters 

Description of Change: Remove existing purple lettering on the "international" portion of the Gateway sign. Furnish and install 
white lettering in place of the existing purple lettering. 

Description 

Gateway Signage 

Scope of Work 

Change Order Add Ons 

Fee 
GL Insurance 
P&P Bond 

Total For Change Order Reauest 

Albany County Airport Authority LeChase Construction Services, LLC 

Print: Print: 

Signed: __________ _ Signed: _________ _ 

Date: Date: 

Page 1 of 1 

Subtotal of Costs 

Other: If Applicable 

Print: 

Cost 

797.00 

797.00 

40.00 
9.00 
5.00 

851.00 

Signed: _________ _ 

Date: 



SAXTON SIGN CORPORATION 
1320 Route 9 Castleton, NY 12033 

Telephone: (518) 732-7704 (800) 942-6366 
Fax:518-732-7716 

TO: 

LcChasc Construction 

_Attached _Under separate cover via 

DATE: 
i 05/20/2020 

I JOB NO. 

i 
! ATTENTION: Ryan Faulkner 
I Zac Johnson ..... 

RE: Gateway Sign 

Face color change on the 

"International" letters 

Revised 

WE /\RE SENDING YOU 
tlie following items: 

_Shop Drawings 
_ Copy of letter 

_Prints Plans _Samples _Specifications 
_Change order _K_Other~P--=-r;,;ic""e~f~)u=o=te_. ______________ _ 

··•--.-•--~--···-·-----"··~-

COPIES DJ\ TE NO. DESCRIPTION 

i -, 
i 

.I 
r 
; 

r 

I 

----,,-----;--------------------------------' 

THESE ARE TRANSMITTED as checked below: 

_For approval 

.K_For your use 

.K_As requested 

_Approved as submitted 

_Approved as noted 

_Returned for corrections 

_For review and comment _Other 

___ Resubmit ____ copies for approval 

_Submit copies for distribution 

_Return corrected prints 

_FOR L31DS DUE ________ _ _PRINTS RETURNED AFTER LOAN TO US 

REMARKS 

For changing the face color to white on the Gateway sign "lntemational" letters: 

Using white Vlll)'l (will hold~up longer than paint) 

Materials 

Labor 

Total= 

S 247.00 

$ 550.00. 

s··191.oo·· 

*Work Lo be done in back Parking area before sign struclu1-e"is moved 

---·········-·-··--··-- .. -···-····-·- -------
*No Safety man to be provided 

**Price does not include NYS Sales Tax or permits, if applicable 

COPY TO ______ F~il=e ________ _ 

ff enclosures are not as noted. kind~v notify us at once 
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	AGENDA ITEM NO. 10.2Authorization to Award ConstructionContract 1039-E Passenger Boarding BridgeImprovements to AERO Bridgeworks, Inc.
	AGENDA ITEM NO. 10.3Construction Contract: Authorization toAward Construction Contract 1009-PAVLong Term and Employee Parking LotPaving to New Castle Paving
	AGENDA ITEM NO. 10.4Professional Services: Authorization toAward Contract S-1042 with CHAConsulting, Inc. for Preparation of theAirport Master Plan
	AGENDA ITEM NO. 11.1Change Order #7: Authorization to award ChangeOrders #7 to Contract # 989-GCr New ParkingGarage (Gateway Sign) General Construction toLeChase Construction Services, LLC.
	AGENDA ITEM NO. 11.2Change Order #8: Authorization to awardChange Order #8 to Contract # 989-GCr NewParking Garage (Gateway Sign) GeneralConstruction to LeChase ConstructionServices, LLC.
	AGENDA ITEM NO. 12Authorize CEO to Issue Safety Directives to GroundTransportation Providers at the AirportDue to Covid-19
	AGENDA ITEM NO. 13.1Federal/State Grant: Acceptance ofFederal Airport Improvement ProgramGrant #3-36-0001-141-2020;Prepare Airport Master Plan
	AGENDA ITEM NO. 13.2Federal/State Grant: Acceptance of FederalAirport Improvement ProgramGrant #3-36-0001-142-2020; ReplaceBoarding Bridge A3, A5, B10, and C1; Remove OTWBridge C2 and C3; Design and Construction;Phase 4 of 6
	06082020 minutes.pdf
	General:
	Mr. Hicks moved to approve the minutes of the April 6, 2020 regular meeting.
	The motion was adopted unanimously.
	Management Reports:
	Action Items:
	10. Authorization of Contracts/Leases/Contract Negotiations/Contract Amendments
	10.1 Construction Contract:  Authorization to Award Construction Contract 1039-GC Passenger Boarding Bridge Improvements to AERO Bridgeworks, Inc.
	Mr. Fresina moved to authorize Contract 1039-GC for Passenger Boarding Bridge Improvements to AERO Bridgeworks, Inc. to AERO Bridgeworks, Inc. to AERO Bridgeworks, Inc. in the amount of $2,520,000 contingent upon FAA concurrence and compliance with t...
	10.2  Construction Contract: Authorization to Award Construction Contract 1039-E Passenger Boarding Bridge Improvements to AERO Bridgeworks, Inc.
	Mr. Iachetta recommended authorization to award Contract 1039-E for Passenger Boarding Bridge Improvements to qualified low bidder AERO Bridgeworks, Inc. in the amount of $694,000.  The contract scope includes all electrical removal and replacement of...
	Mr. Fresina moved to authorize Contract 1039-E for Passenger Boarding Bridge Improvements to AERO Bridgeworks, Inc. in the amount of $694,000 contingent upon FAA concurrence and compliance with the Apprenticeship Program.  The motion was adopted unani...
	10.3 Construction Contract: Authorization to Award Construction Contract 1009-PAV Long Term and Employee Parking Lot Paving to New Castle Paving
	Mr. LaClair recommended authorization to award Contract 1009-PAV Long Term and Employee Parking Lot Paving to New Castle Paving in the amount of $195,892.  The contract scope includes removal (milling) of 2” of the existing pavement, cleaning and tack...
	In addition, each successful contractor and subcontractor utilized by the successful bidder, which are performing work shall have an apprenticeship agreement appropriate for the type and scope of work performed in all trades that has been registered w...
	Dr. Greenberg moved to authorize Contract 1009-PAV for the long term and employee parking lot paving to New Castle Paving in the amount of $195,892 contingent upon compliance with M/WBE requirements.  In addition, each successful contractor and subco...
	10.4 Professional Services:  Authorization to Award Contract S-1042 with CHA Consulting, Inc. for Preparation of the Airport Master Plan
	Mr. Iachetta requested authorization to award professional engineering service Contract S-1042 with CHA Consulting, Inc. in the amount of $749,965.  Authorization to negotiate with CHA Consulting, Inc. was authorized at the May 4 ACAA Board meeting. H...
	Mr. Hicks moved to authorize Contract S-1042 with CHA Consulting, Inc. for Preparation of the Airport Master Plan in the amount of $749,965 contingent on satisfaction of Federal DEB program compliance.   The motion was approved unanimously.
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