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. I> MLB Construction Services LLC PCO-458 Rec'd TCCo 04.16.26 

m One Stone Break Road 
Malta, NY 12020 
Tel: 518-289-1371 
Fax: 518-289-1652 

SUBMITTED TO: 

Scott Bridie 

PROPOSAL 

PROJECT NAME 

Alb. Airport 21-1082-STR & INT 

PROJECT NO. 

23-114 

DATE 

4/16/26 
Turner Construction Company 
1 Computer Drive South 
Albany, NY 12205 PROPOSAL NO . 

224 
PROPOSAL AMOUNT 

$6,942.00 

Per NOC 224 dated 12/1/2025, MLB Construction Services LLC is pleased to present our proposal for the following: 

Provide the wall configuration revisions as indicated in the response to RFl-492. Also included the addition of a section of roof and 
expansion joint. 

Description Labor Material Equipment Subcontract Other 

Adirondack Taping & Supply Inc $6,640.12 

Subtotal: 

MLB OH&P (Subcontractor) $6,036.48 

If you have any questions, please contact me at 518-289-1371. 

[Kl We reserve the riqht to request an extension of time toqether with additional cost incurred at a later date. 
D We request calendar days extension of time for the above work. 

D This proposal may be withdrawn by us if not accepted within 10 days. 

WE HAVE NOT BEEN DIRECTED TO PROCEED WITH THIS WORK. 

5.00% 

Total: 

Price 

$6,640.12 

$6,640.12 

$301 .88 

$6,942.00 

OWNER MUST RETURN THIS PROPOSAL WITH THEIR SIGNED APPROVAL SHOWN BELOW BEFORE WORK CAN BEGIN . 

Submitted by: Approved by: 

MLB Construction Services LLC 
Date: _______________ _ 

Cc: JMD/SAS/File (MLB Construction Services LLC) 

Page 1 of 1 



Albany Airport Terminal Expansion Project BP-04 Field Order Change Order 

Subcontractor Name: Adirondack Taping & Supply, Inc. Date: 1/26/26 

Address: 46 Elm Street Project No.: 23114 

Glens Falls, NY 12801 ADKCOR# 87 

Telephone No.: (518) 761-0089 NOC# 224 

LABOR 

Total Rate Total 
Work Description Trade Hours from Labor Rate Labor 

Breakdown Cost 

Change framing to shaftwall system at SE corner of garage at Carpenter Foreman 16 $82.94 $1,327.04 

all levels. Carpenter 64 $78.39 $5,016.96 

[CREDIT] Carpenter Foreman -8 $78.57 -$628.56 
[CREDIT] Carpenter -24 $73.43 -$1,762.32 

A. TOTAL SUBCONTRACTOR LABOR $3,953.12 

MATERIAL 

Material Description Quantity Unit Unit Cost Material Cost 

6" CH stud 20ga 228 LF $1.62 $369.08 

6" J track 20ga 200 LF $1.46 $292.40 

1" shaftliner 200 SF $1.58 $316.00 

5/8" drywall 480 SF $0.60 $288.00 

vapor barrier 228 SF $0.27 $61.56 

6" studs 18ga [CREDIT] -228 LF $0.70 -$159.60 

6" track 18ga [CREDIT] -40 LF $0.70 -$28.00 

5/8" glasroc sheathing [CREDIT] -228 SF $0.86 -$196.08 

Total from additional Material Worksheet Extenslon(s) if required. 

B. TOT AL SUBCONTRACTOR MATERIAL $943.36 

EQUIPMENT 

C. TOTAL SUBCONTRACTOR EQUIPMENT 1,140.00 

.SUMMARY 

Total labor, material,equipment ( A + B + C ) $6,036.48 

Subcontractor's Override ( 10% ) $603.65 

TOT AL SUB-PROPOSAL $6,640.12 

T,; ,,,9'..,_'1, r).9',,/4 .... ,.,/ 1/26/26 This Price is valid for, and work must be 

Sut66n1rac1or's Signature t' Date agreed upon within 7 days from date of 

Taylor Oldroyd submission upon which it becomes null and void. 
Please Type or Print !'1ame 

Subconlrattor Worksheet 



Tl 
TCCo New York North 

Urner 1ComputerDriveSouth 
Albany, New York 12205 

P: (518) 432-0277 

PC0-458 ~ &P.2J"''1'1M,l,.i~R: Terminal 

Expansion 
737 Albany Shaker Rd. 

Albany, New York 12211 
F: (518) 432-0279 

RFI #BP-04 RFl-492: CRITICAL Follow up to RFI 458 Clarification garage corner 

Revision 

To 

Date Initiated 

Location 

Cost Impact 

Spec Section 

Drawing Number 

Linked Drawings 

Received From 

Copies To 

Activity 

Question 

Official Response 

TCCo New York North 

0 

Christopher Carroll (CHA Consulting, Inc.) 
Ashley Richards (CHA Consulting, Inc.) 
Jordan Hudak (CHA Consulting, Inc.) 
Maureen Moran (CHA Consulting, Inc.) 
Todd Cirillo (CHA Consulting, Inc.) 
Tony Stellato (CHA Consulting, Inc.) 

Oct24,2025 

Eddie Andres (Turner Construction Company), Todd 
Cirillo (CHA Consulting, Inc.), Craig Ditti (MLB 
Construction Services, LLC), Zack Geddies (Albany 
County Building Department), Jordan Hudak (CHA 
Consulting, Inc.), Natram Lackraj (Turner 
Construction Company), Jeff Lino (MLB Construction 
Services, LLC), Kelsey Martin (MLB Construction 
Services, LLC), Marty Millington (MLB Construction 
Services, LLC), Maureen Moran (CHA Consulting, 
Inc.), Jo Anne Nichols (MLB Construction Services, 
LLC), Lori Rowe (MLB Construction Services, LLC), 
Mike Washburn (MLB Construction Services, LLC) 

Status 

From 

Due Date 

Project Stage 

Schedule Impact 

Cost Code 

Reference 

Closed on 10/29/25 

Tucker Couch (MLB Construction Services, LLC) 

Nov 13, 2025 

Course of Construction 

Question from Tucker Couch MLB Construction Services, LLC on Friday, Oct 24, 2025 at 10:44 AM EDT 

See attached file for more detail: 

What shaft wall type should be utilized? 
What is the deck thickness ? 
Confirm clip size 

Attachments 
RFI 458 question.pdf 

Response from Christopher Carroll CHA Consulting, Inc. on Tuesday, Oct 28, 2025 at 03:42 PM EDT 

Please find attached revised sheet A-320 and new sheet A-332 with revised details and annotations. 
These sheets to be issued in a forthcoming ASI. 

Attachments 
078935_Albany Airport_ARCH_A-320_ 10.28.2025.pdf, 078935_Albany Airport_ARCH_A-322_ 10.28.2025.pdf 

Page 1 of 1 Printed On: Oct 29, 2025 11 :52 AM EDT 
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, •ir, MLB_ Constt·uction Services LLC 

m One Stone Break Road 
Malta, NY 12020 

PCO-462 Rec'd TCCo 05.07.26 

Tel: 518-289-1371 
Fax: 518-289-1652 

SUBMITTED TO: 

Scott Bridie 

PROPOSAL 

PROJECT NAME 

Alb. Airporf21-1082-STR & INT 

PROJECT NO . 

23-114 

DATE 

5/7/26 
Turner Construction Company 
1 Computer Drive South 
Albany, NY 12205 

PROPOSAL NO . 

285 
PROPOSALAMOUNT 

$ 1,286.00 

Per NOC 285 dated 4/16/2026, MLB Construction Services LLC is pleased to present our proposal for the following: 

Provide the new bulkhead to allow for the ductwork as requested per the response to RFl-595. 

Description Labor Material Equipment Subcontract Other 

Adirondack Taping & Supply Inc $1,230.04 

Subtotal: 

MLB OH&P (Subcontractor) S1, 118.22 

If you have any questions, please contact me at 518-289-1371. 

1K] We reserve the riqht to request an extension of time toqether with additional cost incurred at a later date. 
D We request calendar days extension of time for the above work. 

D This proposal mav be withdrawn by us if not accepted within 10 davs. 

WE HAVE NOT BEEN DIRECTED TO PROCEED WITH THIS WORK. 

5.00% 

Total: 

Price 

$1,230.04 

$1,230.04 

$55.96 

$1,286.00 

OWNER MUST RETURN THIS PROPOSAL WITH THEIR SIGNED APPROVAL SHOWN BELOW BEFORE WORK CAN BEGIN . 

SubmAfed by {i!ff1{ S/J/lb 
Craig ti 
MLB Construction Services LLC 

Approved by: 

Date: 

Cc: JMD/SAS/File (MLB Construction Services LLC) 

Page 1 of 1 



PC0-462iB8Cd>1Na«b\001{JlROPOSAL 
Albany Airport Terminal Expansion Project BP-04 Field Order Change Order 

Subcontractor Name: Adirondack Taping & Supply, Inc. Date: 4/22/26 

Address: 46 Elm Street Project No.: 23114 
Glens Falls, NY 12801 ADKCOR# 120 

Telephone No.: (518) 761-0089 NOC#: 285 

LABOR 

Total Rate Total 
Work Description Trade Hours from Labor Rate Labor 

Breakdown Cost 

New bulkhead at level 3 near conference rooms to lower Carpenter Foreman 4 $85.17 $340.68 
portion of ACT ceiling to allow for installation of ductwork per Carpenter 4 $81 .16 $324.64 
RFl#595. Taper Foreman 4 $71.65 $286.60 

Taper $69.31 

A. TOTALSUBCONTRACTORLABOR $951 .92 

MATERIAL 

Material Description Quantity Unit Unit Cost Material Cost 

3-5/8" studs 20ga 40 LF $1.00 $40.00 
Drywall 32 SF $0.60 $19.20 
Mud 1 Pails $25.00 $25.00 
Tape 0.5 Rolls $10.00 $5.00 
3-5/8" track 20ga 10 LF $1 .00 $10.00 
3-5/8" DL track 20ga 10 LF $1.37 $13.70 
Cornerbead 20 LF $0.42 $8.40 

Total from additional Material Worksheet Extension(s) if required. 

B. TOT AL SUBCONTRACTOR MATERIAL $121.30 

EQUIPMENT 

C. TOTAL SUBCONTRACTOR EQUIPMENT 45.00 

SUMMARY 

Total labor, material,equipment ( A + B + C ) $1 ,118.22 

Subcontractor's Override ( 10% ) $111.82 

TOT AL SUB-PROPOSAL $1,230.04 

Ta..,,*1., o~~.d 4/22/26 This Price is valid for, and work must be 

Subcatractor's Signature v7 Date agreed upon within 7 days from date of 

Taylor Oldroyd submission upon which it becomes null and void. 
Please Type or Pnnt 1-lame 

Subcontr:ictor Worksheet 



Tl 
TCCo New York North 

U·rner 1 Computer Drive South 
Albany, New York 12205 

P: (518) 432-0277 

PC0-462 Ffil:ee\d2~~10i§y3Vl?H Terminal 
Expansion 

737 Albany Shaker Rd. 

Albany, New York 12211 

F: (518) 432-0279 

RFI #BP-04 RFl-595: BP-4 Level 3 Admin Existing Corridor Ceiling Height 
(Adjacent to Existing Electrical Room) 

Revision 

To 

Date Initiated 

Location 

Cost Impact 

Spec Section 

Drawing Number 

Linked Drawings 

Received From 

Copies To 

Activity 

Question 

TCCo New York North 

0 

Ashley Richards (CHA Consulting, Inc.) 
Maureen Moran (CHA Consulting, Inc.) 
Sean Singh (CHA Consulting, Inc.) 
Todd Cirillo (CHA Consulting, Inc.) 
Tony Stellato (CHA Consulting, Inc.) 

AprB,2026 

TBD 

Craig Ditti (MLB Construction Services, LLC) 

Eddie Andres (Turner Construction Company), 
Scott Bridle (Turner Construction Company), Todd 
Cirillo (CHA Consulting, Inc.), Craig Ditti (MLB 
Construction Services, LLC), Zack Geddies (Albany 
County Building Department), Jordan Hudak (CHA 
Consulting, Inc.), Jeff Lino (MLB Construction 
Services, LLC), Kelsey Martin (MLB Construction 
Services, LLC), Marty Millington (MLB Construction 
Services, LLC), Maureen Moran (CHA Consulting, 
Inc.), Jo Anne Nichols (MLB Construction Services, 
LLC), Lori Rowe (MLB Construction Services, LLC), 
Mike Washburn (MLB Construction Services, LLC) 

Status 

From 

Due Date 

Project Stage 

Schedule Impact 

Cost Code 

Reference 

Open 

Craig Ditti (MLB Construction Services, LLC) 

Apr 15, 2026 

Course of Construction 

TBD 

Question from Craig Ditti MLB Construction Services, LLC on Tuesday, Apr 7, 2026 at 04:01 PM EDT 

See attached mark-up. The ceiling height here is scheduled to be 9'-0", however, there are existing MEP services that limit the 
install of new components. 

Danforth is requesting the ceiling be dropped to 8'-6" in order to get the new ductwork in this area installed. If that is 
acceptable, a bulkhead will be required at the red line of the attached. 

Attachments 
Mark-up.png 

Awaiting an Official Response 

Proposed solution with 8'-6" ceiling and soffit at the transition to the higher elevation 
ceiling is acceptable. 

T. Cirillo, CHA 4-15-26 

Page 1 of 1 Printed On: Apr 8, 2026 08:16 AM EDT 
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lb 
MLB Consti·uction Services LLC PCO-468 Rec'd TCCo 05.07.26 

m One Stone Break Road 
Malta, NY 12020 
Tel: 518-289-1371 

---
Fax: 518-289-1652 

SUBMITTED TO: 

Scott Bridie 

PROPOSAL 

PROJECT NAME 

Alb. Airport 21-1082-STR & INT 

PROJECT NO . 

23-114 

DATE 

5/6/26 
Turner Construction Company 
1 Computer Drive South 
Albany, NY 12205 PROPOSAL NO . 

289 

PROPOSAL AMOUNT 

$2,248.00 

Per NOC 289 dated 5/6/2026, MLB Construction Services LLC is pleased to present our proposal for the following : 

Per the request of ACAA, replace constant contact operators with key-operated functionality at the TSA security grilles. 

Description Labor Material Equipment Subcontract Other 

Overhead Door Co of GlensFalls $2,150 .13 

Subtotal: 

MLB OH&P (Subcontractor) $1 ,954.66 

If you have any questions, please contact me at 518-289-1371 . 

IBJ We reserve the riqht to request an extension of time toqether with additional cost incurred at a later date. 

D We request calendar davs extension of time for the above work. 

D This proposal may be withdrawn by us if not accepted within 10 days. 

WE HAVE NOT BEEN DIRECTED TO PROCEED WITH THIS WORK . 

5.01% 

Total: 

Price 

$2,150.13 

$2,150.13 

$97.87 

$2,248.00 

OWNER MUST RETURN THIS PROPOSAL WITH THEIR SIGNED APPROVAL SHOWN BELOW BEFORE WORK CAN BEGIN . 

Submitted by: ~.-.1,1.~-

Cra1g Di I 
Approved by: 

Date: 
MLB Construction Services LLC 

Cc: JMD/SAS/File (MLB Construction Services LLC) 

Page 1 of 1 



The Genuine. The Original. 

d~~· •••~ 
~ ~ ~ .. 

DATE: 4/20/2026 

From: Sales 

To: □Technical Services □Fabrication Control 

Job No: 23114 Albany Airport Terminal Expansion 

Location: 737 Albany Shaker Road 

Customer: MLB Construction 

Contact Person: Kelsey Martin 

PCO-468 Rec'd TCCo 05.07.26 

AAC-F-11 Change Order Form 
Revision Level 0 l 

rg)Administration 

Description of Change: Cost change to add 1- 3 button flush Nema 1 control to each door. 

Total Amount: $2,150.13 

Sales Action : 
D Ship Date (if applicable} 
rgj Add-On / Deletion 
t8J Price Change 
D Customer Notified - Update Signed Contract 

Change Order Approval Signature & Date 

Mailing Address 
PO Box98 
Schuylerville, NY 12871 
Office: (518) 798-4228 
www.overheaddoorgf.com 
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Attorney-Client Privilege Matters 
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