


















AGENDA ITEM NO. 1 

 

Chairman’s Remarks 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  





































AGENDA ITEM NO. 2 

 

Approval of Minutes 
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Ground Handling Services 
 
10.4 Contract No. 1151-GC  Exterior Painting of Hangar 1 – Building 112 with 

Quality Painters & Decorators, Inc. 
 
10.5 Contract No. 1155-ATM for Automatic Teller Machines with Broadview 

Federal Credit Union 
 
10.6 Service Contract: Professional Auditing Services Contract No. 23-1147-AUD 

award to: MMB + CO, 11 British American Blvd, Latham, NY  12110-
1405 

 
  

11. Authorization of Change Orders  - None 
   

 12. Authorization of Federal and State Grants 
  
  12.1 Authorization to Accept Federal and State Funding Grants 
   Runway 10-28 Multi-Year Project (2022 Funding Portion, Year 1 of 2) 
   
 13. Informational Only  
 
 Old Business: 
 

New Business: 
 
Executive Session - Attorney-Client Privilege Matters 

 



AGENDA ITEM NO. 3 

 

Communications and 

Report of Chief Executive Officer 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



AGENDA ITEM NO. 4 

 

                                                                  Financials 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

































 

AGENDA ITEM NO. 5 

 

Project Development 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

 
 
 

  PROJECT STATUS REPORT 
 
 

October 11, 2023 
 
 
 
 
I. AIRSIDE IMPROVEMENTS 

 
A) Rehabilitation of Concourse A (Contract S-22-1127) 

 
Fennick McCredie Architecture will be the project designers. Fennick McCredie 
continues the design including the placement of security measures for the area. FM has 
submitted the 100% drawings to ACAA for review. The design continues and FM have 
made several site visits to gather more information to enhance the design. The design 
is on track to be completed by mid October 2023 and is working with ACAA to 
complete the BIL application. 
 

B) Air Cargo Pavement Rehabilitation (Contract S-22-1114) 
 
This project was awarded to Jersen Construction and Passero Associates is doing the 
Construction Inspection (C.I.) for the project. Jersen completed the drainage pipe lining 
in late September. Jersen is completing the joint sealing and then will demobilize. 
Passero continues to coordinate the work with Airport Operations and UPS.UPS will 
have their parking position for the aircraft by the end of the week. 

 

C) Airport Access Gates and Gate Controllers (Contract S-23-1146) 

The project was awarded to Access Anvil and they are currently in the submittal and 
purchasing process. Work is expected to begin onsite this Fall.  C & S Engineering 
designed the perimeter security fence access gates project. Airport Operations  prepared 
a list of the critical gates needing repair or replacement before winter. C & S has been 
reviewing the submittals and will be onsite during construction. 

 

 



Runway 10-28 Rehabilitation (Contract S-21-1100) 
 
Callanan Industries was awarded the contract last year. Collier Engineering is the 
inspection firm. Callanan Ind. has remobilized and has started replacement of the 
centerline lights. Callanan will also complete all remaining paving, striping and site 
restoration work by the end of October. 
 
 
Hangar #1 Painting (Contract 1151-GC) 
 
Quality Paint was awarded the contract. Quality Paint submitted a work plan for 
pressure washing and painting, including containment of overspray. Work began early 
this week and will continue throughout October. 
 
 
Million Air Hangar Roof Replacement (Contract  1145-GC)  
 
Titan Roofing crew mobilized in September and removed the stone ballast from the 
roof. The crew completed the install of the new roof on the hangar and is currently 
working on the lower roof over the office area. Work will be completed by the end of 
October. 

        
                  Runway 01-19 Pavement Rehabilitation and Lighting Upgrade (Contract S-1163) 
 
                  C & S Companies was selected by RFQ process to be the designers of the project. In  
                  order to meet the FAA’s condensed design schedule C & S will need to get started                     
                  immediately. Their negotiated Scope and fee is an action item on this meeting’s agenda. 
 
  
II. LANDSIDE IMPROVEMENTS 

 
 

A) Air Traffic Control Tower (Contract 1013-R & M & E) 
 
The FAA as part of the lease renewal, requested some upgrades to their facility. The 
roof replacement project (1013-R) the roof project was bid in mid -May 2023 with 
Titan Roofing will mobilize next week and begin the roof replacement in coordination 
with the FAA. The HVAC system upgrade, which was bid as two project (Mechanical 
& Electrical) as multiple projects (1013 HVAC-M & 1013 HVAC-E) Collett is the 
mechanical contractor and they have begun purchasing of long lead materials and they 
will supply a work schedule once they have delivery dates. Kasselman Electric has 
been coordinating with Collett Mech. set up a work schedule. 
 

B) Main Terminal Fire Alarm Replacement (Contract 20-1075-FP) 
        

Hewitt & Young Electric is continuing the installation of the new Terminal Fire alarm 
system. Hewitt & Young is installing two additional detectors over A-Concourse as 
requested by Albany County Code enforcement. All testing of the audio 
announcements has been completed.  The project is in the close out process. 



 
 
 
 
 
 
 
 

C) Terminal Pre-TSA Expansion (Contract S-21-1082) 
 
CHA and their design team has completed the construction drawings for bid package 
#4. CHA’s design team has been responding to RFI’s for Bid package #4 to meet the 
bid schedule. Bid package #1 Elevators and escalators was awarded to Kone and they 
removed the escalators in the garage rotunda and are currently removing elevator #4. 
Package #2 Sitework, Demo and Foundations was awarded to MLB Construction, who 
have mobilized and begun demolition. Installation of the elevated queuing platform 
will begin next week. Their subcontractor will be starting utility relocation next week. 
Package #3 Electrical and Mechanical Equipment was awarded to Danforth 
Mechanical and they are purchasing long lead contract equipment. CHA continues with 
the design for Bid packages #5 TSA equipment relocate and #6 Interior Furnishings.  

 
D) Main Terminal Concourse B Escalator Replacement (Contract 1047-GC) 

 
The escalators in B concourse have been nonoperational since the ground boarding 
gates were taken out of service. Wainschaf the contractor on this project has been 
reengaged to complete this contract replacing the two escalators in B-Concourse. The 
temporary partitions were relocated to the east escalator where removal was begun. 
Installation of the new escalator unit on the east side is on schedule to be done by the 
end of October and the west side escalator will be tested this week. 
 

E) New In-Line Checked Baggage Inspection System (CBIS) (S-22-1139) 
 
As part of the TSA’s efforts to streamline their operations, the TSA is offering grants 
for the design of a new In-Line Checked Baggage Inspection System to replace the 
current individual airline baggage inspections. The Board approved the contract award 
to VTC and their scope and fee proposal was accepted by the TSA. VTC and their 
subcontractors have narrowed down the option of systems to the DCV system that will 
work the best for the Airport, with the least amount of disruption to the existing 
operations. A report was sent to the TSA as required by the Grant. 
 
 



 

AGENDA ITEM NO. 6 

 

Counsel 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



AGENDA ITEM NO. 7 

 

Concessions/Ambassador Program 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 







AGENDA ITEM NO. 8 

 

Public Affairs 

  



AGENDA ITEM NO. 9 

 

Business & Economic Development 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

AGENDA ITEM NO. 10 

 

Authorization of Contracts/Leases/Contract  

Negotiations/Contract Amendments 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

AGENDA  ITEM NO. 10.1 
 

 Approve Services Agreement, SC-1164, to GAT 
Airlines Ground Support Inc. for Acceptance and 

Inspection Services of Loading Dock Deliveries 
 
 



       
AGENDA ITEM NO:  10.1 
MEETING DATE: October 11, 2023 

 
ALBANY COUNTY AIRPORT AUTHORITY 

REQUEST FOR AUTHORIZATION  
                                                                           

 DEPARTMENT:  Legal Department 
 
  Contact Person:  Christine C. Quinn, Authority Counsel 
      
 
  
 PURPOSE OF REQUEST:                                   
  
    Approve Services Agreement, SC-1164, to GAT Airlines Ground Support Inc. for Acceptance 

and Inspection Services of Loading Dock Deliveries 
    
  CONTRACT AMOUNT: 
 
   Contract Amount: $300,000.00/year    
   
       
 BUDGET INFORMATION: 
 
   Anticipated in Current Budget:   Yes  √       No         NA              
   
   
 FISCAL IMPACT - FUNDING (Dollars or Percentages) 
 
  Federal      State   Airport      √          NA                
   
 JUSTIFICATION:   
 

GAT Airline Ground Support, Inc. (GAT) shall accept all loading dock deliveries for ALB 
Terminal at their Air Cargo Facility.  GAT shall inspect all delivered goods and notify each 
company who has had a product delivered.  A request is made to enter into a one (1) year 
agreement with two (2) optional one (1) year renewals. 

 
 CHIEF EXECUTIVE OFFICER’S RECOMMENDATION: 
 
   Recommend approval. 
  
 FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES    √   NA _ 
 
 
 BACK-UP MATERIAL: 
 
  See attached Scope of Work.  
        





 
 

AGENDA  ITEM NO. 10.2 
 

Tabled Item 10.1 from September 18, 2023 
 Board Meeting 

 
 Service Contract:  Service Contract No. SC-23-

1156 Snow Removal Services 
 

    Peter Luizzi & Bros. Contracting Inc. 
     857 1st Street 

     Watervliet, New York  12189   
 
 
 



AGENDA  ITEM NO. 10.1 

Service Contract:  Service Contract No. SC-23-
1156 Snow Removal Services 

Peter Luizzi & Bros. Contracting Inc. 
 857 1st Street 

 Watervliet, New York  12189 

TABLED



        
AGENDA ITEM NO:   10.1         
MEETING DATE: September 18, 2023 

 
ALBANY COUNTY AIRPORT AUTHORITY 

REQUEST FOR AUTHORIZATION  
                                                                           

 DEPARTMENT:  Finance 
 
  Contact Person:  Michael F. Zonsius, Chief Financial Officer  
  
 PURPOSE OF REQUEST:                                   
  
    Service Contract:  Service Contract No. SC-23-1156 Snow Removal Services 
 
     Peter Luizzi & Bros. Contracting Inc. 
     857 1st Street 
     Watervliet, New York 12189 
 
 CONTRACT AMOUNT: 
 
  Contract Amount (estimated*): 2024 $178,574 
       2025   178,574 
       2026   189,456 
       2027   193,844 
       2028   193,844 
        $934,292 
 
 *(Estimate is based on 2022 amount totals.)  
       
 BUDGET INFORMATION: 
 
   Anticipated in Current Budget:    Yes   √      No         NA        
       
  Funding Account Number:    24-53050-10-0000 
       24-53050-30-0000 
       24-53050-32-0000 
       24-53050-61-0000 
        
 JUSTIFICATION: 
 

A Request for Competitive Proposals for Snow Removal Services was issued on July 20, 2023 
and Pre-Proposal Meeting was held on August 10, 2023.  Proposers were requested to propose 
a two-year term with three (3) one-year options at the following seven (7) locations: 
 

1. Airport Ramp Areas; 
2. Parking Lots; 
3. Hangar Roads, Industrial Park & Parking Areas; 
4. Remote Areas; 
5. T-Hangars;  
6. E-Parking Lot; and 
7. Million Air. 

  



        
AGENDA ITEM NO:   10.1         
MEETING DATE: September 18, 2023 

 
 

The Authority received three (3) proposals on August 22, 2023 and an evaluation committee 
reviewed the three (3) proposals.  The evaluation committee selected Peter Luizzi & Bros. 
Contracting Inc. as the qualified proposer that offered the best value.  A request is also made to 
enter into a two (2) year contract and allow the Chief Executive Officer to authorize three (3) 
optional one (1) year contract extensions 

 
 CHIEF EXECUTIVE OFFICER’S RECOMMENDATION: 
 
   Recommend approval. 
  
 FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES    √   NA    
 

 
PROCUREMENT DEPARTMENT APPROVAL:   

 
Procurement complies with Authority Procurement Guidelines and Chief Financial Officer has 
approved.  Yes   √       NA     __ 

 
 

BACK-UP MATERIAL: 
 

 Please refer to attached 
 

1. Recommendation Memo; and 
2. Proposal Certification. 







 
 

AGENDA  ITEM NO. 10.3 
 

 Authorization to begin the Procurement Process 
to secure a Bank Revolving Line of Credit (“Credit 

Line”) by Private Negotiated Sale pursuant to the 
terms of the Authority’s “Guidelines Establishing 

Procedures for the Selection of Underwriters; for the 
Sale of the Authority’s Bonds and certain Other 

Matters” (the “Guidelines”). 
 
 



        
AGENDA ITEM NO:  10.3_        
MEETING DATE: October 11, 2023 

 
ALBANY COUNTY AIRPORT AUTHORITY 

REQUEST FOR AUTHORIZATION  
                                                                           

 ALBANY COUNTY AIRPORT AUTHORITY 
REQUEST FOR AUTHORIZATION  

                                                                           
 DEPARTMENT:   Finance 
 
  Contact Person:  Michael F. Zonsius, Chief Financial Officer 
   
 PURPOSE OF REQUEST:  
 

Authorization to begin the Procurement Process to secure a Bank Revolving Line of Credit 
(“Credit Line”) by Private Negotiated Sale pursuant to the terms of the Authority’s “Guidelines 
Establishing Procedures for the Selection of Underwriters; for the Sale of the Authority’s Bonds 
and certain Other Matters” (the “Guidelines”). 
 

PURPOSE OF REQUEST: 
 
The Authority is considering undertaking a project (the “Project”) that includes the 
construction of a connector between the existing terminal and parking garage located at 
the Albany County Airport.  The Authority anticipates receiving certain grant funding 
(collectively, the “Grants”) from the (a) New York State Department of Transportation 
Aviation Project Funding in an amount not to exceed $60,000,000 and (b) Federal 
Aviation Administration in an amount not to exceed $40,000,000.  The terms of the Grants 
require the Authority to advance payments on grant eligible expenditures from its own 
funds.  Based upon the size of the Grants, the limitation on use of other restricted funds of 
the Authority, and the delay of receipt of reimbursement funds, the Authority desires to 
have a line of credit available to temporarily finance cash flows, which can vary with the 
size and timing of payments to contractors.  Therefore, the Authority intends to provide 
interim financing for the Project in anticipation of the receipt of the Grants through the 
Credit Line.   
 
The Credit Line is expected to be obtained via a Private Negotiated Sale pursuant to the 
Guidelines.  If a Private Negotiated Sale is authorized, the financial institution (the 
“Bank”) with which the Authority will enter into the Credit Line will be procured via a 
Request for Proposal, to be prepared by the Authority’s Financial Advisors. 
 
The Authority is being advised on this transaction by its Bond Counsel, Hodgson Russ 
LLP, and its two Financial Advisors: Public Resources Advisory Group and Frasca & 
Associates.  The Authority will also seek certain approvals from the Comptrollers of the 
County of Albany and the State of New York, as required by New York law. 
 

 JUSTIFICATION: 
 
Pursuant to the Guidelines, the Authority cannot undertake a Private Negotiated Sale 
unless the members of the Authority authorize the procedure via written resolution.  This 
request is accompanied by a draft Authorizing Resolution of the Authority. 



        
AGENDA ITEM NO:  10.3_        
MEETING DATE: October 11, 2023 

 
 

 BACKUP MATERIALS: 
 

• Letter of recommendation from Chief Financial Officer to Chair; 
• Letter of recommendation from Chair to Authority Board; and 
• Authorizing Resolution of the Authority. 

 
 CHIEF EXECUTIVE OFFICER’S RECOMMENDATION: 
 

The Finance Committee will review the sale documents at a future meeting after the 
Selection Committee (as defined in the Guidelines and the Authorizing Resolution) has 
selected the Bank and the negotiated terms of the Credit Line.  Upon completing its review, 
the Finance Committee will present its findings and recommendations to the full board of 
the Authority. 
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RESOLUTION OF THE MEMBERS OF 
ALBANY COUNTY AIRPORT AUTHORITY 

 
APPROVING AND AUTHORIZING THE UNDERTAKING OF A 
PRIVATE NEGOTIATED SALE IN CONNECTION WITH A 
PROPOSED REVOLVING LINE OF CREDIT FROM A TO-BE-
SELECTED FINANCIAL INSTITUTION TO ALBANY COUNTY 
AIRPORT AUTHORITY FOR A PROJECT CONSISTING OF 
CAPITAL IMPROVEMENTS AT OR ADJACENT TO THE 
EXISTING ALBANY INTERNATIONAL AIRPORT. 
 

WHEREAS, the members of Albany County Airport Authority (the Authority”), a body corporate 
and politic constituting a public benefit corporation of the State of New York (the “State”), created and 
existing under and by virtue of Title 32 of Article 8 of the Public Authority Law , Chapter 43-A of the 
Consolidated Laws of the State, as enacted by Chapter 686 of the Laws of 1993 of the State, as amended 
(the “Act”), have authorized a project which consists of: (a) construction of a connector between the 
existing airport terminal and the adjacent parking garage (the “Connector”), (b) acquisition and 
installation of various machinery and equipment, and (c) improvements to portions of the terminal area 
involving the construction and reconstruction of the Connector, including but not limited to related 
professional planning, consultants, architects and engineers, construction management, and inspection 
services (collectively referred to as the “Project”); and 

 
WHEREAS, the Authority (a) will finance a portion of the costs of the Project with certain grant 

funds (collectively, the “Grants”) anticipated to be received by the Authority from (1) the State of New 
York Department of Transportation in an amount equal to approximately Sixty Million Dollars 
($60,000,000) and (2) the Federal Aviation Administration (the “FAA”) in an amount equal to 
approximately Forty Million Dollars ($40,000,000); and (b) intends to provide interim financing of the 
receipt of the Grants through a revolving line of credit (the “Credit Line”); and 

 
WHEREAS, the Authority desires to undertake a private negotiated sale to obtain the Credit Line 

from a financial institution (for convenience hereinafter referred to as the “Bank”); and 
 
WHEREAS, pursuant to certain guidelines adopted by the Authority on August 7, 1995 entitled 

“Guidelines Establishing Procedures for the Selection of Underwriters; For the Sale of the Authority’s 
Bonds and Certain Other Matters” (the “Guidelines”), the Authority is authorized to issue certain 
obligations of the Authority, including the Credit Line, through either (a) a Public Competitive Sale, (b) a 
Public Negotiated Sale, and (c) a Private Negotiated Sale (as each such capitalized term is defined in the 
Guidelines); and 

 
WHEREAS, pursuant to Section 3(c) of the Guidelines, the Authority shall, by resolution, 

authorize a Private Negotiated Sale upon receipt of a written recommendation thereof from the Chair of 
the Authority; and 

 
WHEREAS, by letter dated September __, 2023, the Authority has received a written 

recommendation (the “Recommendation”) from the Chair of the Authority recommending that the 
Authority undertake a Private Negotiated Sale to consummate the Credit Line; and 

 
WHEREAS, based on the Chair’s Recommendation, the members of the Authority desire to 

authorize undertaking a Private Negotiated Sale in connection with the Credit Line and, further, authorize 
the Authority to take any additional necessary actions in connection therewith; and 
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WHEREAS, the Authority has not yet made a determination pursuant to Section 8 of the 
Environmental Conservation Law, Chapter 43-B of the Consolidated Laws of New York, as amended (the 
“SEQR Act”) and the regulations (the “Regulations”) adopted pursuant thereto by the Department of 
Environmental Conservation of the State of New York (collectively with the SEQR Act, “SEQRA”); 
 

NOW, THEREFORE, BE IT RESOLVED BY THE MEMBERS OF ALBANY COUNTY 
AIRPORT AUTHORITY, AS FOLLOWS: 
 
SECTION 1.  FINDINGS.  The Authority hereby finds and determines that: 
 

(A) By virtue of the Act, the Authority has been vested with all powers necessary and 
convenient to carry out and effectuate the purpose and provisions of the Act and to exercise all 
powers granted to it under the Act. 
 

(B) Pursuant to the Act and the Guidelines, the Authority is authorized to enter into 
the Credit Line by means of a Private Negotiated Sale, as such term is defined in the Guidelines.  

 
(C) The Authority accepts and endorses the written recommendation of the Chair of 

the Authority regarding the determination to enter into the Credit Line pursuant to a Private 
Negotiated Sale, and further finds and determines, in accordance with, the Guidelines, that it is in 
the best interests of the Authority to enter into, and the interests of the Authority will be best 
served by entering into, the Credit Line by means of a Private Negotiated Sale, and further ratifies 
and confirms all action taken by the Authority and Authority staff with respect to entering into the 
Credit Line by means of a Private Negotiated Sale.  

 
SECTION 2.  AUTHORIZED OFFICER.  The Chair of the Authority and the Chief Financial Officer of 
the Authority are hereby designated and appointed to act as the Authorized Officer of the Authority in all 
matters relating to the Credit Line on behalf of the Authority. 
 
SECTION 3.  SELECTION COMMITTEE.  Pursuant to the Guidelines, the Authority hereby ratifies and 
confirms the designation of the Chief Financial Officer as the chair of the Selection Committee (as 
defined in the Guidelines), and hereby designates the Finance Committee of the Authority to serve on the 
Selection Committee. 
 
SECTION 4.  REQUEST FOR PROPOSALS.  The Authority hereby authorizes the Selection Committee 
to solicit requests for proposals pursuant to Section 7 of the Guidelines. 
 
SECTION 5.  FINANCIAL INSTITUTION.  The Selection Committee is hereby authorized, based on the 
criteria set forth in Section 8 of the Guidelines, upon receipt and review of the requests for proposals, to 
select the Bank to provide the Credit Line, to negotiate the terms of the Credit Line with the Bank, and 
finalize the terms of the Credit Line in a term sheet (the “Term Sheet”) to be presented to the members of 
the Authority. 
 
SECTION 6.  EXECUTION AND DELIVERY OF DOCUMENTS.  The Authorized Officer of the 
Authority is hereby authorized, on behalf of the Authority, to execute and deliver such documents as may 
be necessary or appropriate in order to finalize the terms of the Credit Line (the “Negotiation 
Documents”), all substantially consistent with the terms of the Term Sheet, with such changes, variations, 
omissions and insertions as the Authorized Officer of the Authority shall approve, the execution thereof 
by such Authorized Officer to constitute conclusive evidence of such approval. The Negotiation 
Documents shall be executed in the name of the Authority by the manual or facsimile signature of the 
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Authorized Officer of the Authority and attested by the manual or facsimile signature of the Secretary of 
the Authority, or in such manner as may be required or permitted by law.  
 
 
 

CERTIFICATION 
 

The undersigned, being the duly elected and qualifying Secretary of Albany County Airport 
Authority (the “Authority”) DOES HEREBY CERTIFY that the following constitutes a true and correct 
copy of a resolution adopted by the members of the Authority on October 12, 2023, authorizing the 
undertaking of a Private Negotiated Sale in connection with the proposed Authority Credit Line, as it 
appears in the records of the Authority in my possession as of the date hereof.  
 

I FURTHER CERTIFY that, as of the date hereof, the attached resolution is in full force and 
effect and has not been amended, repealed, or rescinded. 
 

IN WITNESS WHEREOF, I have hereto set my hand this ____ day of October, 2023. 
 
 

___________________________________ 
______________________ 
Secretary 
Albany County Airport Authority 

 



 
 

AGENDA  ITEM NO. 10.4 
 

Purchase Order Runway Sweeper  
Replacement Brushes 

      Contract # 1160 
 

      United Rotary Brush 
Corporation 

      15607 W. 100th Terrace 
      Lenexa, KS 66219 

 
 
 
 



        
AGENDA ITEM NO:  10.4_        
MEETING DATE: October 11, 2023 

 
ALBANY COUNTY AIRPORT AUTHORITY 

REQUEST FOR AUTHORIZATION  
                                                                           

 DEPARTMENT:  Finance 
 
  Contact Person:  Michael F. Zonsius, Chief Financial Officer  
  
 PURPOSE OF REQUEST:                                   
  
    Purchase Order   Runway Sweeper Replacement Brushes 
      Contract # 1160 
 
      United Rotary Brush Corporation 
      15607 W. 100th Terrace 
      Lenexa, KS 66219 
 
 CONTRACT AMOUNT: 
 
  Total Contract Amount: Total $370,710 (one year with four-one year optional renewals) 
      ($74,142 per year based on eighteen (18) sets  @ $4,119.00) 
       
 BUDGET INFORMATION: 
 
   Anticipated in Current Budget:   Yes    √     No         NA              
  Funding Account Number:   54050-50-0000 
  
 JUSTIFICATION: 
 

Request is made to approve the purchase of Runway Sweeper Replacement Brushes on an as 
needed basis.   A Request for Bid was issued August 24, 2023 and notice of the opportunity 
was widely circulated and one (1) bid was received. 
 
United Rotary Brush Corporation was the sole responder to the bid with cost of $4119.00 for a 
set of brushes for one machine.  The previous contract, awarded five (5) years ago, for this 
(Contract # E-983) was awarded to the same vendor at a price of $2,340 per set, prior to that, 
the price was $2,334 per set. 
 
This contract is for one (1) year with four one-year option renewals. 

 
 CHIEF EXECUTIVE OFFICER’S RECOMMENDATION: 
 
   Recommend approval. 
  
 FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES   ____   NA √  
 
 BACK-UP MATERIAL: Please refer to the attached.        





 
 

AGENDA  ITEM NO. 10.5 
 

 Authorization to make purchases using State of 
New York Contracts 

      for Road Salt 
 

     NYS State Contract Number 
Award: 23315 

     Contract Period September 01, 
2023 – August 31, 2024 

 
     Apalachee Salt 

     1423 Highland Ave. 
     Rochester, NY 14620 

 
 

lcharland
Highlight



        
AGENDA ITEM NO:   10.5         
MEETING DATE: October 11, 2023 

 
ALBANY COUNTY AIRPORT AUTHORITY 

REQUEST FOR AUTHORIZATION  
                                                                           

 DEPARTMENT:  Finance 
 
  Contact Person:  Michael F. Zonsius, Chief Financial Officer  
  
 PURPOSE OF REQUEST:                                   
  
       Authorization to make purchases using State of New York Contracts 
      for Road Salt 
 
     NYS State Contract Number Award: 23315 
     Contract Period September 01, 2023 – August 31, 2024 
 
     Apalachee Salt 
     1423 Highland Ave. 
     Rochester, NY 14620 
 
 CONTRACT AMOUNT: 
 
  Contract Amount (estimated): $60,790 per year ($60.79/ton at estimated 1,000 tons) 
 
  
 BUDGET INFORMATION: 
 
   Anticipated in Current Budget:    Yes  √     No          NA              
  Budget GL Account Number:   23-53048-30-0000 
       23-53048-32-0000 
          
 JUSTIFICATION: 
 

New York State Office of General Services Procurement Services has conducted bidding for the 
above-mentioned contract.  The awarded vendor has agreed to offer the Airport the same terms 
and conditions of these contracts.  Contract pricing to the Airport Authority from the awarded 
NYS vendor on an annual basis.  The consumption for 2023 was $34,027.45 (469 tons at  
$72.53). 

  
 CHIEF EXECUTIVE OFFICER’S RECOMMENDATION: 
 
   Recommend approval. 
  
 
 FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES    √ __  NA      
 
  



        
AGENDA ITEM NO:   10.5         
MEETING DATE: October 11, 2023 

 
 

PROCUREMENT DEPARTMENT APPROVAL:   
 
Procurement complies with Authority Procurement Guidelines and Chief Financial Officer has 
approved.  Yes   √       NA     __ 

 
 

BACK-UP MATERIAL: 
 

 Please refer to attached 
 

1. State Contract Award 
2. Pricing Sheet 
3. Invoice Estimate 
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AWARD CONTRACT # COUNTY CONTRACTOR PRICE PER TON SALT TYPE

23315 PC70129 ALBANY Apalachee, LLC $60.79 Rock

23315 PC70128 ALLEGANY American Rock Salt Company LLC $68.63 Rock

23315 PC70130 BRONX Atlantic Salt, Inc. $89.90 Rock & Solar

23315 PC70131 BROOME Cargill, Incorporated - Salt, Road Safety $61.48 Rock

23315 PC70132 CATTARAUGUS Compass Minerals America Inc $60.02 Rock

23315 PC70131 CAYUGA Cargill, Incorporated - Salt, Road Safety $59.87 Rock

23315 PC70132 CHAUTAUQUA Compass Minerals America Inc $64.03 Rock

23315 PC70131 CHEMUNG Cargill, Incorporated - Salt, Road Safety $56.44 Rock

23315 PC70131 CHENANGO Cargill, Incorporated - Salt, Road Safety $66.13 Rock

23315 PC70132 CLINTON Compass Minerals America Inc $77.67 Rock

23315 PC70131 COLUMBIA Cargill, Incorporated - Salt, Road Safety $65.78 Rock

23315 PC70131 CORTLAND Cargill, Incorporated - Salt, Road Safety $59.87 Rock

23315 PC70131 DELAWARE Cargill, Incorporated - Salt, Road Safety $71.22 Rock

23315 PC70131 DUTCHESS Cargill, Incorporated - Salt, Road Safety $79.62 Rock

23315 PC70128 ERIE American Rock Salt Company LLC $64.83 Rock

23315 PC70129 ESSEX Apalachee, LLC $81.00 Rock

23315 PC70132 FRANKLIN Compass Minerals America Inc $75.36 Rock

23315 PC70131 FULTON Cargill, Incorporated - Salt, Road Safety $65.72 Rock

23315 PC70128 GENESEE American Rock Salt Company LLC $67.33 Rock

NYS Office of General Services
Road Salt, Treated Salt, & Emergency Standby Road Salt (Statewide)

Road Salt Pricing
Contract Term: September 1, 2023 - August 31, 2024



Estimate
Date

9/1/2023

Estimate #

1002

Name / Address

 Albany County Airport Authority
737 Albany Shaker Road
Albany, NY 12211
Attn: Accounts Payable
** MAIL  and  EMAIL

Ship To

Albany Airport @ DOT Latham
Exit 5, I-87 & Rte 155
Colonie, NY 12205
4:30am-9:30pm; Height restriction
Justin 518-461-9847  CALL!

1423 Highland Ave.
Rochester, NY 14620

P.O. No. Terms

Net 15

Account #

23175

Project

Albany Airport

Other

#23315 PC70129

Signature Total

Subtotal

Sales Tax  (8.0%)

Apalachee Salt

Description Qty Cost Total

Road Salt per ton 1,000 60.79 60,790.00

_____________________________________
$60,790.00

$60,790.00

$0.00



 
 

AGENDA  ITEM NO. 10.6 
 

Professional Services Contract: Authorization to 
Award: Contract No. S-1162 Professional Engineering 

Services for the Runway 1-19 Rehabilitation and 
Lighting Upgrades with C & S Companies 

 



        
AGENDA ITEM NO:   10.6         
MEETING DATE: October 11, 2023 
 

ALBANY COUNTY AIRPORT AUTHORITY 
REQUEST FOR AUTHORIZATION  

                                                                           
 DEPARTMENT:    
 
  Contact Person:  John LaClair, P.E.   Chief Engineer 
  
 PURPOSE OF REQUEST:  
 
  Professional Services Contract: Authorization to Award: Contract No. S-1162 Professional 

Engineering Services for the Runway 1-19 Rehabilitation and Lighting Upgrades with C & S 
Companies. 

 
    CONTRACT AMOUNT: 
 
    Base Amount: $313,250.00 
 
  BUDGET INFORMATION: 
 
   Anticipated in Current ALB  Capital Plan:   Yes   √     No        NA         
  Funding Account No.:   N/A 
      
       AWARD CONDITIONS MET: 
 
              Apprenticeship  _ N/A___           DBE _√___  MWBE _ N/A__   
                   
             Service Disable Veteran Owned Business (SDVOB) _ N/A__ 
 
 FISCAL IMPACT - FUNDING (Dollars or Percentages) 
 
  Federal     90%      State 5%        Airport   5%__  NA   ______ 
  Term of Funding: 2023-2025 
              Grant No.: <pending> State PIN: <pending> 
   
 JUSTIFICATION:  
 

Authorization is requested to award the Professional Services Contract S-1162 Runway 1-19 
Rehabilitation and Lighting Upgrades to C & S Companies of Syracuse, N.Y. in the amount 
of $313,250.00. An RFQ was advertised and a review committee evaluated the submitted 
proposals. C &S Companies received the highest score. In order to meet the FAA’s 
accelerated time frame for plan and specification submittal this contract needs to be awarded 
and executed in early October. The contract award is contingent upon Board approval of 
negotiated scope and fee established following FAA grant guidelines. 

 
 
 CHIEF EXECUTIVE OFFICER’S RECOMMENDATION: 
 

 Recommend approval. 
 



        
AGENDA ITEM NO:   10.6         
MEETING DATE: October 11, 2023 
 

 
  
 FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES   √   NA   
 
       PROCUREMENT DEPARTMENT APPROVAL: 
 
              Procurement complies with Authority Procurement Guidelines and Chief Financial Officer has  
             approved.  YES    √      NO          . 
 
 BACK-UP MATERIAL:    
     
       Scope and fee from C & S Companies. 
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 SCHEDULE A1 

 DESIGN SCOPE OF SERVICES 

 
Project Title:  Runway 01-19 Rehabilitation & Lighting Upgrades  
Airport Name:  Albany International Airport 
Airport Sponsor:  Albany County Airport Authority (ACAA) 
Consultant:  C&S Engineers, Inc.   
Services Provided:  Design  
 
 
Project Description: 
The CONSULTANT shall provide required services to design the Runway 01-19 Rehabilitation & Lighting 
Upgrades project (the “Project”). The Project will be performed and constructed by the SPONSOR with grant 
assistance from the Federal Aviation Administration (FAA) Airport Improvement Program (AIP) and the New 
York State Department of Transportation (NYSDOT).   
 
This project generally includes the milling and overlaying of the 8,500 x 150-foot Runway 01-19 as well as 
the two associated blast pads at the Albany County Airport.  Temporary pavement markings, permanent 
markings and saw-cut grooving will also be included.  All runway threshold lights, edge lights, touchdown 
zone lights and centerline lights within the project limits will be retrofitted with new LED fixtures and 
appropriately sized transformers. Electrical cables, including homeruns to the vault will be replaced.  Edge 
grading will be performed to remove built-up material located along the pavement edges. 
 
In general, the pavement will be milled to a nominal depth and replaced at the same depth.  The project 
design does not include topographic survey and will not include surface grade modifications and 
smoothness adjustments.  Three-dimensional design modeling services are not being provided as directed 
by ACAA.  Assumptions and exclusions used in preparation of this proposal are included at the end of this 
schedule 
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Services to be provided by the CONSULTANT shall include civil, electrical and geotechnical engineering 
services, as applicable, required to accomplish the following items (“Basic Services”): 
 
PROJECT MANAGEMENT PHASE 
The CONSULTANT shall aid the SPONSOR by acting as its liaison and Project coordinator with FAA and NYSDOT 
during the Project’s design.  The specific services to be provided or furnished for this Phase of the Project 
are the following: 

1. Preparation or update of NEPA Categorical Exclusion (CATEX) Environmental Assessment. 

2. Review the current Airport Layout Plan (ALP) to ensure the project is consistent with the document. 

3. During the Design Phase, to aid the Sponsor by acting as its liaison and Project coordinator with 
the funding agencies. 

4. The engineering and construction budget for the Project is $10,000,000 (as reported in the ACAA 
RFQ). The Consultant shall evaluate the feasibility of this budget, based upon the Consultant’s 
experience as a design professional, and keep the Sponsor apprised during each phase of the 
Project of the results of such evaluation.  The Consultant shall advise the Sponsor as to options 
available for reducing construction costs to stay within the budget, if it appears likely that contractor 
bid prices will exceed this budget.  

5. Perform project management duties such as project planning, invoice preparation, schedule 
coordination and coordination of design team. 

6. Provide to the SPONSOR monthly project status reports. 

7. Schedule coordination- consultant shall provide continued coordination so that project schedules 
are met for each phase of work included in this contract. Particular phases of design may be delayed 
by the FAA and NYSDOT’s review processes. 

8. The design schedule is anticipated to be as follows: 

Task Name Duration Start Finish 
Runway 1-19 Rehabilitation Project 467 days Fri 9/15/23 Tue 12/24/24 
   Scoping / Negotiations 10 days Wed 9/20/23 Fri 9/29/23 
   C&S Engineers, Inc. Selected (October 16th Board Meeting) 0 days Mon 10/16/23 Mon 10/16/23 
   ACAA Contract Approval  3 days Mon 10/16/23 Wed 10/18/23 
   Design 105 days Wed 10/18/23 Wed 1/31/24 
      Notice To Proceed 0 days Wed 10/18/23 Wed 10/18/23 
      Field Work - Geotechnical  30 days Thu 10/19/23 Fri 11/17/23 
      Schematic Design  14 days Thu 10/19/23 Wed 11/1/23 
      Preliminary Design (60% Milestone Submittal) 14 days Thu 11/2/23 Wed 11/15/23 
      Faa Review - (7460 and CSPP Uploads) 1 day Thu 11/16/23 Thu 11/16/23 
      Draft Final Design  60 days Thu 11/16/23 Sun 1/14/24 
      Bid Documents Design Submittal (100%) 15 days Mon 1/15/24 Mon 1/29/24 
      Bidding (3 Weeks; Est. FAA Grant App Deadline 4-15-24) 30 days Tue 1/30/24 Wed 2/28/24 
      FAA Funding (Dependent Upon Receipt of FAA Grant) 120 days Thu 2/29/24 Thu 6/27/24 
      Construction Contract Execution 45 days Fri 6/28/24 Sun 8/11/24 
   Estimated Construction Duration 60 days Tue 8/27/24 Fri 10/25/24 
   Final Completion/ Construction Closeout 60 days Sat 10/26/24 Tue 12/24/24 
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GRANT ADMINISTRATION PHASE 
The CONSULTANT shall not include any Grants Administrative Services. 

 
PRELIMINARY DESIGN PHASE (60% Design Submittal) 
The Preliminary Design Phase is intended to identify and evaluate alternatives to provide cost-effective and 
practical solutions for the work items identified.  The CONSULTANT will evaluate alternatives through contacts 
with local authorities, review of the pre-application, field investigations, and a practical design approach.   
The Project’s design will take advantage of local knowledge and experience and will utilize expertise from 
recent construction projects in an effort to design a cost-effective Project.  The specific services to be 
provided or furnished for this Phase of the Project are the following: 

1. Schedule and conduct a pre-design meeting with the SPONSOR, FAA and NYSDOT to review the 
scope of services and become familiar with the Project requirements and operational concerns 
during the Project’s construction. 

2. Acquire and review record documents (such as plans, specifications, reports, and studies) to become 
familiar with data that is available for the Project. 

3. Perform a preliminary Project site inspection to further familiarize the design team with Project 
areas.  The pavement areas will be evaluated as far as additional distresses to be considered for 
repairs during construction.   

4. Prepare preliminary plans identifying required pavement core locations, and other field 
investigative programs.  Develop a schedule of completion of required investigations to minimize 
interference with airport and tenant operations. Coordinate schedule with SPONSOR and supervise 
programs at the Project site as necessary. 

5. Acquire the necessary existing pavement investigation data, consisting of pavement cores only, to 
identify existing pavement conditions and characteristics. This project will have approximately 18 
pavement cores. No soil borings, test pits or laboratory tests will be completed.   

6. Perform a preliminary environmental review, including the collection and review of available 
documents such as published wetland maps, soil conservation survey maps, and previous master 
plan and environmental archaeological studies, to identify potential impacts the Project may have 
on the environment. 

7. Complete appropriate NEPA forms (expected categorical exclusion, CATEX) and prepare and submit 
letters to governmental agencies requesting their review and determination regarding what, if any, 
impact the Project is expected to have on sensitive environmental areas. If anything required more 
than a CATEX, a supplemental agreement will be required and not included in this agreement. 

8. Analyze data obtained from pavement cores and any existing pavement investigation programs 
and determine properties of existing pavement and soil materials.  Document results of program, 
existing conditions, and recommendations in the design report. 

9. Develop pavement design in accordance with FAA advisory circular 150/5320-6, latest edition. 
Pavement design to include one alternative for pavement rehabilitation (mill and replace at same 
depth).  CONSULTANT will use FAA software FAARFIELD to perform design analysis. SPONSOR shall 
supply the CONSULTANT with the existing and future fleet mix. 

10. Develop schematic designs, including preliminary pavement horizontal geometric layouts.  
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11. Develop preliminary airfield lighting layouts, electrical power distribution and system designs, and 
detail installations. 

12. Develop an outline of general and technical specifications FAA AC 150/5370-10 or other sources as 
applicable.  

13. Coordinate potential FAA reimbursable agreement for FAA-owned visual aid design, construction, 
and flight checks.  Contact FAA Navaids Engineering Center and Planning and Requirements to 
determine if a reimbursable agreement is required as well as necessary FAA technical operations 
actions during construction.  Include provisions in the Construction Safety and Phasing Plan (CSPP). 

14. Prepare preliminary opinion of probable construction costs for each major element of the Project. 

15. Identify potential Modifications to FAA Standards as potentially applicable for specifications or 
other FAA Advisory Circulars. 

16. Develop a draft construction safety phasing plan (CSPP) that endeavors to limit interference by the 
Project’s construction with airport and tenant operations. Stakeholder engagement and 
coordination.  

17. Perform an internal quality control review on schematic design documents. 

18.  Submit 60% preliminary design to the sponsor, FAA and NYSDOT for their review. 

19. Schedule and conduct a preliminary design review meeting with the SPONSOR to review the 
preliminary design and potential for Modifications to FAA Standards. 

 

FINAL DESIGN PHASE 
The services included under this Phase shall generally consist of services required to furnish the SPONSOR 
with a complete set of Contract Documents for the Project, including Final Plans, Specifications, Engineer’s 
Design Report, and opinion of probable construction costs.   Services to be performed or furnished during 
this Phase may include revising the preliminary submittal information to comply with SPONSOR, FAA AND 
NYSDOT comments and then completion of the final design.  Plans and Specifications, suitable for unit price 
bidding, will be completed; final design will be coordinated with the SPONSOR, FAA and NYSDOT and a 
complete set of bid documents will be furnished to the SPONSOR, FAA and NYSDOT.   

The specific services to be provided or furnished for this Phase of the Project are the following: 

1. Finalize the design in order to finalize pavement geometry, typical sections, and other grading 
details for the proposed work. 

2. Finalize pavement design 

3. Detail and finalize pavement keyways, rehabilitation details and pavement sections. 

4. Finalize airfield lighting layouts, electrical power distribution and system designs, and detail 
installations. 

5. Finalize pavement marking layouts, and detail installations. 
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6. Prepare final Contract Drawings on 22” x 34” or 11” x 17” Paper. It is anticipated that the final 
drawings will consist of the following sheets:  

Approx. Number 
of Sheets 

Name 

1 Title Sheet 
1 Quantities for Canvass of Bids and Sheet Index 
1 General Notes and Legend 
1 General Plan 
6 Construction Safety Phasing Plans 
1 Construction Safety Phasing Details 
12 Existing Conditions Plans 
12 Demolition Plans 
12 Geometry Plans 
12 Grading Plans 
4 Profiles 
1 Typical Sections 
1 Pavement Details 
12 Lighting Plans 
4 Lighting and Details 
3 Electrical Vault Plans and Details 
12 Marking Plans 
1 Marking Details 
6 Grooving Plans 
1 Grooving Details 

 

7. Perform a detailed quantity takeoff of all bid items to be included on the Contract Drawings and in 
the General Specifications of the Contract Documents. 

8. Finalize written Technical Specifications for all construction materials and installations. FAA 
standard technical specifications shall be used whenever possible, with supplemental specifications 
developed by the consultant. 

9. Finalize CSPP and include in Specifications and on the Contract Drawings. 

10. Prepare final opinion of probable construction costs based upon the actual bid items and quantity 
takeoffs. 

11. Finalize design report to be consistent with the final design. 

12. Submit both the construction safety phasing plan and 7460 form electronically to the FAA.  

13. Perform final internal quality control review on all design documents. 

14. Submit draft final documents to the SPONSOR, FAA and NYSDOT for their final review and comment.  

15. Schedule and conduct draft final review meeting with the SPONSOR, FAA and NYSDOT to discuss and 
resolve final comments. 

16. Reproduce and submit sufficient copies of bid documents to SPONSOR for bidding purposes. Bid 
documents shall consist of the Contract Drawings and Specifications.  
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BID PHASE 
The Bid Phase is that time frame between completion of the design process and beginning of actual 
construction when the SPONSOR publicly advertises and receives bids, awards contracts to the lowest 
responsible bidder, and executes a construction contract to perform the work with the successful 
contractor(s). The CONSULTANT shall assist the SPONSOR during this Phase as required.  

The specific services to be provided or furnished for this Phase of the Project are the following: 

1. Assist the SPONSOR in the advertisement of the Project and issuance of bid documents. 

2. Receive and respond as required to questions from potential bidders regarding the Contract 
Documents. 

3. Schedule and conduct pre-bid conference(s) by the SPONSOR and advise the SPONSOR on matters 
relating to design.  Prepare meeting minutes of the pre-bid conference(s). 

4. Prepare addenda to the bid documents after advertisement and prior to bidding as required upon 
the SPONSOR’s approval. 

5. Upon receipt of bids, perform bid reviews.  The bid review shall include items such as a check of the 
contractor’s bid extensions, bid security, execution of bid, non-collusive bidding certificate, EEO 
certification, statement of surety’s intent, addenda receipt, “Buy American” certificate, 
subcontractors and suppliers list, Disadvantaged Business Enterprise (DBE) certification, eligibility 
certification, corporate bidder’s certification, non-discrimination statement and nonsegregated 
facilities certificate.  Request evidence of competency and evidence of financial responsibility from 
the contractor.  Review contractor’s list of personnel, list of equipment, and financial statement.  
Formal contact of the contractor’s references shall be made upon SPONSOR’s request or if the 
contractor has no past working relationship with the CONSULTANT, the SPONSOR, FAA or NYSDOT. 

6. Prepare final bid tabulation, recommendation/rejection of award to the SPONSOR, and a sample 
award letter.  Request concurrence of award from FAA. 

 

DESIGN ASSUMPTIONS  
The conditions and considerations in developing the scope and fee for the project described above include:   
 

1. As-built drawings and/or CAD files are available and will be provided by ACAA.  

2. Previous survey and as-built 3D elevations (provided by others) will be transmitted to CONSULTANT 
and are adequate for establishing existing surface lines and grades.    Topographic survey if required 
can be provided for an additional fee. 

3. The construction phasing shall be based on nightly closures from 10 PM to 6 AM (contractor to be 
off the runway at 5:30 AM). 

4. Existing centerline and TDZ lights have top section extension rings. They must be removed to 
facilitate the paving operations. As-built documents will be used, and information will be field 
verified (spot checked, say 12 locations maximum) to make sure the extension rings are deep enough 
for milling and paving operations. Existing base cans and conduit will remain.  ACAA electrician will 
assist with light fixture opening.   

5. Access to the site for inspection/geotechnical investigation can only be performed during night 
hours and will be coordinated by the SPONSOR. SPONSOR will coordinate the necessary escort for the 
CONSULTANT and subcontractors to access the restricted areas located within “movement” areas of 
the airport. No-fee access to the site is provided. 
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6. The scope of services assumes that FAA will perform Safety Risk Management (SRM) review based 
on the draft CSPP, and that a Safety Risk Management Panel (SRMP) and safety risk mitigation will 
not be necessary. If SRMP is determined by FAA to be necessary, the cost of these services is not 
included in the CONSULTANT’s original Scope of Services and shall therefore be an Additional Service. 

7. The scope of services assumes that the topographic survey will not be required to follow FAA AC 
150/5300-16, 17 and 18. If it is determined by FAA to be necessary, the cost of these services is not 
included in the CONSULTANT’s original Scope of Services and shall therefore be an Additional Service. 

8. Preparation of FAA applications and reimbursement requests will be performed by ACAA. 

9. Cost evaluations will be based on bid prices from recent project at the airport and other similar 
regional airports. 

10. Uploading the as-built data on the AGIS website will not be required. 

11. Preparation of one (1) bid package for public bidding.  

12. SPONSOR will advertise the Project and issuance of bid documents. 

13. Advertisement, public bidding and award services will not be required of CONSULTANT.  

14. Government agency fees for processing and permits are to be provided by SPONSOR. 

15. SPONSOR to coordinate and submit permit application, if required.  Note:  Permits are not 
anticipated.  

16. Airport staff will confirm that the proposed boring locations are not in conflict with underground 
utilities. 

17. Prevailing wage rules apply to field work. 

18. Pavement cores will be filled with non-shrink grout. 

19. SPONSOR will provide the M&PT required for the geotechnical investigation (runway 1-19 closures). 

20. SPONSOR will coordinate any required NAVAID shutdowns required for the geotechnical 
investigation. 

21. A FAA airspace case, 7460 will not be required to perform pavement cores (truck only, no drill rig). 

 
DESIGN EXCLUSIONS 
The scope and fee for the project described above excludes the following items, which can be provided for 
an additional fee, if requested:   
 

1. Front end contract documents.  The front-end specifications will be prepared by ACAA.  
 

2. Preparation of conformed copies of contracts; coordination of contractor’s execution of contract; 
review of contractor’s bonds, insurance certificates, and DBE plan; review of contractor’s submission 
with SPONSOR. 
 

3. Wetland delineation and mapping; archaeological and other environmental investigations as 
required by governmental agencies during the environmental review process.  

4. Instigations and/or soil sampling for contaminants, hazardous material testing, and remediation 
design. 
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5. No airfield electrical vault work is included (constant current regulator replacement, etc.) 

6. Underground utility locating (soft digs, potholing, etc.) 

7. Underground utility inspections using a video camera. 

8. Drainage studies, including hydrology or hydraulics.  

9. Stormwater Pollution and Prevention Plan (SWPPP).  Ground disturbance area is expected to be 
less than one acre and therefore a SWPPP will not be required by the New York State Department 
of Conservation (NYS DEC).   

10. Government agency fees for processing and permits.  

11. Uploading the As-built data on the AGIS website. 

12. Updating FAA publications. 

13. Construction support services including, materials testing, quality assurance services, and record 
drawings including mylar reproduction. 

14. Any services not specifically identified in this scope of work are not anticipated and excluded.  

 

END OF SCHEDULE A1 
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  SCHEDULE A2 

 CONSTRUCTION ADMINISTRATION SCOPE OF SERVICES 

 
Project Title:  Runway 01-19 Rehabilitation & Lighting Upgrades  
Airport Name:  Albany International Airport 
Airport Sponsor:  Albany County Airport Authority (ACAA) 
Consultant:  C&S Engineers, Inc.  
Services Provided: Construction Administration 
 
PROJECT DESCRIPTION:  Refer to schedule A1. 
ANTICIPATED CONSTRUCTION SCHEDULE:  Refer to schedule A1.  
 
TASK 1- CONSTRUCTION ADMINISTRATION: Construction Contract Administration includes the 
following services: 

1.1 Coordinate and assist SPONSOR with issuance of Notice to Proceed to contractor for construction. 
 

1.2 Attend the pre-construction meeting (Chief Engineer attendance in person 2-hour meeting).  It is 
assumed that the pre-construction meeting will be coordinated by others. 
 

1.3 Provide consultation and advice to SPONSOR during construction including matters related to FAA 
compliance and regulations. The CONSULTANT will Support SPONSOR in conversations with the FAA. 
 

1.4 Review, approve, or take other appropriate action on Contractor-required shop drawings, product 
data, catalog cuts, and samples. CONSULTANT will prepare a shop drawing/submittal log. Shop 
Drawings and responses to be uploaded to Doc Express or another Sponsor approved file sharing 
location. 
 

1.5 Review alternative construction methods proposed by the Contractor and advise the SPONSOR of 
the impact of these methods and provide a recommendation on the schedule and quality of the 
Project. 
 

1.6 Prepare supplemental drawings and change orders necessary to execute the work properly within 
the intended scope.  
 

1.7 Provide interpretation of the Contract Document requirements and advise the Contractor of these 
on behalf of SPONSOR when necessary. 
 

1.8 Review and respond to Contractor submitted Request for Information (RFIs) and upload responses 
to the construction team. 
 

1.9 Virtual attendance at weekly progress meetings (12 assumed 1-hour meetings) as required. 
 

EXCLUSIONS: 
 

1. Construction observation and management.  This will be a future separate agreement.   
 

END OF SCHEDULE A2 



PROJECT NAME: Runway 1-19 Rehabilitation and Lighting Upgrades  DATE: 26-Sep-23

PROJ DESCRIPTION:Asphalt pavement mill and replace, Remove and replace lights  A/E: C & S ENGINEERS, INC.

 PROJECT NO: Q23.PRO

CLIENT: Albany County Airport Authority (ACAA)  C&S CONTACT: Chris Brubach

CLIENT LEAD: John LaClair

I.  ESTIMATE OF DIRECT SALARY COSTS: BILLING

RATE ESTIMATED ESTIMATED

TITLE ($/HR) @ HOURS COST

A. President $419.00 X 0 = $0.00

B. Senior Vice President $446.00 X 0 = $0.00

C. Vice President $410.00 X 0 = $0.00

D. Service Group Manager $295.00 X 4 = $1,180.00

E. Department Manager $249.00 X 24 = $5,976.00

E. Senior Principal $263.00 X 0 = $0.00

F. Principal Engineer $241.00 X 176 = $42,416.00

G. Managing Engineer $216.00 X 0 = $0.00

H. Chief Engineer $214.00 X 310 = $66,340.00

I. Senior Project Engineer $197.00 X 40 = $7,880.00

J. Project Engineer $163.00 X 260 = $42,380.00

K. Engineer $137.00 X 500 = $68,500.00

L. Staff Engineer $121.00 X 0 = $0.00

M. Principal Architect $270.00 X 0 = $0.00

N. Managing Architect $210.00 X 0 = $0.00

O. Senior Project Architect $172.00 X 0 = $0.00

P. Project Architect $157.00 X 0 = $0.00

Q. Architect $145.00 X 0 = $0.00

R. Program Manager $213.00 X 0 = $0.00

S. Project Manager $175.00 X 0 = $0.00

T. Senior Project Manager $177.00 X 0 = $0.00

U. Senior Project Landscape Architect $165.00 X 0 = $0.00

V. Managing Environmental Scientist $215.00 X 0 = $0.00

W. Senior Project Environmental Scientist $166.00 X 40 = $6,640.00

X. Project Environmental Scientist $141.00 X 24 = $3,384.00

Y. Environmental Scientist $118.00 X 0 = $0.00

Z. Geologist $127.00 X 0 = $0.00

AA. Senior Project Designer $166.00 X 0 = $0.00

AB. Project Designer $139.00 X 0 = $0.00

AC. Senior Designer $133.00 X 160 = $21,280.00

AD. Designer $112.00 X 0 = $0.00

AE. Designer Technician $90.00 X 280 = $25,200.00

AF Designer Technician (OT Rate) $135.00 X 0 = $0.00

AG. Senior Program Coordinator $153.00 X 0 = $0.00

AH. Program Coordinator $121.00 X 0 = $0.00

AI. Grants Writer $128.00 X 0 = $0.00

AJ. Grants Administrator $116.00 X 0 = $0.00

AK. Assistant Grants Administrator $108.00 X 0 = $0.00

ARCHITECTURAL/ENGINEERING
COST SUMMARY
SCHEDULE "B"

DESIGN AND CONSTRUCTION 
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AL. Managing Director $240.00 X 0 = $0.00

AM. Director $236.00 X 0 = $0.00

AN. Associate Director $217.00 X 0 = $0.00

AO. Associate Director, Terminal $292.00 X 0 = $0.00

AP. Principal Consultant $203.00 X 0 = $0.00

AQ. Senior Consultant $175.00 X 0 = $0.00

AR. Consultant $139.00 X 0 = $0.00

AS. Construction Principal Engineer $268.00 X 0 = $0.00

AT. Senior Construction Supervisor $229.00 X 0 = $0.00

AU. Construction Supervisor $197.00 X 0 = $0.00

AV. Resident Project Representative IV $188.00 X 0 = $0.00

AW. Resident Project Representative III $172.00 X 0 = $0.00

AX. Resident Project Representative III (OT Rate) $257.00 X 0 = $0.00

AY. Resident Project Representative II $137.00 X 0 = $0.00

AZ. Resident Project Representative II (OT Rate) $205.00 X 0 = $0.00

BA. Resident Project Representative I $127.00 X 0 = $0.00

BB. Resident Project Representative I (OT Rate) $191.00 X 0 = $0.00

BC. Construction Manager 1 $121.00 X 0 = $0.00

BD. Construction Manager 2 $143.00 X 0 = $0.00

BE. Construction Manager 3 $179.00 X 0 = $0.00

BF. Resident Engineer $180.00 X 0 = $0.00

BG. Senior Inspector $154.00 X 0 = $0.00

BH. Office Engineer $156.00 X 0 = $0.00

BI. Health & Safety Specialist $159.00 X 0 = $0.00

BJ. Operations Manager $349.00 X 0 = $0.00

BK. Program Director $328.00 X 0 = $0.00

BL. Project Coordinator $130.00 X 0 = $0.00

BM. Project Planner $130.00 X 0 = $0.00

BN. Right of Way Specialist $185.00 X 0 = $0.00

BO. Technical Administrator $127.00 X 0 = $0.00

BP. Senior Technical Administrator $138.00 X 0 = $0.00

BQ. Director of BIM Services $208.00 X 0 = $0.00

BR. Civil CAD Manager $232.00 X 0 = $0.00

BS. Aviation CAD Leader $139.00 X 0 = $0.00

BT. GIS Analyst $127.00 X 0 = $0.00

BU. Office Coordinator $96.00 X 40 = $3,840.00

BV. Intern $83.00 X 0 = $0.00

TOTAL ESTIMATED DIRECT SALARY COST: $295,016.00

II.  ESTIMATE OF DIRECT EXPENSES:

A. TRAVEL, BY AUTO:

6  TRIPS @ 300 MILES/TRIP @ $0.655 = $1,179.00

B. MISCELLANEOUS: = $105.00

TOTAL ESTIMATE OF DIRECT EXPENSES: $1,284.00

III.  SUBCONTRACTS: DBE% 5.41%

A. ESTIMATE OF TOPOGRAPHICAL SURVEYS: $0.00

B. CONSTRUCTION WORK PHASING CAD DRAFTING (AVIATION PLANNING GROUP) DBE Firm $10,000.00
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C. SUBSURFACE INVESTIGATION  (RENAISSANCE GEOTECHNICAL ENGINEERING): DBE Firm

1   MOBILIZATION/DEMOB: 1 L.S. @ $1,250.00 = $1,250.00

2   PAVEMENT CORES: 18 EACH @ $275.00 = $4,950.00

3   REPORTING: 1 L.S. @ $750.00 = $750.00

TOTAL ESTIMATED SUBSURFACE INVESTIGATION & TESTS: $6,950.00

IV.  TOTALS:

A. MAXIMUM TOTAL COST FOR SERVICES, AGREEMENT TOTAL: $313,250.00
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