
 

 

 
 

ALBANY COUNTY AIRPORT AUTHORITY 
 

REGULAR MEETING 
 

AGENDA 
 

January 24, 2022 
 
General: 

 
1. Chairman’s Remarks 

 
 1.1  Election of Officers 

   
2.      Approval of Minutes  
 

Regular Meeting –  December 6, 2021 
 

3. Communications and Report of Chief Executive Officer  
  

Reports: 
   

4.       Chief Financial Officer     
 
 5. Project Development   
 

 6. Counsel  
 
7. Concessions/Ambassador Program  
  
8. Public Affairs  
 
9. Business & Economic Development 
   

Action Items: 
 

10. Authorization of Contracts/Leases/Contract Negotiations/Contract 
Amendments 

 
 
10.1 Purchase:   Three (3) 2022 Chevrolet Silverado 2500HD 4WD 

Crew Cab 159" Work Trucks; Two (2) 2022 Chevrolet Silverado 
3500HD 4WD Reg Cab 142" Work Trucks.  

 
  



 

 

10.2   Service Contract: Service Contract No.  SC-21-1102:  
Electrical Contractor 

 
10.3  Professional Services Contract: No. S-21-1101 Design 

Services for Pavement Condition Index (PCI) report with 
McFarland Johnson 

                                 
10.4  Professional Services Contract: No. S-21-1100 Design 

Services for Runway 10-28 Rehabilitation with Collier 
Engineering 

 
 

11. Authorization of Change Orders   
 

      
 12. Authorization of Federal and State Grants - None 
 
    
 13. Informational Only 
 
   

 
Old Business: 
 
New Business: 
 
Executive Session - Attorney-Client Privilege Matters 



AGENDA ITEM NO. 1 

 

Chairman’s Remarks 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



 
 
 

AGENDA  ITEM NO. 1.1 
 

  
Albany County Airport Authority Officers 

 
  
 
 



 

 

 
 
 
 
 

ALBANY COUNTY AIRPORT AUTHORITY OFFICERS         
         

Chair Samuel A. Fresina (Appointed 01/05/2021 )    
Kevin R. Hicks, Sr., Vice-Chair (Elected 02/01/2021)   
Lyon M. Greenberg, M.D., Treasurer (Elected 10/07/2019)  
Steven H. Heider, Secretary  (Elected 10/07/2019) 
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AGENDA ITEM NO. 2 

 

Approval of Minutes 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Minutes of the Regular Meeting of the Albany County Airport Authority  
  
 

December 6, 2021 
  

 
Pursuant to notice duly given and posted, the regular meeting of the Albany County Airport Authority 
was called to order on Monday, December 6, 2021 @ 11:30 a.m. in the 3rd Floor Conference Room of 
the main terminal located at the Albany International Airport by Chairman Samuel A. Fresina with the 
following present: 
 
 

MEMBERS PRESENT    MEMBERS ABSENT     
 
Samuel A. Fresina    John-Raphael Pichardo  
Kevin R. Hicks       
Lyon M. Greenberg, M.D.     
Steven H. Heider 
Thomas A. Nardacci 
Sari M. O’Connor 
 
                 STAFF     
 
Philip F. Calderone, Esq. 
Christine C. Quinn, Authority Counsel 
Michael F. Zonsius  
Doug Myers 
Matthew J. Cannon 
John LaClair 
Liz Charland 
Steve Iachetta  
Helen Chadderdon  
Margaret Herrmann  
                  ATTENDEES 
 
Fred Acunto, Airport Manager, AvPorts 
John DelBalso, Assistant Airport Manager, AvPorts 
Dennis Feeney, Majority Leader 
Ray Casey, Airport Consultant 
Fire Chief Dave Cook, AvPorts 
Captain Steve Dorsey, AvPorts 
John DeCater, Vice-President, Alliant Insurance Services, Inc. 

   
 
General: 

 
1. Chairman’s Remarks 

 
2.      Approval of Minutes  
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Ms. O’Connor moved to approve the minutes of the November 8, 2021 meeting.   
 
The motion was adopted unanimously. 
 

Management Reports: 
 
 

3. Communications and Report of Chief Executive Officer 
 

Mr. Calderone presented the Communications and Report of the Chief Executive 
Officer for the month of December 2021. 
 

  
4. Chief Financial Officer   

 
 5.1 Statistical and Financial Performance 
 5.2 Comparison of Enplanements 
 5.3 Summary of Airline Scheduled Flights and Markets 
 5.4 USDOT Arrival and Departure Statistics 

          
5. Project Development  

 
  Mr. Iachetta presented the Project Development report for the month of December 

2021.    
 

  6. Counsel 
 

   Ms. Quinn presented Counsel’s report for the month of December 2021.  
  

  
7. Concessions/Ambassador Program 
 

  Ms. Chadderdon presented the Concessions/Ambassador Status Report for the month 
of December 2021. 

  
8. Public Affairs 
 
 Mr. Myers presented the Public Affairs Report for the month of December 2021. 
  
9. Business & Economic Development 
 

Mr. Cannon presented the Business & Economic Development Report for the month 
of December 2021. 

 
Action Items: 

 
10. Authorization of Contracts/Leases/Contract Negotiations/Contract Amendments 
 

10.1 Approval of expenditure in the amount of $847,849 and approximately 
$45,000 for insurance policy premiums and insurance broker services, 
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respectively ($892,849 total). 
 

Mr. Zonsius recommended authorization for an expenditure in the amount of 
$847,849 and $45,000 for insurance policy premiums and insurance broker 
services, respectively ($892,849 total).  He advised the insurance policies are 
renewed on an annual basis and although not necessarily shopped to insurance 
underwriters on an annual basis, underwriters were invited by the insurance 
broker, Alliant Insurance Services, to provide updated quotes for next year’s 
renewal period.      
 
Mr. Heider moved to authorize an expenditure in the amount of $847,849 and 
$45,000 for insurance policy premiums and insurance broker services, 
respectively ($892,849 total).  The motion was adopted unanimously. 

 
 
10.2  Purchase Order:    Contract No. 21-1094: Filtered Sand to Holliston 

Sand Company 
 

Mr. LaClair recommended authorization to issue a Purchase Order for filtered 
sand that meets FAA specifications to be used during 2021-2022 winter snow 
operations to the only responsible bidder, Holliston Sand Company, Inc. in the 
amount of $130.25 per ton.  He advised the estimated annual usage of filtered 
sand is 2,000 tons. To ensure that the sand meets FAA specifications, the sand 
will be tested to confirm that the required specifications are met. This bid award 
is for one year with the Authority reserving the right to purchase at the same 
terms and conditions in the bid document for four (4) additional one-year terms 
as it is deemed to be in the best interest of the Airport.  Authorization is also 
requested to allow the Chief Executive Officer to exercise the Authority’s right 
to purchase product at the same price in each of the four (4) option years.  
 
Dr. Greenberg moved to authorize the purchase of filtered sand that meets FAA 
specifications to be used during 2021-2022 winter snow operations to Holliston 
Sand Company, Inc. in the amount of $130.25 per ton with the estimated annual 
usage of filtered sand to be 2,000 tons. The bid award is for one year with the 
Authority reserving the right to purchase at the same terms and conditions in 
the bid document for four (4) additional one-year terms as it is deemed to be in 
the best interest of the Airport and to allow the Chief Executive Officer to 
exercise the Authority’s right to purchase product at the same price in each of 
the four (4) option years.  This purchase is 100% Airport funded.   The motion 
was adopted unanimously.  

  
10.3  Service Contract No. . SC-915 SC-21-1098*: Floor Maintenance with 

NYSID – Rehabilitation Support Services (RSS). *Edit made due to clerical 
error.                              

 
Ms. Quinn recommended authorization to award a service contract for floor 
maintenance services in the Terminal Building, subject to pricing concurrence 
and approval by the New York State Office of General Services (OGS) in an 
estimated annual amount of $738,555.09.   She advised these services were 
solicited from a Preferred Source Provider in accordance with the New York 
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State Finance Law and the contract is for an initial 1 year term that can be 
extended each year if the Chief Executive Officer determines services have 
been satisfactorily performed in accordance with the terms and conditions of 
the agreement. Renewal pricing adjustments are based upon the New York 
State Department of Labor changes in Prevailing Wage Rates and the 
Consumer Price Index for non-labor costs.  This contract will be funded from 
account number 45000-20-000 (Terminal-Purchase Services). 
 
Ms. O’Connor moved to authorize a service contract for floor maintenance 
services in the Terminal Building, subject to pricing concurrence and approval 
by the New York State Office of General Services (OGS) in an estimated 
annual amount of $738,555.09 from a Preferred Source Provider in accordance 
with the New York State Finance Law for an initial 1 year term that can be 
extended each year if the Chief Executive Officer determines services have 
been satisfactorily performed in accordance with the terms and conditions of 
the agreement. Renewal pricing adjustments are based upon the New York 
State Department of Labor changes in Prevailing Wage Rates and the 
Consumer Price Index for non-labor costs.  The motion was adopted 
unanimously. 

 
10.4 Extension of Contract No. 409-F with Airport Rates and Charges 

Consultant January 1, 2022 through December 31, 2022 at the attached 
fee schedule. 

 
Mr. Zonsius recommended authorization to extend Contract No. 409-F with 
Airport Rates and Charges Consultant, LeighFisher, Inc., from January 1, 2022 
through December 31, 2022 in the amount of $60,000. He advised the 
Consultant provides servicing related to Airport rate setting including an 
annual opinion that the rates and charges imposed on airlines are appropriate 
in accordance with the Signatory Airline Use and Lease Agreement and they 
also may be called upon to provide reports in conjunction with the issuance of 
bonds.   The Airport master bond resolution requires that the Airport utilize the 
service of an “Airport Consultant” that meets the following definition: “Airport 
Consultant” means an independent person or firm or corporation (a) not under 
the control of the Authority or any airline or air carrier landing at the Airport 
on a routine basis, and (b) who shall have a widely known and favorable 
reputation for special skill, knowledge and experience in methods of the 
development, operation and management of airports of the approximate size 
and character as the  proprieties constituting the Airport System.  The retention 
of LeighFisher Inc. fulfills the need to appoint a firm well qualified to fulfill 
the role of Airport Consultant. 
  
Mr. Nardacci moved to authorize the extension of Contract No. 409-F with 
Airport Rates and Charges Consultant, LeighFisher, Inc., from January 1, 2022 
through December 31, 2022 in the amount of $60,000.   The motion was 
adopted unanimously. 
 

10.5 Negotiations Professional Services Contract: Contract No. S-21-1101 Design 
Services for Pavement Condition Index (PCI) report with McFarland 
Johnson 
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Mr. LaClair recommended authorization to approve Negotiations for 
Professional Services Contract No. S-21-1101 for Design Services for 
Pavement Condition Index (PCI) report with McFarland Johnson.  He advised 
the RFQ evaluation committee met and discussed each proposal and the firm 
receiving the highest score and recommendation for award is McFarland 
Johnson.  He further advised that subsequent prospective contract award is 
contingent upon Board approval of negotiated fee established following grant 
guidelines and the project will be 90% federally funded, 5% State and 5% 
Airport funded. 
 
Mr. Hicks moved to approve Negotiations for Professional Services Contract 
No. S-21-1101 for Design Services for Pavement Condition Index (PCI) report 
with McFarland Johnson.  The motion was adopted unanimously.  
 

  
  11. Authorization of Change Orders 

11.1 Construction Contract: Authorization to Award Change Order No. 1 to 
Contract S-20-1075FP Terminal Fire Alarm Replacement to Hewitt & 
Young Electric 

Mr. LaClair recommended authorization to approve Change Order No. 1 to 
Contract S-20-1075FP Terminal Fire Alarm Replacement to Hewitt & Young 
Electric in the amount of $132,606 which would bring the amended contract 
amount to $1,580,106.   He advised the additional items of work include field 
engineering and testing of existing mechanical systems for compatibility with 
new alarm system, supplying and installing new modules where existing 
modules failed or did not exist to maintain the fire protection system currently 
in place while the new system is installed. A temporary system was installed 
for elevator #12, which was recently rehabilitated to make it code compliant 
to get a Certificate of Occupancy. The controls for the Terminal exhaust fans 
and the Terminal annunciator will have additional remote control access to an 
area readily accessible to the ARFF, to allow faster and safer emergency 
response without entering the building. 

 Mr. Heider moved to approve Change Order No. 1 to Contract S-20-1075FP 
Terminal Fire Alarm Replacement to Hewitt & Young Electric in the amount 
of $132,606.  The motion was adopted unanimously.  

 

12. Authorization of Federal and State Grants - None 

13. Informational Only   - None  

14.  Adoption of Budget 2022 in the amount of $68,008,794 and authorization to 
transfer $197,386 from the Authority to the Albany County Airport Authority 
OPEB Trust. 
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Mr. Zonsius advised the Finance Committee met on November 15, 2021 and the 
committee recommends Adoption of the 2022 Airport Operating Budget in the amount 
of $68,008,794 and also recommends authorization to transfer $197,386 from the 
Authority to the Albany County Airport Authority OPEB Trust.     
 

 Mr. Hicks, Chair of the Finance Committee, moved to adopt the 2022 Airport 
Operating Budget in the amount of $68,008,794 and to authorize the transfer of  
$197,386 from the Authority to the Albany County Airport Authority OPEB Trust.  
The motion was adopted unanimously. 

 
15. Review and approval of the Authority’s PROCUREMENT CONTRACT 

GUIDELINES, OPERATIVE POLICY, PETTY CASH ACCOUNTS AND 
INSTRUCTIONS (Procurement Guidelines) adopted December 14, 2015 and 
last reviewed December 16, 2020. 

Mr. Zonsius recommended review and approval of the Authority’s Procurement 
Guidelines adopted December 14, 2015 and last reviewed and approved December 16, 
2020.  He advised that the NYS Authority Budget Office requires that the Authority 
annually disclose if the procurement guidelines have been annually reviewed, amended 
if needed, and approved by its governing Board.  

Mr. Zonsius recommended the following changes to the Procurement Contract 
Guidelines, Operative Policy, Petty Cash Accounts and Instructions: 

Changed:  Appendix A, Goods, Materials and Supplies, phone quotes for $1,000-
$4,999 decreased from 3 to 1. 

Changed:  Appendix A, Other Administrative Contracts, phone quotes for $1,000-
$4,999 decreased from 3 to 1. 

Changed:  Appendix A, Purchased Services, phone quotes for $0-$4,999 decreased 
from 3 to 1. 

Mr. Heider moved to approve the Procurement Guidelines with the following changes:  
Changed:  Appendix A, Goods, Materials and Supplies, phone quotes for $1,000-
$4,999 decreased from 3 to 1; Changed:  Appendix A, Other Administrative Contracts, 
phone quotes for $1,000-$4,999 decreased from 3 to 1; and Changed:  Appendix A, 
Purchased Services, phone quotes for $0-$4,999 decreased from 3 to 1. 

The motion was adopted unanimously. 

 

Old Business:  None 

New Business:  None 
 
Executive Session:  None 
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Mr. Hicks made a motion to go into Executive Session to discuss: 
 

ES-1 Personnel Matter 
 
The motion was adopted unanimously. 
  
There being no action taken on the Executive Session item and there being no further business, the 
meeting was adjourned at 1:25 p.m.  

Albany International Airport I 737 Albany Shaker Rd, Albany, NY I AlbanyAirport.com I (518) 242-2222 



 

 

 
 

ALBANY COUNTY AIRPORT AUTHORITY 
 

REGULAR MEETING 
 

AGENDA 
 

REGULAR MEETING 
 

AGENDA 
 

December 6, 2021 
 
General: 

 
3. Chairman’s Remarks 

   
4.      Approval of Minutes  
 

Regular Meeting –  November 8, 2021 
 

4. Communications and Report of Chief Executive Officer  
  

Reports: 
   

4.       Chief Financial Officer     
 
 5. Project Development   
 

 6. Counsel  
 
7. Concessions/Ambassador Program  
  
8. Public Affairs  
 
9. Business & Economic Development 
   

Action Items: 
 

10. Authorization of Contracts/Leases/Contract Negotiations/Contract 
Amendments 

 
 
10.1 Approval of expenditure in the amount of $847,849 and 

approximately $45,000 for insurance policy premiums and 
insurance broker services, respectively ($892,849 total). 
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10.2   Purchase Order:    Contract No. 21-1094: Filtered Sand to Holliston 

Sand Company 
 
10.3  Service Contract No. SC-915 SC-21-1098* Floor 

Maintenance with NYSID – Rehabilitation Support Services 
(RSS).  *Edit made due to clerical error.                             

 
10.4 Extension of Contract No. 409-F with Airport Rates and 

Charges Consultant January 1, 2022 through December 31, 
2022 at the attached fee schedule.  

 
10.5 Negotiations Professional Services Contract: Contract No. S-21-

1101 Design Services for Pavement Condition Index (PCI) report 
with McFarland Johnson 

 
11. Authorization of Change Orders   
 

11.1 Construction Contract: Authorization to Award Change 
 Order No. 1 to Contract S-20-1075FP Terminal Fire Alarm 
 Replacement to Hewitt & Young Electric 

      
 12. Authorization of Federal and State Grants - None 
 
    
 13. Informational Only 
 
 14.  Adoption of Budget 2022 in the amount of $68,008,794 and authorization 

to transfer $197,386 from the Authority to the Albany County Airport 
Authority OPEB Trust. 

  
 
 15. Review and approval of the Authority’s PROCUREMENT CONTRACT 

GUIDELINES, OPERATIVE POLICY, PETTY CASH ACCOUNTS AND 
INSTRUCTIONS (Procurement Guidelines) adopted December 14, 2015 and 
last reviewed December 16, 2020. 

 
 

Old Business: 
 
New Business: 
 
Executive Session - Attorney-Client Privilege Matters 
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AGENDA ITEM NO. 3 

 

Communications and 

Report of Chief Executive Officer 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 
 
 

MEMO: January 24, 2022 
 
TO:  Albany County Airport Authority Board Members 
 
FROM: Philip F. Calderone, Esq., Chief Executive Officer 
 
 
• Omicron Impact on Operations, Enplanements and Finances 
• Proposed New Expansion Projects/Masterplan Update 
• Collaborations & Partnerships Update 
• 5(g) Deployment 
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                                                                  Financials 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

Monthly Financial Report 

 

November 2021 

(dated December 21, 2021) 
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December 21, 2021 

 
ACAA Members 
Philip F. Calderone, Esq. 
 
 
INTRODUCTION 
 
The monthly highs and lows in brief are as follows: 
 

 Thirteen weekly flights to LGA; 
 Month Airport operating profit $538,041; 
 Month FBO operating profit: $324,654; 

 
 
 
Enplanement, Cargo and Operations continue to 
trend positively from the prior year, as shown below: 
   
                  Current Year versus          _       
    2021  2021  2021  2021 
    Budget  Month  YTD  Prev. 
                                  _____________________12 Mo.                    
  Enplanements  27.3%  242.8%  79.8%  49.8% 
  Cargo  14.1  0.7  6.5  6.2 
  Operations  20.7  32.9  10.6  6.7 
   
 
                  Month_     _                      

Dec20             Dec21 
  Destination Airports  16  17 
  Scheduled Monthly Flight  693  1,096 
  Average Daily Flights  22.4  35.4 
  Pax Lift (Pax Seats)  64,017  114,381 
  Enplanements  29,455   97,000E 
 
 
 
FINANCIAL INFORMATION 
 
Cash Position – Unrestricted (Operating) 
The  Airport  continues  to  maintain  a  strong  cash 
position.  The Statements of Net Position provided on 
Page 4 reports unrestricted cash of $22,714,363 and 
equates  to approximately 8.29 months of operating 
reserves (Notes to Financial Statements #2, Page 8), 
this is a nominal change from the prior month. 
 
 
 
 
 
 
 

 
 
Cash Position – Restricted 
Restricted cash available for capital purposes is as 
follows: 
 
  Projects  $  5,868,915 
  Projects – PFC  9,514,896 
  Projects – Other    1,352,586 
    $16,736,397 
 
 
Accounts Receivable 
The Accounts Receivable balance is approximately 
17.06 of average day total operating revenues. 
 
 
Equity – YTD Earnings 
The Summary of Revenues, Expenses and Net results 
is provided on Page 4.  The Airport recorded a change 
in net positon for the month and year‐to‐date shown 
as follows: 
 
    Month  YTD 
  Airport Operating  $696,393  $   7,332,035 
  FBO Profit       324,654     1,582,505 
       1,021,047  8,914,540 
  Other Rev/Exp (d.ser.)  (   483,006)  (      697,445) 
  Capital Contributions  1,109,287  6,780,737 
  Airline Incnt. Payts.  (                ‐)  (      126,162) 
            626,281         5,957,130 
    $1,647,328  $14,871,670 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

Operating Revenues 
The  2021  Operating  Revenues  do  not  include  the 
following annual adjustments (generally reductions in 
revenue) that are recorded at each year‐end: 
 

1. Airline  Settlement  ‐  Landing,  Terminal, 
Apron, Passenger Boarding Bridge; and, 
   
  Dec21  ($271,891) 
 

2. ACAA Share of Revenue Sharing (if any).  
 
    Dec21  $2,326,742 
 
Monthly and YTD 2021 operating revenue differences 
from the prior year are shown below: 
 
    Month  YTD 
  Airline Revenue  $    227,372  $   590,366 
   
  Non‐Airline Revenue  
  Parking Revenue    955,205  2,658,970 
  Rental Cars        162,428  2,307,031 
  Food & Beverage          5,318  317,488 
  Retail  (292,882)  (14,341) 
  Other          37,958         27,934 
  Non‐Airline Revenue     868,027  5,297,082 
    $1,095,399  $5,887,448 
 
Airport Operating Expenses 
Monthly  operating  expenses  were  approximately 
$2,240K and $1,787K for 2021 and 2020, respectively.    
YTD operating expenses were $23,307K and $24,061K 
for 2021 and 2020, respectively. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

AIRPORT OPERATING BUDGET 
 
Monthly  operating  revenues  were  favorable  by 
approximately $200K, again, due in large part to the 
increase  rental  car  revenues,  food  &  beverage  and 
retail  sales.   Monthly operating expenses compared 
to budget were favorable by approximately $142K. 
 
YTD  operating  revenues  were  favorable  by 
approximately  $546K,  due  in  large  part  to  the 
decrease in parking revenue in the first three months 
of the year. YTD operating expense were favorable by 
approximately $3,665K. 
 
Please  see Budget  vs.  Actual High/Low by  Category 
Report  for  further  details.    High/Low  by  Category 
Report  does  not  reconcile  with  the  Summary  of 
Revenues,  Expenses  and  Net  Results  as  some 
accounts need to be reflected in former. 
 

 
MILLION AIR FBO OPERATIONS 
 
Revenues  derived  from  the  sale  of  JetA  and  AvGas 
fuels is the largest contributor of FBO revenue.  Below 
are the fuel sold in gallons for both JetA and AvGas: 
    
               Current Year versus      _       
    2021  2020  2020  2020 
    Budget  Month  YTD  Prev. 
    ____________________12 Mo.                    
  JetA (gals)  54.9%  60.6%  46.2%  39.1% 
  AvGas (gals)  (16.4)  (13.6  )   (20.4   ) (  19.6   ) 
 
FBO Summary of Revenues, Expenses and Net results 
are shown on Page 7. 
 
The  FBO  had  operating  profits  of  $324,654  and 
$1,582,505,  for  the  month  and  year‐to‐date, 
respectively 
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PASSENGER AIRLINE SCHEDULES 
 
Weekly  Passenger  Airline  schedule  flight  changes 
over the past months are as follows: 
 
    Begin  +  ‐  End 
  Mar20  (week #13‐20)        354 
  Apr20  (week #17)        313 
  May20  (week #22)        98 
  Jun20  (week #26)  98  12  (185)  140 
  July20  (week #30)  140  50  (  7)  183 
  Aug20  (week #34)  183    40  (  2)  221 
  Sep20  (week #39)  221  4  (78)  147 
  Oct20  (week #44)  147  26  (  5)  168 
  Nov20  (week #49)  168  32  (27)  173 
  Dec20  (week #53)  173  16  (17)  172 
  Jan21  (week #21‐03)  172  ‐  (30)  142 
  Feb21  (week #21‐08)  131  12  (  1)  142 
  Mar21  (week #21‐12)  142  24  (  8)  158 
  Apr21  (week #21‐16)  158  43  (  9)  192 
  May21  (week #21‐21)  192  74  (  3)  263 
  Jun21  (week #21‐25)  263  21  (44)  240 
  Jul21  (week #21‐29)  240  14  (  5)  249 
  Aug21  (week #21‐34)  249  24  (  2)  271 
  Sep21  (week #21‐38)  271  13  (18)  266 
  Oct21  (week #21‐42)  266  19  (18)  267 
  Nov21  (week#21‐46)  267  22  (34)  255 
  Dec21  (week#21‐50)  255  7  (19)  243 
  Jan22  (week#22‐04)  243  27  (27)  243   
 
 
PROJECTIONS   
   
2021  and  2022  enplanement  projections  are  as 
follows: 
 
      2021    2022 
  Jan 2021  740,000  1,200,000 
  Feb 2021  650,000  1,200,000 
  Mar 2021  650,000  1,200,000 
  Apr 2021  792,300  1,200,000 
  May 2021 (June 25)  860,000  1,200,000 
  Jun 2021 (Jul 22)  900,000  1,200,000 
  Jul 2021 (Aug26)  940,000  1,200,000 
  Aug 2021 (Sep24)  940,000  1,200,000 
  Sep 2021 (Oct22)  998,000  1,200,000 
  Oct 2021 (Nov19)  980,000   1,200,000 
  Nov 2021 (Dec21)  980,000  1,200,000 
        
 
BOND RATINGS  
  Apr21  Moody’s  A3  Stable   
   
  Mar20  S&P Global Ratings  A‐  Negative 
  Apr21  S&P Global Ratings  A‐  Stable 
   
    Fitch  Not Rated   
 
 
 
 
 
 
 
 
 

COMPARISON WITH NATIONAL  
 
Comparison of enplanement and cargo levels with the 
North American (NAM) amounts as provided by ACI‐
NA are as follows: 
 
Enplanements 
 
    Month YOY%  YTD YOY%  12YE YOY% 
    NAM  ALB  NAM  ALB  NAM  ALB 
Jun20  (78.1)  (77.0)  (53.7)  (54.2)  (24.8)  (25.3) 
Jul20  (69.9)  (78.4)  (56.3)  (58.2)  (31.6)  (33.1) 
Aug20  (66.7)  (80.0)  (57.7)  (61.2)  (37.8)  (41.0) 
Sep20  (63.0)  (76.5)  (58.3)  (62.8)  (43.1)  (47.3) 
Oct20  (60.7)  (74.2)  (58.6)  (64.0)  (48.6)  (54.1) 
Nov20  (60.2)  (75.3)  (58.7)  (65.0)  (53.4)  (59.9) 
Dec20  (61.4)  (75.0)  (58.9)  (65.8)  (58.9)  (65.8) 
Jan21  (61.1)  (75.9)  (61.1)  (75.9)  (63.6)  (71.7) 
Feb21  (61.2)  (73.0)  (61.2)  (75.3)  (68.3)  (77.2) 
Mar21  7.4  (20.9)  (45.8)  (63.5)  (66.5)  (77.1) 
Apr21  *  *  (20.6)  (41.5)  (58.0)  (70.2) 
May21  *  *  5.2  (18.4)  (47.7)  (62.0) 
Jun21  *  *  27.6  0.6  (36.0)  (53.3) 
Jul21  *  *  44.7  23.1  (22.3)  (39.9) 
Aug21  *  *  55.2  43.1  ( 7.5)  (22.3) 
Sep21  *  *    56.7    (  4.6) 
Oct21  *  *    69.5    20.6 
Nov21  *  *    79.8    49.8 
     
 
*  Percentage reflects a meaningless amount due to        
the reduced number of enplanements in April 
2020.         

   
Cargo 
    NAM  ALB  NAM  ALB  NAM  ALB 
Jun20  11.7  11.8  2.2  8.7  1.1  10.0 
Jul20  12.7  15.1  3.5  9.7  1.6  10.8 
Aug20  1.5  1.8  3.3  8.6  1.8  10.7 
Sept20  16.0  23.1  4.7  10.2  3.7  12.5 
Oct20  10.0  9.8  5.3  10.1  4.5  12.6 
Nov20  10.1  5.6  5.7  10.0  5.6  12.7 
Dec20  15.5  4.0  6.5  9.2  6.5  9.2 
Jan21  14.9  11.7  14.9  11.7  8.2  9.3   
Feb21  4.0  11.5  9.9  11.6  8.4  8.4 
Mar21  16.2  24.9  12.6  16.2  10.1  10.1 
Apr21*  16.2  34.7  13.5  21.0  11.1  12.4 
May21  5.2  12.3  11.7  19.0  11.5  13.2 
Jun21  2.3  2.6  9.7  15.9  10.5  12.4 
Jul21  (0.8)  1.9  8.2  13.6  9.5  11.2 
Aug21  4.4  (  1.3)  7.5  11.6  9.4  10.9 
Sep21    (  6.6)    9.3    8.5 
Oct21    (10.6)    7.0    6.6 
Nov21    0.7    6.5    6.2 
 
* adjusted 
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Unaudited Unaudited
November 30, 2020 November 30, 2021

ASSETS

CURRENT ASSETS
Unrestricted Assets

Cash and cash equivalents  $              19,545,647  $              22,714,363 
Accounts receivable  -  net 556,966 2,139,220 
Prepaid Expenses 512,889 265,957 

Total Unrestricted Assets 20,615,502 25,119,540 

Restricted Assets
Operating and Renewal Reserves 7,105,278 7,107,345 
CFC Funds 448,811 449,578 
Capital Funds 2,568,227 5,868,915 
PFC Funds 12,629,481 9,514,896 
Revenue Bond Funds 14,634,313 14,749,407 
FAA Restricted Funds 203,506 203,853 
Concession Improvement Funds 697,963 699,155 

Total  Restricted Assets 38,287,579 38,593,149

Total Current Assets 58,903,081 63,712,689 

NON-CURRENT ASSETS
Bond Insurance Premiums 203,432 --
Capital Assets 300,122,894 290,464,037 
Prepaid Expenses 225,103 225,103 
Total Non-Current Assets 300,551,429 290,689,140 

Total Assets 359,454,510 354,401,829 

DEFERRED OUTFLOWS OF RESOURCES
Refunding 2,145,790 1,802,374 
OPEB Expenses 621,658 504,922 
Pension Expenses 541,970 1,046,330 

Total Deferred Outflows of Resources 3,309,418 3,353,626 

TOTAL ASSETS AND DEFERRED OUTFLOWS 362,763,928 357,755,455 

LIABILITIES AND NET ASSETS
CURRENT LIABILITIES

Payable from Unrestriced Assets 2,263,696 1,576,915 
Payable from Restricted Assets 15,046,238 14,708,883 
Total Current Liabilities 17,309,934 16,285,798 

NON-CURRENT LIABILITIES
Bonds and other debt obligations 84,937,110 77,033,440 
Net OPEB liability 7,823,462 5,940,745 
Net pension liability - proportionate share 554,471 1,043,979 
Total Non-Current Liabilities 93,315,043 84,018,164 

Total Liabilities 110,624,977 100,303,962 

DEFERRED INFLOWS OF RESOURCES
Concession Improvement Funds 638,443 700,187 
OPEB expenses 48,217 1,552,848 
Pension expenses 119,207 44,658 

Total Deferred Inflows of Resources 805,867 2,297,693 

NET POSITION
Invested in Capital Assets, net of Related Debt 207,525,661 209,782,152 
Restricted 32,552,723 28,635,929 
Unrestricted 11,254,700 16,735,719 

Net Position 251,333,084 255,153,800 

 $            362,763,928  $            357,755,455 
TOTAL LIABILITES, DEFERRED INFLOWS AND 
NET POSITION

Albany County Airport Authority
Statements of Net Position
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Albany County Airport Authority
2021 Summary of Revenues, Expenses and Net Results

2021 2020 2021 2021 2020 2021
Budget Actual Actual Budget Actual Actual

AIRPORT
OPERATING REVENUES

Airline 1,023,709$    886,784$       1,114,156$    11,260,795$  10,398,538$    10,988,904$    

Non-Airline 1,711,938 953,644 1,821,671 18,831,316 14,352,247 19,649,329

Total Revenues 2,735,647 1,840,428 2,935,827 30,092,111 24,750,785 30,638,233

OPERATING EXPENSES

Personal Services 809,192 710,748 709,698 8,901,117 8,144,505 8,109,787

Employee Benefits 435,396 381,357 372,085 4,789,360 4,474,430 4,289,839

Utilities & Communications 161,782 120,452 200,436 1,857,603 1,559,733 1,658,379

Purchased Services 330,815 132,312 336,417 4,476,582 4,324,843 4,143,157

Material & Supplies 388,915 269,370 298,099 4,095,516 4,135,659 3,202,113

Office 59,866 14,429 87,935 658,527 577,569 491,294

Administration 59,641 17,631 64,292 694,053 392,131 643,361

Non-Capital Equipment 136,208 140,092 170,472 1,498,292 452,338 768,268

Total Expenses 2,381,815 1,786,391 2,239,434 26,971,050 24,061,208 23,306,198

AIRPORT OPERATING RESULTS 353,832 54,037 696,393 3,121,061 689,577 7,332,035

FBO OPERATING RESULTS 83,718 64,981 324,654 567,514 638,249 1,582,505

TOTAL OPERATING RESULTS 437,550 119,018 1,021,047 3,688,575 1,327,826 8,914,540

OTHER REVENUES (EXPENSES)

Interest Earnings 58,408           11,090           4,134             642,484         301,252           62,373             

Passenger Facility Charges 303,214         345,076         303,214         3,335,354      3,795,836        3,335,354        

ACAA Debt Service (844,234)        748,476         (844,234)        (9,286,566)     (10,320,640)     (9,286,566)       

Line of Credit Interest -                 (555)               -                 -                 (53,406)            -                   

Insurance Recoveries -                 -                 -                 -                 -                   53,128             

Customer Facilty Charges Income -                 -                 -                 -                 50                    -                   

Grant Income 428,067         1,211,538      23,180           4,708,733      8,603,376        4,800,566        

Improvement Charges 30,700           30,700           30,700           337,700         337,700           337,700           

Total Other

       Revenues(Expenses) (23,845) 2,346,325 (483,006) (262,295) 2,664,168 (697,445)

413,705 2,465,343 538,041 3,426,280 3,991,994 8,217,095

AIRLINE INCENTIVES (33,333)          (68,815)          -                 (366,667)        (619,384)          (126,162)          

CAPITAL CONTRIBUTIONS 20,604           1,109,287      7,370,733        6,780,737        

INCREASE (DECREASE) IN NET POSITION 2,417,132$    1,647,328$    10,743,343 14,871,670

NET POSITION, BEGINNING OF PERIOD 240,589,741 240,282,130

NET POSITION, END OF PERIOD 251,333,084$  255,153,800$  

RECONCIATION TO AIRLINE FUNDS REMAINING:

NET RESULTS BEFORE RESERVES 413,705 2,465,343 538,041 3,426,280 3,991,994 8,217,095

Less: Capital Improvements (275,000) (275,956) (275,000) (3,025,000) (3,035,516) (3,025,000)

Less: Reserve Requirements 23,409 (10,473) 23,409 257,495 (115,203) 257,495

NET RESULTS 162,114 2,178,914 286,450 658,775 841,275 5,449,590

Revenue Sharing:

    Transfer to/from Airlines (50%) 81,057 1,089,457 143,225 329,388 420,638 2,724,795

    Authority Share (50%) 81,057           1,089,457      143,225         329,388         420,638           2,724,795        

Less: Airline Incentives (33,333)          (68,815)          -                 (366,667)        (619,384)          (126,162)          
Net Authority Share 47,724$         1,020,642$    143,225$       (37,279)$        (198,747)$        2,598,633$      

INCOME/(LOSS) BEFORE CAPITAL 
CONTRIBUTIONS

Year to DateCurrent Month

For the eleven months ended November 30, 2021
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2021 2020 2021 2021 2020 2021
Budget Actual Actual Budget Actual Actual

AIRLINE REVENUES  
COMMERCIAL  
     Landing Fees-Signatory  $       367,755  $       192,728  $       457,891   $    4,045,303  $    2,624,822  $    3,989,974 
     Landing Fees-Non Signatory 18,990 0 0  208,893 0 14,090 
     Airline Apron Fees 63,186 61,107 66,296  695,044 705,256 729,259 
     Glycol Disposal Fee 30,025 7,509 35,381  330,279 191,171 200,151 
CARGO  
     Landing Fees-Signatory 53,171 41,712 57,384  584,886 456,282 615,723 
     Landing Fees-Non Signatory 5,179 0 4,045  56,970 0 43,391 
TERMINAL  
     Loading Bridges 44,841 59,592 44,841  493,249 655,513 493,250 
     Space Rental 440,561 524,136 443,951  4,846,171 5,765,493 4,894,381 
     Non-Signatory Per Turn Fee 0 0 4,366  0 0 8,685 
TOTAL AIRLINE REVENUES 1,023,709 886,784 1,114,156  11,260,795 10,398,538 10,988,904 

 
NON-AIRLINE REVENUES  
AIRFIELD  
     Tenant Maintenance 2,500 0 1,396  27,500 27,517 38,801 
Total Airfield 2,500 0 1,396  27,500 27,517 38,801 

 
TERMINAL  
     Utility Reimbursement 2,000 625 2,029  22,000 21,217 22,812 
     Tenant Maintenance 1,713 (1,591) 0  18,846 23,977 0 
     Space Rent - Non Airline 61,407 60,955 68,539  675,472 671,109 744,747 
     Food & Beverage 37,600 19,258 24,576  413,600 389,509 706,997 
     Retail 33,683 19,300 (312,182)  370,517 351,319 336,978 
     Advertising 12,500 25,000 17,855  137,500 245,299 154,104 
     Payphones 0 0 0  0 194 0 
     ATM 2,515 2,582 1,976  27,665 29,002 23,565 
     Operating Permits 21,150 13,426 50,487  232,650 176,106 230,167 
     Vending Machines 1,746 918 1,551  19,207 16,227 17,393 
     Baggage Cart Rentals 735 338 541  8,088 5,814 10,404 
Total Terminal 175,049 140,811 (144,628)  1,925,544 1,929,773 2,247,167 

 
GROUND TRANSPORTATION  
     Parking 851,246 218,469 1,173,674  9,363,706 5,278,155 7,937,125 
     Rental Cars 249,883 180,193 342,621  2,748,717 2,352,614 4,659,645 
     Access Fees 16,597 4,118 13,299  182,566 109,543 101,387 
     TNCs 14,583 11,899 18,818  160,417 127,656 148,464 
     Garage Space Rent 8,376 8,123 8,190  92,138 87,340 90,460 
Total Ground Transportation 1,140,686 422,803 1,556,602  12,547,543 7,955,308 12,937,081 

 
OTHER AIRPORT  
     Telephone System - Tenants 4,334 4,664 4,456  47,674 56,819 40,474 
     Building Rental 9,377 7,338 11,357  103,146 107,226 93,279 
     Control Tower Rental 55,481 55,481 55,481  610,295 610,294 610,294 
     Air Cargo Facility 36,110 41,418 42,124  397,206 460,787 409,789 
     State Executive Hangar 103,924 103,924 103,924  1,143,159 1,143,159 1,143,159 
     T Hangars 10,102 10,102 10,451  111,127 118,210 116,301 
     Tie Downs 241 241 245  2,650 2,650 2,690 
     AV Gas Fuel Sales 4,213 5,221 79  46,343 43,778 47,801 
     Industrial Park 49,602 48,034 51,076  545,625 517,118 537,345 
     Land Rental 27,528 27,380 42,475  302,808 297,764 354,286 
     Eclipse Hangar 28,911 24,648 25,141  318,016 303,903 276,554 
     Hangar Rental 38,037 47,630 44,972  418,403 487,795 485,456 
     Internet and Cable Access 552 385 385  6,068 6,490 6,235 
     Fingerprinting 2,000 1,620 3,680  22,000 20,428 31,172 
     Tenant Maintenance 83 0 0  917 0 0 
     Purchasing Proposals 83 0 0  917 170 40 
     Ebay/Scrap/Equipment Sales 417 5 2,006  4,583 8,086 16,204 
     Utility Reimbursement 13,000 10,782 9,688  143,000 138,845 150,818 
     Reimb of Property Taxes 3,042 0 0  33,458 39,574 25,920 
     Other 6,667 1,159 761  73,333 76,553 78,464 
Total Other Airport 393,703 390,031 408,301  4,330,729 4,439,650 4,426,281 

 
TOTAL NON AIRLINE REVENUES 1,711,938 953,644 1,821,671  18,831,316 14,352,247 19,649,329 
TOTAL REVENUES  $    2,735,647  $    1,840,428  $    2,935,827   $  30,092,112  $  24,750,785  $  30,638,233 

Albany County Airport Authority
Operating Revenues

Current Month Year to Date

For the eleven months ended November 30, 2021
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2021 2020 2021 2021 2020 2021
Budget Actual Actual Budget Actual Actual

OPERATING REVENUES  

   Retail Fuel  
     Jet A Fuel Sales  $       413,333  $       315,569  $       587,925   $    4,546,667  $    3,191,247  $    5,503,095 
     AvGas Fuel Sales 24,983 26,214 23,648  274,811 259,720 253,966 
     Commercial AvGas Fuel Sales 0 (4,312) 1,776  0 11,539 20,090 
     Auto & Diesel Fuel Sales 25,625 10,366 17,060  281,875 160,247 177,293 

    Retail Fuel Sales 463,941 347,836 630,409  5,103,353 3,622,752 5,954,445 

 
     Into Plane Fees 37,260 28,655 44,885  409,865 356,490 418,120 
     Fuel Farm Fees 32,170 20,073 41,593  353,866 312,607 389,899 
     General Aviation Landing Fees 13,458 13,449 22,476  148,033 159,083 240,469 
     Aircraft Parking Fees 12,336 10,351 14,475  135,698 127,124 173,779 
     Deicing Services 129,958 25,685 215,650  1,039,664 740,473 837,699 
     FBO Properties 27,481 28,730 27,579  302,286 358,254 320,734 
     FBO Services 5,629 4,407 10,112  61,916 51,961 88,548 

TOTAL REVENUES 722,232 479,186 1,007,178  7,554,681 5,728,744 8,423,693 

 
COST OF SALES  
   Fuel Costs - Jet A 225,833 139,388 300,786  2,484,167 1,391,114 2,856,378 
   Fuel Discounts - Jet A 22,112 22,657 37,592  243,234 248,021 365,486 
   Fuel Costs - SAF 0 0 26,907  0 0 26,907 
   Fuel Costs - AvGas 27,510 11,697 17,115  302,610 181,330 172,076 
   Fuel Discounts - AvGas 370 721 441  4,065 5,806 4,674 
   Fuel Costs - Commercial AvGas 0 1,053 1,483  0 10,745 16,603 
   Fuel Costs - Auto & Diesel 13,861 7,343 12,979  152,472 114,867 141,994 
       Total Fuel Costs 289,686 182,859 397,303  3,186,548 1,951,884 3,584,118 

 
   Deicing Costs - Type I & IV 94,930 15,714 53,993  759,439 419,092 385,997 
   Catering, Oil & Other 375 831 856  4,125 3,152 1,938 

Total Cost of Sales 384,991 199,405 452,152  3,950,112 2,374,127 3,972,052 

Net Operating 337,241 279,781 555,026  3,604,569 3,354,617 4,451,641 

 
OPERATING EXPENSES  
     Personal Services  
        Salaries 109,762 119,942 84,018  1,207,383 1,151,529 1,080,895 
        Overtime 16,288 8,474 16,259  179,166 95,403 160,217 
     Total Personal Services 126,050 128,416 100,277  1,386,550 1,246,932 1,241,112 
     Employee Benefits 40,761 38,527 33,577  448,368 488,583 456,809 
     Utilities & Communications 6,573 3,617 4,781  72,300 64,042 72,076 
     Purchased Services 29,610 25,895 49,962  574,006 494,981 629,920 
     Materials & Supplies  
        Buildings 6,342 1,690 3,219  69,764 78,821 50,172 
        Grounds 3,167 810 980  34,833 19,752 9,353 
        Vehicles 27,138 9,524 16,835  298,513 203,741 237,739 
     Total Materials & Supplies 36,646 12,024 21,033  403,110 302,314 297,265 
     Admistrative Expenses 13,884 6,321 20,742  152,721 119,515 171,954 
     Non-Capital Equipment 0 0 0  0 0 0 

TOTAL EXPENSES 253,523 214,800 230,373  3,037,055 2,716,368 2,869,136 
 

FBO Net Operating Results  $        83,718  $        64,981  $       324,654   $       567,514  $       638,249  $    1,582,505 

Albany County Airport Authority
FBO Results

Current Month Year to Date

For the eleven months ended November 30, 2021
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Albany County Airport Authority

YTD Budget vs. Actual High/Low by Category Report

For the 11 month period ending November 30/31, 2021

Airport Operating Revenue (does not include FBO)

Budget Actual Variance
Cumulative 

Variance
Revenues

)(1,783,755 )(25,414 )(1,758,34103013 Economy Parking31 )(1,758,341
)(265,863 )(57,481 )(208,38301011 Landing Fees - Cargo/Non-Signator31 )(1,966,724
)(330,279 )(200,151 )(130,12801035 Glycol Disposal Fee31 )(2,096,852
)(141,676 )(65,241 )(76,43503024 Off-Airport Parking Facilities31 )(2,173,287
)(318,016 )(276,554 )(41,46201075 Eclipse Hangar Rental31 )(2,214,749
)(370,517 )(336,978 )(33,53902053 Retail Concession31 )(2,248,288
)(4,630,189 )(4,605,697 )(24,49201010 Landing Fees - Commercial/Signato31 )(2,272,780
)(160,417 )(148,464 )(11,95303027 TNCs31 )(2,284,733
)(103,146 )(93,279 )(9,86701060 Building Rental31 )(2,294,600
)(47,262 )(38,801 )(8,46203500 Tenant Maintenance31 )(2,303,062
)(545,625 )(537,345 )(8,28003300 Industrial Park31 )(2,311,342
)(33,458 )(25,920 )(7,53803410 Reimbursement of Property Taxes31 )(2,318,880
)(37,373 )(31,640 )(5,73303014 Employee Parking31 )(2,324,613
)(27,665 )(23,565 )(4,10002064 ATM Income31 )(2,328,713
)(5,500 )(1,513 )(3,98702105 Telephone - Monthly Usage31 )(2,332,700
)(42,174 )(38,962 )(3,21202100 Telephone - Monthly Service31 )(2,335,912
)(22,046 )(19,500 )(2,54603022 Hotels31 )(2,338,458
)(232,650 )(230,167 )(2,48302062 Operating Permits31 )(2,340,941
)(12,213 )(10,195 )(2,01803020 Contract Taxi31 )(2,342,959
)(19,207 )(17,393 )(1,81402056 Vending Machine Concession31 )(2,344,773
)(92,138 )(90,460 )(1,67803040 Garage Space Rent31 )(2,346,451
)(917 )(40 )(87709007 Purchasing Proposals31 )(2,347,328
)(6,631 )(6,451 )(18003021 Limousines31 )(2,347,507
)(610,295 )(610,294 001055 Control Tower Rental31 )(2,347,508
)(113,667 )(113,667 001071 Hangar Maintenance NYS Executive31 )(2,347,508

0 002115 Payphones - Concessions31 )(2,347,508
0 003023 Off-Airport Rental Cars31 )(2,347,508

)(1,202,925 )(1,202,925 002012 Baggage Claim Room31 )(2,347,508
)(493,249 )(493,250 102011 Rental of Boarding Bridges31 )(2,347,507
)(2,650 )(2,690 4003200 Tie Downs31 )(2,347,467
)(6,068 )(6,235 16702063 Internet & Cable Access31 )(2,347,301
)(22,000 )(22,812 81202025 Utility Reimbursement31 )(2,346,489
)(46,343 )(47,801 1,45803280 Fuel Sales - AV Gas31 )(2,345,031
)(8,088 )(10,404 2,31702057 Baggage Cart Concession31 )(2,342,715
)(73,333 )(78,464 5,13109005 Miscelleneous Income31 )(2,337,584
)(111,127 )(116,301 5,17403100 T-Hangar Rentals31 )(2,332,410
)(143,000 )(150,818 7,81803405 Utility Reimbursements31 )(2,324,593
)(22,000 )(31,172 9,17209001 Fingerprinting31 )(2,315,421
)(4,583 )(16,204 11,62109008 Ebay/Scrap/Equipment Sales31 )(2,303,800
)(397,206 )(409,789 12,58201065 NE Quad Cargo Facility31 )(2,291,218
)(137,500 )(154,104 16,60402054 Advertising31 )(2,274,614
)(695,044 )(729,259 34,21501021 Apron Parking Fees - Commercial31 )(2,240,399
)(3,643,247 )(3,691,457 48,21002010 Airline Space Rental31 )(2,192,189
)(302,808 )(354,286 51,47801050 Land Rental31 )(2,140,710
)(622,985 )(686,629 63,64403010 Short Term Parking31 )(2,077,066
)(1,447,896 )(1,514,949 67,05301070 Hangar Rental - Airline31 )(2,010,013
)(675,472 )(744,747 69,27502020 Non-Airline Space Rental31 )(1,940,738
)(6,919,593 )(7,192,817 273,22403011 Long Term Parking31 )(1,667,515
)(413,600 )(706,997 293,39702052 Food & Beverage Concession31 )(1,374,118
)(2,748,717 )(4,659,645 1,910,92802051 Rental Car Concession31 536,811

)(30,092,112 )(30,628,923 536,811

$ )(30,092,112 $ )(30,628,923 $ 536,811
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Albany County Airport Authority

YTD Budget vs. Actual High/Low by Category Report

For the 11 month period ending November 30/31, 2021

Airport Operating Expenses (does not include FBO)

Budget Actual Variance
Cumulative 

Variance
Salaries Expense

9,167 9,16713000 Temporary Help34 9,167
25,835 16,432 9,40312020 Overtime 2.034 18,570

589,248 518,604 70,64412010 Overtime 1.534 89,214
188,516 116,941 71,57511005 Part Time/Seasaonal Salaries34 160,789

8,088,352 7,457,811 630,54111000 Salaries34 791,330

8,901,117 8,109,787 791,330
Other Employee Expenses

215,020 236,724 )(21,70429000 NYS Retirement35 )(21,704
40,058 42,667 )(2,60925000 Uniforms & Laundry35 )(24,313

888 1,419 )(53024010 Employee EAP Program35 )(24,843
5,759 5,919 )(16122300 Health Insurance - Vision35 )(25,004

366,667 366,667 022105 Other Post Employment Benefits (O35 )(25,004
5,957 5,919 3823000 Health Insurance - AFLAC35 )(24,966

39,523 39,430 9322200 Dental Insurance35 )(24,873
1,100 1,10024015 Smoking Cessation Class35 )(23,773

29,623 25,458 4,16525005 Uniform Purchases35 )(19,608
19,800 11,335 8,46524000 Medical Exams/Abstracts35 )(11,143

123,185 104,261 18,92426010 Disability Insurance35 7,780
174,400 150,506 23,89429001 TBI Retirement35 31,675
634,888 598,186 36,70221000 Social Security35 68,377

82,803 44,629 38,17426020 Unemployment Insurance35 106,551
466,172 325,637 140,53626030 Workers Compensation35 247,087

2,583,517 2,331,082 252,43522000 Health Insurance35 499,521

4,789,360 4,289,839 499,521
Utilities

90,375 117,458 )(27,08334000 Sewer36 )(27,083
13,599 14,189 )(59036015 Telephones-Monthly Service36 )(27,673

138 1 13736018 Payphones - Monthly Usage36 )(27,537
15,909 15,711 19836010 Telephone Charges-Local36 )(27,339

3,758 2,997 76136012 Telephone - Sheriff36 )(26,578
41,811 39,349 2,46236032 Internet Access36 )(24,116
5,266 2,802 2,46436060 Cable Television36 )(21,652
2,750 21 2,72936016 Telephones-Monthly Usage36 )(18,923

11,270 17 11,25336017 Payphones Annual & Monthly Servic36 )(7,670
14,566 2,725 11,84136011 Telephone Charges-Long Distance36 4,171
59,400 43,748 15,65236030 Telephone-Cellular36 19,823

230,511 199,500 31,01133000 Natural Gas36 50,833
50,909 17,213 33,69636020 Telephone Repairs36 84,530

1,198,588 1,141,473 57,11431000 Electric36 141,644
118,754 56,110 62,64435000 Water36 204,288

1,857,603 1,653,315 204,288
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Albany County Airport Authority

YTD Budget vs. Actual High/Low by Category Report

For the 11 month period ending November 30/31, 2021

Airport Operating Expenses (does not include FBO)

Budget Actual Variance
Cumulative 

Variance
Purchased Services

1,459,212 1,574,177 )(114,96544000 Public Safety37 )(114,965
59,583 108,626 )(49,04347000 Special Studies37 )(164,008
30,000 65,000 )(35,00042093 Agency Fee37 )(199,008

0 26,140 )(26,14049010 Architectural Services37 )(225,148
93,958 119,628 )(25,67046010 Public Relations37 )(250,818
14,208 17,506 )(3,29842095 Insurance Claims37 )(254,116
11,420 14,616 )(3,19642080 Cyber Liability Insurance37 )(257,312

138,534 141,310 )(2,77646020 Passenger Info Booth37 )(260,087
18,102 18,906 )(80442090 Fiduciary Liability37 )(260,891

0 041020 Rates & Charges37 )(260,891
0 044020 Parking Valet Service37 )(260,891

389,583 389,583 049040 Professional Management37 )(260,891
0 )(135 13546013 Museum Shop37 )(260,757

7,595 6,868 72742065 Crime Insurance37 )(260,030
40,652 35,350 5,30242041 Environmental Liability37 )(254,728

482,644 476,630 6,01445000 Janitorial Services37 )(248,714
91,667 84,424 7,24341010 Financial Services37 )(241,471

8,250 859 7,39144010 Armored Car Service37 )(234,080
45,557 33,726 11,83142070 Public Official Liability37 )(222,249
44,000 29,528 14,47349015 Consultant37 )(207,777
27,500 12,556 14,94449020 Engineering Services37 )(192,832
22,000 6,820 15,18047010 GIS Services37 )(177,652

114,583 99,000 15,58349070 Other Professional Services37 )(162,069
22,917 2,500 20,41749005 Appraisal37 )(141,652
96,109 73,405 22,70442020 Automotive Insurance37 )(118,948
22,917 22,91744030 Employee Shuttle Service37 )(96,032
68,113 42,269 25,84345010 Refuse Removal Services37 )(70,189

106,517 80,504 26,01349060 Code Enforcement37 )(44,176
83,166 56,779 26,38746012 Artistic Exhibits37 )(17,789

296,497 254,741 41,75642060 Property Insurance37 23,968
45,833 45,83343000 Legal Services37 69,801

298,330 229,154 69,17642010 Airport Liability Insurance37 138,977
137,500 43,557 93,94346015 Advertising37 232,920
199,634 97,825 101,80944005 Perimeter Security37 334,729

4,476,582 4,141,853 334,729
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Albany County Airport Authority

YTD Budget vs. Actual High/Low by Category Report

For the 11 month period ending November 30/31, 2021

Airport Operating Expenses (does not include FBO)

Budget Actual Variance
Cumulative 

Variance
Material & Supplies

11,871 159,177 )(147,30753010 Landscaping38 )(147,307
275,000 353,151 )(78,15152051 Control Tower Maintenance38 )(225,457

41,250 100,441 )(59,19151015 Apron Maintenance38 )(284,649
89,833 147,537 )(57,70352032 Elevator Repairs & Supplies38 )(342,352

137,500 160,427 )(22,92751057 System Maintenance & Repairs38 )(365,280
8,938 27,003 )(18,06653040 Sign Expense38 )(383,346

41,855 57,628 )(15,77354010 Gasoline38 )(399,119
68,750 83,789 )(15,03952012 Card Access System38 )(414,157
91,300 105,553 )(14,25353090 T-Hangar Maintenance38 )(428,411
41,250 47,856 )(6,60654070 Vehicle Shop Tools & Supplies38 )(435,017
83,794 90,360 )(6,56652010 Alarm & PA Systems38 )(441,583

2,567 6,641 )(4,07452080 Sign Expense38 )(445,657
7,333 10,956 )(3,62351010 Fencing38 )(449,280

28,875 32,240 )(3,36551016 Runway Painting38 )(452,644
6,875 8,553 )(1,67852059 Storage Space Rental38 )(454,322
6,875 7,500 )(62551052 Wastewater Conveyance38 )(454,947

12,497 12,705 )(20752040 Fire Equipment Services38 )(455,154
0 0 052061 Building Materials38 )(455,154

14,149 14,149 053085 Land Lease38 )(455,154
16,500 16,496 454045 ARFF Vehicle Repair & Maintenanc38 )(455,150

2,563 2,541 2252041 Fire Equipment Testing38 )(455,128
19,983 19,910 7451031 ARFF Supplies38 )(455,054

1,833 1,716 11753041 Traffice Light Repairs38 )(454,937
13,095 12,723 37151030 EMS Supplies38 )(454,566

413 41353045 Catch Basin Maintenance38 )(454,153
3,300 2,874 42653078 Liquid Waste Disposal38 )(453,727

38,874 38,191 68352037 Pest Control38 )(453,044
825 82553020 Fencing38 )(452,219

4,583 3,505 1,07851032 Hazardous Material Supplies38 )(451,141
3,300 1,674 1,62653070 Hazardous Waste Management38 )(449,515

20,625 18,777 1,84851017 Airfield Shop Supplies38 )(447,667
5,867 3,930 1,93754022 Vehicle Communication Equipment38 )(445,730

34,833 32,483 2,35053071 Wildlife Hazard Management38 )(443,380
12,375 8,575 3,80054060 Mower Repair & Maintenance38 )(439,580

4,950 784 4,16651014 Pavement Repairs38 )(435,414
4,583 4,58351054 Sewer District Charges38 )(430,831

39,875 34,935 4,94054030 General Equipment Repair & Mainte38 )(425,891
22,917 16,175 6,74251055 Water District Charges38 )(419,149
11,458 4,388 7,07152036 Automatic Door Repairs & Supplies38 )(412,078

165,229 158,108 7,12152033 HVAC38 )(404,957
7,590 188 7,40253060 Dump Fees - Landfill38 )(397,555

20,625 11,848 8,77754012 Oil / Grease38 )(388,777
32,083 22,091 9,99251020 Rubber Removal38 )(378,785
29,700 19,657 10,04354013 Vehicle/Equipment Tires38 )(368,742
15,125 4,151 10,97452014 Key Access System38 )(357,768
38,500 25,263 13,23752013 CCTV Repair38 )(344,531
20,625 5,076 15,54952034 Roof38 )(328,982
48,800 31,908 16,89253048 Snow Removal Supplies38 )(312,090
18,333 1,313 17,02152020 Baggage System38 )(295,069
73,333 55,358 17,97551011 Airfield Lighting38 )(277,094
55,000 36,707 18,29354040 Heavy Equipment Maintenance38 )(258,801
46,383 27,594 18,78952050 US Customs38 )(240,012
23,762 4,590 19,17251033 ARFF Foam38 )(220,840
32,083 12,813 19,27052071 ID Tags38 )(201,569
66,917 46,737 20,18054021 Vehicle Repair & Maintenance38 )(181,389
21,083 )(260 21,34354015 CNG Fuel38 )(160,046
47,551 24,388 23,16352090 Flight Information Displays38 )(136,883

218,992 193,829 25,16252031 Electrical Repairs & Supplies38 )(111,721
100,833 72,783 28,05151053 Electric38 )(83,670
114,583 86,231 28,35253051 NYS Police Hangar Maintenance38 )(55,317
100,833 69,214 31,62054011 Diesel Fuel38 )(23,698

82,500 46,422 36,07854050 Snow Equipment Repair & Maintena38 12,380
67,825 6,112 61,71352063 Window Washing38 74,093
91,667 2,052 89,61553030 Pavement Repairs38 163,708

221,774 130,778 90,99652062 Janitorial Supplies38 254,704
145,292 45,384 99,90852035 Plumbing Repairs & Supplies38 354,611
199,600 42,946 156,65451019 Snow Removal Supplies38 511,265

 
Page  11

Novemberl 2021 Monthly Financial Report



Albany County Airport Authority

YTD Budget vs. Actual High/Low by Category Report

For the 11 month period ending November 30/31, 2021

Airport Operating Expenses (does not include FBO)

Budget Actual Variance
Cumulative 

Variance
Material & Supplies

238,400 67,948 170,45253050 Snow Removal Services38 681,717
517,229 284,750 232,47952060 Building Maintenance38 914,196

4,095,516 3,181,321 914,196
Office/Administration

0 92,305 )(92,30566070 COVID Related Expenses39 )(92,305
44,215 110,016 )(65,80155016 Computer Equipment39 )(158,106
65,720 75,386 )(9,66666010 Training / Travel39 )(167,772
13,750 19,895 )(6,14566013 Function Refreshments39 )(173,917

6,417 10,190 )(3,77366062 Bank & Paying Agent Fees39 )(177,690
26,258 28,619 )(2,36155060 Office Supplies39 )(180,051
33,458 35,501 )(2,04355070 Payroll Services39 )(182,093

917 2,025 )(1,10855011 Copy Machine Use39 )(183,202
48,353 48,793 )(44066000 Dues & Subscriptions39 )(183,641

0 400 )(40066007 Local Chamber of Commerce39 )(184,041
38,000 38,312 )(31266050 Property Taxes39 )(184,354

0 149 )(14955041 Express Mail39 )(184,503
0 0 066002 A.A.A.E. Memberships39 )(184,503
0 066006 NY Airport Managers Association39 )(184,503

458 45866011 Authority Board Travel & Education39 )(184,044
18,333 17,659 67555032 Printing Outside Services39 )(183,370
3,529 2,300 1,22966040 Licenses & Permits39 )(182,141
1,558 1,55855050 Reference Materials39 )(180,582
8,615 6,751 1,86455012 Office Equipment Service Agreemen39 )(178,718
2,292 2,29266020 Tuition Reimbursement39 )(176,427
8,250 3,884 4,36655040 Postage39 )(172,061
4,583 4,58366014 Outside Functions39 )(167,478

14,936 9,694 5,24255010 Office Equipment Rental39 )(162,236
20,167 14,245 5,92166030 Advertising - Public Meetings39 )(156,314
16,363 9,334 7,02955020 Office Furniture & Fixtures39 )(149,286

7,425 165 7,26055030 Printed Forms / Letterhead39 )(142,026
41,708 29,351 12,35855014 Computer Systems39 )(129,668
21,450 7,681 13,76966012 Authority Management Travel & Edu39 )(115,899

110,000 64,722 45,27866061 EZ Pass Fees39 )(70,621
359,333 255,031 104,30266060 Credit Card Service Charges39 33,681
436,491 237,762 198,72955015 Hardware/Software Maint Support39 232,410

1,352,580 1,120,170 232,410
Non-Capital Equipment

1,498,292 572,833 925,45983000 Equipment41 925,459

1,498,292 572,833 925,459

$26,971,050 $ 23,069,118 $ 3,901,932
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Notes to Financial Statements 
 
1. Accounting Basis 

 
This  financial  information  is  presented  for  the 
purposes of comparing budget  to actual  results 
and  for  indicating  generally  how  revenues  and 
expenses have compared to budgeted revenues 
and  expenses  through  on  a monthly  basis.  The 
financial  information  presented  herewith  is 
prepared  on  the  Albany  County  Airport 
Authority’s budgetary basis of accounting.  
 
This  report  includes  preliminary  operating  and 
performance  statistics,  and  financial  forecasts 
based  upon  the  budgetary  basis  of  accounting 
estimates  that  involve  uncertainties  that  could 
result  in  actual  financial  results  differing 
materially from preliminary estimates. 
 
 

2. Cash Reserves 
 

2021 Operating Budget ‐ Airport  $29,813,717 
2021 Operating Budget – FBO  7,720,611 
2021 Debt Service  10,130,800 
2021 Debt Service Paid by PFCs   (  3,638,568) 
     $44,026,560 
 
Monthly Cash Outflow  ($44,026,560/12) 
  $3,668,880  
 
Months Operating Reserves Unrestricted 
$22,714,363/$3,668,880  ~ 6.19 months 
 
Months Operating Reserves Restricted 
$6,600,000/$3,127,860  ~ 2.11 months 
 
($37,534,328 FY21Budg/12 = $3,127,860) 
 
 
    Unrest.  Restr  Total 
   
  Aug20  4.85  2.0  6.85 
  Sep20  5.37  2.0  7.37 
  Oct20  5.31  2.0  7.31 
  Nov20  5.14  2.0  7.14   
  Dec20  5.63  2.0  7.63 
  Jan21  5.30  2.0  7.30 
  Feb21  5.22  2.0  7.22 
  Mar21  5.26  2.0  7.26 
  Apr21  4.63  2.1  6.73 
  May21  5.23  2.1  7.33 
  Jun21  5.50  2.1  7.71 
  Jul21  5.98  2.1  8.08 
  Aug21  5.99  2.1  8.09   
  Sep21  6.22  2.1  8.32
  Oct21  6.11  2.1  8.21 
  Nov21  6.19  2.1  8.29   
   
   
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
3. Accounts Receivable 
 

The amount of accounts receivables, shown as 
days of average annual (2021 Budget) daily 
revenues, is as follows: 
 
$45,747,662 / 365 = $125,336 
 
$2,139,220 / $125,336 = 17.06 
 
  Apr 20  10.91 
  May 20  17.76 
  Jun 20  7.45 
  Jul 20  8.99 
  Aug 20  10.04 
  Sep 20  4.52 
  Oct20  4.65 
  Nov20  4.46 
  Dec20  3.75 
  Jan21  8.52 
  Feb21  11.47 
  Mar21  2.36 
  Apr21  0.74 
  May21  4.10 
  Jun21  4.98 
  Jul21  5.70 
  Aug21  14.74 
  Sep21  12.92 
  Oct21  19.20 
  Nov21  17.06 
 
 

4. Capital Assets 
 
The  following  are  capital  expenditures  that  are 
greater  than  $50,000  and  have  a  useful  life 
greater than one year: 
    Collected   
   Land    $  48,201,829 
   Buildings    247,884,827 
   Equipment    18,740,620 
   Improvements    268,513,971 
    583,341,247 
   Accumulated Depreciation   (302,821,541) 
    280,519,706 
   Construction In Progress         9,944,330 
    $290,464,036 
 
       

5. COVID Relief Funding 
 
The following are grant amounts awarded to the 
Authority.  Revenue is recognized when expenses 
are submitted for reimbursement, not when they 
are awarded. 
 
  Awarded  Collected   
   AIP143‐CARES  $15,277,876  $15,277,876 
   AIP144‐CHRSSA  5,093,917  ‐ 
   AIP145‐CHRSSA  320,510  ‐ 
   AIP148‐ARPA  12,113,224  ‐ 
   Jobs Act of 21  28,551,945                     ‐ 
  $61,357,472  $15,277,876   
 
 

6. Revenues – Retail 
 

A one‐time adjustment was made to reflect the 
correct recording of retail revenues in 2021.   
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Albany International Airport 
Statistics

For the nine months period ending November 30, 2021

Current Month Year to Date 12 Month Running

Budget 2020 2021 Budget 2020 2021 2020 2021

Total Enplanements 78,333            29,089              99,723             861,667        490,574        881,968        608,386            911,423            
27.3% 242.8% 79.8% 49.8%

Operations  
   Passenger 1,799              1,490                2,316               19,784          18,292          21,322          21,068              22,634              

   Cargo 185                 254                   284                   2,036              2,796               3,004              3,140                3,382                 

   Charter, Corporate & Divers 185                 172                   296                   2,033              2,003               3,211              2,288                3,398                 

   General Aviation 1,122              1,163                1,192                12,337            13,268            13,305            14,065              14,261               

   Military 303                 185                   250                   3,331              3,264               2,991              3,403                3,214                 
Total Operations 3,593              3,264                4,338               39,521          39,623          43,833          43,964              46,889              

20.7% 32.9% 10.6% 6.7%

Landed Weight (000) 94,318            62,984              112,279           1,037,501     852,594        985,263        979,595            1,040,804         

Cargo/Mail & Express 1,584.8           1,796.0             1,808.3            17,433          19,287.9       20,532.5       21,758.0           23,102.2           
14.1% 0.7% 6.5% 6.2%

Jet A Gallons 83,333            80,361              129,076           916,667        802,244        1,172,864     898,563            1,250,232         
54.9% 60.6% 46.2% 39.1%

AvGas Gallons 5,007              4,845                4,185               55,072          59,351          47,233          62,513              50,250              
-16.4% -13.6% -20.4% -19.6%

Deicing Consortium 9,685              2,029                7,787               77,483          43,252          43,870          66,221              53,726              

Deicing sprayed/retail 5,700              1,174                8,418               45,600          44,367          47,282          71,707              54,078              

Parking Revenue 851,246$        218,469$          1,173,674$       9,363,706       5,278,155$     7,937,125$     6,516,195$      8,133,361$        
   Revenue per enplanement 7.51$                11.77$              10.76$            9.00$              10.71$              8.92$                 
   Transactions 13,080 42,871 231,887 362,494 284,060            375,972             

Average transaction 16.70$              27.38$              22.76$            21.90$            22.94$              21.63$               

Concession Sales
Rental Cars 1,608,551$       3,589,871$       23,260,993$   46,596,417$   26,782,945$    48,051,152$      
   Revenue per enplanement 55.30$              36.00$              47.42$            52.83$            44.02$              52.72$               

Food and Beverage 144,518$          582,233$          2,969,591$     4,924,778$     3,789,311$      5,071,574$        
   Revenue per enplanement 4.97$                5.84$                6.05$               5.58$              6.23$                5.56$                 

Retail 96,499$            305,621$          1,548,046$     3,049,208$     1,853,778$      3,144,143$        
   Revenue per enplanement 3.32$                3.06$                3.16$               3.46$              3.05$                3.45$                 
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SCHEDULED AIRLINE PASSENGER SERVICE 
  Monthly Scheduled Flights are as follows:  
 
      Non‐Stop  Non‐Stop    Average  Monthly  Monthly    Projected 
    Airlines  Destination  Destination  Scheduled  Flights  Seats  Landed    Load 
      Airports  Cities(1)  Flights  per Day  Available  Weight (lbs.)  Enplane.  Factor 
 
  Jan2020  7  17  13  1,391  44.9  141,803  147,829,062  114,119  80.5% 
  Nov20  7  16  12  735  24.5  68,806  73,145,608  29,089  42.3 
  Dec20  7  16  12  693  22.4  64,017  67,995,130  29,455  46.0 
  Jan21  7  15  11  622  20.6  56,129  58,693,922  25,665  45.7 
  Feb21  7  16  11  560  20.0  50,558  52,562,092  30,538  60.4 
  Mar21  7  15  10  688  22.2  67,958  67,148,188  49,504  72.8 
  Apr21  7  14  11  841  28.0  79,363  79,959,604  66,435  83.7 
  May21  7  17  14  1,097  35.4  106,783  108,428,900  79,125  75.1 
  Jun21  7  19  14  991  33.0  97,420  96,959,934  88,614  91.0 
  Jul21  7  19  15  1,100  35.5  114,081  111,304,466  114,106  100.0 
  Aug21  7  19  15  1,165  37.9  123,051  125,168,610  115,469  94.8 
  Sep21  7  17  13  1,129  37.6  120,713  116,138,848  98,456  81.6 
  Oct21  7  18  13  1,182  38.1  125,324  115,091,066  114,335  91.2
  Nov21  7  17  12  1,120  37.3  118,803  112,293,096  99,723  83.9E 
  Dec21  7  17  12  1,096  35.4  114,381  111,014,472  97,000E  84.8E 
  Jan22  7  18  13  1,066  34.4  111,340  107,337,992  93,500E   
 
    (1 )    Four (4) cities may be served by two or more airports; Chicago (ORD/MDW), 

       Orlando (MCO/SFB), Tampa (TPA/PIE/PGD), and Washington DC (DCA/IAD). 
 

  Weekly schedule flight changes are as follows: 
     Year‐To‐Date (net) 
      Week      Week  Week      Week  Week 
      #50‐2021  +  (‐) #04‐2022      #04‐2022  +  (‐)  #50‐2021   #03‐2021  
1    ATL  Atlanta, GA  19  1  ‐  20  20  ‐  ‐  20  7   
2    BDL  Hartford, CT  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐   
3    BWI  Baltimore, MD  26    (1)  25  25  ‐  ‐  25  14   
4    MDW  Chicago‐Midway  10  3  ‐  13  13  ‐  ‐  13  6 
5    ORD  Chicago‐O’Hare  38  ‐  (10)  28  28  ‐  ‐  28  14 
6    CLT  Charlotte, NC  20  ‐  (7)  13  13  ‐  ‐  13  18 
7    DEN  Denver, CO    ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 
8    DTW  Detroit, MI  22  5  ‐  27  27  ‐  ‐  27  19 
9    FLL  Fort Lauderdale, FL  7  ‐  (3)  4  4  ‐  ‐  4  1 
10    RSW  Fort Myers, FL  ‐  1  ‐  1  1  ‐  ‐  1  ‐ 
11    MIA  Miami, FL  2  ‐  (1)  1  1  ‐  ‐  1  ‐ 
12    MSP  Minneapolis, MN  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 
13    MYR  Myrtle Beach, SC  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 
14    BNA  Nashville, TN  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 
15    EWR  Newark, NJ  13  ‐  (1)  12  12  ‐  ‐  12  7 
16    LGA  New York, LaGuardia  ‐  13  ‐  13  13  ‐  ‐  13  ‐ 
16    MCO  Orlando, FL  16  ‐  ‐  16  16  ‐  ‐  16  10 
17    SFB  Orlando/Sanford, FL  2  ‐  (2)  ‐  ‐  ‐  ‐  ‐  ‐ 
18    PHL  Philadelphia, PA  19  ‐  (2)  17  17  ‐  ‐  17  13   
19    PGD  Tampa/Punta Gorda, FL  2  ‐  ‐  2  2  ‐  ‐  2  2 
20    TPA  Tampa, FL  2  ‐  ‐  2  2  ‐  ‐  2  1 
21    PIE  Tampa/St. Pete, FL  2  ‐  ‐  2  2  ‐  ‐  2  2 
22    DCA  Washington DC‐Reagan  23  3  ‐  26  26  ‐  ‐  26  5 
23    IAD  Washington DC‐Dulles    20    1     ‐    21    21       ‐          ‐      21    12   
        243  27  (27)  243  243  ‐  ‐  243  131 
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October 31, 2021 
Full Time Positions 
      Budget  Budget  Budget  Filled  Vacant  In Process 
      Full  Part  Total  Full  Full  To 
      Time  Time    Time  Time  Fill 
 
  AvPORTS 
  Feb    151  18  169  128  23  8 
  Mar    151  18  169  129  22  6 
  Apr    155 (adj)  18  173  132  23  7 
  May    155  19  174  131  23  7 
  Jun    155  19  174  132  23  7 
  Jul    155  19  174  132  23  7 
  Aug(1)    157  19  176  134  23  6 
  Sep    157  19  176  135  21  4 
  Oct    157  19  176  131  26  7 
  Nov    157  19  176  130  25  7 
   
  FBO 
  Feb    33  ‐  33  32  1  1 
  Mar    33  ‐  33  33  ‐  ‐ 
  Apr    33  ‐  33  30  3  3 
  May    33  ‐  33  30  3  3 
  Jun    33  ‐  33  29  4  4 
  Jul    33  ‐  33  29  4  4 
  Aug    33  ‐  33  26  7  7 
  Sep    33  ‐  33  26  7  7 
  Oct    33  ‐  33  26  7  7 
  Nov    33  ‐  33  26  7  7   
 
  ACAA 
  Feb    21  3  24  21  ‐  ‐ 
  Mar    21  3  24  22  ‐  ‐ 
  Apr    20 (adj)  3  23  21  ‐  ‐ 
  May    20  3  23  20  ‐  ‐ 
  Jun    20  3  23  20  ‐  ‐ 
  Jul    20  3  23  20  ‐  ‐   
  Aug    20  3  23  20  ‐  ‐ 
  Sep    20  3  23  20  ‐  ‐ 
  Oct    20  3  23  20  ‐  ‐ 
  Nov    20  3  23  20  ‐  ‐     
      _____________________________________________________________ 
 
  Total 
  Feb    205  21  226  181  24  9 
  Mar    205  21  226  184  23  6 
  Apr    208  21  229  183  26  10     
  May    208  22  230  181  26  10   
  Jun    208  22  230  181  27  11 
  Jul    208  22  230  181  27  11 
  Aug    210  22  231  180  30  13 
  Sep    210  22  231  181  28  11 
  Oct    210  22  232  177  33  14 
  Nov    210  22  232  176  32  14   
 
(1) Added Airport Operations Officer   
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AGENDA ITEM NO. 5 

 

Project Development 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

 
 
 

  PROJECT STATUS REPORT 
 

January 24, 2022 
 
 
I. AIRSIDE IMPROVEMENTS 

 
A) Taxiway A Pavement Rehabilitation design (Contract S-1064) 

 
Rifenburg Construction was awarded the contract, working with McFarland Johnson 
Engineering doing construction inspection. The contractor worked days and nights with 
Airport Operations arranging nightly Taxiway closures. The Contractor completed all 
asphalt paving by early November. Temporary striping and site restoration was done 
to close up the project for the winter and final striping is scheduled for the Spring of 
2022. 
 

 
B) Pavement Condition Index (PCI) Report (Contract# S-21-1101) 

 
The FAA requires Airports to have a PCI done every five years. The last PCI done was 
in 2015. The PCI is a thorough onsite investigation of all asphalt paved surfaces on the 
Airport. The report details the current conditions and notes all issues and defects. 
McFarland Johnson Engineering was selected out of six RFP’s submitted by the review 
committee. McFarland Johnson’s scope and fee are on today’s agenda for Board 
approval. 
 

C) Runway 10-28 Rehabilitation (Contract #S-21-1100) 
 
To maintain the quality of the pavement for aircraft to land on the runways need to             
be milled and resurfaced with new asphalt pavement. An RFQ was advertised to find 
an engineering firm to design the rehabilitation project in accordance with FAA 
specifications. Collier Engineering’s scope and fee is currently being negotiated and 
will be a Board item at the March 2022 meeting. 
 

 
 
 
 



 
II. LANDSIDE IMPROVEMENTS 

 
 

A) Air Traffic Control Tower (Contract 1013-R & EV) 
 
The FAA as part of the lease renewal, requested some upgrades to their facility. The 
roof replacement project (1013-R) the roof project will be bid in the Spring of 2022 
when materials are more available. The elevator replacement project (1013-EV) was 
awarded last Board meeting to Kone under NYS Contract pricing and the shop 
drawings are being reviewed. Kone has submitted a schedule to begin work in March 
2022 with concurrence from the FAA Tech Ops.  
 

B) Main Terminal Fire Alarm Replacement (Contract 20-1075-FP) 
        

Hewitt & Young Electric was awarded the contract and has begun installation of the 
new Terminal Fire alarm system. The contractor is currently installing conduits and 
pulling wire throughout the Terminal. Installation of the alarm system will be started 
once all the components have been received in March 2022. 
 

C) MDF (Main Distribution Frame) Room Fire Protection (Contract 1053-FP) 
 
Condor Fire Sprinkler was contracted to install a new dry fire protection system in the 
MDF room where all the Airport computer, telephone and security system are routed 
back to. This project is replacing the existing sprinkler system that currently serves as 
fire protection, eliminating the possibility system failure due to sprinklers going off. 
Condor has completed the installation and is currently testing the system as required 
by NYS Fire Code. The contractor completed all testing and is scheduled to remove 
the existing system in February 2022. 

 
D) HVCC Aircraft Technician School 

 
HVCC and ACAA worked together to get the classrooms set up at 6 Jetway Drive, so 
classes could begin on August 30, 2021. The construction of the lab area is ongoing, 
HVCC and their architect submitted the plans for a Building Permit and HVCC selected 
Rosch Bros. as their contractor and they completed the work by January 1, 2022 in time 
for the required FAA inspection for certification. HVCC has begun moving their 
equipment into the hangar area. The HVAC and sprinkler systems have been installed. 
There will be one more project put out for bid in February 2022, to install a sprinkler 
system throughout the hangar and connection to the municipal water supply. 
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Counsel 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 
 
 

MEMO: January 24, 2022 
 
TO:  Albany County Airport Authority Board Members 
 
FROM: Christine C. Quinn, Esq., Authority Counsel 
 

 
• COVID Testing 
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Concessions/Ambassador Program 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



AGENDA ITEM NO. 8 

 

Public Affairs 

  



 

 

 
 Public Affairs Report 

January 2022 
 
 

Holiday Travel 
 
The local broadcast and print media focused on the 
increase in holiday travel with several print articles 
and on-site broadcasts. Holiday Entertainment was 
suspended as a precaution due to the increased level of COVID. 

 
 

National Travel Writers 
 
Public Affairs is coordinating the Airport 
arrival of a group of national travel industry 
writers that will be arriving at Albany 
International Airport in April, on-route to the 
Otesaga Hotel in Cooperstown. 

 
ARFF 
 
Members of the Airport Rescue and Fire Fighting 
Department (ARFF) participated several holiday 
events including the Make-A-Wish holiday party at 
Hangar 743, visiting a day care center and 
participating in Fire Prevention Week. 

 
MEDIA 
 
Several News Releases were issued by Public Affairs 
including the installation of addition electric vehicle 
chargers, Delta Air Lines’ new direct service to 
LaGuardia Airport and the resumption of Albany-
Nashville service by Allegiant Airlines. 

 

ALBANY 
IN ERN~TIONAL A RPOIT 

FOR IMMEDIATE RELEASE 

Albany International Airport I 737 Albany Shaker Rd, Albany, NY I AlbanyAirport.com I (518) 242-2222 



 
Feature Article 
 
Times Union columnist, Paul Grondahl penned an 
extensive feature on the Airport’s Ambassador 
Program in the paper’s January 12 edition. The 
article focused on two long-time Airport 
Ambassadors, Paul Cooney and Betty Nash.   The 
article also mentioned the impact of COVID on the 
ranks of our Ambassadors and the need for additional volunteers.  

 

PAUL 
GRONDAHL 

aim 

A 
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Business & Economic Development 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 
 
 
 
 
 MEMO: January 24, 2022 

 
TO:  Albany County Airport Authority Board Members 

 
FROM: Matthew J. Cannon, Director of Development & Government Affairs 
 
 
 
• Airline Update 

 

Albany International Airport I 737 Albany Shaker Rd, Albany, NY I AlbanyAirport.com I (518) 242-2222 
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Authorization of Contracts/Leases/Contract  

Negotiations/Contract Amendments 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

AGENDA  ITEM NO. 10.1 
 

 
 Purchase:   Three (3) 2022 Chevrolet Silverado 

2500HD 4WD Crew Cab 159" Work Trucks; 
      Two (2) 2022 Chevrolet Silverado 

3500HD 4WD Reg Cab 142" Work Trucks. 



        
AGENDA ITEM NO:  ___10.1___        
MEETING DATE:      January 24, 2022 

 
ALBANY COUNTY AIRPORT AUTHORITY 

REQUEST FOR AUTHORIZATION  
                                                                           
                                                                           

 DEPARTMENT:  Finance 
 
  Contact Person:  Michael Zonsius, Chief Financial Officer 
       
  
 PURPOSE OF REQUEST:                                   
  
  Purchase:   Three (3) 2022 Chevrolet Silverado 2500HD 4WD Crew Cab 159" Work Trucks; 
      Two (2) 2022 Chevrolet Silverado 3500HD 4WD Reg Cab 142" Work Trucks.  
 
     Joe Basil Chevrolet, Inc.   
     5111 Transit Rd.    
     Depew, New York 1403   
       
 
 AMOUNT: 
 

One (1) 2022 Chevrolet Silverado 2500HD with plow                  $  48,095.09                                                                                                    
 
Two (2) 2022 Chevrolet Silverado 2500HD with utility  
body and plow $55,836.09 ea.     111,672.18                                                                 
 
Two (2) 2022 Chevrolet Silverado 3500HD with  
plow $46,402.45 ea.       92,804.90 
 
 Total                                                                                                            $252,572.17p    

   
   
 BUDGET INFORMATION: 
 
   Anticipated in Current Budget:   Yes: √   No: NA         
  Account String:    2022   83000-50  
  
  
 FISCAL IMPACT - FUNDING (Dollars or Percentages) 
 
  Federal:   State: Airport: 100% NA:          
 
  



        
AGENDA ITEM NO:  ___10.1___        
MEETING DATE:      January 24, 2022 

 
  
 JUSTIFICATION: 
 
 Three Silverado 2500HD and two 3500HD Silverado will  replace five (5) like kind trucks 

(M-8, M-10, C-1, M-3, P-5) due to service reliability and age.  The purchase price is based 
upon a competitively awarded contract by the State of New York.  The sources for funding 
will include airport operating revenue.  A purchase order will be issued for $252,572.17 
which is the total purchase amount fo all five (5) trucks configured in the attached quotes. 

  
 CHIEF EXECUTIVE OFFICER’S RECOMMENDATION: 
 
   Recommends approval. 
  
 FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL:  
 
  YES: __√__ NA:  
 
  
 PROCUREMENT DEPARTMENT APPROVAL: 
 
  Procurement complies with Authority Procurement Guidelines and Chief Financial  
  Officer has approved.   YES __√____  NO _____ 
 
 
 BACK-UP MATERIAL:  

 
  Three (3) quotes and replacement schedule per email. 



*" BASIL 

Joe Basil Chevrolet, Inc. 
5111 Transit Rd 
Depew, NY 14043 
Dir. 716-206-1746 
Fax 716-685-1746 

michaelh@joebasilchevrolet.com 

TO: CHRIS PASQUINI 
ALBANY COUNTY AIRPORT 
130 SICKER RD. 

LATHOM, NY 12110 
(518) 242-2379 
coasauini@albanvairoort com 

SALES QUOTE 

INVOICE NO. 
DATE November 8, 2021 

CUSTOMER ID 960536 

3500 REG w PLOW-INCOMING STOCK 

SHIP TO: [Contact Name] 
[Company Name] 
[Street Address) 
[City, ST ZIP Code] 
[Phone] 

Salesperson Customer PO# Mini Bid Contract 
Option Contract Manufacturer's 

Discount% Discount% Bid Assistance 

Mike H 8440 PC68942 0% 16.50% INCL 

VIN# STK# 

QTY ITEM# DESCRIPTION UNIT PRICE DISCOUNT 

1 CK30903 
2022 Chevrolet Silverado 3500HD 4WD Reg Cab 142" s 44,470.00 s 7,337.55 
Work Truck 

1 1WT Work Truck Preferred Equipment Group $ . $ . 

1 9L7 Upfitter switch kit, (5) $ . $ -
1 AE7 Seats, front 40/20/40 split-bench s . $ . 

1 AED Window, power front, passenger express down $ . $ . 
1 AQQ Remote Keyless Entry $ . $ . 
1 AU3 Door locks, power $ . $ . 

1 AXG Window, power front, drivers express up/down $ . $ . 

1 CGN Chevytec spray-on bedliner $ . $ . 

1 DBG 
Mirrors, outside power-adjustable vertical trailering 

$ . $ . 
with heated upper glass 

1 E63 Durabed, pickup bed $ . s -
1 GAZ Summit White $ - $ . 

1 GT4 Rear axle, 3.73 ratio s . $ -
1 H2G Jet Black, Vinyl seat trim $ - $ . 

1 IOR 
Audio system, Chevrolet Infotainment 3 system, 7" s - $ . 
diagonal color touchscreen, AM/FM stereo 

1 JFN GVWR, 11,100 lbs. (5035 kg) with single rear wheels $ - $ -
1 JL1 Trailer brake controller, integrated s - s . 

1 K34 Cruise control, electronic $ - $ . 

1 K4B Battery, auxiliary, 730 cold-cranking amps/70 Amp-hr $ $ -
1 KC9 Power outlet, bed mounted, 120-volt s . $ . 
1 Kl4 Power outlet, instrument panel, 120-volt s . $ . 
1 KW5 Alternator, 220 amps s . s . 

1 L8T 
Engine, 6.6L VB with Direct Injection and Variable Valve 

$ . $ . 
Timing, gasoline 

1 MYD Transmission, 6-speed automatic, heavy-duty $ . s . 

1 NE1 Emissions $ . $ . 
1 NZZ Skid Plates s . $ . 
1 PYT Wheels, 18" (45.7 cm) painted steel s . $ . 

1 QF6 Tires, L T275/70R18E all-terrain, blackwall $ - $ . 
1 QTS Tailgate, gate function manual with EZ Lift s . $ . 

PAYMENT 
TERMS 

Net 30 

NET TOTAL 

s 37,132.45 

$ . 

$ . 

$ . 

$ . 

$ . 

$ . 

$ -
$ . 

$ . 

$ -
$ . 

$ . 

$ . 

$ . 

$ . 

$ -
$ . 

$ -
$ -
$ . 
$ . 

$ . 

$ . 

$ . 

$ . 
$ . 
s . 

s . 
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1 R9Y Fleet Free Maintenance Credit $ . $ . $ . 

1 SFW Back-up alarm calibration $ . $ $ . 
1 SRW Single Rear Wheels $ . $ . $ . 

1 VK3 License plate kit, front $ . $ . $ . 

1 VQO LPO, Black work step $ . $ . $ . 

1 VYU Snow Plow Prep/Camper Package $ . $ . $ . 
1 ZLQ Wf Fleet Convenience Package $ . $ . $ . 

1 ZYG Tire, spare LT275/70R18 all-terrain, blackwall $ . s . $ . 

$ . $ . $ . 

1 NON-OEM EQUIPMENT PACKAGE s 9,270.00 s . $ 9,270.00 

9L7 INSTALL FACTORY ORDERED UPFITTER SWITCH KIT $ . $ . $ . 

8 1 /2' MVP-3 STEEL WESTERN SNOW PLOW COMPLETE 

- WI HAND HELD CONTROL HALOGEN HEADLIGHTS $ . s . $ . 
STANDARD 

- BACK UP ALARM $ . s . $ . 

3M VINYL WRAP CAB, HOOD, AND FENDERS YELLOW, 

- EXTERIOR ONLY, DOES NOT INCLUDE UNDER HOOD OR $ . s . $ . 
JAMBS, INSTALLED BY 3M CERTFIED INSTALLER 

Highlighteru' LED Mini-Lightbars, Solid color, permanent 
$ . $ $ . - mount, Clear dome, Amber LEDs 

. 

1 DELIVERY REGION 3 s . s . $ . 

$ . s . $ . 

s . $ . $ . 

~ 
TOTAL DISCOUNT 

. 
$ 46,402.45 ,;=·:"' , SUBTOTAL 

- - SALES TAX s . 

Please Make Checks Payable to Joe Basil Chevrolet, Inc TOTAL $46,402.45 
Thank you For Your Business 

THIS QUOTE SERVES AS YOUR ACKNOWLEDGMENT THAT THIS ORDER HAS BEEN REVIEWED FOR ACCURACY AND DEEMED CORRECT. 

Name Title Date 

Sign Revised 12/2/2021 11:11 

2 of 2 



* .. 
BASIL 

Joe Basil Chevrolet, Inc. 
5111 Transit Rd 
Depew, NY 14043 
Dir. 716·206-1746 
Fax 716-685-1746 
michaelh@joebasilchevrolet.com 

TO: CHRIS PASQUINI 
ALBANY COUNTY AIRPORT 
130 SICKER RD. 
LATHOM, NY 12110 
(518) 242-2379 
coasauini@albanvairoort com 

SALES QUOTE 

INVOICE NO. 
DATE November 8, 2021 

CUSTOMER ID 960536 

2500 CREW w PLOW- INCOMING STOCK 

SHIP TO: [Contact Name] 
[Company Name] 
[Street Address] 
[City, ST ZIP Code) 
[Phone) 

Salesperson Customer PO# Mini Bid Contract 
Option Contract Manufacturer's 

Discount% Discount% Bid Assistance 

Mike H 8441 PC68942 0% 17.90% INCL 

VIN# STK# 

QTY ITEM# DESCRIPTION UNIT PRICE DISCOUNT 

1 CK20743 
2022 Chevrolet Silverado 2500HD 4WD Crew Cab 159" 

$ 47,290.00 $ 8,464.91 
Work Truck 

1 1WT Work Truck Preferred Equipment Group $ . $ 
9L7 Upfitter switch kit, (5) s . $ . 

AE7 Seats, front 40/20/40 split-bench $ . $ 
AQQ Remote Keyless Entry $ . $ . 

C49 Defogger, rear-window electric $ . $ . 

C7A Lowered GVWR, 10,000 lbs. (4536 kg) s . s . 

CGN Chevytec spray-on bedliner $ . s . 

DBG Mirrors, outside power-adjustable vertical trailering $ . $ . 

GAZ Summit White $ . s 
GT4 Rear axle, 3. 73 ratio s . $ . 

H2G Jet Black, Vinyl seat trim $ . $ . 

IOR Audio system, Chevrolet Infotainment 3 system $ . s . 
JL1 Trailer brake controller, integrated $ . $ . 

K34 Cruise control, electronic s . $ 
K4B Battery, auxiliary, 730 cold-cranking amps/70 Amp-hr $ . s . 

KC9 Power outlet, bed mounted, 120-volt s . s . 

Kl4 Power outlet, instrument panel, 120-volt s . s . 

KW5 Alternator, 220 amps $ . $ . 

L8T Engine, 6.6L VB $ . s . 

MYD Transmission, 6-speed automatic, heavy-duty $ . s . 
NE1 Emissions s . s . 
NZZ Skid Plates s . $ . 
PYN Wheels, 17" (43.2 cm) painted steel, Silver $ . s . 

QTS Tailgate, gate function manual with EZ Lift s . $ . 
QXT Tires, L T265/70R17E all-terrain, blackwall $ . $ 
R9Y Fleet Free Maintenance Credit $ . $ . 
SFW Back-up alarm calibration $ . $ . 
VK3 License plate kit, front $ - $ . 

VQO LPO, Black work step $ . $ . 
VYU Snow Plow Prep/Camper Package $ . $ . 

ZLQ WT Fleet Convenience Package $ . s . 

PAYMENT 
TERMS 

Net 30 

NET TOTAL 

$ 38,825.09 

$ . 

$ . 

$ . 

s . 

$ . 

$ . 

$ . 

$ . 

$ . 

$ -
$ . 

$ . 

$ . 

$ . 

$ . 

$ . 

$ . 

$ . 

$ . 

$ . 

$ . 

s . 

$ . 

$ . 

$ . 
$ -
$ -
$ . 
$ . 
$ . 
$ . 
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ZXT Tire, spare LT265/70R17E all-terrain, blackwall $ . $ " $ . 

1 NON-OEM EQUIPMENT PACKAGE $ 9,270.00 $ 9,270.00 

9L7 INSTALL FACTORY ORDERED UPFITTER SWITCH KIT $ . $ . s . 

8 1 /2' MVP-3 STEEL WESTERN SNOW PLOW COMPLETE 
WI HAND HELD CONTROL HALOGEN HEADLIGHTS s " $ . s . -
STANDARD 

BACK UP ALARM $ $ . s . 

3M VINYL WRAP CAB, HOOD, AND FENDERS YELLOW, 
EXTERIOR ONLY, DOES NOT INCLUDE UNDER HOOD OR $ . $ s . -
JAMBS, INSTALLED BY 3M CERTFIED INST ALLER 

Highlighter~• LED Mini-Lightbars, Solid color, permanent 
$ $ s . - mount, Clear dome, Amber LEDs 

" 

Highlighter Flat Mount Kit $ . s . s . 

1 DELIVERY REGION 3 s s . s . 

s . $ s . 

·-- ;:-. ., TOT AL DISCOUNT 

SUBTOTAL$ 48,095.09 
/~ 

r •: SALES TAX $ . 

Please Make Checks Payable to Joe Basil Chevrolet, Inc TOTAL $48,095.09 
Thank you For Your Business 

THIS QUOTE SERVES AS YOUR ACKNOWLEDGMENT THAT THIS ORDER HAS BEEN REVIEWED FOR ACCURACY AND DEEMED CORRECT. 

Name Title Date 

Sign Revised 12/2/202111:15 

2 of 2 



·*" BASIL 

Joe Basil Chevrolet, Inc. 
5111 Transit Rd 

Depew, NY 14043 
Dir. 716-206-1746 
Fax 716-685-1746 

michaelh@joebasilchevrolet.com 

TO: CHRIS PASQUINI 
ALBANY COUNTY AIRPORT 
130 SICKER RD. 
LATHOM, NY 12110 
(518) 242-2379 

coasauini@albanvairoort com 

SALES QUOTE 

INVOICE NO. 
DATE December 15, 2021 

CUSTOMER ID 960536 

SHIP TO: [Contact Name] 
[Company Name] 
[Street Address] 
[City, ST ZIP Code] 
[Phone] 

Salesperson Customer PO# Mini Bid Contract 
Option Contract Manufacturer's 

Discount% Discount% Bid Assistance 

Mike H 8569 PC68942 0% 17.90% INCL 

VIN# STK# 

QTY ITEM# DESCRIPTION UNIT PRICE DISCOUNT 

1 CK20743 
2022 Chevrolet Silverado 2500HD (CK20743) 4WD Crew 

$ 47,290.00 $ 8,464.91 
Cab 159" Work Truck 

1 1WT Work Truck Preferred Equipment Group $ . $ . 

9L7 Upfitter switch kit, (5) $ . $ . 

AE7 Seats, front 40/20/40 split-bench $ - $ 
AQQ Remote Keyless Entry $ . $ . 

C49 Defogger, rear-window electric $ . $ . 

C7A Lowered GVWR, 10,000 lbs. (4536 kg) $ . $ . 

CGN Chevytec spray-on bedliner $ . $ . 

DBG Mirrors, outside power-adjustable vertical trailering $ . $ -
GAZ Summit White $ . $ . 

GT4 Rear axle, 3.73 ratio $ . $ . 

H2G Jet Black, Vinyl seat trim $ . $ . 

IOR Audio system, Chevrolet Infotainment 3 system $ - $ . 

JL1 Trailer brake controller, integrated $ . $ -
K34 Cruise control, electronic $ . $ . 

K4B Battery, auxiliary, 730 cold-cranking amps/70 Amp-hr $ . $ -
KC9 Power outlet, bed mounted, 120-volt $ . $ . 

Kl4 Power outlet, instrument panel, 120-volt $ - $ . 

KW5 Alternator, 220 amps $ . $ . 

L8T Engine, 6.6L VB $ . $ . 

MYD Transmission, 6-speed automatic, heavy-duty $ - $ -
NE1 Emissions $ . $ . 

NZZ Skid Plates $ - $ -
PYN Wheels, 17" (43.2 cm) painted steel, Silver $ - $ . 

QT5 Tailgate, gate function manual with EZ Lift $ - $ -
QXT Tires, LT265/70R17E all-terrain, blackwall $ - $ . 
R9Y Fleet Free Maintenance Credit $ - $ . 

SFW Back-up alarm calibration $ . $ -
VK3 License plate kit, front $ - $ . 

VQO LPO, Black work step $ - $ . 

VYU Snow Plow Prep/Camper Package $ . $ . 

ZLQ WT Fleet Convenience Package $ . $ . 

PAYMENT 
TERMS 

Net 30 

NET TOTAL 

$ 38,825.09 

$ . 

$ . 
$ -
$ -
$ -
$ -
$ . 

$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ . 
$ -
$ . 
$ . 
$ -
$ -
$ . 
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ZXT Tire, spare L T265/70R17E all-terrain, blackwall $ - $ - $ -

NON-OEM EQUIPMENT 
1 9L7 INST ALL FACTORY ORDERED UP FITTER SWITCH KIT $ 17,011.00 $ . $ 17,011.00 

1 6'6" KNAPHEIDE SERVICE BODY $ - $ . $ -
14 Ga.2-SIDED A-40 GALVANNEAL STEEL BODY SHELL $ . $ - $ -
DOUBLE SHELL REINFORCED DOORS w/ALL STAINLESS 

$ $ $ - . -- STEEL CONTINUOUS HINGES 

PADDLE-ACTIVATED, ROTARY STYLE LATCHES $ - $ . $ . -
- RECESSED REAR LIGHTS & GALVA-GRIP REAR STEP $ . $ . $ . 

BODY HEIGHT: 40" $ . $ . $ -
COMPARTMENT DEPTH: 14 1 /2" $ . $ . $ . -

- FLOOR WIDTH: 49" $ . $ . $ . 
BODY WIDTH: 78" $ . $ . $ . -
PAINT TO MATCH COLOR OF CAB $ . $ . $ . 

- BOX REMOVAL-FUEL FILL ASSM $ - $ . $ . 

REAR LED AMBER STROBES $ . $ . $ . -
- BUYERS PINTLE BALL COMBO $ . $ . $ -

TRAILER PLUG $ . $ . $ --
BACK UP ALARM $ . $ . $ . -
INSTALL OEM BACKUP CAMERA $ . $ . $ --
110V OUTLET INSTALLED IN UTILITY BODY - EXACT 

$ $ $ . . -- LOCATION TBD 

1 WESTERN: 8.5' MVP-3 PLOW COMPLETE $ . $ . $ -

3M VINYL WRAP CAB, HOOD, AND FENDERS YELLOW, 
1 EXTERIOR ONLY, DOES NOT INCLUDE UNDER HOOD OR $ . $ . $ --

JAMBS, INSTALLED BY 3M CERTFIED INSTALLER 

1 
SPRAY LINE CARGO AREA, TOPS OF CABINETS, GATE, 

$ $ $ -- AND REAR BUMPER 
- -

1 
Highlighter™ LED Mini-Lightbars, Solid color, 

$ . $ - $ -- permanent mount, Clear dome, Amber LEDs 

$ - $ . $ -
1 DELIVERY REGION 3 $ - $ - $ . 

$ - $ . $ . 

TOTAL DISCOUNT 
- -, -- SUBTOTAL $ 55,836.09 r== 

" - SALES TAX $ . ~-: 

Please Make Checks Payable to Joe Basil Chevrolet, Inc TOTAL $ 55,836.09 
Thank you For Your Business 

THIS QUOTE SERVES AS YOUR ACKNOWLEDGMENT THAT THIS ORDER HAS BEEN REVIEWED FOR ACCURACY AND DEEMED CORRECT. 

Name Title Date 

Sign Revised 12/17/202111:16 
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Michael Zonsius 

From: Chris Pasquini 
Sent: 
To: 

Thursday, January 13, 2022 2:07 PM 
Michael Zonsius 

Subject: RE: Vehicles 

M-8 replacement 2500 crew cab w/ plow 
M-10 replacement 2500 crew cab with utility body and plow 
C-1 replacement 2500 crew cab with utility body and plow 
M-3 replacement 3500 reg cab with plow 
P-5 replacement 3500 reg cab with plow 

From: Michael Zonsius 
Sent: Wednesday, January 12, 2022 2:17 PM 
To: Chris Pasquini 
Subject: 

Hi Chris, 

Sorry I did not have time to speak with you yesterday, will you be over here anytime Thurs or Fri? 

Michael F. Zonsius, CPA, AAE 

Chief Financial Officer 

ALBANY 
iNTERNi\TIONAl. ,\IRPORT 

o: 518.242.2204 I C: 518.378.4882 

Email: mzonsius@albanyairport.com 

Web: AlbanyAirport.com 
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AGENDA  ITEM NO. 10.2 
 

 
Service Contract: Service Contract No.  SC-21-1102: 

Electrical Contractors  



        
AGENDA ITEM NO:  __10.02___ 
MEETING DATE:      January 24, 2022 

 
 

ALBANY COUNTY AIRPORT AUTHORITY 
REQUEST FOR AUTHORIZATION  

                                                                           
                                                                           

 DEPARTMENT:  Finance and Engineering 
 
  Contact Person:  John LaClair, P.E., Airport Engineer 
     Michael Zonsius, Chief Financial Officer  
       
 
 PURPOSE OF REQUEST:                                   
  
  Service Contract: Service Contract No.  SC-21-1102:  Electrical Contractor  
 
     Kasselman Electric  LaCorte Companies 
     279 Broadway  630 7th Avenue 
     Menards, New York  12204 Troy, New York  12182 
       
 AMOUNT: 
 

Total Contract Amount:  $100,000 estimated (annual) ttp    
          
 BUDGET INFORMATION: 
 
   Anticipated in Current Budget:   Yes: √   No: NA 
  Account String – 2022 52031         
  
 FISCAL IMPACT - FUNDING (Dollars or Percentages) 
 
  Federal:   State: Airport: 100% NA:          
 
  
 JUSTIFICATION: 
 
 The Airport relies upon the services of an independent electrical contractor on an as needed 

basis.   The Authority issued a Request For Proposals.  Three (3) proposals were received 
and evaluated.  The evaluation criteria included: qualifications; experience; ability to 
respond to emergency situations and overall cost to the airport.   The recommendation is to 
award a service contract to the two proponents receiving the highest evaluation score. Future 
work will be assigned to the two contractors based upon the quality of the work previously 
performed and a rotation as needed.  The two (2) electrical contractors will enter into a 
service contract for a one (1) year term with four (4) additional one (1) year options to renew. 

  
 CHIEF EXECUTIVE OFFICER’S RECOMMENDATION: 
 
   Recommends approval. 
  



        
AGENDA ITEM NO:  __10.02___ 
MEETING DATE:      January 24, 2022 

 
 
  
 FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES __√____  NO _____ 
 
   
 PROCUREMENT DEPARTMENT APPROVAL: 
 
  Procurement complies with Authority Procurement Guidelines and Chief Financial  
  Officer has approved.   YES __√____  NO _____ 
 
 BACK-UP MATERIAL:  
 
   Recommendation award memoradum and proposals.    
  



TO: 

FROM: 

DATE: 

RE: 

MEMORANDUM 

Michael Zonsius 
Chief Financial Officer 

Katie Kane 
Deputy Purchasing Agent 

January 19, 2022 

Recommendation of Award Contract # SC-21-1102 
Approved List of Electrical Contractors 

On December 30, 2021, three proposals were received for Approved List of Electrical 
Contractors at Albany International Airport; Stilsing Electric, Kasselman Electric and 
LaCorte Companies. Per the proposal two contractors would be awarded the contract. 

The evaluation committee met, discussed and scored all proposals as set forth in the RFP. 
Kasselman Electric and LaCorte Companies received the highest scores. 

Recommendation of award is to Kasselman Electric and LaCorte Companies. 

Upon approval, an award letter and service contract will be sent to both companies. 



Exhibit D: Proposal A 
/ 

PROPO'SAL ACKNOWLEDGMENT FORM 

The proposers aclmowledge that he/she has carefully examined the RFP, the attached Agreement 
draft and the proposed location/s for his/her proposed operation/s. 

The proposer warrants that if proposal is accepted, he/she will contract with the Albany County 
Albany Authority the form of an Agreement substantially in the form attached and comply with 
the requirements of the RFP and the executed Agreement. Proposer agrees to deliver an executed 
Agreement to the Albany County Airport Authority within fourteen (14) calendar days of receiving 
the tendered Agreement from the Authority. 

I, the undersigned, guarantee our proposal meets or exceeds specifications contained in the RFP 
document. Any exceptions are described in detail and all requested infonnation has been 
submitted as requested. 

I affinn that I have read and understand all the provisions and conditions as set forth in this RFP. 
Our firm will comply with all provisions and conditions as specified, unless specifically noted as 
an exception with our Proposal. 

I also affirm that I am duly authorized to execute the Agreement contemplated herein; that this 
company, corporation, firm, partnership, or individual has not prepared this Proposal in collusion 
with any other proposer and that the contents of this proposal as to rent, tenns or conditions of said 
proposal have not been c(m)Jl)1JJUcated by the undersigned nor by any employee or agent to any 
other proposer or to any other person/s engaged in this type of business prior to the official opening 
of the proposal. 

Name of Proposer: Kesselman Electric Co. Inc 

Signature of Auihorir.ed Person: _:~:~ / ¥-
Title: Senior Vice President 

Business Address of Proposer: 279 Broadway Menands NY 12204 

Business Phone Number: 518-465-4795 ----------------------
Date: __ 1_~_3_0_~_~_1 __________ _ 

Subscribed and sworn to before me this .J o.JJ- day of 
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Exhibit D: Proposal B 

NON-COLLUSION AFFIDAVIT 

Authorized officer: Bidder's proposal containing statements, letters, etc., shall be signed 
in the proposal by a duly authom.ed officer of the company whose signatme is binding on 
the proposal. 

The undersigned offers and agrees to furnish all of the items/services upon which 
qualifications me stated in the accompanying proposal. The period of acceptance of this 
proposal will be~ calendar days from the date of the bid opening. (Period of 
acceptance will be forty-five ( 45) calendar days unless otherwise indicated by 
proponent). 

STATE OF __ N=-=-e=-w=--=-Y __ o=rk _______ COUNTY OF _ ___.A~J .... b_an...._y..,_ __ _ 

BEFORE lVIE, the undersigned authority, a Notary Public in and for the State of 
New York on this day personally ~ppeared Thomas J. Henchey who after being 
by me duly swom did depose and say: I, Thomas J. Henchey am a duly authorized 
officer of/agent for Kassetman Beclrlc eo. Inc and have been duly authorized to execute the 
foregoing on behalf of the said • 

I hereby certify that the foregoing offer has not been prepared in collusion with any other 
proponent or other person or persons engaged in the same line of business prior to the 
official opening of this proposal. Further, I certify that the proponent is not now, nor has 
been for the past six (6) months, direcdy or indirectly concerned in any pool or agreement 
or combination, to control the type of services/commodities offered, or to influence any 
person or persons to offer or not to offer thereon. 

By submission of this proposal, each proponent and each person signing on behalf of any 
proponent certifies and in the case of a joint proposal each party thereto certifies as to its 
own organization, under penalty of perjury that to the best of his knowledge and belief: 

A. The prices in this proposal have been mived at independently without collusion, 
consultation, communication or agreement for the pmpose of restricting 
competition as to any matter relating to such prices with any other proponent or 
with any competitor; 

B. Unless otherwise required by law, the prices which have been quoted in this 
proposal have not been knowingly disclosed by the proponent and will not 
knowingly be disclosed by the proponent prior to the opening, directly or 
indirecdy to any other proponent or to any competitor; and, 

C. No attempt has been made or will be made by the proponent to induce any other 
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person, partnership or corporation to submit or not to submit a proposal for the 
purpose of restricting competition. 

Name and Address of Proponent:. __ Ka_s_se_lm_a_n_E_r_ectri_·c_c_o_. _ln_c ________ _ 

279 Broadway Menands NY 12204 

Telephone and Fax ·_...;s;.,.18-465-4 __ 7_95 ____ s_18-46 __ M_1_&_1 ________ _ 

By:~:!::~~~~~~~~-____JName & TitleThomas J. Henchey Senior Vice President 
S,m· trature 

SUBSCRIBED AND SWORN to before me by the above-named on this 
3oiL- dayof Afumk+ 20.a.1 • 

Notary Public in and 
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Exhibit D: Proposal C 

Offerer Disclosure of Prior Non-Responsibility Determinations 

Name of Individual or Entity Seeking to Enter into the Procureµient Contract: 

Kasserman Electric Co. Inc 

Address: __ 2_7_9_B_roa_dwa_y_M_e_n_an_d_s_NY_1_22_04 _____________ _ 

Name and Title of Person Submitting this Form: Thomas J. Henchey Senior Vice President 

Contract Procurement Number: SC-21-1102 ------------------
Date: 12/30/2021 

1. Has any Governmental Entity made a finding of non-responslbllity regarding the Individual or entity 
seeking to enter Into the Procurement Contract in the previous four years? (Please drde): 

{!!) Yes 
If yes, please answer the next questions: 

2. Was the basis for the .finding of non-responsibility due to a violation of state Finance Law §139-j 
(Please drde): 

No Yes 
3. Was the basis for the finding of non-responslbllfly due to the fntentlonal provlsfon of false or 
Incomplete Information to a Governmental Entity? (Please drde): 

No Yes 

4. If you answered yes to any of the above questions, please provide detans regarding the finding of non
responsfblllty below. 

Governmental Entity: ____________________ _ 

Date of Anding of Non-responslbllity: _______________ _ 

Basis of Anding of Non-Responsfblllt:y: _______________ _ 
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(Add addltfonal pages as necessary) 

5. Has any Governmental Entity or other governmental agency tennfnated or withheld a Procurement 
Contract with the above-named lndMdual or entfly due to the Intentional provlston of false or Incomplete 

Information? (Please iti: Yes 

6. If yes, please provlde details below. 

Governmental EnUty: _______________ _ 

Date of Tennfnatfon or Withholding of Contract: _____________ _ 

Basis of Termination or Wlthho!dlng: 

(Add addltfonal pages as necessary) 

Offerer certlffes that all Information provided to the Governmental Entfly with respect to State Finance 
Law §139-k rs mmpfete, true and accu 

B1.s.-r::::::::.~~~~·~~~~::::__ Date: /.;[/3.2/21 l 

Name: Thomas J. Henchey 

Title: Senior Vice President 
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Exhibit D: Proposal D 

PROPOSAL BOND 
Kasselman Eledrlc 

KNOW ALL MEN BY THESE PRESENT, that we, the undersigned, Co., Inc. as Principal, and 
Western Sure~ Comcf:iny, clo CNA Surety, S ty ti. b ... ..,. d d "stin" d th 1 1s1 N fmoJ<llo st ~go 1mnofs sosoe as ure , a corpora on c auere an ext g un er e aws 
of the State of South Dakota , and fully authorized to the business in 
the State of New York, and hereby held and firmly bound unto Albany International Airport 
Authority, as Owner in the sum of $Ir.°~andOC11a'ollars and no cents in good and lawful money 
of the United States of America, to be paid upon demand to the Albany Intemational Airport, 
New York, to which payment well and truly made, we hereby jointly and severally bind 
ourselves, our heirs, executors, administrators, successors, and assigns. 

The condition of the above obligation is such that whereas the Principal has submitted to Albany 
County Airport Authority, certain Proposal, attached hereto and hereby made a part hereof to 
enter into a contract in writing, for the performance of services at the Albany International 
Airport, 

NOW, 11-IEREFORE, 

A. If said Proposal shall be rejected, or in the alternate; 

B. If said Proposal shall be accepted and the Principal shall, within fourteen (14) calendar 
days after receipt of written notification from the Authority of the Notice of Award, 
execute and deliver such c_ontract and shall furnish sufficient and satisfactory bonds for 
his faithful performance of said contract, and for the payment of all amounts in 
connection therewith, and shall in all other respects perfonn the agreement created by the 
acceptance of said Proposal, then this obligation shall be void; otherwise the same shall 
remain in force and effect, it being express expressly understood and agreed that the 
liability of the Surety for any and all claims hereunder shall, in no event, exceed the penal 
amount of this obligation as herein stated. 

The Surety, for value received, hereby stipulated and agrees that the obligations of said 
Surety and its bond shall be in no way impaired or affected by any extension of the time 
within which the Authority accepts such Proposal; and said Surety does hereby waive 
notice of any such extension. 

IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and 
seals, and such of them as are corporations have cause their corporate seals to be hereto 
affixed and these presents to be signed by their proper officers. 
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·. -:--: : ., ' ~ -: : 

Signed, this 28th 

Kasselman Electric Co., Inc. 

,.. - -- -- -- -- :: ~ :: 
day of __ oece __ m_be_r __ ____, 20 21 ·, ':;~~>~~~=-~/(-' 

Westem Surety Company -. --:-:-: . .:. -
Principal Surety 

CERTIFICATEASTOCORPORATEPRINCIPAL 

I, K ,u M .r. sf.a"" k ~ A ~ltl . certify tbatl am the, Secretary of the Cor;poration 
named as Principal in e wi bond; that L.1 tf,., ,., ~ , who signed the 
said bond of said Corporation is the President of said Co ~ration; that I know his 
signature, and his signature hereto is genuine; and that said bond was duly signed, sealed, 
and attested for in behalf of said Corporation by authoritY. of i governing body • 

. Jl 

· .. . · · (Cotporate Seal) 
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INDIVIDUAL 
STATE OF } 
COUNTVQF________ 88 

On this _____ day of ___________ ,----•before me personally appeared 
___________________ to me known and known to me to be the lndlvfdual 
In and who executed the foregoing instrument and ___________________ _ 
acknowledged to me that __________________________ _ 

executed the same In his Individual capacity. 

Notary PubHc 

COPARTNERSHIP 
STATE OF } 
COUNTYOF________ 88 

On this ____ day of ___________ , ____ , before me personally appeared 

-------------------to me known and known to me to be one of the finn of 

described fn and who executed the foregoing Instrument and he/she thereupon acknowledged to me that he/she 
executed the same as and for the act and deed of said firm. 

STATE OF NEWYORK } 
COUNTY OF_AlBAttf________ 88 

Notary Publfc 

CORPORATE 

On this 28th day of Dec:ember , 2021 , before me personally appeared 
T .J. Henchev to me known, who, being by me first duly sworn, 
dfd depose and say that he/she resides In East Greenbush, New York ; that he/she Is the 
Vice President of ..... 1<asse ............ rman=.a...aee .......... ctr1 ___ c __ Co____....,_1n_c. ________________ _ 

the corporation described in and which executed the foregoing instrument; that he/she knows the corporate seal of 
said corporation; that the corporate seal affixed to safd Instrument is such corporate seal; that It was so affixed by 
order and authority of the Board of Directors of said corporation, and that he/she signed his/her name theret~l?iYm,,,, 
like order and authority. ~,it~.-~!,!-4:;,,,.,~ 

STATE OF NEW YORK } 
COUNTY OF ..... ALBAN~;..;.,;y;,......_______ 88 

,d«t/, 
Notary Publlc 

SURETY 

• ... ~ ... '\, •• •~OTA,(i.:._:t~~ 
L ;:::~-• ~ r •• '\. ~ 
t:U1◄d'14+ § lc:,0.0iGU84112&i·.'Y\ 

~ : QUALIFIED IN ! : 
: :RENSSELAER COUNTY: : 
~ \ COMM. EXP. l ~ 
~ cl'\ 11-0S-2024 /.L.. ~ 
~ '>. .•~;:: 
~ .. -tf;.:~.u. a,J~•~o'-~ ,~ ~ ..... " ~ .... 

",,,,. 0,: NE\Jll \,,,..., .-,,,,,,mu,,,,~ 
I, BarbaraA Lswnla Notary Public of _....:Sch=e~necfady=:&.---------

County, In the State of New York do hereby certify that Jaymie Patricia Columbus 
Attorney-in-Fact, of the Westem Suretv Company , who Is personally 
known to me to be the same person whose name is subscribed to the foregoing Instrument, appeared before me 
this day in person, and acknowledged that he/she signed, sealed and delivered said Instrument, for and on behalf 
of the wastcm Surety Company , for the uses and 
purposes therein set forth. 

Given under my hand and notarial seal at my office In the City of _Alb~a,;.;,any'---------------
ln said County, this 28th day of December , A.O. -=2=02;.;.1 __ 

BARBARAA.LAVENJA &~ li fA':n4A{eg~ 
Notary Publlo. state of Now York Not Public « " 

Form F534S Qudflod rn 8chonoct4dy County 
No, OtLASOSGS27 

commission &xpm OS12012022 



WESTERN SURETY COMPANY 
Sioux Falls, Soulh Dnkoln 

Slalcmcnl or Ncl Ad milled Assets and Lia bi lilies 
December 31, 2020 

ASSETS 
Bonds 
Stocks 
Cash, cash equivalenlS, and short-term investments 
Receivables for securities 
Investment income due and accrued 
Premiums and considerations 
AmounlS recoverable from reinsurers 
Current rederal nnd foreign income tax recoverable and interest thereon 
Net deCcrrcd ta." asset 
Receivable from parcm. subsidiaries. and artiliates 
Other assets 
Total AssclS 

s 

$ 

1,912,532,179 
25.319.501 
40,409,249 

17,596,947 
66,346,899 
3.171.900 
2,464.571 

14,052,177 
12,599,707 

2 024 493 no 

LIABILITIES AND SURPLUS 
Losses 
Loss adjustment expense 
Commissions payable. contingent commissions and other similar charges 

Other expenses (excluding ta.xcs, license and fees 
Ta."es, License and fees (excluding federal and foreign income taxes) 
Federal and foreign income taxes payable 
Unearned premiums 
Advance premiums 
Ceded reinsurance premiums payable (net of ceding commissions} 
Amounts withheld or retained by company for account of other 
Provision for reinsurance 
Payable to parent. subsidiaries and affiliates 
Payable on security lrnnsuctions 
Other liabilities 
Total Liabilities 

Surplus Account: 
Common stock 
Gross paid in and contributed surplus 
Unassigned funds 
Surplus as regards policyholders 

Total Liabilities and Capital 

s 4,000.000 
280,071.837 

1,255,903.739 

s 

s 

s 
s 

2 I 5. 792,050 
51.323.326 

10,245,562 

3,169.742 

256,859.522 
5.954.577 

977.849 
9.740,338 

420.825 
2.297 

31 467 
554.5 I 7.555 

1,539,975,575 
2 094.493.130 

I, Julie Lee. Assistant Vice President of Western Surety Company hereby certify that the above is an accurate representation of the 
financial statement of the Company dated December 31, 2020, as filed with the various Insurance Departments and is a true and correct 
statement or the ~Sl\~ili91l,V,~ Western Surety Company as of that date. 

,..,.,,,, ~~E Ty '11,,.,. ~-, ......... ,..,., 
~j. _ .• -· ·····"~",, 

$'~~-- 0 · ............ ~ 
~~/ A\) J?_,,,,.:•,:'?:,.~ 
'l,.;.'t:)~' "f,r..-~::: 
=u,ic:., \"'\:Pi: :ui: ;Z: =~, ':<'"= ~.-.___.sc,,."'/*I 

~;. \!''·, .. ..···•~,~ 
-,,. OlJ'?-"" ...... ,,,_o ,~ 

,,,, , H D~ ~-~' 
Subscribed and'filon1i~!M'\J;1s _i._ day of April 2021 
M)• commission expires: 

• 

YOLANDA JIMENEZ 
OFFICIAL SEAL 

Notary Public, State of llllnole 
My Commission Explrea 

September 24, 20215 

WESTERN SURETY COMPANY 

By----"'Q_ti_LL_ ~-~--.---' - - -
Assistant Vice President, f:~tcrnal_Rcportini; 

Notnl)' Public 
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~n Surety Company 
POWER OF ATTORNEY APPOINTING INDIVIDUAL A TrORNEY-IN-FACT 

Kno,v All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation. is a duly organized and existing corporation 

having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make. 

constitute and appoint 

Charles C Leach, Patrick J Clyne, Timothy M Tyrrell, Jaymie Patricia Columbus, Kimberly 
Ritchie, Individually 

of Latham, NY. Its true and lawful Attomey(s)-in-Fac:t with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds. 

undertakings and other obligatory instruments of similar nature 

- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as ifsuc:h instruments were signed by a duly authorir.ed offlc:er of the corporation and all lhe acts of said 

Attorney. pursuant to the authority hereby given. are hereby ratified and confinncd. 

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof. duly adopted. as indicated, by 

the shnholdcrs of the corporation. 

In Witness Whereof, WESTERN SURETY COMPANY has c:auscd these presents to be signed by its Vic:e President and its corporat_!= seal !O be hereto 

affixed on this 14th day of July. 2021. -.. 

Slate of South Dakota 
County of Minnehaha 

WESTERN SURETY CO-MPAN.Y-

@a;r . . 
1 T.Brutlat, Vic:e Presid~ 

On this 14th day of July. 2021, before me personally came Paul T. Bruflat. to me known. who, being by me duly sworn, did depose and say: that he 

resides in the City of Sioux Falls. State of South Dakota; that he is the Vic:e President of WESTERN SURETY COMPANY desc:ribcd in and which executed 

the above instrument; that he knows the seal of said coiporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pwsuant 

to authority given by the Board of Directors of said c:orporation and that he signed his name thereto pwsuant to like authority. and acknowledges same to be 

the act and deed of said corporation. 

My c:ommission expires 

March 2. 2026 

,_,_ - M. BENT ;i 
NOIARYPUIIUC 8CIUIH...,. 

• • 

CERTIFICATE 
IY/ ls~ Nom<yPubtic 

I. L Nelson. Assistant Secretary of WESTERN SURETY COMPANY do hereby c:ertify that the Power of Attorney hereinabove set forth is still in force, 

and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hcn:unto subscn"bed my name 

and affixed the seal of the said corporation this 2saa day of Dcccmber, 2021. 

WESTERN SUR&TY _GO~PANY 

Fonn F4280-7-20l2 

Go to www.cnasurety.com >Owner/ Oblfgee Services > Valldate Bond Coverage, If you want to verify bond authenticity. 
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.. 
Authorizing By-Law 

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY 

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders 

of the Company. 

Section 7. All bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shall be executed in the 

corporate name of the Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other 

officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer may 

appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company. The 

corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obligations of the corporation. 

The signature of any such officer and the corporate seal may be printed by facsimile. 



Exhibit D: Proposal E 

INSURANCE REQtJIREMENT AFFIDAVIT 

To be completed by appropriate insurance agent: 

I, the undersigned agent, certify that the insurance requirements contained in this 
proposal document have been reviewed by me with the below identified offerer. If the 
below identified offerer is awarded this contract by Albany County Airport Authority, 1 
will be able. within ten (10 days after offerer is notified of such award, to furnish a valid 
insurance • cate to the Airport meeting all of the requirements contained in this 
contract 

Arthur J Gallagher Rlak Management Semen. Inc. 

Agent 

N8'1e of Insurance Carriers: _Travc1ers __ 1n_d_em_n_1.,_e.om_pany __________ _ 

Address of Agency: ... 18~4 .... T.u.mqt:J:-:aa.%11,11bm-CC1a-ctr~BiauoliU,lad--...-----------

Latham. NY 12110 

Phone Number Where 
Agent May Be Contacted: 518-852-8867 

Offerer's Name (Print or Type) Kasse1man Electric Company, Inc. 

SUBSCRIBED AND SWORN to before me by the above named on this .... 29th-__ _ 

day of December ,20~. 

ELIZABEl'H M. FOX .... 
tats of NaWY011~ 

NG1a1Y PubUc, S f-~73379 
Reg. No. 01 UV"' ...., 

Quafflied In Saratoaa ~ 
Comffl\SSlOn eq,keS 04 

~~LZnrmaem 
State ofNew York 
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Exhibit D: Proposal F-1 

CORPORATION/LIMITED LIABll.ITY COMPANY STATEMENT 

IF A CORPORATION, answer the following: 

1. When incorporated/formed? 

71311888 

2. Where incorporated/formed? 

New York 

3. Is the corporation/LLC authoriz.ed to do business in New York? 

V Yes --- No ---
If New York is not state of incorporation/formation: 

A. Address of the registered office in New York: 

B. Name of registered agent in New York at such office: 

C. Attach Certificate of Authority to transact business in New York. 

4. The Corporation/LLC is held: ___ Publicly ,/ Privately 

5. Fumish the name, title, and address of each officer, director, and shareholders 
/members of the corporation's/limited liability company's issued stock: 

Officer's Name Address Position 

Becky Kesselman 279 Broadway Menands NY 12204 ceo 55% 
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Paul Kasserman 219 Broadway Menands NY 12204 

Kevin Shaugh~ See above 

TJ Henchey 
See above 

Amber Robinson See above 

Director's Name Address 

Strategic Advisor 45% 

CFO 0% 

Senior Vice President 0% 

Corporate Secretary 0% 

Principal Business 
Affiliation Other 
Than Proposer's 
Directorship 

Becky Kasselman 279 Broadway Menands NY 12204 CEO+ President 

PauJ Kesselman See above Strategic Advisor 

48 



Principal 
Shareholders / Members 

Becky Kesselman 

Paull<assebnan 

Address 

279 Broadway Menands NY 12204 

See above 

49 

Percentage 
Ownership 

55% 

45% 



Exhibit D: Proposal F-2 

PARTNERSHIP STATEMENT 

IF A PARTNERSIDP, answer the following: 

1. Date of Organization? _________ _ 

2. 

3. 

General Partnership __ _ 

Partnership Agreement Recorded? 

Date: 

Book: -------
Page: 

County: ______ _ 

Limited Partnership ___ _ 

Yes No --- ---

4. Has the Partnership done business in New York? 

Yes No --- ---- When? _____ _ 

5. Name, address, and partnership share of each general or limited partner: 

1. 

2. 

3. 

4. 

Name Address 

so 

PercentOeneral 
Of Share Limited 

Partner 



Exhibit D: Proposal F-3 

ALL PROPOSALS - FINANCIAL INFORMATION 

A. Financial Statements 

Proponents shall attached a Balance Sheet and Income Statement prepared in accordance 
with Genemlly Accepted Accounting Principles (OAAP) for the most current year-to
date period, together with a copy of the Proponent's most recent fiscal year Financial 
Statements, audited by an Independent Certified Public Accowitant or firm of 
Independent Certified Public Accountants, including the auditor's opinion thereon. 

B. Surety Information 

1. Have you, or any entity you have had an ownership interest in, ever bad a bond or 
surety canceled or forfeited? Yes ( ) No (vJ 

2. If Yes, state the name of the bonding company, date, amount of the bond and the 
reason for such cancellation or forfeiture 

C. Bankruptcy Information 

1. Have you, or any entity you have had an ownership interest in, ever filed a 
petition for bankruptcy, or been declared bankrupt? Yes ( ) No (../) 

2. If Yes, state the name of the entity, date, amount of the filed or declared 
bankruptcy 

D. County of Albany and any Affiliated Entity 

1. 

2. 

Have you ever entered into an agreement with the County of Albany or any 
affiliated entity? Yes V> No ( ) 

If Yes, identify the agreement(s), its pmpose, and its term. 
Albany Cspltal Center- elecbical construction al Albany capital 

Albany Airport Solar- 991-R 4119-10120 
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3. Have you ever been sent a default notice concerning any such agreement{s)? 

Yes· ( ·) No (V,· IfYes,pleaseexplain 

S2 



Exhibit D: Proposal G 

WORK FORCE COMPOSITION 

Kasselman Electric Co. Inc 

NameofYarm 

279 Broadway 

Address 
Menands 

City 

Thomas J. Henchey Senior Vice President 
Name & Title of Authorized Executive 

Full Time 
Employees Total#of White 

Emplovees 

Male/ Female M/F 

Admln & Manaaer 3/2 3/2 

Professfonal 6/4 6/4 

Technfcal 137/2 119/2 

Sales Workers 

Office Workers 

Semlskll!ed Workers 4/0 4/0 

Unskilled Workers 

Aca>rentices 4/0 4/0 
Seasonal 
Temporary 

PartTlme 

TOTAL 154/8 136/8 

518-465-4795 

Phone Number 

NftWVgrk 12204 

State Zip Code 

American Black Hispanic 
Indian 

M/F M/F M/F 

0/0 11/0 7/0 

0/0 11/0 7/0 

Other 
r> 

M/F 

*Use Additional Sheets To Identify The Ethnicity Of Employees Identified In This 
Category. 

Remarks: _______________________ _ 

S3 



Exhibit D: Proposal H 

REFERENCES 

List three (3) companies or governmental agencies where like or similar services have been 
provided within the last three yean: 

1. Company Name: l_u_m_e_r C_o_n_s_tru_cti_·o_n ___________ _ 

Address: 1 Computer Dr S Albany NY 12205 

Street/P.O. Box City State Zip Code 

Contact Penon:..._K .... a..,.y;_0 ...,.H-eo-o111oio11.1o _____ Title: Project Engineer 

Phone: __ <_s_1a_)_43_2_-0_2_11 ______ Fax: ________ _ 

2. Company Name: The Pike Comean~ 

Address: 20 Loudonville Rd Albany NY 12204 

Street/P.O. Box City State Zip Code 

Contact Person: Adam McWilliams Title: Project Manager 

Phone: (518) 371-5900 Fax: 

3. Company Name: Johnson Controls 

Address: 116 Railroad Ave Albany NY 12205 

Street/P.O. Box City State Zip Code 

Contact Penon: Bill Bivona Title: Regional Account Manager 

Phone: (518) 451-2700 Fax: 
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EXHIBIT D: Proposal I 

PROPOSAL SUBMITIAL FORM 

Exhibit C eontains the minimum requirements and are intended to govern, in general, the 
performanee requirements and the type of services desired. Please check "yes" or "no" if 
you can meet these speeifieations. 

The bidder ean meet or exceed required specifications as required in EXHIBIT C? 

cNO 

Proposer has all vehicles to be used in this contract available for inspection. 

□ NO 

All driven have a valid New York State Drivers License. 

\]/YES □ NO 

All drivers will eomplete their security clearance by the Airport Operations Office prior to 
issuance of the contract. 

oNO 

ss 



PRICING 

The undersigned hereby proposed to furnish ALL labor per the terms and conditions of the 
proposal specifications. 

FINAL PER HOUR COST TO PERFORM REQUESTED SERVICES WHICH INCLUDES 
ALL COSTS (INSURANCE, BURDENS, OVERHEAD AND PROFTI): 

/Hour ------ /Hour _... _____ _ 
/Hour ------

---------- /Hour 

------------ /Hour 

/Hour ...,,.,,,.. ____ _ 
/Hour -=----- /Hour ------
/Hour ------ /Hour ------

/Hour ------ /Hour ------
_...;;._,._ ___ _ /Hour 

/Hour ------ /Hour ------
/Hour ------ /Hour ------ /Hour ------ /Hour ------ /Hour ------

S6 



***HOLIDAY RATES*H 
Joum!l.. Man: 

Year1 $ 155 /Hour 
Year2 $ 161 /Hour 
Year3 $ :166 /Hour 
Year4 $ lZ2 /Hour 
Years $ 177 /Hour 

Agrentice: 
Yearl $ 124 /Hour 
Year2 $ j2& /Hour 
Year3 $ 133 /Hour 
Year4 $ 138 /Hour 
Years $ 1~2 /Hour 

Note Contract Term: It is the Intention of tl,e AuJhorllJI to award to the successful proposer a contract 
for the term of one year. The Authority resenes the option to renew., with mutual written consent, up to 
four (4) additional one year terms. 

Cost Plus (+): The awarded vendor(s) are to enter a markup on invoice costs for supplies used 
in conjunction with this proposal when requested by the Airport Authority Repxesentative. This 
markup MUST be approved by the Airport Authority Representative. 

Vendor Markup: _ ___,;....22 _____ % (on supplies) 

REPSONSB TilvlE AFTER RECEIPT OF CALL: 24 HR.JHRS. ----EMERGENCY RESPONSE TIME AFTER RECEIPT OF CALL: 1 HR.JHRS. -----
CONTACT INFORMATION 

Name of C9n~ Person: Scott Richards 

Phone Number(s): (518) 465-4795 

{!!!) 221-3927 

Email: Scottr@kasselmanelectric.com 

S1 



NEW YORK STATE 
MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE ("MWBE") 

CERTIFICATION 

Empire State Development's Division of Minority and Women's Business Development grants a 

Women Business Enterprise (WBE) 
pursuant to New York State Executive Law, Article 15-A to: 

Kasselman Electric Co. Inc. 

Certification Awarded on: November 29, 2021 
Expiration Date: November 29, 2026 

File ID#: 51338 

,..J ~JOIIJ( Division of Minority 
~'"- andWomen's 

Business Development 
A Division of Emplro Stat,, Oevelo-t ______________ .,, ______ .. 



,. Power to Perform 

U\CORTE 
Comp n nit>. / n c 

December 30, 2021 

Albany County Airport Authori ty 

Purchasing Office 

737 Albany Shaker Rd 

Main Terminal Third Floor 

Albany, NY 122141-1057 

To whom it may concern, 

630 SE\"ENTH A\"ENUE 

TROY, NY 12 182 
518.286.6000 

It is with great pleasure to represent Lacorte Cos, Inc. in this proposal for work at the Albany Airport. 

La Corte Companies has been in business for forty two (42) years and has been awarded many projects 

including projects at the Albany County Airport. Our headquarters is located at 630 7th Avenue, Troy, NY 

12182. Over the years Lacorte Companies has proved to be a reputable and award winning contractor. 

Lacorte Companies is a Federal Small Business and 100% NYS Certified Woman Owned Business. We 

serve many owners thru contracts and service maintenance. 

In this proposal we will list projects and owners that depend of Lacorte Companies Inc. but it is only a 

small sample of t he jobs we have completed and work we presently do for owners. 

Contacts at Lacorte Companies Inc. 

Eileen Lacorte, President 630 7th Avenue, Troy, NY 12182 Office # 518-880-1107, 

Cell # 518-281-6420, elacorte@lacorte.com 

Jennifer Harrington, Treasurer, 630 7th Avenue, Troy, NY 12182 Office #518-880-1105 

Jharrington@lacorte.com 

Al Parascandola, Secretary 630 7th Avenue, Troy, NY 12182 Office # 518-880-1157 

Cell# 518-365-2830, aparascandola@lacorte.com 

Fax# 518-286-6110 

Thank you again for this opportunity. 

Ei leen Lacorte, President 



EXECUTIVE SUMMARY 

Eileen Lacorte, President, CEO SINCE 1998 

Employed since 1979. 

-2-

Jennifer Harrington, Treasurer, CONTRACT AND BILLING ADMINISTRATOR 

Employed since 2004 

Al Parascandola, Secretary 

Employed since 1998. AL Parascandola heads our Service and Maintenance Department. 

His experience includes being a Ucensed Journeyman Electrician and holds a NYS Fire Alarm License. 

Lacorte Companies is a union contractor and affiliated with Local 236, Local 1249, Local 363 

In NYS. Our Main Local Is 236 Albany, NY. All Field employees are a member of Local 236. 

We hold all Journeyman with a high standard of workmanship and safety. 

Technical Journeyman for phone and data are employed by Lacorte Companies. 

OSHA 10 are held by all our employees. Sexual Harassment training is renewed every year. 

Safety is a very important standard at LaCorte Companies. 

Most of our employees have been with Lacorte Companies for many years which speaks 

volumes for a Union contractor. 



-3-

EXPERIENCE 

1. PISOEV, Plug in Stations Online, LLC 

Chris Carmody, Plugin Stations 7 Cotton Mill Lane Valatie, NV 12184 

chris@pisoev.com 

Office# 855-467-9751 

Cell# 347-327-4980 

DC FAST CHARGE INSTALLATIONS. 

(5) SEPARATE CONTRACTS FOR CHARGING STATIONS INSTALLATIONS IN KEENE, CLIFTON PARK, 
AMSTERDAM, SCHENECTADY, FULTON CTY. 

2.DUOGARD, 40442 Koppernick Rd Canton, Michigan 48187 

Justin Watts: Jwatts@duogard.com , 

Office# 734-207-9700 

Cell# 248-408-8781 

COTA Solar Projects Locations Albany area. 

3. NYS OGS Emergency Services 

Currently on the list of contractors for bids of emergency jobs. One attached for reference. 

4. H2h Geoscience Engineering, PLLC 

Jennifer Popp: fpopp@h2hg-e.com 

179 river street, Troy, NV 12180 

Office# 518-270-1620 

Cell # 631-300-6733 

Five (5) Generator installations at different locations NVS Dormitory Authority 

Schenectady, Troy, Clifton park locations 



5. lronsword Enterprises LLC, P .0. Box 149971, Austin Texas 78714-8971 

Ben Baker b.baker@ironswordllc.com 

845-863-1788 

Stratton VA Cooling Towers, Albany, NY 

6. HRI Health Research lnc.150 Broadway Albany, NY 

Data and Fiber Optics 

Tammy Young, tammy.young@healthresearch.org 518-431-1221 

Lacorte Companies has 24/7 emergency services with someone on call at all times. 

I have attached another listing of other jobs used for NYS CCA requirements 

Lacorte companies Inc. maintains a service level based on all contract sizes. 
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4 WYORK no, 
POATUNITY 

Offlceof 
General Services 

CONTRACTOR FINAL EVALUATION 

Project Description: mile. Facility Name a,,d Address) 

Rcpatr Electric Feeder. Grant's Conagc 
Mt McOrcgorCF 
1000 Mt McgMgor Rd 
Wilton. NY 12831-5071 

\'endor Name: 

Lacone Companies. Inc. 

Coarraccaal Sabstaatlal 
Completloa Date: 

07/3112021 

D&C Eaglaeer-la-C'llargc: D&C Area Sapen-isor: 

WUUam Belden Patrick Szabo 

Was a show cause hearing held? 

LD Letters: anticipated or issued? 

DOL Violatfons? 

OGS (Safety Vfola1ions?) 

C Yes 

□ Yes 

□ Yes 

C Yes 

Design and Construction 
AN ISO 9001 :2015 CERTIFIED ORGANIZATION 

Olvfaton of Construction, 34th Ftoor, Corning Tower 
The Govomor Nelson A. Rockefellor Empire State Plaza 

Albany,NewYork 12242 

Phone: (518) 474-0337 

ProJttl No.: 

Ffaal Evaluadon Date: 

0.1/0312021 

EESS6-V 

klleduled Comprtllon Date 
(P6): 

P6 Variance: 
D&C Regional Supe"fsor: 

Andntw Jannak 

liJ No 

Ill No 

I) No 

(IJ No 

E\'a!uirc: die ;uromw,ca on az:a cxcc:ncm. A1is&cron.,·, and poor scale. Ari r:isiass mma lie eccompzn!l!d ll)- ajusdfic&1icn co suppon 1hc ming lb C\'&l1111ion criccria listed 
tic!ow ii aaa aJI facfmi,-c and addic!OMJ iccm lnll)' ~ apptica'bfc. 

PROJECT l'JANAGE:\tENT 
Anicle 3: Prompt 11odficadon or diS1:1Cpaneics in the Contract 
Documen1s 

Article 4: Subminals ere compte1e. accurate. and correct 

Anfcle 6: Suptrvision and coordination of lhe work in accordance with 
the levels and responsibilities identified 

Article 7: Disruption to the facility. facility operations. and neighbors is 
minimized 

Anfcle 10. Section 012200: Proposals an: accurate. reasonable and 
timely 

Section 011000: lnfonn the Director's Represcnrati,·c of work area 
access requfn:mcn1s 

Section 0 13100: Deviation Requests submitted by BOC 49 are 
complete. ac:c:urnce, and submitted In a timely manner 

Se...1ion 013119: Auends and is prepared for contractually required 
meetings 

QUALIJY Qt· CQNSTR1rcr10N 
Article 9: Com:clion of \\'Olk that does not confonn to contract 
documents 

Anfcfe 9: Materials and equipment provided are in oc.-..-ordance with the 
contract documents and appro\-ed submitcals 

BDC39t (8115) 

Ill EletlltDI a Sacbfacror,· □ Poor 
CommenlS and olhcr considerations: 
Ocod management and supervision. 

II Esetlftal C Salbf1c10ry □ .Poor 
Comments and other considerations: 
Quality work provided. 



SCHEDULING AND TIMILJNEH 
Specification 013113: Scheduling Deadlines met 

Speciru:ation 0131 13: Schedule updates accurately reflect completed 
\\'Ork 

Specification 0131 13: Activities for chanse management and time 
Impacts are accurate and input into the schedule 

Specification 013200: Work is performed in accordance with the 
approved Pn>lect Schedule and sequence 

VENDOR BPPQNSIB(LID' 
Anicle 6: Submission of each proposed subcontraccor and supplier 

Secaion 007324: lnftial BOC 329 submitted ,vi1hin IS days aller award 

Section 013000: Submission ofa revised BDC 329 to renecl 
subcontractor or supplier additions or changes throushout the conttact 
duration 

blf& HEALTH & HEID 
Seclfon OJ 1100: Maln1ained site and promoted good housekeeping 

Section 011100: Immediate notiffcalion of any and all accidents and 
property damage: accident n:pon submitted within 24 hours 

Sec:lion 011100: Employee Orientation. Weekly Safety Inspections. and 
Toolbox Talks held. and documentation submitted 

Timely com:ction or idenlified Safeay ff117.arcfs 

ReDCOt Safety Humd violations 

PRQJ£CTCLOSEOJIT 
Section 017716: Timel)' completfon of Contract Complcrion Lisr Items. 
Dctai!ed Inspection Items. and Final Inspection items 

Sec:tcon 017716: Timely completion of project closeout including 
dcliver.Y of O&M's/As-builts 

t=•cs Oy,nll Eyaraatfon & commenfs 
Provide ojw.1ific:111ion ror the overall rating 

' 

Ii) Exetlftat C Satisfactory 
Comments and olhcr cansidcmlions: 
Project completed on schedule. 

Ii) EsetUtal C Satl1factoey 
Comments and other considerations: 
BDC 329 submitted as required. 

II ElctUrat □ Saffa&clol)' 
CammcnlS and olhcr considmtians: 
ExceUent safety praclices. 

□ Elctl!tat ii Sadstacto..,. 
Commcms and asher consfdcnuions~ 
Completed as required. 

Iii E1cetltat □ Satllractor')· 
Comments and other considenuions: 
Good contractor. 

Jbls •csll99 Is to he filled 9a1 b,· !be Age(Rglgnal §ePSQ'lsor that c9ndac1s Ille mn n·tth !be Yendpr; 

Prim Vcador Rcprcsmsali,-e Nanc llld Tldc 

Amt or Rqional Supervisor· 

Prim Name and TIile 

BDC391 (8115) 

C Poor 

C Poor 

C Poor 

C Poor 

C Poor 



AC 3294~ (4/12) 

NEW YORK STATE 

VENDOR RESPONSmILITY QUESTIONNAIRE 
ATTACHMENT A-COMPLETED CONSTRUCTION CONTRACTS 

Vendor Name: Lacorte Companies Inc. NYS Vendor ID: 20173612 

Question 3.0: List the ten most recent construction contracts the Business Entity bas completed. If less than ten, Include most recent subcontracts on projects up to that 
number: 

t. Agency/Owner I Award Date I Amount I Date Completed 
South Colonie CSD snn.020 153,697.00 3/2312021 
Contact Person Telephone No. I Designer Architect and /or Design Engineer 
Chris Nolte 518-479-4000 Mosaic Associates 
Contract No. I Prime or Sub Joint Venture (JV) Name, if applicable I EIN of JV, if applicable 
SEDIIOl-06-01-06-0.017-014 Prime NA NA 

2. Agency/Owner I Award Date I Amount I Date Completed 
South Colonie CSD 8128/2020 229,781.00 4/2012021 
Contact Person Telephone No. I Designer Architect and /or Design Engineer 
Chris Nolte 518-479-4000 Mosaic Associates 
Contract No. I Prime or Sub Joint Venture (JV) Name, if applicable I EIN of JV, if applicable 
SEDIOI0601-060-0003.017 Prime NA NA 

3. Agency/Owner I AwardDate I Amount I Date Completed 
BMPC-Kapl 9/8/2021 1,430,335.00 4/4/2021 
Contact Person Telephone No. I Designer Architect and /or Design Engineer 
Mike Tate 518-370-0044 C&S Engineers 
Contract No. I Prime or Sub Joint Venture (JV) Name, if applicable I EIN of JV, if applicable 
NA Sub NA 

4. Agency/Owner I Award Date I Amount I Date Completed 
Hoosick Falls CSD 2/13/2020 $47,931.00 11/30/2020 
Contact Person Telephone No. I Designer Architect and /or Design Engineer 
Jeff'West 518-272-2541 Synthesis Architects LLP 
Contract No. I Prime or Sub Joint Venture (JV) Name, if applicable I EIN of JV, if applicable 

Sub NA NA 
s. Agency/Owner I Award Date I Amount I Date Completed 

NYSThruway 3/2412020 47,234.00 11/1 SfJ.020 
Contact Person Telephone No. I Designer Architect and /or Design Engineer 
Peter Maloy 518-437-7881 NA 

Contract No. - I Prime or Sub Joint Venture (JV) Name, if applicable I EIN of JV, if applicable 
Sub NA NA 

Page I of2 



AC 3294-S (4n2) 

NEW YORK STATE 
VENDOR RESPONSIBILITY QUESTIONNAIRE 

ATIACBMENT A-COMPLETED CONSTRUCI'ION CONTRACTS 

Vendor Name: Lacorte Companies Inc. NYS Vendor m: 20173612 

Question 3.0: List the ten most recent construction contracts the Business Entity bas completed. Ifless than ten, Include most recent subcontracts on projects up to that 
number: 

6. Agency/Owner I Award Date I Amount I Date Completed 
Watervliet Arsenal 9/29/20 109,533.00 2/28/21 
Contact Person Telephone No. I Designer Architect and /or Design Engineer 
BillyWells 84S-863-1789 NA 
Contract No. I Prime or Sub Joint Venture (JV) Name, if appllcable I EIN of JV, if applicable 
200728-26A Sub NA NA 

7. Agency/Owner I Award Date I Amount I Date Completed 
Mag Land Development LLC I 1/24/2020 41,297.00 September 18th 
Contact Person Telephone No. I Designer Architect and /or Design Engineer 
Gordon Heeps S18-9S2-7500 Excel Engineering 
Contract No. I Prime or Sub Joint Venture (JV) Name, if applicable I EIN of JV, if applicable 
DIS-039 Sub N/A NIA 

8. Agency/Owner I Award Date I Amount I Date Completed 
Dormitory Authority State ofNew York 9/16/2020 32,125.00 3/3/21 
Contact Person Telephone No. I Designer Architect and /or Design Engineer 
Jennifer Popp S18-270-1620 NA 
Contract No. I Prime or Sub Joint Venture (JV) Name, ifapplicable I EIN of JV, if applicable 
40020.017 Sub N/A NA 

9. Agency/Owner I Award Date I Amount I Date Completed 
Donnitory Authority State ofNew York 9/16/20 37,250.00 3/3/21 
Contact Person Telephone No. I Designer Architect and /or Design Engineer 
Jennifer Popp SI 8-270-1620 NA 

Contract No. I Prime or Sub Joint Venture (JV) Name, ifapplicable I EIN of JV, if applicable 
40020.013 Sub NA N/A 

10. Agency/Owner I Award Date I Amount I Date Completed 
Dormitory Authority State of New York 9/16120 35,520.00 3/3/21 
Contact Person Telephone No. I Designer Architect and /or Design Engineer 
Jennifer Popp S18-270-1620 NA 
Contract No. I Prime or Sub Joint Venture (JV) Name, if applicable I EIN of JV, if applicable 
40020.0JS Sub NA NA 
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AC 3295-S (-1/12) 

NEW YORK STATE 

VENDOR RESPONSIBILITY QUESTIONNAIRE 

ATTACHMENT B - UNCOMPLETED CONSTRUCTION CONTRACTS 

Vendor Name: LaCortc Companies Inc. NYS Vendor m:20173612 

Question 3.1: List all current uncompleted construction contracts: 

I. Agency/Owner I Award Dntc I Completion Date 
Whitchnll Central School District 4/24/2020 

Contact Person Telephonc No. I Designer Architect and /or Dcsign Engineer 
Mark Bouley 607-216-6796 Tetra Tech Arch & Engineers 

Contrucl No. I Prime or Sub Joint Venture (JV) Name. if applicable I EIN of JV. irapplicnble 
20107-18001 Prime NA NA 

I Total Contract Amount 
402.296.00 

I Amount Sublet to others 
NIA 

I Uncompleted Amount 
Unable to Determine 

2. Agency/Owner I Award Date I Completion Date 
Hamilton Elcmcntary 

Contact Person Telephone No. I Designer Architect und /or Design Engineer 
Nick Martin 518-390-821 I NA 

ContmctNo. I Prime or Sub Joint Venture (JV) Name, ifupplic-.ablc I mN of JV. ifnpplicnble 
53-06-00-01-009-009 Sub NA NA 

·-;.~ ~- r· . I Total Contract Amount I Amount Sublet to others I Uncompleted Amount 
·· .. I .172,5 58.00 NA 1.026,732.00 

3. Agency/Owner I Award Date I Completion Date 
Stratton VA November 17th May 19th 

Contact Person Telephone No. I Designer Architect and /or Design Engi111:er 
Mathew Petmngelo 845-863-1788 NIA 

Contract No. I PrimeorSub Joint Venture (JV) Name. if applicable I EIN of JV. if applicable 
26-001 SUB NIA NIA 

I Total Contract Amount 
64.887.00 

I Amount Sublet 10 others 
NIA 

I Uncompleted Amount 
64,887.00 

4. Agency/Owner I Award Dale I Completion Dute 
Suny December 18th August 19th 

Contact Person Telephone No. I Designer Architect w1d /or Design Engineer 
Chris Martin S 18-952-6046 NA 

Contract No. I Prim..: or Sub Joint Venture (JV) Name. if applicable I EIN of JV. if applicable 
901968000 Sub NIA NA 

•' 
I Total Contract Amount 

· 37.900 
I Amount Sublet to others 

NA 
I Uncompleted Amount 

37,900 
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,\C 329S•S (,1112) 

NEW YORK STATE 

VENDOR RESPONSIBILITY QUESTIONNAIRE 

ATTACHMENT B - UNCOMPLETED CONSTRUCTION CONTRACTS 

Vendor Name: LaCortc Companies Inc. NYS Vendor ID:20173612 

Question 3.1: List all current uncompleted construction contracts: 

s. Agency/Owner I Award Date I Complc1ion Date 
Warren County 5/19/2020 

Contact Person Telephone No. I Designer Architect and /or Design Engineer 
Chris Brubach C&S Engineers 

Contract No. I Prime or Sub Joint Venture (JV) Name, if applicable I EIN of JV, if applicable 
1903.16 Prime NA NA 

I Total Contract Amount 
$266,200 

I Amount Sublet 10 others 
N/1\ 

I Uncompleted Amount 
266,200 

6. Agency/Owner I Award Date I Completion Date 

Contact Person Telephone No. I Designer Architect and /or Design Engineer 

Contract No. I PrimeorSub Joint Venture (JV) Name, if applicable I EIN of JV. if applicable 
NA 

,, I Total Contract Amount I Amount Sublet to others 
I 

Uncompleted Amount 

7. Agency/Owner I Award Date I Completion Date 

Contact Person Telephone No. I Designer Architect and /or Design Engineer 

Contract No. I Prime or Sub Joinl Venture (JV) Name. if applicable I EIN of JV, if applicable 

I Total Contract Amount I Amount Sublet to others 
I 

Uncompleted Amount 

8. Agency/Owner I Award Date I Completion Dntc 

Contact Person Telephone No. I Designer Architect und /or Design Engineer 

Contract No. I PrimcorSub Joint Venture (JV) Name, ifnpplicnble I EIN of JV, if applicable 

,, 

I Tomi Contmc1 Amount I Amount Sublet to others I Uncompleted Amount 
,, 

Page 2 of3 



/£ 3294-S (.cll2J 

NEW YORK STATE 
VENDOR RESPONSIBILITY QUESTIONNAIRE 

ATTACHMENT A-COMPLETED CONSTRUCTION CONTRACTS 

Vendor Name: Lacorte Companies Inc. NYS Vendor ID: 20173612 

Question 3.0: List the tea most nceat construction contracts the Business Entity has completed. If less than tea. Include most recent subcontracts on projects ap to that 
number: 

1. Agency/Owner I Award Date I Amount I Date Completed 
NYS Thruway/Sano Rubin Construction March 18th Sl,543,211.00 November 18th 
Contact Person Telephone No. I Designer An:hitect and /or Design Engineer 
Dave Hollander or Contract Admin S18-462-6471 NIA 

Contract No. I Prime or Sub Joim Venture (JV) Name. if applicable I EIN of JV, if applicable 
T AA78-22/D214670 SUB NIA NIA 

2. Agency/Owner I Award Date I Amount I Date Completed 
KAPU Knolls Atomic Lab/Plank Construction August I~ $270,653.00 March 18th 
Contact Person Telephone No. I Designer Architect and /or Design Engineer 
Andrew Neubauer/ or Contract Admin S18-344-5400 NIA 

Contract No. I Prime or Sub Joint Venture (N) Name, if applicable I EIN of JV, if applicable 
2017.011 SUB NIA NIA 

3. Agency/Owner I Award Date I Amount I Date Completed 
NYSOGS April 161h $222,375.00 April 18th 
Contact Person Telephone No. I Dcsisner Architect and /or Design Engineer 
Donald Gailorlcontract admin S18-486-1946 NIA 
Contract No. I Prime or Sub Joint Venture (JV) Name, if applicable I EIN of JV, ihpplicable 
4S269-E PRIME NIA NIA 

4. Agency/Owner I AwardDate I Amount I Date Completed 
SUNY Cobleskill October 16111 $131.239.00 July 17th 
Contact Person Telephone No. I Desisner Architect and /or Design Engineer 
Mike Mmphy/contract admin S18·2SS-SOI I 
Contract No. I Prime or Sub Joint Venture (N) Name, if applicable J EIN of JV, irappticable 
TOOO-S87 PRIME NIA NIA 

5. Agency/Owner I Award Date I Amount I Date Completed 
Watervliet Arsena!/Benaka April 16th Sl,099,000.00 July 18th 
Contact Person Telephone No. I Desisner Architect and /or Design Engineer 
Amit Deshmukhlcontract admin 732-246-7060 NIA 
Contract No. W912DS- I Prime or Sub Joint Venture (N) Name, irapplicable I EIN of JV, if applicable 
ISC.0026 SUB NIA NIA 
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AC3291-S(4112) 

NEWYORKSTATE 
VENDOR RESPONSIBILITY QUESTIONNAIRE 

A1TACHMENT A- COMPLETED CONSTRUCTION CONTRACTS 

Vendor Name: Lacorte Companies Inc. NYSVeadorm: 20173612 

Question 3.0: List the ten most recent construction conlracCs the Business Entity has completed. lflm than ten, lndude most recent subcontracts an projects up to that 
number: 

6. Agency/Owner I Award Date I Amount I Date Completed 
Fulton Montgomery Community College April 18th $109,000.00 August 18th 
Contact Person Telephone No. I Designer Architect and /or Design Engineer 
Scott Henze 618-73S-3622 JMZ Architects 
Contract No. I Prime or Sub Joint Venture (JV) Name. ifapplicab!e I EIN of JV, if applicable 
NIA PRIME NIA NIA 

7. Agency/Owner I AwanlDate I Amount I Date Completed 
Watervliet Arsenal/ Arcadis US Inc. September 17th $237,831.00 September 18th 
Contact Person Telephone No. I Designer Architect and /or Design Engineer 
AJ. Brooks 518-371-1181 NIA 
Contract No. I Prime or Sub Joint Venture (JV} Name, ifapplicable I EIN of JV, if applicable 
018-039 SUB N/A N/A 

8. Agency/Owner I Award Date I Amount I Date Completed 
SUNY/ Wainschaf Associate Inc. March 16th $210,103.00 December 17th 
Contact Person Telephone No. I Designer Architect and /or Design Engineer 
Robert Stole S18-449-2220 Architectural Resources 
Contract No. I Prime or Sub Joint Venture (JV) Name, if applicable I EIN of JV, if applicable 
40166-02 SUB N/A N/A 

9. Agency/Owner I Award Date I Amount I Date Completed 
Burnt Hills February 18th $227,299.00 February 19th 
Contact Person Telephone No. I Designer Architect and /or Design Engineer 
Annette Schilling 31S-476-7917 Bivenst Associate Arch PLLC 
Contract No. I Prime or Sub Joint Venture (N) Name, if applicable I ElN of JV. if applicable 

PRIME NIA NIA 
10. Agency/Owner I Award Date I Amount I Date Completed 

Board of Education February 18th $429,000.00 8.13.19 
Conlact Person Telephone No. I Designer Architect and /or Design Engineer 
Todd Vogel S18-477-13S6 Mosaic Associate 
Contract No. I Prime or Sub Joint Venture (JV) Name, if applicable I EIN of JV, if applicable 
APN1610.0 PRIME NIA NIA 
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Work PLAN 

Lacorte Companies Inc. has the capabilities with all your service needs with a 

24/7 emergency service. 

Lacorte Companies presently has 20 union personnel, two project managers, 

Shop personnel for deliveries, and administrative staff for all the needs of any project. 

Equipment consisting of bucket truck, rack truck, excavators, lifts, service vans 

box truck, and tools for all the needs of any type of electrical construction with the experience 

it takes to handle it efficiently, on time and within the budget. 

We have the experience not only in the field but with years of handling projects requirements. 

When a project call comes In house a work order is produced. 

Dispatching is then considered based on the work scope, timeliness of the project that Is needed, 

the manpower, tools and equipment needs. 

A call will be made to the owner to let them know when the staff will there for the work at hand. 

We will produce the needs of the project as it gets underway for all that is necessary. 

Proposals will be handled in a call to the office. It is customary that the Service Manager will make an 

appointment to visit jobsite, assess the work and then a proposal will be produced. 

Knowing the services, frequency and staffing a job scope is required. 

I only hope you will consider Lacorte Companies as a contractor for your needs 

now and in the future. 



Exhibit D: Proposal A 

PROPOSAL ACKNOWLEDGMENT FORM 

The proposers acknowledge that he/she has carefully examined the RFP, the attached Agreement 
draft and the proposed location/s for his/her proposed operation/s. 

The proposer warrants that if proposal is accepted, he/she will contract with the Albany County 
Albany Authority the form of an Agreement substantially in the form attached and comply with 
the requirements of the RFP and the executed Agreement. Proposer agrees to deliver an executed 
Agreement to the Albany County Airport Authority within fourteen (14) calendar days of receiving 
the tendered Agreement from the Authority. 

I, the undersigned, guarantee our proposal meets or exceeds specifications contained in the RFP 
document. Any exceptions are described in detail and all requested information has been 
submitted as requested. 

I affirm that I have read and understand all the provisions and conditions as set forth in this RFP. 
Our firm will comply with all provisions and conditions as specified, unless specifically noted as 
an exception with our Proposal. 

I also affirm that I am duly authorized to execute the Agreement contemplated herein; that this 
company, corporation, firm, partnership, or individual has not prepared this Proposal in collusion 
with any other proposer and that the contents of this proposal as to rent, terms or conditions of said 
proposal have not been communicated by the undersigned nor by any employee or agent to any 
other proposer or to any other person/s engaged in this type of business prior to the official opening 
of the proposal. ✓. 1 
NameofPrnposer: pVA-!M ~ ~ 
Signature of Authorized Perso~@!( ./

0 

Title: ----'-'f/U~? ,~~=.::...1 =--uxY..::...;.__ ____ ---,----___ _ 

03() 7¥-- /kl -i;~, YL-ul 
Business Phone Number: _----=:::5:........!..Jrgi.L.._._.· ."'--2""",J'--'-(f).<:...-- &=->,,:Oc..,,O~()..:;__ ______ _c._a ___ _ 

Business Address of Proposer: 

Date: DJ£ J..q, JJ).!J) 

Subscribed and sworn to before me this Jq.J'ri day of Otf!tpvti:}tC: 
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Exhibit D: Proposal B 

NON-COLLUSION AFFIDAVIT 

Authorized officer: Bidder's proposal containing statements, letters, etc., shall be signed 
in the proposal by a duly authorized officer of the company whose signature is binding on 
the proposal. 

The undersigned offers and agrees to furnish all of the items/services upon which 
qualifications are stated in the accompanying proposal. The period of acceptance of this 
proposal will be __ calendar days from the date of the bid opening. (Period of 
acceptance will be forty-five (45) calendar days unless otherwise indicated by 
proponent). 

sTATE oF .NM Vot!L COUNTY OF f2.vvi 7~ e) O,.,t,/ 

BEFORE ME, the undersigned authority, a No 
/1/. LI, on this day personally appeare , who after being 

by me duly sworn d~ depp:e and ;~y: I, --1.,C.L.Jl.l......1.~____.~~W,cl.=-am a duly authorized 
officer of/agent for a)(l ~k LM and have been duly authorized to execute the 
foregoing on behalf of the said . 

I hereby certify that the foregoing offer has not been prepared in collusion with any other 
proponent or other person or persons engaged in the same line of business prior to the 
official opening of this proposal. Further, I certify that the proponent is not now, nor has 
been for the past six (6) months, directly or indirectly concerned in any pool or agreement 
or combination, to control the type of services/commodities offered, or to influence any 
person or persons to offer or not to offer thereon. 

By submission of this proposal, each proponent and each person signing on behalf of any 
proponent certifies and in the case of a joint proposal each party thereto certifies as to its 
own organization, under penalty of perjury that to the best of his knowledge and belief: 

A. The prices in this proposal have been arrived at independently without collusion, 
consultation, communication or agreement for the purpose of restricting 
competition as to any matter relating to such prices with any other proponent or 
with any competitor; 

B. Unless otherwise required by law, the prices which have been quoted in this 
proposal have not been knowingly disclosed by the proponent and will not 
knowingly be disclosed by the proponent prior to the opening, directly or 
indirectly to any other proponent or to any competitor; and, 

C. No attempt has been made or will be made by the proponent to induce any other 
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person, partnership or corporation to submit or not to submit a proposal for the 
purpose of restricting competition. 

Name and Address of Proponent: L a ~ Ll)b .v&JA.A.._,, 

'J"' /Jw_. 1;4 g I ;;l.\ 8 ;;;i___ 

Telephr.f eand Fax Nuo/,~;Z 5" I Z J.2 It, -&, 0()0 _ S-1 ;? -2 3 Cr G, // 0 

By: Lf~ ,nu]]/ Name & Title ~/(tJJ la ~ r!nuu&~!Y 
Signature 

SUBSCRIBED AND SWOj) to before me by the above-named on this 
,{lg.lh clay of Cl1 /,W) bl/ 20.)d . 

KIMRl:"ll Y c:rnJf\10RS 
Nota(, I 'li'-•11-., , .:.:n ... 1,.; Ji . ·i.;,'I 'York 

R..,, .. Mo. O I C•Ji.,37:'t):'!1 
Oual!,ico i,: H-~nsse!a-,,- ~ounly 
Conir11issio11 Exµirea O4/ll~2O22 
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Exhibit D: Proposal C 

Offerer Disclosure of Prior Non-Responsibility Determinations 

Name of Individual or Entity Seeking to Enter into the Procurement Contract: 

Lot l.ffLk ~ ~ 
Address: la ?-,l) '1 ~ {)r-e.; 

_,.,..-M>Y" ~ I~ I 1? ~ 
Name and T".!:erson Submitting this Fonn: 

'fdjm i!at!uzlk .. ~ 
Contract Procurement Number: SC -~ l - I \ 0 0---, 

0ate:R;f!..1. Jo I olO a.1 
1. Has any Governmental Entl~ made a finding of non-responslbfllty regarding the lndMdual or entity 
seeking to enter into~ment Contract in the prevfous four years? (Please drcle): 

No Yes 
If yes, please answ next questions: 

2. Was the basis for the finding of non-responslbfllty due to a vlolatfon of State Finance Law §139-j 
(Please cfrcle): 

No Yes 
3. Was the basis for the finding of non-responslbllfty due to the fntentfonal provision of false or 
incomplete Information to a Governmental Entity? (Please cfrcle): 

No Yes 

4. If you answered yes to any of the above questions, please provide details regarding the finding of non
responsibility below. 

Governmental Entity: _____________________ _ 

Date of Finding of Non-responsibility: ________________ _ 

Basis of Anding of Non-Responslblllty: ________________ _ 
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(Add additional pages as necessary) 

s. Has any Governmental Entity or other governmental agency terminated or withheld a Procurement 
Contract with the above-named JndMdual or entity due to the fntentlonal provlsfon of false or Incomplete 
infonnatfon? (Please c 

No Yes 

Governmental Entity: ________________ _ 

Date of Termination or Wlthholdlng of Contract: ______________ _ 

Basis of Tennlnatfon or Withholding: 

(Add additional pages as necessary) 
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Exhibit D: Proposal D 

PROPOSAL BOND 
Lacorte Com11..attie,. Inc. 

KNOW ALL MBN BY THESE PRESENT, that we, the undersigned, ___ as Principal, and 
Old Republic Insurance Company as Surety, a corporation chartered and existing under the laws 
of the State of Pennsylvania and fully authorized to the business in 
the State of New Y 011c., and hereby held and firmly bound unto Albany International Airport 
Authority, as Owner in the sum of$ 2,000.00 dollars and no cents in good and lawful money 
of the United States of America, to be paid upon demand to the Albany International Airport, 
New York., to which payment well and truly made, we hereby jointly and severally bind 
ourselves, our heirs, executors, administrators, successors., and assigns. 

The condition of the above obligatio11 is such that whereas the Pdncipal has submitted to Albany 
County Airport Authority., certain Proposal., attached hereto and hereby made a part hereof to 
enter into a contract in writing, for the performance of services at the Albany International 
Ahport., Contract No. SC-21-1102 

NOW, THERBFORB, 

A. If said Proposal shall be rejected, or in the alternate; 

B. If said Proposal shall be accepted and the Principal shall, within fourteen (14) calendar 
days after receipt of written notification from the Authority of the Notice of Award, 
execute and deliver such contract and shall furnish sufficient and satisfactory bonds for 
his faithful performance of said contract, and for the payment of all amounts in 
connection therewith., and shall in all other respects perform the agreement created by the 
acceptance of said Proposal, then this obligation shall be void; otherwise the same shall 
remain in force and effect, it being express expressly understood and agreed that the 
Jiability of the Surety for any and all claims hereunder shall, in no event, exceed the penal 
amount of this obligation as herein stated. 

The Surety, for value received, hereby stipulated and agrees that the obligations of said 
Surety and its bond shall be in no way impaired or affected by any extension of the time 
within which the Authority accepts such Proposal; and said Surety does hereby waive 
notice of any such extension. 

1N WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and 
seals, and such of them as are corporations have cause their corporate seals to be hereto 
affixed and these presents to be signed by their proper officers. 
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Signed, this 23rd 

Lacorte Companies, Inc. 
Principal 

day of __ D_e_c_em_b_e_r _ , 20 21 

Old Republic Insurance Company 
Surely 

CERTIFICATE AS TO CORPORATE PRINCIPAL 

. Kelly, Attorney-lri~u 

I, .aLJ!a Ail Seo ✓-b41J/4 < 'certify ~ha I mn the Secreta y O the Corporation 
named as Principal in the within bond; that -&'a.a_-""-"""' La who signed the 
said bond of said Corporation is the President of said Corporation; that I know his 
signature, and his signature hereto is genuine; and that said bond was duly signed, sealed, 
and attested fo,· ;., behalf of said Cmporntion by an '23'' vur ing body. 

(Corporate Seal) 
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NOTARI 4.L .JU RAT 
INDIVlDUAL ACKNOWLEDGEMEI\T 

ss: 
State of 
County of 
On this ----- day of - - - ---- before me personally appeared 

known to me to be the person _ described in and who executed the foregoing instrument. and 
acknowledged to me that _ _ he executed the same. 

he duly 

Notary Public 

PARTNERSHIP ACKNOWLEDGEMENT 

State of 
County o f 
On this -----

ss: 
day of 

known to me to be a member of the firm of - ----

before me personal ly appeared 

described in and which exec uted the foregoing instrument. and _ he thereupon acknowledged to 111e that 
executed the same as and for the act and deed o f said fir n . 

he 

Notary Public 

CORPORATION ACKNOWLEDGEMENT 

State of 
County of 
On this 

ciik l ss L 
z_.~ day of o~~ before me personally appeared 

CrALl?.Vlo / .£) P~ ----=--=--=----------,-.;--+--,,--- -~~-
10 me known. who being by me duly sworn. did depo;;i.:11~j say: Iha)? ~ 

: that ~ ~Is //,11 
~~::;,'6\:~~"--"-'~ ~ - --;--------;-----;--:r;F--;--;-

o f the corporation described in and which executed the lcir~going in;,trument: t iat -""""'=-,__.,...- knows the sea l of 
corporation: that the seal affixed 10 said ins1n111~;~ ud1 corporate ge~I:_ that it was so affixed by order of the 
Board of Directors o f sa id corporation: and that s igned /Jg1__namc thereto by like order. 

SURETY ACKNOWLEDGEMENT 

State of New York 
County o f Schenectady ss : 
On this 23'<1 day o f December 
Jaclyn M. Kelly _ 

KIMBERLY COi'lNOK!;; 
Notary Public. Stale of New York 

Reo. J\ta. 01C0637;;?.21 
Qu?.lified ir R,1nssela1::, •:o~n~~
Cornniission Expirl':l5 04/vLi2CJlL 

Notary Pu blic 

_ __ 2_.0_2_1 ___ before me personally appeared 

10 111e known, who being by me duly sworn. did depose ,11d ay: 1ha1 she resides in the City of 
Scotia, New York : that she is the Attorney-In-Fact 

~;;;- above signed surety. the corporat ion described in and which -------- - - ----- --- -executed the within instrument: that she knows 1h~ cnrporatc sea l of said corporation: that the seal affixed 
to said in strument is such corporate seal: that it was so affixed by order o f the Board o f Directors of sa id corporation; 
and that she signed ~ name thereto by like order. ) \ f\ 

l<IMBERLYS. SYLVESTER ---~\ A ~ Ll..~/:¾ { 
NotaryPubllc,StateofNewYortt \ 

7 7 Notary Public 
No. 01SY6089309 

Ouallfled In SchenectaJy County 
Commlaalon Expires March 24, 20~ 1834p 
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**** * * ! OLD REPUBLIC INSURANCE COMPANY 
***** 

POWER OF ATTORNEY 

KNOW ALL MEN BY THESE PRESENTS: That OLD REPUBLIC INSURANCE COMPANY. a Pennsylvania stock insurance corporation. does make. 
constitute and appoint: 

Jeanne M. Maloy. Jadyn M. Kelly, Maria T Delorenzo. J Carlos Viana. Deborah L Kruman of Scotia. NY 

its true and lawful Attorney(s)-in-Fact. with full power and authority. not exceeding S50.000.000. for and on behalf of the Company as surety. to execute and 
deliver and affix the seal of the Company thereto (if a seal is required). bonds. undertakings. recognizances or other written obligations in the nature thereof. 
(other than self-insurance workers compensation bonds guaranteeing payment of benefits. asbestos abatement contract bonds. waste management bonds. 
hazardous waste remediation bonds or black lung bonds) , as follows: 

ALL \NRITTEN INSTRUMENTS IN AN AMOUNT NOT TO EXCEED FIFTY MILLION (S50.000.000 ) FOR ANY SINGLE OBLIGATION 

and to bind OLD REPUBLIC INSURANCE COMPANY thereby. and all of the acts of said Attorneys-in-Fact, pursuant to these presents. are ratified and 
confirmed. This appointment is made under and by authority of the board of directors at a meeting held on March 14, 2014. This Power of Attorney is signed 
and sealed by facsimile under and by the authority of the following resolutions adopted by the board of directors of the OLD REPUBLIC INSURANCE 
COMPANY on March 14 . 201 4 . 

RESOLVED FURTHER. that the chairman. president or any vice president of the Company's surety division. in conjunction with the secretary or any 
assistant secretary of the Company. be and hereby are authorized and directed to execute and deliver. 10 such persons as such officers of the Company 
may deem appropriate, Powers of Attorney in the form presented to and attached to the minutes of this meeting, authorizing such persons to execute and 
deliver and affix the seal of the Company to bonds. undertakings. recognizances. and suretyship obligations of all kinds. other than bail bonds. bank 
depository bonds. mongage deficiency bonds. mongage guaranty bonds. guarantees of rnstallment paper and not guaranty bonds. The said officers may 
revoke any Power of Attorney previously granted to any such person. The authority of any Power of Attorney granted by any such officer of the Company as 
aforesaid shall not exceed fifty million dollars (S50.000.000.00). except (a) bonds required to be filed as open penalty bonds. and (b) bonds filed with any coun or 
governmental authority requiring an unlimited penalty in bonds filed in that court. 

RESOLVED FURTHER that any bond, undertaking. recognizance. or suretyship obligation shall be valid and binding upon the Company 
(i) when signed by chairmen. president or any vice president of the Company' s surety division and attested and sealed (if a seal be required) by any 

secretary or assistant secretary: or 
(ii) when signed by a duly authorized Attorney-in-Fact and sealed with the seal of the Company (if a seal be required). 

RESOLVED FURTHER. that the signature of any officer designated above. and the seal of the Company. may be affixed by facsimile to any Power of 
Attorney or certification thereof authorizing the execution and delivery of any bond. undertaking. recognizance. or other surelyship obligations of the 
Company. and such signature and seal when so used shall have the same force and effect as though manually affixed. 

IN WITNESS WHEREOF. OLD REPUBLIC INSURANCE COMPANY 

be affixed this 12th day of October 

STATE OF WISCONSIN. COUNTY OF WAUKESHA· SS 

has caused these presents to be signed by its proper officer. and its corporate seal lo 
2018 

On this 12th day of October 2018 . personally came before me. _A_la_n_P_a_v_l_ic ___________ _ _ 
and Jane E Cherney . lo me known lo be the individuals and officers of the OLD REPUBLIC INSURANCE 
COMPANY who executed the above instrument. and they each acknowledged the execution of the same, and being by me duly sworn. did severally depose 
and say: that they are the said officers of the corpora11on aforesaid. and that the seal affixed to the above instrument is the seal of the corporation. and that said 
corporate seal and their signatures as such officers were duly affixed and subscribed to the said instrument by the authority of the board of directors of said 
organization. 

Notory Pubhc 

My Commission Expires: September 28. 2022 

CERTIFICATE (Expiration of notary's commission does not inva lidate this instrument) 

I, the undersigned, assistant secretary of the OLD REPUBLIC INSURANCE COMPANY. a Pennsylvania corporation. CERTIFY that the foregoing and 
attached Power of Attorney remains in full force and has not been revoked: and funhermore. that the Resolutions of the board of directors set forth in the 
Power of Attorney. are now in force. 

95-0071 

ORSC 11UU8 (6-931 

Signed and sealed at the City of Brookfield. WI this _2_3_r_d ___ day of December . 2021 

~~,~~/ 



OLD REPUBLIC INSURANCE COMPANY 
OF MT. PLEASANT, PENNSYLVANIA 

STATUTORY FINANCIAL STATEMENT AS OF DECEMBER 31, 2019 

AOMIITEO ASSETS 

Bonds 
Common stocks 
C;,t.h , cash equivalents ;,nd short•tcnn investments 
Bonds, short-term investments and cJsh h eld under rc trospccllvn rallng ag reements 
Premiums and considcralions - uncolloctcd premiums and agents' b.ilanccs In tho course of collection 

Ocfcncd premiums, agont.s' b;,l;mccs :md installments bookod but dotcrrod and not yet due 

Accrued rutrospcctive premiums 
Funds held by or deposited wllh rclnsurcd comp~mios 
Arnounts rccovcrnblo fro m roinsurcr5 

Eloctrouic d.1 ta procusslng cquipmcnl and softw.1rc 

Investment income duo and .accrued 
RccoivJblos fro m p,1rcnt, subsidiaries and affiliates 

Other assots 
TOT Al. ADMITTED ASSETS 

LIABILITIES ANO SURPLUS 

Losses 
Roinsur.1nce payable on paitl losses ,ind loss adjustment cxpensos 
Loss :tdjustment expanses 
Commissions p;1yablc, contingent commissions and other similar charges 

Othor expenses (excluding t~uces, licenses an d fees) 
faxes, l icenses and fees (excluding federal In come taxes) 

Current feder'9:I income taxes 
Not doforrod tax liability 
Unearned premiums 
Dividends declared and unpaid - policyholders 

Advanco premium 
Ceded rcinsufilncc premiums p ay:ible (net of ceding commissions) 
Funds held by comp:my under reinsurance treaties 
Amounts w ithheld or retained by company for account of others 
Rcmitt;mces and iloms not :.lloc:itcd 
Provision for rclnsu,anco 
P.1y.iblc to p.iront, subsidiaries :rnd atnli.1tes 
Other liabilities 

TOT AL LIABILITIES 

Common capit:tl stock 
Surplus notes 
Gross p3id in and contributed surplus 
Un.:1ssigncd funds (surplus) 

SURPLUS AS REGARDS POLICYHOLDERS 

TOT Al LIABILITIES ANO SURPLUS 

Securities c,irricd al ~367 ,439,547 are deposited with Slates or Other AuthorJllos :is required by l;iw. 

STATE OF WISCONSIN ) 

COUNTY OF WAUKESI IA) 
)SS 

Sl,700,421.473 
697,255.292 

91,915,363 
22,635,707 

251,065,666 
6,683.519 

430,099 
392,657 

70,113.985 
362,660 

16,546,264 
3,337,943 
8,759,887 

S2,869,920,515 

S771,719,4 16 
8,803,210 

152. 191,364 
B.209,349 

19.559.435 
72,694,006 

1,060,956 
14,730,878 

292,772,015 
851,532 
46,082 

169,762,316 
103,948,022 

32,753,655 
634,002 

13,338,946 
2,666,572 
3.000,644 

S1 ,668,742,400 

3,800,004 
155,000,000 
103,869,422 
938,508,609 

S1.201, 178,115 

$2,869,920.515 

AJ.ln P. Pavlic, Vice Pres ident, :ind K.ircn J. Haffner, Vice Prc~ldont of 01<.I Republic lnsuranco Company of Mt. P loa:i.Jnt, Pcnnsylv.Jnia being 
duly sworn, o.ich for hlm!ielf, dcposos 3nd says that they ::iro the above dc9cribud officers of tho said company, .lnd lh:it on tho 31::a day of 
December, 20 19, the company w as ;ictu.1lly possessed of the assets sot forth In Um foro9olng slatcmcnt ;ind that such assets were 
avall.iblo for f u 11:1y111unt o f losses and cl3ims :and held for tho protoction o f Its policyholders ond crodltors, except as hcrc-ht•bolorc 
indicated, th.it lh o re{ ~ nu !iJCthunont Is a correct exhibit o f su ch as!.iiOt5 and llabilitio~ o f tho said company on tho 31st day of 

--1-.,...,._- 0 _19"".'-a-c_/_".c.Jl'?fil22•? of lholr infom1>1ion, knowledge ond be lief, rospcctively 

P,:, lie , Vice Prcsl 

Sworn 10 and ~uh~cribod bttfore mo this 12th U;iy of March, 2020. 

A )(j_Q l{JJ\ o: 1, ,V 11th 1&,', 
Not~ry Public, Sta1e: o f Wisconsin 
My Commission ox:pircs: July 31, 2023 



Exhibit D: Proposal Ii: 

INSURANCE REQUIREMENT AFFIDAVIT 

To be completed by appropriate insurance agent: 

I, the undersigned agent, certify that the insurance requirements contained in this 
proposal document have been reviewed by me with the below identified offerer. I f the 
below identified offerer is awarded this contract by Albany County Airport Authority, l 
will be able, within ten (10 days after offerer is notified of such award, to furnish n valid 
insurance certificate lo the Airport meeting all of the requirements contained in this 
contract. 

tlG~ Agent: . \~VZ\ µ :t)e(e4QO 
Agent 

Name of Insurance Carriers: Selective Insurance Company 

Address of Agency: 25 Mohawk Avenue, Scotia NY 12~02:._ ____ _ 

Phone Number Where 
Agent May Be Contacted: _ _ 5_1_8_-3_8_4_-_1_1_0_0 ________ _ 

Offerer's Name (Print or Type) La Corte Companies, Inc. 

SUBSCIUBED AND SWORN to before me by the above named on this _._2 ..... 3 .... rd.__ _ _ 

day of December , 2021 . 

46 

Notary Public in and for 
State of New York 



Exhibit D: Proposal F-1 

CORPORATION/LIMITED LIABILITY COMPANY STATEMENT 

IF A CORPORATION, answer the following: 

1. When incorporated/formed? 

/9£~ 
2. Where incorporated/formed? 

jl) '1 
3. Is the corporation/LLC authorized to do business in New York? 

lves ___ No 

If New York is not state of incorporation/fonnation: 

A. Address of the registered office in New York: 

tp30 '7~~ 

B. Name of registered agent in New York at such office: 

C. Attach Certificate of Authority to transact business in New York 

4. 

5. 

The Corporation/LLC is held: ___ Publicly X Privately 

Furnish the name, title, and address of each officer, director, and shareholders 
/members of the corporation's/limited liability company's issued stock: 

Officer's Name Address Position % 

&/eev l.a.Uvk_ OJ~~ PtUM~ tot>% 

47 



Director's Name Address 

48 

Principal Business 
Affiliation Other 
Than Proposer's 
Directorship 



• 

Principal 
S reholders / Member 

49 

Address Percentage 
Ownershif 

% 



Exhibit D: Proposal F-3 

ALL PROPOSALS - FINANCIAL INFORMATION 

A. Financial Statements 

Proponents shall attached a Balance Sheet and Income Statement prepared in accordance 
with Generally Accepted Accounting Principles (GAAP) for the most current year-to
date period, together with a copy of the Proponent's most recent fiscal year Financial 
Statements, audited by an Independent Certified Public Accountant or firm of 
Independent Certified Public Accountants, including the auditor's opinion thereon. 

B. Surety Information 

1. 

2. 

Have you, or any entity you have had an owners~~~terest in, ever had a bond or 
surety canceled or forfeited? Yes ( ) No y v 

If Yes, state the name of the bonding company, date, amount of the bond and the 
reason for such cancellation or forfeiture 

C. Bankruptcy Information 

2. 

Have you, or any entity you have had an ownership interest in, ever filed a . J 
petition for bankruptcy, or been declared bankrupt? Yes ( ) No 1/' 
If Yes, state the name of the entity, date, amount of the filed or declared 
banlauptcy 

D. County of Albany and any Affiliated Entity 



3. Have you ever been sent a default notice concerning any such agreement(s)? 

Yes ( ) No Y: lfYes,pleaseexplain 

52 



Exhibit D: Proposal G 

WORKFORCE COMPOSITION 

La &nk &rllMA.U d,,uc su, ;?d'b ~t.lJO 
Name of Firm Phone Number 

4'-- /A_,i 

Full Time Other 
Employees Total#of White American Black Hispanic (*) 

Employees Indian 

Male/ Female M/F M/F M/F M/F M/F 

Admin & ManaQer s 3 
Professional r2_ :J_ 
Technical d() ~ 
Sales Workers 

Office Workers 

"" 
s 

Semiskilled Workers c2 ~ 
UnskiUed Workers 

Aocrentices Q__ ;i __ 
Seasonal 

tv/;r Temporary 

Part Time 

TOTAL 

*Use Additional Sheets To Identify The Ethnicity Of Employees Identified In This 
Category. 

Remarks: -----------------------

S3 



Exhibit D: Proposal H 

REFERENCES 

List three (3) companies or governmental agencies where like or similar services have been 
provided within the last three years: 

1. Company Name: 

Address: 

Contact Person: Title: 

Phone: Fax: 

2. Company Name: 

Address: 
Street/P.O. Box City State Zip Code 

Contact Person: Title: 

Phone: Fax: 

3. Company Name: 

Address: 
Street/P.O. Box City State Zip Code 

Contact Person: Title: 

Phone: Fax: 

54 
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EXHIBIT D: Proposal I 

PROPOSAL SUBMITTAL FORM 

Exhibit C contains the minimum requirements and are intended to govern, in general, the 
performance requirements and the type of services desired. Please check "yes" or "no" if 
you can meet these specifications. 

The bidder can meet or exceed quired specifications as required in EXHIBIT C? 

□ NO 

Proposer has all vehicles to be u?4 in this contract available for inspection. 

-JES □ NO 
All drivers have a valid New Yor~te Drivers License. 

¢s □ NO 

All drivers will complete their security clearance by the Airport Operations Office prior to 
issuance of the contract. /S · 

dAEs □ No 

55 



PRICING 

The undersigned hereby proposed to furnish ALL labor per the terms and conditions of the 
proposal specifications. 

FINAL PER HOUR COST TO PERFORM REQUESTED SERVICES WHICH INCLUDES 
ALL COSTS (INSURANCE, BURDENS, OVERHEAD AND PROFIT): 

Journe2 Man: /IS. tJ4 Yearl $ /Hour 
Year2 $ 11._3, V3 /Hour 
Year3 $ t~ U) 

/Hour 
Year4 $ ='Z-,- ~ b /Hour 
Years $ L3a, e,t) /Hour 

A11.11.rentice: fs. 1() Yearl $ /Hour 
Year2 $ q_7_ -as- /Hour 
Year3 $ 'ffi.~:tt /Hour 
Year4 $ /Hour 
Years $ /3() .. () 0 /Hour 

***OVERTIME RATE*** 
lourna,. Man: I ~d. 1)/J Year! $ /Hour 

Year2 $ la. 5/' lJ I Hour 
Year3 $ r f 'l)'lJ /HoUI 
Year4 $ 
Years $ 

~'7t°": ~/HoUI 'i?IJ, !> /Hour 

Aflll.rentice: L~S. /JO Yearl $ /Hour 
Year2 $ 1.'15 /Hour 
Year3 $ /Hour J . Ill 
Year4 $ / , o1} /' /Hour 
Years $ lid t. "'5 /Hour 

56 



***HOLIDAY RATES*** 
Journey Man: 

Year 1 $ J ~I)• D() /Hour 
Year 2 $-..c...,....,f .... .r_"""""~ ...... ? .... ~---- / Hour 

Year3 $ j'~ ~ /Hour 
Year4 $ ~?, l,pffe /How: 
Years $ _3, }f /Hour 

Apprentice: 
Yearl 
Year2 
Year3 
Year4 
Years 

$ 
$ 
$ 
$ 
$ 

/ g: '" ,,- /Hour ~%(,:, /Hour ,y3 /Hour 
$,IJ • Ip ':}.._,.J Hour 
2t~. f3 /Hour 

Note Contract Term: It is the intention of tlie AuthoritJ, to award to the successful proposer a contract 
for tl,e term of one year. T/1e A.utl,ority reserves the option to renew, wit/, mutual written consent, up to 
four (4) additional one year terms. 

Cost Plus (+): The awarded vendor(s) are to enter a markup on invoice costs for supplies used 
in conjunction with this proposal when requested by the Airport Authority Representative. This 
markup MUST be approved by the Airport Authority Representative. 

Vendor Markup: _______ J_f ___ % (on supplies) 

REPSONSE TIME AFTER RECEIPT OF CALL: 
HMEROBNCY RESPONSE TIIv1E AFTER RECEIPT OF CALL: 

CONTACT INFORMATION ~ 

{).._ HR./HRS. 
~HR.I.HRS. 

NameofContactPerson: /f;..f;u 'A 
<S76 ,iJ.3/i -1,, ooo SZJI .? 111-11n t/)Ji.uJ- UfiUL Phone Number(s): 

(_) ______ _ 
Email: RA a ~l'ln:k .o n 

M f()A.(i.)~&U -~ ~ 
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AGENDA  ITEM NO. 10.3 
 

 
Professional Services Contract: No. S-21-1101 Design 
Services for Pavement Condition Index (PCI) report 

with McFarland Johnson 



        
AGENDA ITEM NO:   10.3         
MEETING DATE: January 24, 2022 
 

ALBANY COUNTY AIRPORT AUTHORITY 
REQUEST FOR AUTHORIZATION  

                                                                           
 DEPARTMENT:    
 
  Contact Person:  John LaClair, P.E.   Chief Engineer 
  
 PURPOSE OF REQUEST:  
 
   Professional Services Contract: No. S-21-1101 Design Services for Pavement Condition Index 

(PCI) report with McFarland Johnson 
 
    CONTRACT AMOUNT: 
 
    Base Amount: $202,342.00 
 
  BUDGET INFORMATION: 
 
   Anticipated in Current ALB  Capital Plan:   Yes   √     No        NA         
  Funding Account No.:   N/A 
      
       AWARD CONDITIONS MET: 
 
              Apprenticeship  _ N/A___           DBE _√___  MWBE _ N/A__   
                   
             Service Disable Veteran Owned Business (SDVOB) _ N/A__ 
 
 FISCAL IMPACT - FUNDING (Dollars or Percentages) 
 
  Federal      90%     State 5%        Airport   5%__  NA   ______ 
  Term of Funding: 2021-2023 
              Grant No.: <pending> State PIN: <pending> 
   
 JUSTIFICATION:  
 

Authorization is requested to award the Professional Services Contract S-21-1101 Design 
Services programmed for the new Pavement Condition Index (PCI) report in the amount of 
$202,342.00 to McFarland Johnson of Saratoga, N.Y. The RFQ evaluations committee met 
and discussed each proposal. Each committee member completed the evaluation score 
sheet with the criteria outlined in the RFQ document. The firm receiving the highest score 
and recommendation for award is the design firm of McFarland Johnson of Saratoga, New 
York. Subsequent prospective contract award is contingent upon Board approval of 
negotiated fee established following grant guidelines. 

 
 
 CHIEF EXECUTIVE OFFICER’S RECOMMENDATION: 
 

 Recommend approval. 
 



        
AGENDA ITEM NO:   10.3         
MEETING DATE: January 24, 2022 
 

 
  
 FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES   √   NA   
 
       PROCUREMENT DEPARTMENT APPROVAL: 
 
              Procurement complies with Authority Procurement Guidelines and Chief Financial Officer has  
             approved.  YES    √      NO          . 
 
 BACK-UP MATERIAL:  Please refer to attached Scope and Fee. 
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Albany International Airport 
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EXHIBIT A 

SCOPE OF SERVICES 
 

FOR 
Albany International Airport 

Albany County, NY 
 

AIRPORT PAVEMENT CONDITION INDEX (PCI) UPDATE 
CONTRACT #S-21-1101 

 
PROJECT DESCRIPTION: 
 
McFarland Johnson (CONSULTANT) shall provide services associated with the development of a 
Pavement Condition Index (PCI) and report at the Albany International Airport (ALB) in 
accordance with FAA AC 150/5380-7B, Airport Pavement Management Program. The project 
will generally consist of a visual pavement condition inspection of all airside paved surfaces 
(runways, taxiways, aprons, and service roads), the establishment of a Pavement Condition 
Index (PCI) for these pavements, and the development of a formal PCI Report with 
recommendations on the scope and timing of pavement maintenance, repairs and/or 
reconstruction. See attached Exhibit C for a sketch showing the airside pavements included in 
the scope. FAA AC 150/5380-7B refers to PCI as defined by ASTM D5340-12 (2018), Standard 
Test Method for Airport Pavement Condition Index Surveys. PCI is a numerical rating, on a scale 
of 0 (failed) to 100 (excellent), of the surface condition of a pavement with implications of 
structural performance. 
 
The PCI Update will aid the Sponsor in project planning and securing grants and funding as part 
of an overall maintenance and rehabilitation plan for their airfield pavements. 
 
The project will be completed by the Albany County Airport Authority (SPONSOR) with grant 
assistance from the Federal Aviation Administration (FAA) Airport Improvement Program (AIP), 
and New York State Department of Transportation (NYSDOT) at funding levels of 90% FAA, 5% 
NYSDOT and 5% SPONSOR. 
 
SCOPE OF WORK 
 
The CONSULTANT shall provide the following professional services under this contract as related 
to the above-described project including the completion of a visual pavement condition survey, 
development of a pavement inventory, analysis of pavement condition, and development of a PCI 
Report. 
 

~ McFarland Johnson 
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1. RESEARCH OF PAST PAVEMENT PROJECT RECORDS AND BASE MAPPING 

A. The CONSULTANT will review relevant record information from past pavement-
related projects at the airport including pavement type, pavement section, age, and 
other pertinent data. Sources for the record information will be limited to the 
documentation in the SPONSOR’s possession. 
 

B. The CONSULTANT will prepare a scalable, electronic base map for the locations of 
all pavements included in the PCI Report, and pavement boundaries. The 
CONSULTANT will furnish the mapping in AutoCAD 2021format. 

• The CONSULTANT will furnish the mapping in ESRI shapefile format to the 
FAA. 

 
2. PAVEMENT INSPECTION AND PAVEMENT CONDITION INDEX (PCI) EVALUATION 

A. Attend a pre-inspection meeting with the SPONSOR's representatives, the funding 
agencies, and other appropriate agencies such as the FAA and State Department of 
Transportation. 
 

B. Define the airside pavement network, dividing pavements into uniform sections, 
and develop sampling rates and units to be visually inspected in accordance with 
ASTM D5340-12 (2018), Standard Test Method for Airport Pavement Condition 
Index Surveys and FAA AC 150/5380-7B, Airport Pavement Management Program.  
The sampling rate will be identified based on the network-level survey procedure 
identified within ASTM D5340-12 (2018). In addition to inspecting the sample units 
selected through stratified random sampling, any unique or isolated pavement 
situation will be identified as an additional sample unit and inspected. An airfield 
pavement network map will be included in the final PCI Report. 

 
C. Visually inspect the airfield pavements and document the types, level of severity 

and quantity of the various pavement defects. The inspection will be performed by 
two, two-person crews familiar with performing PCI surveys at airports. During the 
survey, inspection crews will photograph each pavement section to be inspected to 
catalog typical conditions and any unique conditions. Photo locations will be geo-
referenced and provide to the FAA. 

 
The CONSULTANT shall provide ample notice to the airport prior to conducting 
airfield pavement inspections. It is assumed that inspections will occur during 
weekdays and during daylight hours. 

 
D. Develop a Pavement Condition Index (PCI) value for each inspected sample unit. 

Section PCIs will be extrapolated based upon the sample unit information, per the 

~ McFarland Johnson 



Albany County 
Airport Authority 
Albany International Airport 
 

 

 

 

  Airport Pavement Condition 
 Page 3 Index (PCI) Update 

previously mentioned ASTM and FAA guidance. The overall-weighted PCI for each 
airfield pavement (runways, taxiways, aprons, service roads) will also be calculated. 

 
E. A color-coded PCI map will be prepared upon completion of PCI calculations, 

results, and finalization of data. 
 
F. Schedule and conduct a meeting with the SPONSOR to review the initial findings of 

the pavement inspection and evaluation phase. 
 
3. PAVEMENT ANALYSIS AND RECOMMENDATIONS 

A. Data analysis will include the evaluation of the distress data, a needs analysis, and 
the development of a maintenance plan and a 5-year, near term, capital 
improvement plan, along with the identification of anticipated improvements over 
the 20-year life of the capital plan developed as part of this project. CONSULTANT 
will analyze the pavement condition data for PCI, the type of distress, and the rate 
of deterioration. This analysis will be done utilizing the pavement management 
software PAVERTM V7.05. 
 

B. Minimum Service Level PCIs will be established by the CONSULTANT. A Minimum 
Service Level PCI determines the minimum acceptable pavement condition for 
airside operations. The CONSULTANT will work with SPONSOR’s operations, 
maintenance, and administrative staff to identify Minimum Service Level PCI 
values. 

 
C. The types of distress identified during the surveys will be analyzed to provide 

insight into the cause of the pavement deterioration. Distress types are 
characterized as load-related (such as alligator cracking), climate-related (such as 
weathering and raveling), and materials-related (such as durability cracking). 
Understanding the cause of distress allows a treatment to be selected that corrects 
the cause of deterioration. 

 
D. Develop a future inspection schedule and repeatable inspections methods, based 

on the critical PCI level and anticipated pavement deterioration rates. 
 

E. A 20-year Pavement Capital Improvement Plan (CIP) will be developed that will list 
the individual pavement sections along with their specific Maintenance & Repair 
(M&R) needs. The CIP will present a list of pavement M&R projects for the airport, 
including estimated project costs and projected timing of the projects. 
 

F. Pavement Classification Number (PCN) will be developed for the runways’ 
pavements in accordance with the FAA AC 150/5335-5C, Standardized Method of 

~ McFarland Johnson 
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Reporting Airport Pavement Strength – PCN. The assessment will include the 
evaluation of the pavement strength rating based solely on the data collected 
during this project. No structural testing or geotechnical testing will be conducted. 

 
G. Schedule and conduct a meeting with the SPONSOR to review the pavement 

analysis findings of this study. 
 

4. PAVEMENT CONDITION INDEX (PCI) REPORT  

A. CONSULTANT will provide a report, describing the purpose of the study, types of 
data collected and details of existing pavement conditions. In addition to this 
background information, the report shall include: 
 

• Table of Contents 

• Definitions of terms used in the report 

• Pavement project history information 

• Network Map of airfield pavements 

• Map of airfield pavements showing color-coded PCI values calculated using 
data from pavement visual inspection 

• Summary of PCI results 

• Recommendations for future pavement maintenance and rehabilitation 

• Prediction of future pavement conditions over time, based on the visual 
inspection data and results obtained using the PAVERTM V7.05 software 

• 20-year pavement maintenance (M&R) plan and capital improvement plan 
(CIP) 

• Future pavement inspection frequency and methodology 

• Runway PCN 

• Pavement Inspection photographs 
 
ASSUMPTIONS 
 

• The pavement areas to be studied include the existing airport runways, taxiways, 
aprons, and service roads as depicted on the attached Exhibit C, Project Sketch. No 
landside pavement areas will not be studied as part of this project. 

• Only existing available airport mapping will be used for this project. No new 
topographic mapping or other instrument surveys will be conducted as part of this 
project. 

• Inspections by field crews are anticipated to occur during weekdays (Mon. – Fri.) and 
during daylight hours only. 

• No physical testing of the pavements, pavement base and subbase, subgrade, 
aircraft traffic counts or other studies will be conducted as part of this project. 

~ McFarland Johnson 
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• No structural, roughness or friction testing will be conducted, and no drainage 
studies will be conducted as part of this project. 

• In accordance with recommendations in FAA AC 150/5380-7B, PAVERTM V7.05 software 
program will be utilized by CONSULTANT to determine airfield PCI values and for 
pavement condition predictive modeling. 

~ McFarland Johnson 



EXHIBIT B
Airport Pavement Condition Index (PCI) Report

Albany International Airport

Albany County Airport Authority

Contract #S-21-1101

January 2022

FEE SUMMARY

CONSTRUCTION 

SERVICES

1.  DIRECT TECHNICAL LABOR $56,614.10

2.  ESTIMATED OVERHEAD EXPENSES AND PAYROLL BURDEN $99,074.68

Based on Percentage of Direct Salary Cost

(exclusive of Premium Pay) with the estimated

Percentage being  175.00 %

3.  SUBTOTAL OF ITEMS 1 & 2 $155,688.78

4.   FIXED FEE / PROFIT $23,353.32

5.   DIRECT EXPENSES $1,299.00

6.  SUBCONSULTANT COSTS $22,000.00

Aubertine & Currier (Inspection Staff) $22,000

7.  SUBCONTRACT COSTS - (ESTIMATE )

8.  OVERTIME PREMIUM

9.  TOTAL FEE ESTIMATE $202,341.10

10. TOTAL FEE FOR ALL SERVICES $202,342

NOTE: Authorized hours worked in excess of forty per week are subject to a premium time charge

II 11 



Airport Pavement Condition Index (PCI) Report

Albany International Airport

Albany County Airport Authority
Contract #S-21-1101

January 2022

McFARLAND-JOHNSON LABOR RATES

DIRECT TECHNICAL LABOR

CURRENT PROJECT 2021

AVG. RATE AVG. RATE MAX. RATE

CLASSIFICATION

Vice President (VP) $87.08 $90.56 $87.08

Division Director/Reg.Div.Director (DD) $78.80 $81.95 $93.00

Senior Project Manager (SPM) $74.28 $77.25 $80.60

Senior Project Engineer (SPE) $58.30 $60.63 $65.00

Project Engineer (PE) $51.31 $53.36 $58.78

Technician Supervisor (TS) $46.13 $47.98 $47.50

Enior Technician (ST) $35.33 $36.74 $38.50

Junior Technician (JT) $18.50 $19.24 $18.50

Resident Engineer (RE) $51.03 $53.07 $52.32

Senior Construction Observation (SC) $38.60 $40.14 $46.00

Construction Observation (CO) $33.65 $35.00 $37.90

Assume Notice to Proceed: 2/15/2022

Design Project Duration (months): 8

Assume Salary Escalation: 4.0%

Compounded % Work Effective

Year Escalation Factor in year %

2021 1.000

2022 1.040 100.0% 104.0%

2023 1.082

100.0% 104.0%

~ McFarland Johnson 



Airport Pavement Condition Index (PCI) Report

Albany International Airport

Albany County Airport Authority

Contract #S-21-1101

January 2022

DIRECT COSTS

Travel Related Costs:

Vehicle Cost Plus Fuel $1,129

Per Diem

Reproduction

CADD Plots

Prints

Photocopies

Photo Costs

Telephone/Fax:

Postage/Delivery $120

Miscellaneous $50

$1,299

$1,299

CONSTRUCTION 

SERVICES

~ McFarland Johnson 
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Airport Pavement Condition Index (PCI) Report

Albany International Airport

Albany County Airport Authority

Contract #S-21-1101

January 2022

ESTIMATED HOURS

HOURS BY CLASSIFICATION

VP DD SPM SPE PE PE TS T JT RE SC CO SUM

$90.56 $81.95 $77.25 $60.63 $51.28 $53.36 $47.98 $36.74 $19.24 $53.07 $40.14 $35.00

PHASE/TASK DESCRIPTION

Research of Past Pavment Projects and Basemapping 4 12 24 48 88

1.A Review of Record Plans 2 8 16 32 58

1.B. Creation of Basemapping 2 4 8 16 30

Pavement Inspection and PCI Evaluation 12 44 260 496 812

2.A. Pre-Inspection Meeting 2 8 8 18

2.B. Pavement Network Sample Areas 2 4 8 16 30

2.C. Visual Inspection 2 16 200 400 618

2.D. Development of PCI 2 4 20 48 74

2.E. Color PCI Map 2 4 16 32 54

2.F. Client Meeting 2 8 8 18

Pavement Analysis and Recommendations 14 48 56 80 198

3.A. Distress Analysis 2 8 8 16 34

3.B. Minimum Level PCI's 2 4 8 8 22

3.C. Distress Categorization 2 4 8 16 30

3.D. Future Inspection Schedule 2 8 8 8 26

3.E. 20-Year Pavement CIP 2 8 8 8 26

3.F. Runway PCN's 2 8 8 16 34

3.G. Recommendations 2 8 8 8 26

PCI Report 8 24 60 40 132

4.A. Report 8 24 60 40 132

Total Hours - Construction Services 38 128 400 664 1230

Total Labor Cost - Construction Services $3,114 $7,761 $21,344 $24,395 $56,614
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PAVEMENT INCLUDED IN PCI UPDATE 

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECT DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND 
SURVEYOR, TO ALTER AN ITEM IN ArN WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND 
SURVEYOR SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE 
ALTERATION. 

~ 
ALBANY INTERNATIONAL AIRPORT SCALE: 1· = 1500' 

PCI UPDATE 
DRAWN: TCB 
CHECKED: TCB 

McFarland Johnson PROPOSAL 
DESIGN: TCB 
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AGENDA  ITEM NO. 10.4 
 

 
Professional Services Contract: No. S-21-1100 Design 

Services for Runway 10-28 Rehabilitation with  
Collier Engineering 



        
AGENDA ITEM NO:   10.4         
MEETING DATE: January 24, 2022 

 
ALBANY COUNTY AIRPORT AUTHORITY 

REQUEST FOR AUTHORIZATION  
                                                                           

 DEPARTMENT:    
 
  Contact Person:  John LaClair, P.E.,  Chief Engineer 
  
 PURPOSE OF REQUEST:  
 
   Professional Services Contract: No. S-21-1100 Design Services for Runway 10-28 Rehabilitation 

with Collier Engineering 
 
    CONTRACT AMOUNT: 
 
    Base Amount: $307,409.00 
 
  BUDGET INFORMATION: 
 
   Anticipated in Current ALB  Capital Plan:   Yes   √        No        NA         
  Funding Account No.:   N/A 
      
       AWARD CONDITIONS MET: 
 
              Apprenticeship  _ N/A___           DBE _√___  MWBE _ N/A__   
                   
             Service Disable Veteran Owned Business (SDVOB) _ N/A__ 
 
 FISCAL IMPACT - FUNDING (Dollars or Percentages) 
 
  Federal      90%     State 5%        Airport   5%__  NA   ______ 
  Term of Funding: 2021-2023 
                 
 JUSTIFICATION:  
 

Authorization is requested to award the Professional Services Contract S-21-1100 Design 
Services programmed for the Runway 10-28 Rehabilitation in the amount of $307,409.00 to 
Collier Engineering of Albany, N.Y. The RFQ evaluations committee met and discussed 
each proposal. Each committee member completed the evaluation score sheet with the 
criteria outlined in the RFQ document. The firm receiving the highest score and 
recommendation for award is the design firm of Collier Engineering. Subsequent 
prospective contract award is contingent upon Board approval of negotiated fee established 
following grant guidelines. 

 
 
 CHIEF EXECUTIVE OFFICER’S RECOMMENDATION: 
 

 Recommend approval. 
 
 



        
AGENDA ITEM NO:   10.4         
MEETING DATE: January 24, 2022 

  
 FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES   √   NA   
 
       PROCUREMENT DEPARTMENT APPROVAL: 
 
              Procurement complies with Authority Procurement Guidelines and Chief Financial Officer has  
             approved.  YES    √      NO          . 
 
 BACK-UP MATERIAL:    
     
       Please refer to attached Scope and Fee. 

 
 
 

  



18 Computer Drive East 

Suite 203  

Albany New York 12205 

Main: 877 627 3772 

http://colliersengineering.com 

 

 

Bergmann has joined Colliers Engineering & Design 

 

January 12, 2022 

John LaClair, P.E., Chief Engineer 

Albany County Airport Authority 

737 Albany Shaker Road 

Main Terminal, Third Floor 

Albany International Airport  

Albany, NY 12211-1057  

 

Runway 10-28 and Taxiway C Rehabilitation Design,  

Bid, and Construction Administration Services 

Colliers Engineering & Design Project No. 21005692P 

Dear Mr. LeClair, 

Colliers Engineering & Design (CED) is pleased to submit this proposal to provide professional 

Engineering services associated with the referenced project at the Albany International Airport (ALB). 

The CED team includes Johnson, Kukata & Lucchesi, Engineers (JKL) who will be supporting and 

providing airfield design assistance on this project.  Our proposal is based on the details provide in 

the original Request for Qualifications and the coordination meetings on December 9, 2021 and 

January 7, 2022.   

Scope of Work 

Runway 10-28 is a non-precision instrument runway and is approximately 7,200’ long with 1,200’ 

displacement (at the Runway 28 end). It is a crosswind runway with a full parallel taxiway on the 

southside (Taxiway C) and a run-up pad at the 28 end. 

The major items in the scope of work include: 

1. Pavement Rehabilitation of Runway 10-28 (7,200 LF x 150 LF) and two blast pads (each 200 

LF x 200 LF) except for 400 LF x 150 LF at the intersection with Runway 1-19. 

2. Pavement Rehabilitation of full-length Parallel Taxiway C (7,200 LF x 150 LF) except for 490 LF 

x 75 feet and the fillets at the intersection with Runway 1-19. 

3. Pavement Rehabilitation of all connector taxiways on the south side of Runway 10-28 

including the two end taxiways, Taxiways K, J and N. 

4. Pavement Rehabilitation of Taxiway K on the north side of Runway 10-28 past the runway 

hold line. 

5. Pavement Rehabilitation of East Run-Up Pad (approximate 300 LF x 200 LF). 

6. Runway 10-28 centerline lighting cable replacement. 

7. Runway 10-28 centerline conduit replacement for a limited area (approximately 500 LF). 

Colliers 

Engineering 
& Design 
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8. Temporary and Permanent Pavement Markings. 

9. Runway Pavement Grooving. 

10. Runway 28 PAPI Replacement with LED 4-Box PAPI. 

11. Potential Signage Improvements (designation changes) for the apron edge Taxilane C west of 

Taxiway A. 

12. Wing-gutter drainage improvements.   

Details of each major scope item are provided in the remainder of this proposal.   The services for 

this proposal will include design, bidding, and construction administration (CA). The CA will include 

the typical office support which includes shop drawing review and responses to contractor requests 

for information (RFIs).  Upon construction contract award to the successful contractor, a 

supplemental proposal will be provided at your request for the full-time resident engineering and 

inspection services.   

DESCRIPTION OF WORK 

The detailed description of work for each of the four major scope items is provided below.   

Runway 10-28 and Taxiway C Pavement Rehabilitation 

1. Existing information from the Pavement Management Plan (PMP) and previous pavement 

evaluation reports will be reviewed prior to scheduling a site visit to do a visual inspection of 

the pavement condition and documentation of the pavement distresses. Based on the 

existing and field data collected, a rehabilitation recommendation will be made for review 

and approval by ALB. It is anticipated that the pavement rehabilitation will be a 3” mill and 

fill. The limits of work are detailed in the Scope of Work. 

2. Taxiway C intersections at Taxiways J and H have some ponding concerns.  Existing survey 

data (additional survey as needed) will be reviewed, field updated (as required), and 

recommendations will be made to alleviate the ponding at these intersections.   

3. No additional geotechnical data is anticipated for the design effort. 

4. Existing centerline lights have extension rings. They must be removed to facilitate the paving 

operation. As-built documents will be used, and information will be field verified to make 

sure the extension rings are deep enough for milling and paving operations. 

5. The blast pad on the east end was paved 20-years ago and has settlement cracks and will 

require further evaluation. 

6. The west blast pad has two telephone/communication structures that were damaged over 

the years.  The covers/lids will need to be replaced. 
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7. The rehabilitation method is anticipated to be a milling and fill operation with no changes to 

the runway centerline profile grade or transverse slopes. 

 

8. Runway 10-28 does not have surface sensors, and none are anticipated to be installed. 

9. Runway 10-28 does have several Federal Aviation Administration (FAA) approved 

Modifications of Standard (MOS).  None of the MOS’ are expected to be corrected by this 

project.   

Runway 10-28 centerline lighting cable replacement 

1. The existing cabling for the Runway 10-28 centerline lights is approximately twenty years.  

The base cans and lights are in good shape and shall be re-used.  There is no desire to 

replace with LED approved fixtures currently.  The cabling should be replaced along the 

length of the runway and the homerun back to the electrical vault. No vault or lighting 

control system upgrades are anticipated. 

2. There is a section of the centerline conduit (approximately 500 LF) on the east side that may 

be inadvertently filled with the P-606 epoxy material and may not allow removal and 

reinstallation of the cable within that section. New conduit will need to be installed as part of 

this project. 

3. Condition of the base cans will be field verified and recommendations for coating of the cans 

(galvanization) will be made. 

Wing-gutter drainage improvements 

Runway 10-28 has wing gutters for approximately 6,000 feet of the runway with inlet structures 

located at 65-foot on each side of the runway centerline. The wing gutter drainage system cannot 

handle the quantity of water that flows through the system at times.   

1. CED will field survey and update the existing topography between the taxiway C and the 10-

28 runway.  In addition, the existing topography for the grassed area north of runway 10-28 

will be obtained for drainage swale purposes. ` 

2. CED Team will review the existing information on the wing gutters, pipe sizes (run east-west) 

and slopes and make recommendations for improvements. Improvements may include 

installing outlet pipes from the inlet structures to the drainage swale on the north side of the 

runway which will be routed to existing drainage relief areas. 

Runway 28 PAPI Replacement 

1. The existing 4-box Precision Approach Path Indicator (PAPI) for the Runway 28 approach will 

be removed and a new 4-box LED PAPI (FAA approved) will be designed for installation as 

part of this project. 
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2. Existing power and disconnects will be field verified and any improvements required will be 

incorporated into the contract documents. 

PROFESSIONAL ENGINEERING SERVICES 

Professional Engineering Services to be performed under this task will be as detailed below. 

Project Management 

CED will provide project management services throughout the course of the project including 

consultation with ALB, supervision of subconsultant activities, assistance with grant application 

preparation, grant administration, coordination with the Federal Aviation Administration New York 

Airports District Office (FAA- NY ADO), Air Traffic Control Tower (ATCT) personnel and overall quality 

assurance/quality control of project deliverables. 

Design Phase Services 

1. Project initiation and design review meetings will be held and will include personnel from 

ALB, NY ADO and the ATCT. 

2. Obtain field surveys to supplement the existing information and prepare base drawings.  

3. Determine the pavement rehabilitation design based on the anticipated fleet mix/forecast 

for the 20-year design life and by utilizing the historical documents, recent PCI Study, and 

visual pavement condition survey.  

4. Prepare construction documents including but not limited to General Project Layout, 

General and Safety & Security Notes, Survey Control Plan, Construction Safety and Phasing 

Plans, Paving and Geometry Plans, Paving Details, Grading Plans and Details, Pavement 

Marking/Signage Plans and Details, Pavement Grooving Plans and Details, Electrical 

Demolition and New Work Plans and Details. 

5. Preparation of the technical specifications conforming to FAA standard specifications. 

6. Design submittals will be made at Preliminary (30%), Pre-Final (90%) and the final stages 

(100% or bid ready plans) of completion. Plans and specifications will be submitted to ALB, 

and NY ADO for review and comment, as required. 

7. Prepare for and attend design review meetings after the 30%, 90% and Final submittals. 

8. Preparation and assembly of Instructions and Invitations to Bidders, General Provisions, 

Special Provisions, Contract Forms, and Bid Forms. 

9. Preparation of construction quantity/cost estimates and design report. Cost estimates will be 

based on unit prices from recent projects at the Airport and in the vicinity. 

10. On or before the 30% submittal, prepare and submit FAA Form 7460 for temporary 

construction objects to FAA for review and determination. 
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11. At the 90% design submittal level or before, submit Construction Safety and Phasing Plans to 

FAA for review and approval (of the airspace case). 

12. Assist ALB with Grant Quarterly Performance Reporting, as required. 

13. Assist ALB with Grant Annual Financial Reporting, as needed. 

Bid Phase Services 

Following final approval of plans and specifications by ALB, bidding services will commence and will 

include the following services: 

1. Preparation of pre-bid meeting agenda and attendance at the pre-bid meeting. 

2. Preparation of responses to bidder’s questions and requests for clarifications. 

3. Preparation of addenda. 

4. Preparation of bid tabulation, review of bids and recommendation for award to ALB. 

Construction Administration Phase Services 

During construction we will provide the typical Construction Administration (CA) service which 

includes the following: 

1. Review and response of contractor submitted shop drawings. 

2. Review and response of contractor submitted Requests for Information (RFI’s).  

3. Virtual attendance at weekly progress meetings as required.  

4. Bi-weekly site visit as required.  

 

COMPENSATION 

For the Professional Engineering Services described above, we request compensation on a cost-plus 

fixed fee basis. The cost of these services as described above is anticipated to be $307,409. 

A list of tasks and breakdowns of the man-hours and costs required for the project are attached. 

SCHEDULE 

The CED Team will complete the project for contractor bidding in May 2022, barring any weather 

delays in field survey conditions.  Contractor Bids are anticipated for June 2022 which will be time for 

the June Authority Board meeting and approval.  
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ASSUMPTIONS 

Based on discussion at the scoping meeting the following design directives and assumptions are 

part of our design services. The items below are in addition to some of the directive of the scope 

item comments noted above.   

• Historical and ‘As-built’ documents including but not limited to topographic surveys, plans, 

drainage studies and reports, PMP or PCI studies, and other relevant documents will be 

provided and used for design purposes.  

• The new 4-Box PAPI will be installed at the same location as the existing PAPI. It is assumed 

that the PAPI is airport maintained. 

• The construction phasing shall be based on nightly closures from 10 PM to 6 AM (contractor 

to be off the runway at 5:30 AM).  

• A full field closure is required for work within the runway/runway intersection for electrical 

work.   

• Final paving limits on Runway 10-28 will be developed during the design.  Ideally the runway 

paving limit will extend to the Runway 1-19 paving limit from several years ago.  Looking at 

recent aerial images, this limit will extend into the Runway 1-19 safety area.  

• Liquidated Damages for failure to reopen the runway on-time will need be substantial for 

every 15 minutes or fraction thereof.  

• Markings for surface painted signs are to be thermoplastic (verify if all markings are to be 

thermoplastic). 

Thank you for the opportunity to submit this Proposal on this very important airfield improvement 

project at Albany International Airport. If you have any questions, please do not hesitate to contact 

meat 518.469.4634. 

Sincerely, 

Colliers Engineering & Design CT, P.C. 

(DBA Maser Consulting Engineering & Land Surveying) 

 

 

Brett Reynolds, PE 

Department Manager 
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