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Minutes of the Regular Meeting of the Albany County Airport Authority 

August 12, 2024

Pursuant to notice duly given and posted, the regular meeting of the Albany County Airport Authority was 
called to order on Monday August 12, 2024 @ 9:00 a.m. in the 3rd Floor Conference Room of the main terminal 
located at the Albany International Airport by Chairman Samuel A. Fresina with the following present: 

MEMBERS PRESENT MEMBERS ABSENT 

Samuel A. Fresina 
Kevin R. Hicks, Sr. 
Steven H. Heider 
Thomas A. Nardacci 
 Sari M. O’Connor 
John-Raphael Pichardo 
Janet M. Thayer 

 STAFF 

Philip F. Calderone, Esq. 
Christine C. Quinn  
Michael F. Zonsius 
Matt Cannon 
Connor Haskin 
Liz Charland 
Margaret Herrmann 
John LaClair 
Dwayne Lovely 
Matt Mokey 
Helen Chadderdon 
Jenn Munger 
Bobbi Matthews 

 ATTENDEES 

Todd Pennington, Airport Manager, AvPorts 
Carmiena Brooks, Assistant Airport Manager, AvPorts 
Steven Smith, Communications Director, AvPorts 
Brian King, Manager Million Air 
Fire Chief Steve Dorsey, AvPorts  
Jeff Lovell, Managing Director Park Strategies, LLC 
Kevin Butterfield, Albany County Communications 
Mike Lalli, Albany County 
Beth DiBattista, VP Operations, Turner Construction 
Rob Wagner, Project Manager, Turner Construction 

ACAA 
Approved
09/16/2024
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Arturo Garcia, AvPorts 
Chief Steven Dorsey, ARFF 
Captain Chris Menge, ARFF 
John Panarello, AvPorts 
Kevin Hehir, AvPorts 
Chris Pasquinni, AvPorts 
Perry Blanchard, AvPorts 
Dennis Feeney, Majority Leader (Albany County Legislature) 

Chair Fresina noted that there was a quorum. 

General: 

1. Chairman’s Remarks

2. Approval of Minutes

Approval of the minutes of the July 22, 2024.  The motion was adopted by majority
with Mr. Nardacci abstaining.

Management Reports: 

3. Communications and Report of Chief Executive Officer

Mr. Calderone reported on the following in his Communications Report for the month
of August 2024 – (Power Point attached.)

Arturo Garcia, AvPorts Chief Operating Officer presented the ACI Survey updates.

4. Chief Financial Officer Report

Mr. Zonsius presented the Financial Report for the month of August 2024. (Power Point attached.)

5. Project Development

Mr. LaClair presented the Project Development report for the month of August 2024. (Power
Point attached.)

6. Counsel

Ms. Quinn advised all union contracts are settled.

7. Concessions/Ambassador Program

Ms. Chadderdon presented the Concessions/Ambassador report for the month of
August 2024.

8. Public Affairs

Mr. Smith presented a Public Affairs report for the month of August 2024. (Power
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Point attached.) 
  
9. Business & Economic Development 

 
 Mr. Cannon provided an airline update for the month of August 2024. 
 

 
10.     Authorization of Contracts/Leases/Contract Negotiations/Contract Amendments 

 
   10.1   Purchase Order: Request for Authorization to purchase one (1) new Front Mount 

Snow Blower & Chassis from M-B Companies, Inc. under Contract E-1194 
(Contingent upon FAA Concurrence) 

 
Mr. Haskin recommended authorization to issue a Purchase Order to purchase one (1) 
new Front Mount Snow Blower & Chassis from M-B Companies, Inc. under Contract E-
1194 (Contingent upon FAA Concurrence) in the amount of $913,529.  He advised the 
Authority conducted an open competitive bid for one (1) Airport Carrier Vehicle High 
Speed Snow Blower.  M-B Companies, Inc.’s proposal resulted in the lowest competitive 
bid under Contract Bid # E-1194. The vendor bid meets the minimum specifications as 
outlined in the bid documents. This equipment purchase is three of three items of snow 
removal equipment being funded from AIP Grant 3-36-0001-147-2021. Approval of this 
request will be contingent on the Federal Aviation Administration’s (FAA) concurrence 
with M-B Companies’ Buy America Preference Requirements compliance.  He also noted 
that “additional federal funding will be requested during closeout of FAA Grant 3-36-
0001-147-2021.”  This contract will be 64% federally funded, 5% state funded and 31% 
airport funded. 
  

 
Ms. O’Connor moved to approve the purchase of one (1) new Front Mount Snow Blower 
& Chassis from M-B Companies, Inc. under Contract E-1194 (Contingent upon FAA 
Concurrence) in the amount of $913,529.  The motion was adopted unanimously. 

 
 
10.2  Negotiations: Professional Service Contract S-1196 Engineering Services for 

General Aviation Apron Reconstruction with McFarland Johnson, Inc. 
 

Mr. LaClair recommended negotiation of Professional Services Contract S-1196 for 
Engineering Services for the General Aviation (GA) Apron Reconstruction with 
McFarland Johnson, Inc.  He advised an RFQ was advertised and a review committee 
evaluated the submitted proposals. McFarland Johnson, Inc. received the highest score. 
The contract award will be contingent upon Board approval of negotiated scope and fee 
established following FAA grant guidelines.  This contract will be 90% federally funded, 
5% state funded and 5% airport funded. 
 
Mr. Heider moved to authorize negotiations of Professional Services Contract S-1196 for 
Engineering Services for the General Aviation (GA) Apron Reconstruction with 
McFarland Johnson, Inc. contingent upon Board approval of negotiated scope and fee 
established following FAA grant guidelines. The motion was adopted unanimously. 
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10.3 Purchase: One (1) 2024 Chevrolet Silverado 2500HD 4WD Crew Cab - Joe Basil 
Chevrolet, Inc. 

Mr. Zonsius recommended authorization to issue a Purchase Order to purchase One (1) 
2024 Chevrolet Silverado 2500HD 4WD Crew Cab from Joe Basil Chevrolet, Inc., 511 
Transit Rd., Depew, New York  14043 in the amount of $51,119.26.  

He advised this unit will replace a 2005 Chevrolet Pickup truck.  Purchase is authorized 
pursuant to Procurement Policy, Section 2.11(ii), New York OGS Mini-Bid Reference 
Number 72324.  He further advised the lower two bids received, $46,687.58 and 
$49,507.10 were not selected and they did not meet the specifications of the proposal. 
This purchase will be 100% airport funded. 

Mr. Pichardio moved to approve the purchase of One (1) 2024 Chevrolet Silverado 
2500HD 4WD Crew Cab with Joe Basil Chevrolet, Inc. in the amount of $51,119.26.  The 
motion was adopted unanimously. 

10.4 Approval of a contract with Capital Digitronics for the purchase and installation of 
radios and accompanying equipment. 

Ms. Quinn recommended authorization  to approve a contract with Capital Digitronics for 
the purchase and installation of radios and accompanying equipment in the amount of 
$269,000.11.  She advised the purchase and installation of radios and accompanying 
equipment is a part of the airports radio upgrade project.   This project includes the Station 
Equipment, Base Radio, Mobile Radios, Portable Radios & Labor.   This new digital 
system will provides a significant and needed upgrade offering greater capabilities, 
greater interoperability between departments, private channels and consolidation of 
current radio system.  Purchase is being made under a New York State Office of General 
Services contract.  This project is 100% airport funded. 

Mr. Nardacci moved to approve the purchase and installation of radios and accompanying 
equipment in the amount of $269,000.11 from Capital Digitronics.  The motion was 
adopted unanimously. 

11. Authorization of Change Orders  - None

12. Authorization of Federal and State Grants

12.1 Grant Agreement: Authorization to Accept Federal Grant – Concourse A
Modernization 

Mr. Haskin recommended Authorization to Accept Federal Grant – Concourse A 
Modernization in the amount of $10,600,000.   He advised this grant is awarded through 
the Bipartisan Infrastructure Law funding source for the FAA’s Fiscal Year 2024. 

Mr. Pichardo moved to authorize the Acceptance of Federal Grant – Concourse A 
Modernization in the amount of $10,600,000.  The motion was adopted unanimously. 
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 12.2     Grant Agreement: Authorization to Accept Federal and State Grants  
Runway 01/19 Rehabilitation & South Perimeter Road Construction 

Mr. Haskin recommended Authorization to Accept Federal and State Grants for Runway 
01/19 Rehabilitation & South Perimeter Road Construction.  He advised this request is to 
accept both federal and state funding grants for the Runway 01/19 Rehabilitation & South 
Perimeter Road Construction. The funding split is 90% federal, 5% state, and 5% local, 
with the local share total sum of $518,159. The total funding sum between both federal 
and state sources is $9,845,017 for a total grant amount of $10,363,176. 

Ms. O’Connor moved to authorize the Acceptance of Federal and State Grants for    
Runway 01/19 Rehabilitation & South Perimeter Road Construction in the total grant 
amount of $10,363,176.  The motion was adopted unanimously. 

Old Business:  

New Business: None 

Executive Session - Attorney-Client Privilege Matters  

Chair Fresina made motion to go into executive session at 9:50 a.m. to discuss: 

ES-1 – Employment history of a particular corporation. 

No action. 

 ES-2 – Employment history of a particular person. 

Action taken: Providing notice to CEO of non-renewal of employment agreement – unanimous. 

The motion was adopted unanimously. 

 There being no further business, the meeting was adjourned at 11:04 a.m. 
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ALBANY COUNTY AIRPORT AUTHORITY 

REGULAR MEETING 

REVISED AGENDA 

August 12, 2024 

General: 

3. Chairman’s Remarks

4. Approval of Minutes

Special Meeting –  July 22, 2024

4. Communications and Report of Chief Executive Officer

Reports: 

4. Chief Financial Officer

5. Project Development

6. Counsel

7. Concessions/Ambassador Program

8. Public Affairs

9. Business & Economic Development

Action Items: 

10. Authorization of Contracts/Leases/Contract Negotiations/Contract Amendments

10.1 Purchase Order: Request for Authorization to purchase one (1) new Front
Mount Snow Blower & Chassis from M-B Companies, Inc. under Contract E-
1194 (Contingent upon FAA Concurrence) 

10.2  Negotiations: Professional Service Contract S-1196 General Aviation Apron 
Reconstruction with McFarland Johnson, Inc. 
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10.3 Purchase: One (1) 2024 Chevrolet Silverado 2500HD 4WD Crew Cab - Joe 
Basil Chevrolet, Inc. 

10.4 Approval of a contract with Capital Digitronics for the purchase and 
installation of radios and accompanying equipment. 

11. Authorization of Change Orders  - None

12. Authorization of Federal and State Grants

12.1 Grant Agreement: Authorization to Accept Federal Grant – Concourse A
Modernization 

12.2      Grant Agreement: Authorization to Accept Federal and State Grants  
Runway 01/19 Rehabilitation & South Perimeter Road Construction 

13. Informational Only - None

Old Business: 

New Business: 

Executive Session - Attorney-Client Privilege Matters 



AGENDA ITEM NO. 3 

Communications and 

Report of Chief Executive Officer 



AGENDA ITEM NO. 4 

Financials 





























AGENDA ITEM NO. 5 

Project Development 



AGENDA ITEM NO. 6 

Counsel 



AGENDA ITEM NO. 7 

Concessions/Ambassador Program 







AGENDA ITEM NO. 8 

Public Affairs 



AGENDA ITEM NO. 9 

Business & Economic Development 



AGENDA ITEM NO. 10 

Authorization of Contracts/Leases/Contract  

Negotiations/Contract Amendments 





AGENDA ITEM NO: 10.1 
MEETING DATE: September 16, 2024 

ALBANY COUNTY AIRPORT AUTHORITY 
REQUEST FOR AUTHORIZATION 

DEPARTMENT: Legal Department 

Contact Person: Christine C. Quinn, Authority Counsel 

PURPOSE OF REQUEST: 

License Agreement: Lease No. L-21-1093: 845 Watervliet Shaker Road with 

United Parcel Service, Inc. 

CONTRACT AMOUNT: 

NIA 

BUDGET INFORMATION: 

Anticipated in Current Budget: Yes_✓_ No_ NA 

FISCAL IMPACT- FUNDING (Dollars or Percentages) 

Federal __ _ State ___ _ Airport ___ _ 

JUSTIFICATION: 

NA --'✓'-----

Authorization is requested for a License Agreement with United Parcel Service, Inc. for 
845 Watervliet Shaker Road, approximately 2.6 acres. Rent is $6,365 per month. The term 
is approximately three months. 

CHIEF EXECUTIVE OFFICER'S RECOMMENDATION: 

Recommend approval. 

FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES J NA __ _ 

BACK-UP MATERIAL: 

1) Locator Map

ACAA Approved

09/16/2024







ACAA Approved
09/16/2024









ACAA Approved
09/16/2024





AGENDA  ITEM NO. 10.4 

Intentionally Left Blank 



AGENDA  ITEM NO. 10.5 

 Authorization to Award: Contract No. S-1196 
Professional Engineering Services for the General 

Aviation (GA) Apron Reconstruction with 
McFarland Johnson, Inc. 





AGENDA ITEM NO:   10.5 
MEETING DATE: September 16, 2024 

FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES   √   NA 

       PROCUREMENT DEPARTMENT APPROVAL: 

  Procurement complies with Authority Procurement Guidelines and Chief Financial Officer has 
 approved.  YES    √      NO          . 

BACK-UP MATERIAL: 

McFarland Johnson scope and fee. 
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Design – Scope of Services 1 

EXHIBIT A 

SCOPE OF SERVICES 

For 

ALBANY INTERNATIONAL AIRPORT 
ALBANY COUNTY, NY 

DESIGN, BIDDING, AND CONSTRUCTION ADMINISTRATION SERVICES FOR 
GA APRON REHABILITATION 

CONTRACT NO S-1196 

PROJECT DESCRIPTION 

This project consists of the pavement rehabilitation of the General Aviation (GA) Apron at the 
Albany International Airport in Albany County, NY. The apron lies west of the parallel TW A and 
south of the Terminal Apron. The pavement extents of the apron will remain at its current size 
(approximately 515,200 sf or 57,222 sy). See attached sketch, GA Apron Rehabilitation, Figure 1, 
for the project limits. The apron pavement will be strengthened to accommodate larger aircraft. 
The aircraft fleet mix used for design will be provided by the Albany County Airport Authority 
(SPONSOR) from historical usage on the GA Apron, to reflect current and future users of the 
facility. 

The drainage within the limits of work consists of a series of catch basins and two trench drains 
that collect into a closed drainage system with at least two outlets to the west under Peter J. 
Dalessondro Blvd and eventually to Shaker Creek. One outlet has a bypass valve that allows the 
collected runoff to be diverted to a pump station that connects to the glycol treatment lagoon. The 
drainage structures and collection pipes within the project limits will be analyzed for adequacy. No 
analysis of the bypass valve or pumps station will be conducted. Outlet pipes beyond the project 
limits will not be analyzed. 

A new roughly 41,000 sf FBO Facility has been designed by C&S Companies and is planned in the 
western portion of the apron. The GA Apron Rehabilitation will coordinate grading with the 
proposed FBO Facility to accommodate the new finished floor. The SPONSOR will provide all 
necessary design elements of the proposed FBO Facility for coordination. 

A Categorical Exclusion (CATEX) for the above-described project has been submitted to and 
approved by the Federal Aviation Administration (FAA). 

The project will be completed by the SPONSOR, with grant assistance from the FAA Airport 
Improvement Program (AIP), and New York State Department of Transportation (NYSDOT) at 
funding levels of 90% FAA, 5% NYSDOT and 5% SPONSOR. 
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SCOPE OF WORK 
 
McFarland-Johnson, Inc. (CONSULTANT) shall provide the following professional services under 
this contract as related to the above-described project including the preparation of a topographic 
survey, subsurface investigation, conceptual, preliminary, and final design, specifications, 
assistance in bidding, and opinion of probable construction cost. 
 
1. ADMINISTRATION/PROJECT MANAGEMENT 

 
The following items of work shall be accomplished by the CONSULTANT on behalf of the 
SPONSOR under the category of Administration/Project Management: 

 
A. A Conference with the SPONSOR to review their programming and project 

requirements and to become knowledgeable of the data that is already available 
for the project. 
 

B. Project Development. The preparation of data for use by the FAA in the funding of 
the project. The CONSULTANT will prepare a draft scope of work incorporating the 
necessary provisions to complete all project components in a timely manner. The 
Scope of Work will be distributed to the SPONSOR and FAA for review and 
comment. A fee summary will be prepared based upon the approved final scope of 
work. 
 

C. Procurement of special services such as topographical survey and mapping, and 
subsurface investigations necessary for completion of the work to be done under 
this contract. This includes the preparation of the necessary subcontract 
documents, and negotiations. 
 

D. The CONSULTANT will perform project management duties such as project 
planning, invoice preparation, schedule coordination and coordination of the 
design team. 
 

E. The CONSULTANT will provide monthly project status reports to the SPONSOR. 
 

F. Schedule coordination: The CONSULTANT will provide continued coordination so 
that project schedules are met for each phase of work included in this contract. 
Phases of design may be delayed by the FAA and NYSDOT review process if 
coordination and review are not provided in a timely manner. 

 
2. CONCEPTUAL DESIGN (60%) 

 
A. Attend a pre-design meeting with the SPONSOR's representatives, the tenants, and 

other appropriate agencies such as the FAA and NYSDOT. 
 



Albany County Airport Authority 
Albany International Airport 
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Design – Scope of Services 3 

B. Complete an investigation to gather the necessary data for design of project. The
investigation will consist of a review of the existing data such as survey information,
geotechnical data, as-built construction drawings, aircraft schedules and fleet
mixes, utility plans, and field visit photographs, as it is readily available.

C. Obtain a topographic survey to cover the location of the proposed project in
accordance with FAA AC 150/5300-18B - General Guidance and Specifications for
Submission of Aeronautical Surveys to NGS: Field Data Collection and Geographic
Information System (GIS) Standards. This work will be subcontracted to a qualified
survey subconsultant. Subtasks to complete this task are as follows:

• CONSULTANT will review existing survey data and determine
supplemental ground survey information required and the limits of the
ground field survey.

• CONSULTANT will coordinate the work of the Surveyor with the Airport,
including coordination of scheduling. This task is anticipated to include
five (5) days in the field to monitor the survey.

• CONSULTANT will review the deliverables of the Surveyor for
completeness to the requirements of the RFP. This task includes review
of Surveyors subconsultant invoices for accuracy and completeness for
inclusion in CONSULTANT’s invoices to SPONSOR.

• The field work will include survey documentation of project features
including edge of pavement, drainage features rims, inverts, pipe
material, diameter, lighting, signage and grading within the project limits.

• CONSULTANT will update the airport base mapping with information
provided by the Surveyor and prepare existing condition (base) drawings
to use in the design of the project.

D. Subsurface soils investigation will be performed to accurately identify and
evaluate the existing soils strata within the project area. The CONSULTANT shall
review existing soil data, existing site topography, area climatic records, and FAA
AC 150/5320-6G – Airport Pavement Design and Evaluation to develop a soils
investigation program for the purpose of preparing an airfield pavement design.
Field investigation/sampling, pavement coring, laboratory testing of soil samples,
and the preparation of a soils report will be subcontracted to a qualified
geotechnical subconsultant. Subtasks to complete this task are as follows:

• CONSULTANT will review existing soils data, existing and proposed site
topography, existing pavement section, climatic records and FAA AC
150/5320-6G. Using this information, CONSULTANT will develop a
subsurface soils investigation, laboratory testing, and geotechnical
evaluation program for pavement and embankment designs.
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• CONSULTANT will coordinate the work of the geotechnical firm to
monitor the field sampling. This task is anticipated to include five (5) days
in the field to monitor the field sampling.

• Laboratory testing will include the evaluation of collected subgrade soil
samples for gradation, moisture contents, classification, development of
modified proctor unit weights, as well as the development of laboratory
California Bearing Ratios (CBRs) to evaluate soil bearing capabilities at
various moisture contents. Laboratory evaluation of pavements cores will
include determination of the depth of the various pavement layers,
noting cohesion of the layers to the surrounding layers. Photographs will
be taken of all collected pavement cores.

• CONSULTANT will review the deliverables of the Geotechnical Firm for
completeness to the requirements of the RFP, including review of
subconsultant invoices for inclusion in CONSULTANT’s invoices to
SPONSOR.

E. CONSULTANT will perform a visual inspection of drainage systems servicing the
project area of the GA Apron. The inspection will include a condition inspection
of each drainage structure to note any areas of failure, or damage. All pipes at
each structure will be classified by size, invert, and material to develop an
inventory of drainage pipe servicing the project area. This inspection will include
a visual assessment as to whether the pipe and/or structure are plugged with
debris. No inspections beyond that which can be conducted from the apron
surface are included in this scope (ie. no entering the structure or camera pipe
inspections are included).

• It is assumed that the pipe network will be in good condition; however,
that many of the drainage structure top-slabs, frames, and grates will
need replacement.

• It is assumed that the existing trench drain(s) will be removed and
replaced with a system sufficient to handle the anticipated fleet mix.

• The CONSULTANT will develop typical details for structure improvements
to include top-slab, frame, and grate replacement; however, it is
assumed that the closed pipe network to which the trench drains connect
is in good repair and will remain.

• No modifications to the glycol pump station or pumping stations are
considered in this scope.

F. Using existing pavement thicknesses and soil information from the Geotechnical
Field Investigations and the Fleet Mix provided by the SPONSOR, the
CONSULTANT will evaluate the existing pavement sections for adequacy.
Evaluations will be conducted using the FAA approved software FAARFIELD 2.0
and in accordance with FAA AC 150/5320-6G - Airport Pavement Design and
Evaluation.

https://www.airporttech.tc.faa.gov/Products/Airport-Safety-Papers-Publications/Airport-Safety-Detail/ArtMID/3682/ArticleID/2841/FAARFIELD-20
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• It is assumed that there will be 5 different existing pavement sections 

requiring 5 separate analyses. 
• It is assumed that all the existing pavement sections will be inadequate 

and that some combination of reconstruction or strengthening overlay 
will be required in all areas. 

• An area of concrete hardstand will be designed to accommodate larger 
commercial service planes during periods of overflow from the 
commercial apron. 

 
G. Develop an aircraft movement and parking analysis to assist in the development 

of efficient aircraft parking layout(s). The CONSULTANT will utilize AviPLAN™ 
software to model aircraft parking locations, turning movements, required 
offsets, and potential jet blast. It is assumed that three (3) parking layout 
alternatives will be developed and presented to the SPONSOR for review and 
comment. 
 

H. It is assumed that the area of soil disturbance will be greater than 1-acre which 
will require a Stormwater Pollution Prevention Plan (SWPPP) and New York State 
Department of Environmental Conservation (NYSDEC) State Pollutant Discharge 
Elimination System (SPDES) General Permit for Stormwater Discharges from 
Construction Activity (GP-0-020-001). Subtasks include the following: 

 
• The CONSULTANT will evaluate the existing stormwater hydrology using 

record plans, survey data, and a visual site inspection. 
• The CONSULTANT will develop proposed grading to address any surface 

ponding on the apron and direct runoff to catch basins. If additional 
basins are required, they will be added to the existing pipe network. 

• The CONSULTANT will prepare a stormwater design and SWPPP that 
addresses stormwater collection and 'water quality' requirements 
pursuant to the NYSDEC Phase II regulations: and a Notice of Intent (NOI) 
for coverage under the NYSDEC SPDES GP-0-020-001. It is assumed that 
the project will be considered “reconstruction” and that on site 
treatment can be achieved using manufactured BMP’s located within 
drainage structures to meet the NYSDEC design manual and current 
SWPPP general permit regulations. Since the project is “reconstruction” 
an analysis for the use of green infrastructure will not be required. It is 
assumed that no deviation from the regulations will be required. 

 
I. The CONSULTATNT will develop conceptual design plans to include the following 

plans in addition to the probable construction cost for each major element of the 
project. 

 
• Cover Sheet  
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• Horizontal and Vertical Control Plan 
• Boring Plans 
• Boring Logs 
• Existing Conditions/Demolition Plans 
• Pavement Typical Sections and Rehabilitation Details 
• Pavement Geometry Plans 
• Erosion and Sedimentation Control Plans 

 
J. A preliminary Construction Safety Phasing Plan (CSPP) will be prepared in 

accordance with FAA AC 150/5370-2G, Operational Safety on Airports During 
Construction and current FAA Orders, as applicable. This plan will include the 
type and locations of barricades, the proper clearances, the appropriate 
temporary marking and lighting during construction, and a series of notes to be 
provided to the contractor relative to coordination and safety. This plan will 
consider access to work areas by construction equipment and trucks. Access 
routes will be developed in an attempt to minimize impacts on airport 
operations and damage to existing pavements. The CONSULTANT will facilitate a 
progress review meeting with the SPONSOR, airport tenants, users, and 
operations staff to review the CSPP. 
 

K. The CSPP will be revised based on comments from the various stake holders and 
submitted to the FAA’s Obstruction Evaluation / Airport Airspace Analysis 
(OE/AAA) on-line portal on or before December 1, 2024. 

 
3. PRELIMINARY DESIGN (90%) 
 

A. The CONSULTATNT will continue the development of pavement rehabilitation 
plans, sections, and profiles including drainage structure and grading 
improvements. 

 
B. The CONSULTATNT will prepare preliminary plans and details based upon criteria 

contained in FAA AC 150/5300-13B - Airport Design. The information to be included 
will be: 

 
• Cover Sheet  
• General Notes and Quantities Table  
• Horizontal and Vertical Control Plan 
• Boring Plans 
• Boring Logs 
• Existing Conditions/Demolition Plans 
• Existing Catchment Areas Plan 
• Construction Phasing and Safety Plans and Notes 
• Pavement Typical Sections and Rehabilitation Details 
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• Pavement Geometry Plans
• Drainage Details
• Grading and Drainage Plans
• Drainage Profiles
• Post Construction Catchment Areas Plan
• Marking Details
• Marking Plans
• Erosion and Sedimentation Control Details
• Erosion and Sedimentation Control Plans

C. The CONSULTATNT will prepare a preliminary set of specifications for use in
bidding and construction of the project. The FAA standard specifications will be
used when possible and will be supplemented with State specifications if
needed. When special specifications are required, they will be prepared in the
same format as the FAA specifications and will be assigned an identifier that
distinguishes them from the FAA specifications.

D. The CONSULTATNT will prepare preliminary quantity take-offs from the various
design documents, by type of material and FAA or other specification identifier.
Separately, a unit cost will be developed for each material to be used on the
project. The unit costs will be compiled from other recent projects at the airport,
other airports in the area, and other reliable sources. An Engineer's Opinion of
Probable Construction Costs will be generated and compared with the available
budget for the project. Should any discrepancy occur, the budget will be modified
in consultation with the SPONSOR's representative, the FAA, and the NYSDOT; or
the project modified to result in a project within the available budget. It is assumed
that no more than two (2) project modifications will be made to accommodate
budget constraints.

E. The CONSULTANT will prepare a draft Engineer’s Report in accordance with the
New York Airports District Office (NYADO) requirements.

F. The CONSULTANT will prepare an on-airport aeronautical study of temporary
construction equipment for the FAA to review. The study will be submitted to the
FAA’s Obstruction Evaluation / Airport Airspace Analysis (OE/AAA) online portal. A
graphic depicting construction equipment location with ground elevation and
equipment height will be developed and the corresponding data will be entered
into the OE/AAA portal.

G. The CONSULTANT will finalize the SWPPP and stormwater design and submit the
NOI to the NYSDEC online portal for coverage under the NYSDEC SPDES GP-0-020-
001.
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• It is assumed that The Albany International Airport does not require MS4
approval from the Town of Colonie and that no MS4 approval beyond that
of the SPONSOR will be required for the SWPPP and the NOI.

H. The CONSULTANT will facilitate a progress review meeting with the SPONSOR to
review progress, design alternatives, and operational impacts associated with each
design element.

I. The CONSULTANT will perform an in-house review of the plans for Quality
Assurance and Quality Control. The review will be undertaken for conformance to
specified criteria, constructability, and clarity of delivery.

J. Submit preliminary design plans, specifications, and Engineer’s Opinion of Probable
Cost to the SPONSOR for review.

K. Submit preliminary design plans, specifications, and Engineer’s Opinion of Probable
Cost to the FAA for their formal review in accordance with Memorandum for
Implementation at FAA Review of Construction Plans and Specifications dated
December 8, 2014. Based on the Review Matrix in Appendix 1 of this
Memorandum, a General Review of the contract documents will be completed by
the FAA.

4. FINAL DESIGN (100%)

A. Update the plans and specifications to reflect the comments and revisions
developed as a result of the preliminary design review.

B. Prepare a bid package to reflect the specific requirements of the FAA, NYSDOT,
and the SPONSOR. This will include a Project Description, bid tabulation forms,
technical specifications, and drawings.

C. Facilitate progress review meetings with the SPONSOR to review progress,
design alternatives, and operational impacts associated with each design
element. It is anticipated that one (1) progress meeting will be held during the
final design phase. Incorporate comments received from the SPONSOR into the
final contract plans and specifications.

D. Submit a final Design Report prepared in accordance with the New York Airports
District Office Sponsor’s Guide including a detailed Engineer's Opinion of Probable
Construction Costs to the SPONSOR, the FAA, and others as required.

E. Perform in-house review of the final contract plans and specifications. for Quality
Assurance and Quality Control. The review will be undertaken for conformance to
specified criteria, constructability and clarity of delivery.
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F. Prepare a complete set of “Issued for Bid” drawings and specifications to be used
for bidding, and distribute these items to the SPONSOR, the FAA, and the
NYSDOT. The “Issued for Bid” drawings will be stamped and signed by an engineer
registered to practice in the State of New York.

5. BIDDING AND AWARD ASSISTANCE

A. Attend a project pre-bid meeting to discuss specific project requirements with
prospective bidders and answer any questions.

B. Provide responses to questions received from potential bidders through the
SPONSOR, and issue formal response to the SPONSOR as required. It is
anticipated that two addenda will be required.

C. Review bid results as provided to the CONSULTANT from the SPONSOR. Provide
the SPONSOR with a certified bid tabulation along with a recommendation to
award.

DESIGN ASSUMPTIONS: 

• The estimated construction budget is $8,000,000 - $10,000,000.
• Bidding for the project is anticipated to occur in the Spring of 2025.
• Front-end contract documents will be provided by the Airport.
• No modifications to airfield lighting or signage will be required.
• The necessary design elements of the Proposed FBO Facility (designed by C&S

Companies) will be provided to the CONSULTANT in a timely manner so as to not delay
progress.

• No relocation of non-airport owned utilities (water, natural gas, communications,
electrical) will be required.

• No “Modification of Standards“ to FAA design or construction criteria will be required.
• NEPA and SEQR have been completed for this project.
• It is anticipated that a formal Safety Management System (SMS) review will not be

required for this project.
• NYSDEC SPDES General Permit for Stormwater Discharges from Construction Activity (GP-

0-020-001) will be required; however, the project will be considered “reconstruction” and
the SPONSOR will not need Town of Colonie MS4 approval.

PROPOSED SCHEDULE OF DESIGN: 

The CONSULTANT agrees to complete the work under the Design phase of the Agreement in a 
manner satisfactory to the SPONSOR within 9 months after receiving an executed copy of this 
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contract from the SPONSOR accompanied by a resolution from its governing body authorizing said 
execution or within such extended periods as agreed to by the SPONSOR.  

Task Completion 
Notice to Proceed 09/15/24 
Conceptual Design 11/15/24 
CSPP Submission to OE/AAA 12/01/24 
Preliminary Design 01/15/25 
Final Design 03/15/25 
Bid Documents 04/15/25 
Bidding 05/01/25 – 05/30/25 

6. CONSTRUCTION ADMINISTRATION/PROJECT MANAGEMENT:

A. Consultation: CONSULTANT shall facilitate and attend weekly project meetings
during construction. The anticipated number of meetings are as follows:

Classification Meetings Hours/Meeting Hours 

Project Manager 16 1 16 

Engineer 16 1 16 

B. Contract Document Preparation: the CONSULTANT shall prepare and review the
Contract Documents, including the completion of a conformed set of plans and
specifications for the project. The conformed documents “Issued For
Construction” will incorporate all Addendum items into the project manual and
project plans, with these modifications clearly noted.

C. Site Visits: The CONSULTANT’s Project Engineer(s) shall make visits to the site at
intervals appropriate to the various stages of construction, as the CONSULTANT
deems necessary, to observe the progress and adherence to the Contract
Documents of the various aspects of the CONTRACTOR(s)’ work. It is anticipated
that the Project Engineer(s) will make the following visits during the construction
period.

Classification Visits Hours/Visit Hours 

Project Manager 8 4 32 

Engineer 8 4 32 

D. Shop Drawings: The CONSULTANT shall review and take other appropriate action
with respect to Shop Drawings, Material Submittals, Samples and other data
which the CONTRACTOR(s) are required to submit, but only for conformance
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with the information given in the Contract Documents and compatibility with the 
design concept of the completed Project as a function of the whole as indicated 
in the Contract Documents. Such reviews and approvals or other action shall not 
extend to means, methods, techniques, sequences, or procedures of 
construction or to safety precautions and programs incidental thereto. 

E. Project Management: Perform project management duties such as project
planning, invoice preparation, schedule coordination and coordination of
construction administration team.

F. Final Walk Through: The CONSULTANT shall attend a Final Walk Through for
review and approval of the construction.

G. Construction Management Plan: The CONSULTANT shall prepare a Construction
Management Plan (CMP) in accordance with FAA requirements for the project,
including identification of key staff, their experience and duties on this project.
The plan will also identify key material testing requirements for the project and
identify how these requirements will be addressed, and the parties responsible
for the testing program. The CMP shall include the following items:

• Introduction
• Personnel
• SPONSOR Representative
• CONSULTANT Representative
• Contractor Representative
• Testing Laboratory Representative
• Construction Observation Procedures and Frequencies
• Quality Control Testing
• A list of each specification included in the Quality Control Testing
• Flow chart of responsibility between Testing Lab, Contractor, and

CONSULTANT
• Acceptance Testing
• A list of each specification included in the Acceptance Testing
• Flow chart of responsibility between Testing Lab, Contractor, and

CONSULTANT

7. PROJECT CLOSEOUT:

A. Record Plans: The CONSULTANT shall prepare and furnish one PDF electronic
version of the Record Plans for the project. The record plans must be supplied as
a requirement of the contract. These plans will show the completed construction
per the engineer’s and contractor’s records. They are, however, not to be
construed as being 100 percent accurate.
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B. Construction Testing and Quality Control Report: Prepare and furnish a PDF 

electronic version of the final Construction Testing and Quality Control Report 
for the completed apron paving portion of the project to the SPONSOR. A PDF 
electronic version will also be provided to the Federal Aviation Administration, as 
required. This report will provide a summary of the documented results of 
Quality Control Testing completed over the course of the apron paving portion of 
the project. 

 
PROPOSED SCHEDULE OF CONSTRUCTION ADMINISTRATION: 
 
The CONSULTANT agrees to complete the work under this phase of the Construction 
Administration / Project Management phase of the Agreement in a manner satisfactory to the 
SPONSOR within six (6) months after award of a construction contract. 

The fee contained in Exhibit “B” is based on the stated anticipated hours of effort. If these hours 
are exceeded, through no fault of the CONSULTANT, the CONSULTANT shall be entitled to 
additional compensation. 

NOTE: This contract provides services for design, bidding, award, and construction 
administration. It does not include any effort for construction observation. A separate 
contract will be executed for the construction observation effort to include sub-contracting 
for material testing during construction. The latter contract will be developed based upon the 
Construction Project Awarded. 
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SUB-CONTRACT WITH ATLANTIC TESTING LABORATORIES 
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EXHIBIT B - SCOPE OF SERVICES 

Geotechnical Investigations / Laboratory Testing 

SECTION 1 – GENERAL REQUIREMENTS 

A. Protection of Property

Refer to Exhibit C - Acknowledgement

B. Site Access and Movement Control

Refer to Exhibit C - Acknowledgement

C. Work Schedule

The SUBCONSULTANT’s field work is to be scheduled per the arrangement checked below:

The ENGINEER shall be responsible for coordinating SUBCONSULTANT’S schedule of 
work with the OWNER and notifying SUBCONSULTANT. The SUBCONSULTANT shall 
contact the following person representing the ENGINEER to coordinate 
SUBCONSULTANT’S schedule of work: 

Ashley Erdmann, Civil Engineer, McFarland Johnson 

The OWNER or ENGINEER has secured permission from the present property owner(s) for 
entry to the property, subject to the following conditions: 

The SUBCONSULTANT shall notify ENGINEER of its proposed work schedule dates at least 5 
business days in advance of SUBCONSULTANT’S start date of work. 

D. Site Conditions

If unusual conditions are encountered, including but not limited to unanticipated materials that cannot
be penetrated by standard sampling equipment, the SUBCONSULTANT shall immediately consult
with the ENGINEER.

The SUBCONSULTANTSUBCONSULTANT shall take such measures as are required to obtain the
necessary information, subject to the ENGINEER's approval.

E. Drilling and Sampling Methods

Unless otherwise stipulated, drilling and sampling will be performed in accordance with current
applicable ASTM Standards and other standards, including but not limited to ASTM Standards D1586,
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D1587, and D2113.  As a minimum, samples of soil shall be taken at the ground surface, at two feet 
below existing grade and at each identifiable change in conditions, but not further apart than five feet 
in each of the borings unless otherwise specified on the boring plan.  Continuous sampling will 
normally be required.  Split-spoon samples shall be placed in sealed jars labeled with the following 
information:  

(1) Boring number
(2) Sample number
(3) Sample depth
(4) Blows per six-inch increment required to drive sample as per applicable standards
(5) Date
(6) Project name

Rock cores shall be recovered using Double-Tube NX and/or NQ core barrels resulting in rock cores 
with diameters of 2.125 inches and/or 1.813 inches, respectively, and shall be placed in new wooden 
core boxes properly labeled with sample location, length of core run, sample depths, percent recovery, 
RQD values, etc. 

The samples shall be preserved and field logs prepared either by an Engineering Geologist or an 
experienced Soil Technician. 

The SUBCONSULTANT shall notify the ENGINEER before drilling equipment is removed from the 
site and advise the ENGINEER as to the field description of subsurface conditions encountered.  The 
SUBCONSULTANT shall perform such additional borings or other exploration as may be authorized 
by the ENGINEER prior to demobilization. 

Groundwater observation wells, when required, shall consist of two-inch diameter slotted PVC well 
screen attached to a two-inch diameter PVC riser pipe of sufficient length so that either a roadway box 
or a casing pipe may be installed for protection.  The well(s) shall be installed in accordance with 
accepted practice and details for their installation(s) included in the Laboratory report.  The report shall 
also include drawings of each well installation and subsequent groundwater level readings as required. 

F. Benchmarks

Benchmark #       located    , shall be used as a reference for ground elevations at 
each sample and testing location. 

The SUBCONSULTANT shall establish a benchmark at the site, record its locations and 
reference its elevation to: 

National Geodetic Vertical Datum (NGVD) 1988 
Other –    

Elevations/Benchmarks shall be provided onsite by the Engineer 

G. Deliverable Requirements

REPORTS AND LOGS:  The SUBCONSULTANT shall deliver an electronic copy 
of the Geotechnical Report(s) and/or results of field and laboratory tests including 
boring logs to the ENGINEER.  It is understood that the OWNER, or the ENGINEER 



Albany International Airport GA Apron Rehabilitation 

EXHIBIT B - SCOPE OF WORK  
GEOTECHNICAL INVESTIGATIONS / LABORATORY TESTING 
PAGE 3

on the OWNER's behalf, may make and distribute copies of the reports and boring 
logs as necessary in connection with the proposed Project without incurring 
obligation for additional compensation. 

All segments of the reports covering the investigations and analyses shall be presented 
on 8-1/2 x 11 inch sheets suitable for photocopying and bound in booklet form.  If 
larger drawings are absolutely necessary, they shall be folded and bound into the 
booklet.  Written reports and analyses shall be on the SUBCONSULTANT’s 
letterhead.  Each drawing shall carry a title block which contains the project name 
and location, the Laboratory's name and address, the date of the subsurface 
investigation, the date of the drawings, the initials of the person in charge of the crew 
making the investigation, the initials of the drafter, and the initials of the Professional 
Engineer who is the responsible checker.  Color photos shall also be included when 
specified.  

Soils shall be classified and reported on boring logs in accordance with current 
applicable ASTM Standards and other standards, including but not limited to, ASTM 
Standards D2487 and D2488.  Soil classifications on boring logs shall be based on 
field information, plus results of tests plus, further inspection of samples in the 
laboratory by the SUBCONSULTANT preparing the reports. In addition to soils 
descriptions, all soil samples subject to laboratory testing shall also be classified 
according to the Unified Soil Classification System. 

Include with the report a chart illustrating the soil classification criteria and the 
terminology and symbols used on the boring logs 

Identify the ASTM Standards or other recognized standard sampling and test methods 
utilized 

Provide a plot plan giving dimensioned locations of test borings 

Provide vertical sections for each boring graphically presented showing identifying 
number of boring, sampling method used, date of start and finish, surface elevation, 
description of subbase, soil and rock types, sample number and depth, thickness of 
each layer, depth to loss or gain of drilling fluid, required number of blows per foot 
(N value), Rock Quality Designation (RQD) and, where applicable, depth to wet 
cave-in, depth to artisian head, groundwater elevation and time when reading was 
made (repeat observation after 24 hours).  Note the location of all strata changes, 
zones of organic material, top of bedrock and other conditions that might affect 
engineering evaluations 

Describe the existing surface conditions and summarize the subsurface conditions 
found to be present using geomorphologic descriptions. 

Analyze variations in groundwater elevations and movements of subsurface water 
due to seasonal influences as required by the ENGINEER 

Report all laboratory determinations of soil and/or rock properties as required by the 
ENGINEER.  All grain size analyses shall be reported graphically on grain-size 
curves.  Field and laboratory CBRs, as well as laboratory proctors shall also be 
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reported graphically 

Provide color photographs of all rock cores recovered.  Photos shall contain the 
following data: Test Boring identification number, run number, depth of run, recovery 
and scale 

Provide color photographs of all Test Pits showing the Soil Profile. Provide color 
photographs of all pavement cores with a scale, denoting depths of all discernible 
pavement layers. 

Other: 

H. DISPOSITION OF SAMPLES

After all laboratory tests have been completed:

Samples may be discarded 

Samples shall be delivered to ENGINEER’s office 

Samples shall be retained in such a manner as to retain the original moisture content and soil 
structure by the SUBCONSULTANT for the period specified below: 

6 Months 
12 Months 
Other - 
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SECTION 2 – GEOTECHNICAL INVESTIGATIONS 

A. Field Testing: The SUBCONSULTANT shall render the following services as described below:

Quantity Units Unit Price Total 

Mobilization and Demobilization 
Including Drill Rig, Backhoe and Any 
Necessary Equipment, Materials and 
Personnel 01 

Lump 
Sum $________ $________ 

Pavement Cores Including Restoration 
of Pavement Surface with Non-Shrink 
Grout (6” Dia.) 13 Each $________ $________ 

Continuous Sampling with two-inch 
O.D. Split Spoon Sampler (10’ max.
per location)

130 L.F.
$________ $________ 

Test Pits 

Log to a depth of 6.0 feet 06 Each $________ $________ 

Field CBRs 

Performed at test pit 
locations at depths of     feet 06 Each $________ $________ 

In Place Field Density Tests 

Performed at test pit 
locations at depths of 3.0 feet 00 Each $________ $________ 

Other 

Photos 

Water levels, if 
encountered in test pits 

cost to be included w/test pits 

cost to be included w/test pits 

cost to be included w/test pits 

Maximum Field Test Total $________ 

A plan has been attached depicting the locations of the proposed borings/corings/monitoring 
wells.  If the SUBCONSULTANT finds it necessary to change the location or depth of 
any of these proposed borings, test pits, or observation wells, the ENGINEER shall be 
notified and a new location or depth shall be selected by the ENGINEER. 

All quantities represented above reflect approximations, whereas actual testing requirements may be 
more or less, depending on soil conditions encountered.  Payment for field testing shall be made at the 
above unit price for the actual quantity of tests performed.  Prior to completing field testing quantities 
greater than those listed above, approval of the ENGINEER is required. The ENGINEER will select 
samples for laboratory testing after reviewing the completed boring logs. 
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B. Laboratory Testing: The SUBCONSULTANT shall render the following services as described below:
   

 

  
Quantity 

 
Units 

 
Unit Price 

 
Total 

 Mechanical Analysis (one in each 
test pit, gravel sub-base in each 
boring) 19 Each $________ $________ 

 Lab Proctors 

  ASTM D-698 

  ASTM D-1557  

 

00 

06 

 

Each 

Each $________ $________ 

 Soaked Laboratory CBR (1-Point) 00 Each $________ $________ 

 Soaked Laboratory CBR (3-Point) 06 Each $________ $________ 

 Atterberg Limits 06 Each $________ $________ 

 Natural Moisture Content 06 Each $________ $________ 

 Hydrometer Analysis 06 Each $________ $________ 

 Percolation Test 

 

 

00 

 

Each $________ $________ 

 Other  

      

 

00 

 

 $________ $________ 

 Other 

      

 

00 

 

      $________ $________ 

Maximum Laboratory Test Total    $________ 
 

All quantities representative above represent approximations, whereas actual testing requirements may 
be more or less, depending on soil conditions encountered.  Payment for laboratory testing shall be 
made at the above unit price for the actual quantity of tests performed. Prior to completing laboratory 
testing quantities greater than those listed above, approval of the ENGINEER is required. 
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EXHIBIT C – SUBCONSULTANT ACKNOWLEDGEMENT 

PROTECTION OF PROPERTY, RESTORATION AND REPAIR, SITE ACCESS AND 
MOVEMENT CONTROL 

1. Protection of Property 

SUBCONSULTANT acknowledges for itself and its subcontractors that it is the SUBCONSULTANT’S 
responsibility to contact the OWNER and appropriate utility companies for information regarding buried 
utilities and structures, and for areas on the surface of the project site that shall not be accessed, nor travelled 
upon by SUBCONSULTANT or its subcontractors due to the potential for damaging these areas. The 
SUBCONSULTANT shall take all reasonable precautions to prevent damage to property, visible and 
concealed, and shall reasonably restore the site to the condition existing prior to commencing any site work, 
unless directed by OWNER to do otherwise.  Restoration shall include, but not be limited to, backfilling of 
borings, patching of slabs and pavements, repair of lawns and plantings, and repair of areas damaged due to 
unauthorized access by SUBCONSULTANT or its subcontractors.  Such restorations and repairs shall be 
completed at the end of each workday prior to SUBCONSULTANT or its subcontractors leaving the site 
unless the Scope of Work specifically directs the SUBCONSULTANT to leave items such as groundwater 
observation wells or other similar facilities in place beyond the end of each day’s work on the site.  The 
SUBCONSULTANT shall be responsible for remaining on site until all restorations and repairs are 
sufficiently cured to support the design vehicles or aircraft. 

2. Site Access and Movement Control 

SUBCONSULTANT acknowledges that the ENGINEER’S responsibility at the site of work is limited to 
the observation of and advisement on the engineering aspects of the scope of work. 
 
SUBCONSULTANT acknowledges for itself and its subcontractors, that Site Access and Movement 
Control shall be conducted per the following specifications. 
 

 Property lines, routes of access, and other areas where access by the SUBCONSULTANT and its 
subcontractors may be permitted are shown in the attached Site Access and Movement Control Plan. Access 
to all other non-public or secure areas of the property by the SUBCONSULTANT or its subcontractors is 
prohibited unless otherwise directed by the OWNER. 

 
 For work at an Airport with Air Traffic Control Tower (ATCT) the SUBCONSULTANT and its 

subcontractors shall be responsible for its own control of access and movements at or on the project site in 
accordance with the then current FAA AC 150/5370-2 - Operational Safety on Airports During Construction 
and the specific requirements of the OWNER. The SUBCONSULTANT’S site access and movements, and 
the site access and movements of its subcontractors, shall be limited to the specific areas designated for site 
access and movements in the attached EXHIBIT D - Site Access and Movement Control Plan, and only 
upon receiving specific approval for such movements from and as directed by the OWNER. The 
SUBCONSULTANT and its subcontractors shall follow the specific directions and airfield movement 
clearances provided by the OWNER’s Airport Operations staff and the Air Traffic Control Tower.  

  
THE FOREGOING IS HEREBY ACKNOWLEDGED BY SUBCONSULTANT THIS ___________ 
DAY OF ______________, 20__  

 
 
  
 SIGNATURE 
 
  

 PRINT NAME & TITLE OF PERSON SIGNING ABOVE 
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EXHIBIT A - SCOPE OF SERVICES 

Airport Topographical Survey 
Albany International Airport: GA Apron Rehabilitation Design 

Design Survey 

SECTION 1 – GENERAL REQUIREMENTS 

SURVEYOR shall perform complete survey within the following limits: 

as shown on the attached sketch 
as described below:  

________________________________________________________________ 

a. Site Access

The SURVEYOR shall notify Airport 48 hours prior to accessing the site.  Contact person is: 

The ENGINEER shall be responsible for securing site access and notifying SURVEYOR 

The OWNER or ENGINEER has secured permission from the present property owner(s) for 
entry to the property for this survey, subject to the following conditions: 

Site Access to the airport needs to be scheduled with the OWNER’s representative.  The 
SURVEYOR shall contact the following person(s) to schedule site access to the airport and 
make necessary arrangements: Ashley Erdmann, Civil Engineer, McFarland Johnson  

The SURVEYOR shall notify ENGINEER of all field survey dates at least 10 days in advance of 
field activities. 

b. Protection of Property

The SURVEYOR shall take all reasonable precautions to prevent damage to property, visible and
concealed, and shall reasonably restore the site to the condition existing prior to the SURVEYOR's
entry, including, but not limited to, repair of lawns and plantings.

c. Units of Measure

The units of measure for this project shall be English.

e. Survey Control

Horizontal Control shall be based upon:

North American Datum (NAD 83) 
Primary Airport Control Station (PACS) 
Secondary Airport Control Station (SACS) 
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Other 

 Error of horizontal closure Not To Exceed:

1/5,000 
Other –as specified below: 

Vertical Control shall be based upon: 

National Geodetic Vertical Datum (NGVD) 1988 
Other –    

 Error of vertical closure Not To Exceed:

(0.05') Miles 1/2 
Other –as specified below: 

SECTION 2 – TOPOGRAPHIC SURVEY 

SURVEYOR shall perform complete topographic survey, including locating all natural and man-made 
features within the limits described in Section 1. 

Requirements for utility locating: 

State one-call notification system and private mark out, such as ground penetrating radar 
(GPR), as needed to locate all utilities within work area 

Locate utility pole and guy wires and identify operating authority and identification 
numbers of each 

Provide location and size of water and gas mains, central steam and other utilities serving or 
on the property 

Provide location, size, depth, pipe material type, and direction of flow of sanitary sewers, 
combination sewers, storm drains and culverts serving or on property, and location of catch 
basins and manholes with top of grate and invert elevations of each.  

Requirements for Topographical Survey: 

Spot Elevations: 

Spot elevations at a 50 ft grid interval on all turf areas 
Spot elevations at 25 ft foot intervals on all pavement areas 
Spot elevations at all changes in grade, high and low points 
Lakes, Rivers, Streams or watercourses 
Building floor elevations and at all corners 
Building floor elevations and at all doors 
Building floor elevations and at all changes in floor elevation 
Building roof elevations on all flat roofs and at all roof peaks and edges 

Horizontal location and description of miscellaneous features: 
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Edge of pavement  
Pavement markings 
Drainage features including grate elevation, pipe inverts, and other characteristic 
information on feature 
Airfield lighting and signage – identify edge lights and stake-mounted or base-
mounted 
Underground cable or duct markers 
FAA ILS or NAVAID checkpoint markers 
Individual Trees 
Brush lines 
Tree lines 
NOAA Weather Station 

Wetlands Survey: 

Assume  ft of wetland boundary survey 

Assume  crew days for wetland boundary survey 

Temporary Construction Horizontal and Vertical control 

Establish a minimum of 3 horizontal control monument(s) within project work 
area  

Establish a minimum of 3 vertical benchmark(s) within project work area 

Other Requirements: 

SECTION 3 – SUPPLEMENT SURVEY REQUIREMENTS 

SURVEYOR shall perform complete supplemental survey services, as requested by the ENGINEER, 
as needed to provide additional topographic and planimetric data.  For the purposes of this quote, the 
SURVEYOR shall assume up to two (5) additional field days of survey, and the associated office work 
as required.  

 SECTION 4 – SAFETY PROTOCOLS 

Survey for this project is to take place on an active airfield.  Strict safety precautions must be adhered to for the 
protection of the Airport Users and Survey Crews performing the work.  

 Work shall be performed to the requirements of the Federal Aviation Administration (FAA)
Advisory Circular 150/5370-27 “Operational Safety on Airports During Construction”, latest
revision.

 Prior permission is required to access controlled areas on the Airport.  Piseco Airport Operations
will be providing escort services and daily coordination if required, prior to the start of work each
day.

 Monitoring two-way radio communications with the ATCT/UNICOM/CTAF is required at all
times. Surveyor to provide radios for their own use.
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 Survey vehicles shall be clearly marked with the company’s name, have a rotating yellow beacon
or strobe and must have a three (3) foot square flag consisting of international orange and white
squares not less than one (1) foot, displayed in full view above the vehicle.

 Surveyor shall not park vehicles on or within the Object Free Area (OFA) of any active airport
pavements.

SECTION 5 – INSURANCE REQUIREMENTS 

SUBCONSULTANT shall procure and maintain throughout the period of service insurance 
throughout the period of service.  See the Subconsultant Agreement Between Engineer and 
Subconsultant for insurance requirements. 

SECTION 6 – OTHER 

Please indicate if your firm is a registered Disadvantaged Business Enterprise (DBE) under federal 
guide lines. 

It is MJ’s policy that payment to subconsultants will be made only after payment is received by MJ 
for services rendered.  MJ makes reasonable efforts to pay subconsultant within 30 days of payment 
from the client. 

SECTION 7 – DELIVERABLES 

1. Deliverable Requirements

Hardcopy Drawing(s): 

Drawing sheets shall be at a scale of 1" = 50 ft - A graphic scale and north arrow shall be included 
on the plan. 
The topographic mapping scale for this project is 1" = 50 ft horizontal, with a 0.5 ft contour 
interval. 

The following information shall be shown, in addition to all planimetric features: 

 Coordinate grid system
 Location of horizontal control monuments used or established
 Location / Description of benchmarks used or established
 Land Surveyor stamp – licensed in state in which work is being performed
 Other:
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Miscellaneous: 

Copies of Field books 
Sketches with tie dimensions for all horizontal control points and benchmarks 
Horizontal and Vertical Control traverse closure reports 

Electronic Files 

Separate AutoCAD files containing: 

 All planimetrics
 Breaklines, spot elevations, & contours
 Supporting files as listed below:

The ground surface in an .xml file 

Font resource file 

block drawing files (AutoCAD) 

CADD Layer/Level Designations shall be: 

Engineer supplied drawing template with CADD Layer/Level Designations 
As listed on MJ survey layer attached by ENGINEER  
Other standards –as specified below: 

Separate ASCII files of survey information in the following format: 

Point #/Northing/Easting/Elevation/Point Description 

Surface-spot shots 
Surface-breakline shots 
Subsurface shots 
Stream cross sections 



PIEDMONT
MILLION AIRCUSTOMS BUILDING

SURVEY WORK AREA
APPROX. 16.2 ACRES

WORK WITHIN TSA AND TOFA SHALL BE
COMPLETED ON A PULL BACK BASIS AND

COORDINATED WITH ENGINEER AND OWNER

ARFF BUILDING

TW A

RW 1-19

COMMERCIAL APRON GA APRON

LIMITS OF SURVEY

AREA OF PAVEMENT =  624,820 SF
AREA OF LAWN =  81,940 SF
TOTAL SURVEY AREA =  706,760 SF

AutoCAD SHX Text
SCALE:

AutoCAD SHX Text
GA APRON REHABILITATION

AutoCAD SHX Text
DATE:

AutoCAD SHX Text
ALBANY INTERNATIONAL AIRPORT

AutoCAD SHX Text
FIGURE:

AutoCAD SHX Text
001

AutoCAD SHX Text
SCALE

AutoCAD SHX Text
0

AutoCAD SHX Text
200

AutoCAD SHX Text
400

AutoCAD SHX Text
FEET

AutoCAD SHX Text
AUGUST 2024

AutoCAD SHX Text
1"=200'



EXHIBIT C – SUBCONSULTANT ACKNOWLEDGEMENT 
PAGE 1

EXHIBIT C – SUBCONSULTANT ACKNOWLEDGEMENT 

PROTECTION OF PROPERTY, RESTORATION AND REPAIR, SITE ACCESS AND 
MOVEMENT CONTROL 

1. Protection of Property

SUBCONSULTANT acknowledges for itself and its subcontractors that it is the SUBCONSULTANT’S
responsibility to contact the OWNER and appropriate utility companies for information regarding buried
utilities and structures, and for areas on the surface of the project site that shall not be accessed, nor travelled
upon by SUBCONSULTANT or its subcontractors due to the potential for damaging these areas. The
SUBCONSULTANT shall take all reasonable precautions to prevent damage to property, visible and
concealed, and shall reasonably restore the site to the condition existing prior to commencing any site work,
unless directed by OWNER to do otherwise.  Restoration shall include, but not be limited to, backfilling of
borings, patching of slabs and pavements, repair of lawns and plantings, and repair of areas damaged due to
unauthorized access by SUBCONSULTANT or its subcontractors.  Such restorations and repairs shall be
completed at the end of each workday prior to SUBCONSULTANT or its subcontractors leaving the site
unless the Scope of Work specifically directs the SUBCONSULTANT to leave items such as groundwater
observation wells or other similar facilities in place beyond the end of each day’s work on the site.  The
SUBCONSULTANT shall be responsible for remaining on site until all restorations and repairs are
sufficiently cured to support the design vehicles or aircraft.

2. Site Access and Movement Control

SUBCONSULTANT acknowledges that the ENGINEER’S responsibility at the site of work is limited to
the observation of and advisement on the engineering aspects of the scope of work.

SUBCONSULTANT acknowledges for itself and its subcontractors, that Site Access and Movement
Control shall be conducted per the following specifications.

Property lines, routes of access, and other areas where access by the SUBCONSULTANT and its
subcontractors may be permitted are shown in the attached Site Access and Movement Control Plan. Access
to all other non-public or secure areas of the property by the SUBCONSULTANT or its subcontractors is
prohibited unless otherwise directed by the OWNER.

For work at an Airport with Air Traffic Control Tower (ATCT) the SUBCONSULTANT and its
subcontractors shall be responsible for its own control of access and movements at or on the project site in
accordance with the then current FAA AC 150/5370-2 - Operational Safety on Airports During Construction
and the specific requirements of the OWNER. The SUBCONSULTANT’S site access and movements, and
the site access and movements of its subcontractors, shall be limited to the specific areas designated for site
access and movements in the attached EXHIBIT D - Site Access and Movement Control Plan, and only
upon receiving specific approval for such movements from and as directed by the OWNER. The
SUBCONSULTANT and its subcontractors shall follow the specific directions and airfield movement
clearances provided by the OWNER’s Airport Operations staff and the Air Traffic Control Tower.

THE FOREGOING IS HEREBY ACKNOWLEDGED BY SUBCONSULTANT THIS ___________
DAY OF ______________, 20__

SIGNATURE 

PRINT NAME & TITLE OF PERSON SIGNING ABOVE 
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EXHIBIT B
GA Apron Rehabilitation

Contract No S-1196

Albany County Airport Authority
Albany International Airport

August 2024

FEE SUMMARY

DESIGN / PLANNING 
SERVICES

CONSTRUCTION 
SERVICES

1. DIRECT TECHNICAL LABOR $83,507.29 $14,042.80

2. ESTIMATED OVERHEAD EXPENSES AND PAYROLL BURDEN $146,137.76 $24,574.90
Based on Percentage of Direct Salary Cost
(exclusive of Premium Pay) with the estimated
Percentage being  175.00 %

3. SUBTOTAL OF ITEMS 1 & 2 $229,645.05 $38,617.70

4. FIXED FEE / PROFIT $34,446.76 $5,792.66

5. DIRECT EXPENSES $1,200.00 $1,320.00

6. SUBCONSULTANT COSTS $61,106.00

Atlantic Testing Laboratories (Geotech) $28,470
SY Kim (Survey) $32,636

7. SUBCONTRACT COSTS - (ESTIMATE )

8. OVERTIME PREMIUM

9. TOTAL FEE ESTIMATE $326,397.81 $45,730.36

10. TOTAL FEE FOR ALL SERVICES $372,129

NOTE: Authorized hours worked in excess of forty per week are subject to a premium time charge



GA Apron Rehabilitation

Contract No S-1196

Albany County Airport Authority
Albany International Airport

August 2024

McFARLAND-JOHNSON LABOR RATES

DIRECT TECHNICAL LABOR

CURRENT PROJECT 2024
AVG. RATE AVG. RATE MAX. RATE

CLASSIFICATION

Vice President (VP) $113.42 $115.69 $113.42

Division Director/Reg.Div.Director (DD) $90.98 $92.80 $101.00

Senior Project Manager (SPM) $81.66 $83.29 $88.90

Sr. Project Engineer (SPE) $64.44 $65.73 $71.62

Project Engineer (PE) $56.39 $57.52 $66.30

Senior Engineer (SE) $45.67 $46.58 $53.20

Assistant Engineer (AE) $38.59 $39.36 $43.50

Junior Engineer/Planner/Envrmntlst (JEP1) $32.38 $33.03 $35.70

Junior Engineer/Planner/Envrmntlst (JEP2) $35.37 $36.08 $38.92

Technician Supervisor (TS) $56.85 $57.99 $60.00

Senior Technician (ST) $39.41 $40.20 $43.26

Assistant Technician (AT) $27.83 $28.39 $30.16

Junior Technician (JT) $27.83 $28.39 $30.16

Resident Inspector (RI) $54.31 $55.40 $58.62

Senior Inspector (SI) $46.48 $47.41 $52.55

Inspector (I) $40.04 $40.84 $40.04

Assume Notice to Proceed: 9/15/2024
Design Project Duration (months): 15

Assume Salary Escalation: 4.0%

Compounded % Work Effective
Year Escalation Factor in year %

2024 1.000 50.0% 50.0%
2025 1.040 50.0% 52.0%
2026 1.082

100.0% 102.0%



GA Apron Rehabilitation

Contract No S-1196

Albany County Airport Authority
Albany International Airport

August 2024

DIRECT COSTS

Travel Related Costs:

Vehicle Cost Plus Fuel $668 $804

Lodging and Meals

Per Diem

Reproduction

CADD Plots $240 $240

Prints $120 $120

Photocopies

Photo Costs

Telephone/Fax:

Postage/Delivery $150 $150

Miscellaneous $22 $6

$1,200 $1,320

$2,520

DESIGN / PLANNING 
SERVICES

CONSTRUCTION 
SERVICES



GA Apron Rehabilitation

Contract No S-1196

Albany County Airport Authority
Albany International Airport

August 2024
ESTIMATED HOURS

HOURS BY CLASSIFICATION
VP DD SPM SPE PE SE AE JEP1 JEP2 TS ST AT JT RI SI I SUM

$115.69 $92.80 $83.29 $65.73 $57.52 $46.58 $39.36 $33.03 $36.08 $57.99 $40.20 $28.39 $28.39 $55.40 $47.41 $40.84
PHASE/TASK DESCRIPTION

Administration / Project Management 15 8 84 47 32 186
1.A. Programming Conference 2 6 6 14
1.B. Project Development 2 2 16 16 16 52
1.C. Procurement of Special Services 4 2 8 16 16 46
1.D. Design Team PM 9 2 18 29
1.E. Monthly Status Reports 18 18
1.F. Schedule Coordination 18 9 27

Conceptual Design (60%) 4 96 256 336 692
2.A. Pre-Design Meeting 6 6 12
2.B. Data Collection 8 16 24 48
2.C. Survey 8 16 50 74
2.D. Geotech 8 16 50 74
2.E. Draiange System Visual Inspection 8 16 20 44
2.F. Pavement Design 16 48 48 112
2.G. Aircraft Movement Analysis 4 24 20 48
2.H. NYSDEC SWPPP 16 40 40 96
2.I. Conceptual Plans 16 40 40 96
2.J. CSPP Development 8 32 40 80
2K. CSPP Submission 2 2 4 8

Preliminary Design (90%) 4 4 112 220 252 592
3.A. Preliminary Design 16 32 40 88
3.B. Preliminary Plans 16 40 80 136
3.C. Preliminary Specifications 16 32 20 68
3.D. Preliminary Estimate 16 24 24 64
3.E. Draft Engineer's Report 16 32 20 68
3.F. Obstruction Evaluation 4 8 16 28
3.G. Finalize and Submit SWPPP and NOI 8 24 24 56
3.H. Preliminary Design Review Meeting 8 8 16
3.I. QA/QC 4 2 8 16 20 50
3.J. Preliminary Submission to Sponsor 2 2 4 8
3.K. Preliminary Submission to FAA 2 2 2 4 10

Final Design (100%) 4 4 39 74 112 233
4.A. Revisions to Design 8 20 40 68
4.B. Bid Package Creation 16 20 40 76
4.C. Final Design Review Meeting 6 6 12
4.D. Final Design Report Submission to FAA 1 4 4 9
4.E. QA/QC 4 2 4 16 20 46
4.F. Issued For Bid Package 2 4 8 8 22

Bidding and Award 2 22 30 20 74
5.A. Pre-Bid Meeting 6 6 12
5.B. Addenda 8 16 16 40
5.C. Recommendation to Award 2 8 8 4 22

Total Hours - Design / Planning Services 23 22 353 627 752 1777
Total Labor Cost - Design / Planning Services 2134.4 1832.38 23202.7 29205.7 27132 83507.3

Construction Administration / Project Management 2 98 80 56 236
6.A. Weekly Meetings 16 16 32
6.B. Contract Documents 2 8 16 26
6.C. Site Visits 32 32 64
6.D. Shop Drawings 4 8 24 36
6.E. Project Management 32 32
6.F. Final Walk Through 8 8 16
6.H. Construction Management Plan 2 4 8 16 30

Project Closeout 4 12 24 40
7.A. Record Plans 2 4 8 14
7.B. Construction Testing and Quality Control Report 2 8 16 26

Total Hours - Construction Services 2 102 92 80 276
Total Labor Cost - Construction Services 166.58 6704.46 4285.36 2886 14042.8
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AGENDA  ITEM NO. 10.10 

Agreement for credit card merchant services 
for the parking operation. 



AGENDA ITEM NO: 10.10 
MEETING DATE: September 16, 2024 

ALBANY COUNTY AIRPORT AUTHORITY 
REQUEST FOR AUTHORIZATION 

DEPARTMENT: FINANCE 

Contact Person: Margaret Herrmann, Chief Accountant 

PURPOSE OF REQUEST: 

Enter into an agreement for credit card merchant services for the parking operation. 

CONTRACT AMOUNT: 

Total Contract Amount: Estimated at $360,000/year 

BUDGET INFORMATION: 

Anticipated in Current Budget: Yes.....K_ No 
Funding Account Numbers: 66060-30-0000 

JUSTIFICATION: 

NA __ 

Request is made to enter an agreement with Key Bank, N.A. to provide credit card merchant 
processing for the parking operations. The parking equipment is unique that only certain credit 
card merchant operators could provide service compatible with the credit card hardware 
(Windcave payment terminals) on the parking equipment manufactured by Amano McGann. 

An RFP was issued for merchant services compatible with the Windcave terminals and 2 
responses were received. Prior to the RFP, research concluded that Elavon was the only 
compatible merchant service provider. Elavon/US Bank responded to the RFP as well as Key 
Bank, N.A. with a partnership with Elavon. The advantage with Key Bank, N.A. is that they 
have the NYS Contract for Merchant Services and could provide more affordable services at a 
savings of over 50% than our current service provider, TSYS. 

CHIEF EXECUTIVE OFFICER'S RECOMMENDATION: 

Recommend approval to Key Bank, N.A. 

FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES_/
"--

_ NA __ _ 

Key Bank N.A. will provide the Merchant Application for the Authority to execute. 

PROCUREMENT DEPARTMENT APPROVAL: 

Procurement complies with Authority Procurement Guidelines and Chief Financial Officer has 
approved. YES X NA_ 

ACAA Approved

09/16/2024







































































































































AGENDA ITEM NO:    10.11      
MEETING DATE:  September 16, 2024 

ALBANY COUNTY AIRPORT AUTHORITY 
REQUEST FOR AUTHORIZATION  

DEPARTMENT: Administration/Legal Department 

Contact Person:  Christine C. Quinn, Esq., Authority Counsel 
Margaret Herrmann, Chief Accountant 

PURPOSE OF REQUEST: 

Authorization to Transfer and Assign Agreement with EPIC Aviation to Ascent Aviation, a 
wholly-owned subsidiary of World Kinect Corporation.   

CONTRACT AMOUNT: 

 Total Contract Amount:   N/A 

BUDGET INFORMATION: 

Anticipated in Current Budget:   Yes   √     No     NA     
  Funding Account No.: 

AWARD CONDITIONS MET: 

Apprenticeship   N/A   DBE:   N/A   MWBE:   N/A  

 Service-Disabled, Veteran-Owned Business (SDVOB):   N/A  

FISCAL IMPACT - FUNDING (Dollars or Percentages) 

Federal   State   Airport NA √ 
Funding Source:  Airport Operating Budget 

JUSTIFICATION: 

Request is made to Transfer and Assign our current Agreement with EPIC Aviation to Ascent 
Aviation, a wholly-owned subsidiary of World Kinect Corporation.  The Board authorized 
the Agreement with EPIC Aviation, LLC on September 13, 2021 to issue annual purchase 
orders for the purchase of AvGas, Jet-A and Sustainable Aviation Fuel (SAF) along with the 
rental of two AvGas refueler trucks.  The ACAA is currently in the final year of a three-year 
agreement which expires on October 31, 2024. 

The asset purchase agreement between EPIC Aviation and Ascent Aviation is anticipated to 
close on or about October 1, 2024. 

Upon closing, Ascent Aviation will continue to honor all existing pricing structures and 
contractual agreements through the remainder of the contracted term. 

ACAA Approved
09/16/2024



        
AGENDA ITEM NO:    10.11      
MEETING DATE:  September 16, 2024 

 
 CHIEF EXECUTIVE OFFICER’S RECOMMENDATION:  
 
  Recommend approval. 
 
 FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES__√____  NA   
 

PROCUREMENT DEPARTMENT APPROVAL:   
 

Procurement complies with Authority Procurement Guidelines and Chief Financial Officer has 
approved.  Yes   √       NA      

 
 BACK-UP MATERIAL:   
 

1. Consent of Assignment 
    
       







AGENDA ITEM NO: 10.12 
MEETING DATE: September 16, 2024 

ALBANY COUNTY AIRPORT AUTHORITY 
REQUEST FOR AUTHORIZATION 

DEPARTMENT: 

Contact Person: Christine C. Quinn, Authority Counsel 

PURPOSE OF REQUEST: 

Authorization for an Amendment to the Airport Management Services Agreement between the Albany 
County Airport Authority and Avports ALB LLC Contract No. 22-1120-AM 

CONTRACT AMOUNT: 

Base Amount: NIA 

BUDGET INFORMATION: NIA 

AWARD CONDITIONS MET: NIA 

FISCAL IMPACT-FUNDING: NIA 

JUSTIFICATION: 

Authorization is requested for an Amendment to the Airport Management Services Agreement 
between the Albany County Airport Authority and Av Ports ALB LLC. The Agreement currently 
provides that the Authority shall give Contractor at least ninety (90) days notice that it does not 
wish to exercise the First Extension Term prior to the expiration of the initial term (December 
31, 2024). The amendment will provide that the Authority shall give Contractor at least sixty 
(60) days notice that it does not wish to exercise the First Extension Term prior to the expiration
of the initial term (December 31, 2024).

CHIEF EXECUTIVE OFFICER'S RECOMMENDATION: 

Recommend approval 

FINAL AGREEMENT SUBJECT TO APPROVAL BY COUNSEL: YES_✓_ NA. ___ _ 

PROCUREMENT DEPARTMENT APPROVAL: NIA 

BACK-UP MATERIAL: 

Amendment of Airport Management Services Agreement Contract No. 22-1120-AM 

ACAA Approved
09/16/2024
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AGENDA ITEM NO. 11 

Authorization of Change Orders 









ACAA Approved
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AGENDA ITEM NO. 12 

 

Authorization of Federal and State Grants 

  



AGENDA ITEM NO. 13 
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	General:
	Approval of the minutes of the July 22, 2024.  The motion was adopted by majority with Mr. Nardacci abstaining.
	10.     Authorization of Contracts/Leases/Contract Negotiations/Contract Amendments
	10.1   Purchase Order: Request for Authorization to purchase one (1) new Front Mount Snow Blower & Chassis from M-B Companies, Inc. under Contract E-1194 (Contingent upon FAA Concurrence)
	Mr. Haskin recommended authorization to issue a Purchase Order to purchase one (1) new Front Mount Snow Blower & Chassis from M-B Companies, Inc. under Contract E-1194 (Contingent upon FAA Concurrence) in the amount of $913,529.  He advised the Author...
	 
	Ms. O’Connor moved to approve the purchase of one (1) new Front Mount Snow Blower & Chassis from M-B Companies, Inc. under Contract E-1194 (Contingent upon FAA Concurrence) in the amount of $913,529.  The motion was adopted unanimously.
	10.2  Negotiations: Professional Service Contract S-1196 Engineering Services for General Aviation Apron Reconstruction with McFarland Johnson, Inc.
	Mr. LaClair recommended negotiation of Professional Services Contract S-1196 for Engineering Services for the General Aviation (GA) Apron Reconstruction with McFarland Johnson, Inc.  He advised an RFQ was advertised and a review committee evaluated th...
	Mr. Heider moved to authorize negotiations of Professional Services Contract S-1196 for Engineering Services for the General Aviation (GA) Apron Reconstruction with McFarland Johnson, Inc. contingent upon Board approval of negotiated scope and fee est...
	10.3 Purchase: One (1) 2024 Chevrolet Silverado 2500HD 4WD Crew Cab - Joe Basil Chevrolet, Inc.
	Mr. Zonsius recommended authorization to issue a Purchase Order to purchase One (1) 2024 Chevrolet Silverado 2500HD 4WD Crew Cab from Joe Basil Chevrolet, Inc., 511 Transit Rd., Depew, New York  14043 in the amount of $51,119.26.
	He advised this unit will replace a 2005 Chevrolet Pickup truck.  Purchase is authorized pursuant to Procurement Policy, Section 2.11(ii), New York OGS Mini-Bid Reference Number 72324.  He further advised the lower two bids received, $46,687.58 and $4...
	Mr. Pichardio moved to approve the purchase of One (1) 2024 Chevrolet Silverado 2500HD 4WD Crew Cab with Joe Basil Chevrolet, Inc. in the amount of $51,119.26.  The motion was adopted unanimously.
	10.4 Approval of a contract with Capital Digitronics for the purchase and installation of radios and accompanying equipment.
	Ms. Quinn recommended authorization  to approve a contract with Capital Digitronics for the purchase and installation of radios and accompanying equipment in the amount of $269,000.11.  She advised the purchase and installation of radios and accompany...
	Mr. Nardacci moved to approve the purchase and installation of radios and accompanying equipment in the amount of $269,000.11 from Capital Digitronics.  The motion was adopted unanimously.
	11. Authorization of Change Orders  - None
	12. Authorization of Federal and State Grants
	12.1 Grant Agreement: Authorization to Accept Federal Grant – Concourse A Modernization
	Mr. Haskin recommended Authorization to Accept Federal Grant – Concourse A Modernization in the amount of $10,600,000.   He advised this grant is awarded through the Bipartisan Infrastructure Law funding source for the FAA’s Fiscal Year 2024.
	Mr. Pichardo moved to authorize the Acceptance of Federal Grant – Concourse A Modernization in the amount of $10,600,000.  The motion was adopted unanimously.
	12.2     Grant Agreement: Authorization to Accept Federal and State Grants
	Runway 01/19 Rehabilitation & South Perimeter Road Construction
	Mr. Haskin recommended Authorization to Accept Federal and State Grants for Runway 01/19 Rehabilitation & South Perimeter Road Construction.  He advised this request is to accept both federal and state funding grants for the Runway 01/19 Rehabilitatio...
	Ms. O’Connor moved to authorize the Acceptance of Federal and State Grants for
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